



NIGER Skills Development for Growth Project (P126049)

AFRICA WEST | Niger | Education Global Practice |
IBRD/IDA | Investment Project Financing | FY 2013 | Seq No: 16 | ARCHIVED on 07-Mar-2022 | ISR50026 |

Implementing Agencies: Government of the Republic of Niger - Ministre du Plan, Ministry of Labor and Professional Training, Ministry of Professional and Technical Education, Ministry of Planning

Key Dates

Key Project Dates

Bank Approval Date: 30-Apr-2013

Effectiveness Date: 28-Oct-2013

Planned Mid Term Review Date: 15-May-2017

Actual Mid-Term Review Date: 03-Apr-2017

Original Closing Date: 30-Nov-2019

Revised Closing Date: 30-Nov-2023

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The project development objective is to improve the effectiveness of formal technical and vocational training, short term skills development and apprenticeship programs in priority sectors.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

Components Table

Name

Improving the Effectiveness of Formal Training:(Cost \$35.40 M)

Strengthening Short Term Skills Development and Apprenticeships Programs:(Cost \$29.50 M)

Institutional Capacity Strengthening and Monitoring and Evaluation:(Cost \$13.10 M)

Contingency:(Cost \$2.00 M)

Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	<input type="checkbox"/> Moderately Satisfactory	<input type="checkbox"/> Moderately Satisfactory
Overall Implementation Progress (IP)	<input type="checkbox"/> Moderately Satisfactory	<input type="checkbox"/> Moderately Satisfactory
Overall Risk Rating	<input type="checkbox"/> Moderate	<input type="checkbox"/> Moderate

Implementation Status and Key Decisions

Overview. The *Niger Skills Development for Growth Project* (PRODEC) focuses primarily on improving the effectiveness of formal technical and vocational training, as well as the quality of short-term skills development and apprenticeship programs in key priority sectors. On December 18, 2020, the Project was restructured to include a number of key modifications, including, *inter alia*: a 12-month extension of the Project's closing date; modification to existing activities and inclusion of new activities which should further enhance the Project's ability to achieve the PDO; adjustments to the Project's Results Framework (RF) to ensure full alignment between each indicator's target date and the new closing date of the Project (November 30, 2023) and the inclusion of an additional intermediate results indicator (number of private training institutions supported by the Project); and inclusion of additional activities linked to the Government's COVID-19 Emergency Response Plan. The restructured design of the PRODEC has significantly improved the Project's chances of more fully achieving the PDO.



Progress by Component. Substantial progress under the PRODEC has been achieved to date. The section below provides a comprehensive overview of the main outputs and outcomes achieved across the various Components and Sub-components of the PRODEC.

Component 1: Improving the Effectiveness of Formal Training focuses on improving: (a) the quality and relevance of TVET institutions; and (b) the school-to-work transition.

Sub-component 1.1—Demand-Driven Approach to Formal Vocational Training

Under sub-component 1.1, the Project supports a number of activities which are expected to have a significant impact on the achievement of the PDO, namely: (i) The construction of the Niger Center for Arts and Leather Crafts (*Centre des Métiers du Cuir et d'Art du Niger* – CMCAN), the Doutchi Institute, and the Agadez High School for hospitality; (ii) renovation and upgrading of 20 vocational training centers (*Centre de Formation des Métiers* – CFMs) using a market-driven and employment-focused training approach; (iii) support to the Mechatronics Department of Niamey Vocational and Professional Training Center (*Centre de Formation et de Perfectionnement Professionnel* — CFPP Niamey), and the Training Center for Young Farmers (*Centre de Formation des Jeunes Agriculteurs* – CFJA) of Kéguel and Béлиндé; (iv) provision of institutional grants to all training centers to support the development and implementation of an Institution Improvement Plan (IIP) at each targeted institution and related training in managing financial resources; and (v) support to a select number of privately-owned training institutions and those owned by women's associations/groups.

Renovation and upgrading of Trade Training Centers (*Centre de formation métiers*—CFMs) using a market-driven and employment-focused training approach. Financing has been provided for upgrading of 20 CFMs in Niger selected by the Project. The selection was based on the following criteria: their location in zones with strong economic activity (*d'activités économiques*); accessibility/non-remote location; adequate space for practical training; availability of water, electricity and basic infrastructure. The training will be made available to youth (ages 15 or older) who have dropped out of primary school (with females accounting for 30 percent of all trainees). Upon completion of training, trainees will be certified. The CFMs will be upgraded to provide both theoretical and practical training in partnership with local entities and farmers, and will also provide functional literacy courses, life skills training, and entrepreneurship classes.

The renovation and upgrading of the 20 CFMs and 2 CFJAs is experiencing delays. Completion of the work initially planned for March 2022 is currently delayed with a tentative end date by end of 2022. Installation of the equipment planned for February 2022 is in progress: three out of four orders have been received, the fourth one is scheduled to arrive in during Q1 2022. This will result in delays in the opening dates of the centers (that will be on a case-by-case basis) and in the reception of 3,861 young people in practical training with artisans and farmers. In addition, the technical and pedagogical support to young people in practical training has been insufficient, despite the resources made available and the specific training provided to these units. The PIU is actively working with MET/FP and other implementing actors to overcome the challenges listed above. The PIU will, among other actions, recruit an NGO to support the Ministry in monitoring activities. The Notice of Expression of Interest will be published soon with the objective to start over the coming months. Once these challenges are overcome, 3,681 youth, including 48% of women will be trained.

The call for applications for endogenous and exogenous trainers has been launched and applications have been received. Interviews will start in Q1 2022. A total of 88 endogenous trainers and 44 exogenous trainers will be recruited. They will go through a technical and pedagogical training program. The training guidelines as well as the guides and manuals are ready.

The CFPP of Niamey and CFJA Kéguel and Béлиндé were included among the 7 institutions that benefited from the Project's support before its restructuring and were reinstated in the restructured Project. The restructured Project provided grants to the three institutions supported in the first phase of the Project and to the CFM/CFJA to support their operations until sustainable funding solutions are identified. Studies have been carried out. Needs in terms of equipment and layout of the educational spaces have been defined and architectural studies have been completed. The CFPP of Niamey has already received the equipment.

Both Kéguel and Béлиндé must finalize the appointment of their management staff: they have not received grants yet for lack of a complete training team hence, their inability to receive the youths. Discussions are ongoing regarding the recruitment of a pedagogical team as soon as possible. Regarding Niamey, the two managers of the CFPP of Niamey have been trained in 2021 (Oct-Dec) and the four mechatronic instructors have started a four-month training in Tunisia.

Support to privately- or association-owned training institutions. As part of its restructuring, the Project is currently sponsoring privately-owned training institutions and owned by women's associations/groups engaged in training in the key areas targeted by the Project—primarily, agro-processing, farming and livestock production. To this aim, the Project has organized information and sensitization campaigns for private entities and women's groups on the objectives and training modalities available through this support. This activity was followed by a call for proposals and resulted in the selection of 16 projects out of 181 applicants. These 16 sub-projects finance critical activities within the following strategic sectors: (i) Agriculture and livestock; (ii) Building and civil engineering; (iii) Hotels/tourism/crafts/youth and sports; (iv) Management/data processing/commerce/HRM; and (v) Meat/Hides and skins. Thirteen out of the seventeen projects are implemented in the region of Niamey. A first cohort has been selected, the promoters and the press held a meeting to publicly announce the support. By Q12022, the centers will launch invitations to tender for the purchase of equipment and teaching materials in preparation for the arrival of the trainees. The Project will also lead an awareness campaign before launching the second cohort, no later than March 2022.

Sub-component 1.2: Improvement in the School-to-Work Transition. This sub-component aims to strengthen the transition from formal education and training to the labor market by supporting job counseling and internships for technical secondary and tertiary graduates.

The placement of **young graduates in internship programs** continues to lag behind targets established by the Project. About 750 youths are yet to be placed to reach the objective of 1,500 youths for 2022. This performance is due to a poor monitoring system characterized by irregular visits by counselors and delays in the mobile application set up for monitoring. The delays are due to issues with data analysis and failure to consider the remediation component in the "GESTAGE" application. Additionally, the team encountered difficulties in getting companies and professional



organizations to adhere to the concept and procedures of remediation. The mobile application will be financed directly by ANPE. Finally, ANPE has committed to identifying the necessary solutions to guarantee the regularity and reliability of the information that can be generated by this application.

Additionally, significant delays have been observed in the payment of allowances to young people. During the mission, ANPE committed to take action and reassured the Bank that they have the financial capacity to accompany 1,500 young interns in 2022.

Component 2: Strengthening Short Term Skills Development and Apprenticeship Programs focuses on: (a) expanding apprenticeships; (b) developing short-term on-demand training programs; and (c) promoting entrepreneurship training.

Sub-component 2.1: Expanding apprenticeships in priority sectors. The Project's objective of enrolling 6,006 youth in dual apprenticeships has been achieved and 1,632 girls (27%) have benefited from the program. The evaluation of current apprentices will take place by Q2 2022. A consultant will carry out the overall assessment of the apprenticeship program and compare it to similar initiatives implemented in the sub-region.

Sub-component 2.2: Agricultural apprenticeship and On-Demand Training Programs. The objective of this sub-component is to support short-term skills development by developing an on-demand training program. Recent progress has also been made in the implementation of activities aimed at improving the quality of learning, through: (i) the acquisition of pedagogical equipment for the public entities and partners involved in the apprenticeship program; and (ii) the development and adaptation of standard training modules for the apprenticeship training. During the mission, the FAFPA informed the World Bank team of the Government's decision to reduce the number of centers from 15 to 10 for lack of budget for this category expenses. To reach the goal of 2,000 trained beneficiaries in 2022, the Government decided to strengthen the enrollment capacity per site to 60 youths per cycle, over a period of six months. Hence, the reduction will have no impact on the number of final beneficiaries who will be distributed in the ten existing centers. As of December 31, 2021, ten sites have been received and equipped. To tackle the challenge of school retention, the Project is in the process of recruiting NGOs that will support the monitoring of activities.

Sub-component 2.3: Promotion of Entrepreneurship Training. The objective of this sub-component is to support short-term skills development among Niger's youth by promoting entrepreneurship training. The Chamber of Commerce and Industry of Niger (CCIN) completed the first edition of the business plan competition, and 150 projects were selected to benefit from a bonus capped at US\$5,000. Disbursement requests were approved for 121 projects. An NGO, ADLI, has been recruited to support the CCIN in the support and monitoring of the laureates' activities.

Thanks to the seed fund, 1,391 youth from the dual program and 250 youth from the agricultural sites will be selected over a pool of 3,000 youths to benefit from entrepreneurship training and coaching in the development of simplified business plans.

The program of **training-reconversion of young graduates** in promising professions for 600 young people over the duration of the Project has encountered success and media exposure. The training of 120 youth in the construction industry started on December 2, 2021 and will end by Q2 2022. The Project has made progress on the training of 40 and 100 youths, respectively in IT (70) and solar energy (80), that will start in March 2022. New activities are scheduled in solar energy in Tahoua and Maradi. A training program targeting assistant cooks (80) will be launched during the first quarter of 2022 for 90 youths. They will benefit from practical courses after the training and from job search support.

Component 3 - Institutional Capacity Strengthening and Monitoring and Evaluation. Component 3 aims to support and finance the following critical activities: (i) overall project management; (ii) development of strategies and policy reforms in the TVET sector—both of which are informed by analytical studies financed under the Project; (iii) strengthening of the operational capacities of the Ministry of Education at the central, regional, and district levels; (iv) beneficiary surveys and activities aimed at improving employment promotion and knowledge of existing employment opportunities; and (v) overall monitoring and evaluation (M&E) of the Project.

The following activities have been undertaken under Component 3:

Capacity building. To improve the performance of the structures involved, the Project has provided support through the provision of international and local expertise. In 2020, a deputy coordinator, an international expert in monitoring and evaluation, an expert in entrepreneurship, and a specialist in training engineering were recruited to support the directorate of apprenticeship in the CFM restructuring program. A procurement specialist has also been recruited. The quality improvement, relevance, and efficiency of the TVET sector in Niger hinge at the implementation of the executive orders issued in 2018

Monitoring and evaluation. A platform to provide a consolidated database integrating all data from the implementing agencies is being implemented with the support of international expertise. An information system software will be installed at the M&E unit of the PIU and at the implementing agencies. The system will allow each agency to create a collaborative platform for data entry and analysis. A close monitoring system of project activities has been set up since March 2020 with the organization of monthly meetings to review progress and make decisions to improve performance. The Project knows it will be critical to have a person dedicated to filling the information.

FAFPA audit. The goal of the audit is to evaluate the system and assess whether it is sustainable or not. The Project aims to complete the evaluation by the end of 2022 as this tool will be used to build future activities and drive reforms.

Communication. As part of the implementation of PRODEC's communication strategy, IMPACT COM.MEDIA has implemented the communication strategy for the period July to December 2021. Actions covered include, among others, digital communication (Website, twitter, etc.), reports, the media coverage of the Project and global communication on the 8 years of PRODEC through films, posters and advertisements.



Risks

Systematic Operations Risk-rating Tool

Risk Category	Rating at Approval	Previous Rating	Current Rating
Political and Governance	--	☐ Substantial	☐ High
Macroeconomic	--	☐ Moderate	☐ Moderate
Sector Strategies and Policies	--	☐ Moderate	☐ Moderate
Technical Design of Project or Program	--	☐ Moderate	☐ Moderate
Institutional Capacity for Implementation and Sustainability	--	☐ Moderate	☐ Substantial
Fiduciary	--	☐ Moderate	☐ Moderate
Environment and Social	--	☐ Moderate	☐ Moderate
Stakeholders	--	☐ Substantial	☐ Substantial
Other	--	☐ Moderate	☐ Moderate
Overall	--	☐ Moderate	☐ Moderate

Results

PDO Indicators by Objectives / Outcomes

Improve the effectiveness of formal technical and vocational training				
▶ Youth graduating in the TVET institutions supported by the Project in the Agriculture Sector (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	65.00
Date	29-Nov-2013	20-Sep-2021	21-Feb-2022	30-Nov-2023
Comments:	For the year 2021, out of the 5001 young people from the CFMs and supported by the project, 2500 young people (including 767 girls) are doing their practical training in the agroforestry sector. This indicator will be calculated at the end of the training of the 5001 young people in training. This indicator will be updated in May 2022 at the end of the training of the young people placed in the CFM.			
▶ Youth graduating in the TVET institutions supported by the Project in priority sectors (%) (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	46.00	76.00	65.00
Date	29-Nov-2013	20-Sep-2021	21-Feb-2022	30-Nov-2023
Comments:	This indicator measures the percent of youth graduating in TVET institutions which offer training in agriculture-related fields and other priority sector targeted by the Project as well (i.e., all institutions			



targeted by the Project). A total of 306 of the 399 young people registered were admitted, including 141 girls.				
<input type="checkbox"/> Percentage of graduating females (Percentage, Custom Supplement)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	11.00	46.00	30.00
<input checked="" type="checkbox"/> Direct project beneficiaries (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	21,935.00	27,211.00	31,560.00
Date	29-Nov-2013	20-Sep-2021	21-Feb-2022	30-Nov-2023
Comments:	To date the PRODEC's beneficiaries are ahead of the 2021 target (102% and have achieved 86% of the need-of-project target. Girls represent 39% of beneficiaries.			
<input type="checkbox"/> Female beneficiaries (Percentage, Custom Supplement)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	39.00	39.00	50.00
Improve the effectiveness of short-term skills development				
<input checked="" type="checkbox"/> Youth who completed dual apprenticeship programs in the Agriculture Sector (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	31.00	70.00
Date	30-Nov-2013	20-Sep-2021	21-Feb-2022	30-Nov-2023
Comments:	313 out-of-school and out-of-school youth (including 127 girls) have completed apprenticeship programs in the agricultural sector out of 781 enrolled. 2500 (767 girls) of the 5001 youths enrolled in the CFMs are in training in the agricultural sector. Similarly 1017 youth (including 428 girls) completed agricultural training between 2015 and 2017 at FAFPA. A total of 1330 youth (including 555 girls) have completed agricultural apprenticeship.			
<input checked="" type="checkbox"/> Short-term vocationally trained youth who are employed or self-employed (overall and by sector) (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	49.00	51.00	50.00
Date	30-Apr-2013	20-Sep-2021	21-Feb-2022	30-Nov-2023
Comments:	In November 2021, a survey was conducted by UCP PRODEC with the support of the International Consultant for Monitoring and Evaluation. Overall, the rate of access to employment is 51%, 17% of the young people are following other training, 13% of the young people are inactive and 17% are looking for work. - The ANPE's "internship in a company" program recorded an access to employment rate of 58%; -			



The FAFPA urban dual apprenticeship program has a 54% rate; - The CCIN's entrepreneurship support program has recorded a rate of access to employment of about 38%; - The ANPE's retraining program has reached 23 %.

► Out of school youth who completed dual apprenticeship programs (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	90.00	90.00	80.00
Date	30-Apr-2013	20-Sep-2021	21-Feb-2022	30-Nov-2023

Comments: **Overall target exceeded.** FAFPA trained a total of 6,319 young people in dual apprenticeship and in the SAA out of a total of 6,991 young people enrolled (28% of girls in dual apprenticeship and 39% in apprenticeship in the SAA).

□ Percentage of youth who completed dual apprenticeship programs in the agriculture sector (Percentage, Custom Supplement)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	31.00	70.00

□ Percentage of females (Percentage, Custom Supplement)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	25.00	42.00	40.00

► Number of beneficiaries trained in entrepreneurship (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	3,476.00	6,825.00	5,000.00
Date	30-Apr-2013	20-Sep-2021	21-Feb-2022	30-Nov-2023

Comments: To date, 6825 young people have been introduced to entrepreneurship. They are distributed as follows: on the initial fund, 2000 young people from the middle and higher levels, 3476 young people from the FAFPA dual apprenticeship and women's groups and 1349 young people in 2021.

Intermediate Results Indicators by Components

Improving the effectiveness of formal training

► Youth enrolled in the TVET institutions supported by the project in the Agriculture Sector (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	40.20	50.00	60.00
Date	10-Apr-2018	20-Sep-2021	21-Feb-2022	30-Nov-2023



Comments:	Of the 5001 young people in apprenticeship in the CFM, 2500 are in the agricultural sector, of which, 767 (or 36%) are female.			
<input type="checkbox"/> Youth enrolled in the TVET institutions supported by the project in the agriculture sector (Percentage, Custom Supplement)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	40.20	50.00	60.00
<input type="checkbox"/> Percentage female (Percentage, Custom Supplement)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	48.00	36.00	30.00
<input checked="" type="checkbox"/> Youth enrolled in the TVET institutions supported by the Project in priority sectors (of which in the agriculture sector) (%) (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	5,701.00	6,841.00	8,300.00
Date	30-Apr-2013	20-Sep-2021	21-Feb-2022	30-Nov-2023
Comments:	Of the 6841 young people in vocational training, 5001 learners are in training in the CFM.			
<input checked="" type="checkbox"/> Trainers trained in the 4 priority sectors as a result of project intervention (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	41.00	45.00	70.00
Date	30-Apr-2013	20-Sep-2021	21-Feb-2022	30-Nov-2023
Comments:	41 cell members and 4 mechatronics trainers.			
<input checked="" type="checkbox"/> Trained youth unemployed for more than two years requalified as a result of project intervention (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	197.00	198.00	600.00
Date	30-Nov-2017	20-Sep-2021	21-Feb-2022	30-Nov-2023
Comments:	In 2021, 198 young graduates, including 30 girls, received retraining in the hotel industry (130) and construction (68).			
<input checked="" type="checkbox"/> Tertiary and secondary technical graduates connected with potential employers as a result of project intervention (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	4,744.00	5,330.00	6,500.00



Date	30-Apr-2013	20-Sep-2021	21-Feb-2022	30-Nov-2023
Comments:	Out of a total of 5,330 graduates of higher and middle technical institutions put in contact with potential employers following the project's intervention. 556 young people, including 315 girls, are from the results of the year 2021.			
► Number of private training institutions supported by the Project (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	16.00	16.00	15.00
Date	01-Dec-2020	20-Sep-2021	21-Feb-2022	30-Nov-2023
Comments:	This indicator was added when the Project was restructured in December 2020. The evaluation report of the proposals indicates that out of the 186 applications received in 2021, 16 applications have successfully been approved for financing under the Project. Another cohort is expected to be supported by the end of November 2022.			
► Students benefiting from direct interventions to enhance learning (Number, Corporate)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	11,797.00	15,299.00	17,300.00
Date	28-Oct-2013	20-Sep-2021	21-Feb-2022	30-Nov-2023
Comments:	This is a new indicator added in the results framework from the 15th PRODEC support mission that took place in December 2020. (Dual, CFM, SAA, registered). The cumulative results of this indicator are 15299 young people aged between 15 and 25, of whom 7739 were enrolled in 2020, 5001 in CFM, 781 in SAA, 198 in reconversion and 1580 in dual apprenticeship.			
□ Students benefiting from direct interventions to enhance learning - Female (Number, Corporate Supplement)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	1,954.00	2,432.00	5,190.00

Strengthening short-term skills development and apprenticeship programs

► Out of school youth enrolled in dual apprenticeship programs as a result of project intervention (of which in the agriculture sector) (%) (of which females) (%) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	6,616.00	7,397.00	9,000.00
Date	30-Apr-2013	20-Sep-2021	21-Feb-2022	30-Nov-2023
Comments:	Currently, 781 youth are in apprenticeship training in AAS out of 2201 youth enrolled in alternating apprenticeships, or 35%. Currently, 282 girls are in apprenticeship training in AAS out of 781 registered in AAS.			

□ Out of school youth enrolled in the dual apprenticeship programs in the agriculture sector (Percentage, Custom Supplement)



	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	19.00	35.00	50.00
<input type="checkbox"/> Percentage female (Percentage, Custom Supplement)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	39.00	36.00	40.00
► Out of school youth completing on-demand technical training as a result of project intervention (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	923.00	923.00	1,500.00
Date	30-Apr-2013	20-Sep-2021	21-Feb-2022	30-Nov-2023
Comments:	The on-demand training program conducted by FAFPA has been finalized in 2019 with an achievement of 923 out of a forecast of 1500.			
► Number of prizewinner youth in the business plan competition (of which females) (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	150.00	150.00	300.00
Date	30-May-2018	20-Sep-2021	21-Feb-2022	30-Nov-2023
Comments:	These are the 150 laureates of 2019, the funding of their business plans started in 2021. The 150 young laureates are beneficiaries of CPA funds, including 65 women among the laureates, or 43%. It is expected that the seed fund will finance 3,000 simplified business plans of young people from CFM, CFJA, SAA, Dual apprenticeship. By enhancing this achievement, the project will be beyond the set target.			
<input type="checkbox"/> Percentage of females (Percentage, Custom Supplement)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	43.00	43.00	40.00
► Number of trainers in entrepreneurship programs trained as a result of project intervention (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	90.00	90.00	90.00
Date	30-Apr-2013	20-Sep-2021	21-Feb-2022	30-Nov-2023
Institutional capacity strengthening and monitoring and evaluation				
► Beneficiary surveys completed to support on-going training improvement (Yes/No, Custom)				





	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	No	Yes	Yes	Yes
Date	30-Apr-2013	20-Sep-2021	21-Feb-2022	31-May-2023
Comments:	ANPE--with support of an external firm--has conducted a beneficiary survey analyzing the internship program supported under the Project.			
► Labor Market Observatory Data Collection (Yes/No, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	No	No	Yes	Yes
Date	30-Apr-2013	20-Sep-2021	21-Feb-2022	31-May-2023
Comments:	The project conducted insertion surveys for the beneficiaries of the programs implemented by the 3 implementing agencies (dual apprenticeship, business immersion, entrepreneurship training).			

Performance-Based Conditions

Data on Financial Performance


Disbursements (by loan)

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	% Disbursed
P126049	IDA-D2960	Effective	USD	50.00	50.00	0.00	27.60	20.63	 57%
P126049	IDA-H8400	Closed	USD	30.00	30.00	0.00	28.09	0.00	 100%

Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P126049	IDA-D2960	Effective	10-Apr-2018	28-Jun-2018	26-Oct-2018	30-Nov-2022	30-Nov-2023
P126049	IDA-H8400	Closed	30-Apr-2013	07-Jun-2013	28-Oct-2013	30-Nov-2019	30-Nov-2019

Cumulative Disbursements



PBC Disbursement

PBC ID	PBC Type	Description	Coc	PBC Amount	Achievement Status	Disbursed amount in Coc	Disbursement % for PBC

Restructuring History

Level 2 Approved on 18-Dec-2020

Related Project(s)

P163467-Niger Skills Development for Growth Project Additional Financing