

## Sample Procurement Plan

*(Text in italic font is meant for instruction to staff and should be deleted in the final version of the PP)*

*(This is only a sample with the minimum content that is required to be included in the PAD. The detailed procurement plan is still mandatory for disclosure on the Bank's website in accordance with the guidelines. The initial procurement plan will cover the first 18 months of the project and then updated annually or earlier as necessary).*

### I. General

1. **Bank's approval Date of the procurement Plan** [*Original: December 2007*]; *Revision 15 of Updated Procurement Plan, June 2010*]
2. **Date of General Procurement Notice:** Dec 24, 2006
3. **Period covered by this procurement plan:** *The procurement period of project covered from year June 2010 to December 2012*

### II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement: *[Thresholds for applicable procurement methods (not limited to the list below) will be determined by the Procurement Specialist /Procurement Accredited Staff based on the assessment of the implementing agency's capacity.]*

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	<i>Above US\$ 500,000</i>	<i>All</i>
2.	NCB (Goods)	<i>Above US\$ 100,000</i>	<i>First contract</i>
3.	ICB (Works)	<i>Above US\$ 15 million</i>	<i>All</i>
4.	NCB (Works)	<i>Above US\$ 5 million</i>	<i>All</i>
5.	(Non-Consultant Services)	<i>Below US\$ 100,000</i>	<i>First contract</i>
	<i>[Add other methods if necessary]</i>		

2. **Prequalification.** Bidders for *Not applicable* shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.
3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines:** *[Refer to the relevant CDD project implementation document approved by the Bank or delete if not applicable]*
4. **Reference to (if any) Project Operational/Procurement Manual:** *Project Implementation Manual for World Bank Loan Project XYZ 04/01/2010 issued by <mention name of PIU>*

July 9, 2010

5. **Any Other Special Procurement Arrangements:** [including advance procurement and retroactive financing, if applicable] *5 ICB works packages will be financed under retroactive financing*
6. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness** ( including those that are subject to retroactive financing and advanced procurement)

[List the Packages which require Bank's prior review first and then the other packages]

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Summary of the ICB (Works)	82	5	No	Prior	
	Summary of the ICB (Goods)	43.77	15	No	Prior	
	Summary of the NCB (Works)	64.53	18	No	Post	1 <sup>st</sup> contract for Prior Review
	Summary of the NCB (Goods)	1.86	4	No	Post	1 <sup>st</sup> contract for Prior Review
	Summary of the ICB (Non-Consultant Services)	0.45	1	No	Prior	

### **III. Selection of Consultants**

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods (Firms)	Above US\$ 100,000	
2.	Single Source (Firms)	All	
3.	Individual	Above US\$ 50,000	

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise

entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

3. **Any Other Special Selection Arrangements:** *[including advance procurement and retroactive financing, if applicable or delete if not applicable]*

4. **Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments
	Summary of number of contracts that will be let under QCBS	4.17	7	Prior	
	Summary of number of contracts that will be let under other methods	0.83	1	Prior	CQS

**PROCUREMENT PLAN** Niger : Niger Investment Climate Support

**General Information**  
**Country:** Niger **Bank's Approval Date of the Original Procurement Plan:** 2019-06-13  
**Revised Plan Date(s):** (comma delimited, leave blank if not) 2019-06-13  
**Project ID:** P148839 **GFN Date:**  
**Project Name:** Niger Investment Climate Support  
**Loan / Credit No:** TF / A0809  
**Executing Agency(ies):** Projet d'Appui à la Compétitivité et à la Croissance - PRACC

WORKS																													
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
NE-PRACC-111758-CW-RFB / Travaux de construction de 3 Centres de Collecte du Poivron dans la région de Diffa	TF / A0809		A posteriori	Appel d'offres	Open - National	Single Stage - One Envelope		0.00	En attente d'exécution					2018-05-21		2018-05-26							2018-07-07		2018-08-06		2018-09-10		2019-03-09
NE-PRACC-111756-CW-RFB / Travaux de construction de 4 Centres de Collecte de Niabé dans la région de Zinder	TF / A0809		A posteriori	Appel d'offres	Open - National	Single Stage - One Envelope		0.00	En attente d'exécution					2018-05-21		2018-05-26							2018-07-07		2018-08-06		2018-09-10		2019-03-09
NE-PRACC-111606-CW-RFB / Travaux de construction de 3 marchés à béton et de réhabilitation de 2 marchés à béton dans la région de Diffa (5 lots)	TF / A0809		A posteriori	Appel d'offres	Open - National	Single Stage - One Envelope		0.00	En attente d'exécution					2018-06-22		2018-06-27							2018-08-08		2018-09-07		2018-10-12		2019-04-10
NE-PRACC-111655-CW-RFB / Réhabilitation par points critiques des bassins de production Matameye, Magaria, Tinkin Dungass	TF / A0809		A posteriori	Appel d'offres	Open - National	Single Stage - One Envelope		0.00	En attente d'exécution					2019-04-30		2019-05-05							2019-06-16		2019-07-16		2019-08-20		2020-02-16
NE-PRACC-111759-CW-RFB / Construction du Comptoir de vente de poivron à Diffa	TF / A0809		A posteriori	Appel d'offres	Open - National	Single Stage - One Envelope		0.00	En attente d'exécution					2019-04-05		2019-04-10							2019-05-22		2019-06-21		2019-07-28		2020-01-22
NE-PRACC-111760-CW-RFB / Construction du Comptoir de commercialisation de niabé à Magaria	TF / A0809		A posteriori	Appel d'offres	Open - National	Single Stage - One Envelope		0.00	En attente d'exécution					2019-05-15		2019-05-20							2019-07-01		2019-07-31		2019-09-04		2020-03-02

GOODS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
NE-PRACC-111762-GO-RFQ / Acquisition d'équipements pour la réforme de la procédure d'octroi du permis de construire.	TF / A0809		A posteriori	Demande de prix	Open - National	Single Stage - One Envelope		0.00	En attente d'exécution								2019-10-20									2019-12-15		2020-06-12

NE-PRACC-111761-GO-RFQ / Equipements et Logiciels Informatisation des procédures du Tribunal de commerce de Niamey	TF / A0809		A posteriori	Demande de prix	Open - National	Single Stage - One Envelope		0.00	En attente d'exécution										2019-07-05				2019-08-30	2020-02-26
NE-PRACC-111769-GO-RFQ / Acquisition d'équipements pour la mise en œuvre du 'Régime de l'Entrepreneur' de l'OHADA	TF / A0809		A posteriori	Demande de prix	Open - National	Single Stage - One Envelope		0.00	En attente d'exécution										2019-10-20				2019-12-15	2020-06-12

### NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
NE-PRACC-111794-NC-RFB / RECENSEMENT ET DOCUMENTATION DES LOTISSEMENTS REALISEES	TF / A0809		A posteriori	Appel d'offres	Open - National	Single Stage - One Envelope		0.00	En attente d'exécution					2019-04-15		2019-04-20					2019-06-01		2019-07-01		2019-08-05		2020-02-01	
NE-PRACC-111782-NC-RFQ / NUMERISATION DES DOSSIERS RDCM AU NIVEAU DU TRIBUNAL DE COMMERCE DE NIAMEY	TF / A0809		A posteriori	Demande de prix	Open - National	Single Stage - One Envelope		0.00	En attente d'exécution							2019-04-30								2019-06-25		2019-12-22		

### CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

### INDIVIDUAL CONSULTANTS

--