

## PROCUREMENT PLAN (Textual Part)

**Project information: Sierra Leone – Smallholder Commercialisation and Agribusiness Development Project (SCADeP)- P153437**

**Project Implementation agency: Ministry of Agriculture, Forestry and Food Security**

**Date of the Procurement Plan: February 16, 2018**

**Period covered by this Procurement Plan: January -December 2018**

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

***The Bank’s Standard Procurement Documents:*** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in ***National Public Procurement Act 2004***, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

***Leased Assets as specified under paragraph 5.10 of the Procurement Regulations:*** Leasing may be used for those contracts identified in the Procurement Plan tables. ***NOT APPLICABLE***

***Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations –*** is allowed for those contracts identified in the Procurement Plan tables ***NOT APPLICABLE***

***Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).*** ***NOT APPLICABLE***

Goods: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables];

Works: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables]

**Other Relevant Procurement Information.**

**PROCUREMENT PLAN** Sierra Leone : Smallholder Commercialization and Agribusiness Development Project

**General Information**  
**Country:** Sierra Leone **Bank's Approval Date of the Original Procurement Plan:** 2018-04-10  
**Revised Plan Date(s):** (comma delimited, leave blank if not) 2019-06-26  
**Project ID:** P153437 **GFN Date:**  
**Project Name:** Smallholder Commercialization and Agribusiness Development Project  
**Loan / Credit No:** IDA / 57670  
**Executing Agency(ies):** Ministry of Agriculture and Food Security

| WORKS   |                   |           |             |                        |                 |                             |                        |                      |                        |                                   |        |                                    |            |  |        |  |            |                             |        |   |        |  |            |                 |        |                     |        |            |        |
|---|-------------------|-----------|-------------|------------------------|-----------------|-----------------------------|------------------------|----------------------|------------------------|-----------------------------------|--------|------------------------------------|------------|--|--------|--|------------|-----------------------------|--------|---|--------|--|------------|-----------------|--------|---------------------|--------|------------|--------|
| Activity Reference No. / Description  | Loan / Credit No. | Component | Review Type | Method                 | Market Approach | Procurement Process         | Prequalification (Y/N) | Actual Amount (US\$) | Process Status         | Draft Pre-qualification Documents |        | Prequalification Evaluation Report |            | Draft Bidding Document / Justification |        | Specific Procurement Notice / Invitation |            | Bidding Documents as Issued |        | Proposal Submission / Opening / Minutes |        | Bid Evaluation Report and Recommendation for Award |            | Signed Contract |        | Contract Completion |        |            |        |
|   |                   |           |             |                        |                 |                             |                        |                      |                        | Planned                           | Actual | Planned                            | Actual     | Planned                                | Actual | Planned                                  | Actual     | Planned                     | Actual | Planned                                 | Actual | Planned  | Actual     | Planned         | Actual | Planned             | Actual | Planned    | Actual |
| SL-MAFS-73199-CW-RFQ / Construction of SL-CAD headquarter building in Freetown  | IDA / 57670       |           | Post        | Request for Quotations | Limited         | Single Stage - One Envelope |                        | 0.00                 | Under Implementation   |                                   |        |                                    |            |  |        |  | 2018-11-17 |                             |        |   |        |  |            |                 |        | 2019-01-12          |        | 2019-07-11 |        |
| SL-MAFS-48928-CW-RFQ / Rehabilitation of Laboratory and Office building and Construction of training facility (including water system for nursery and drying floor at Pendembu) | IDA / 57670       |           | Post        | Request for Quotations | Limited         | Single Stage - One Envelope |                        | 0.00                 | Pending Implementation |                                   |        |                                    |            |  |        |  | 2018-11-19 |                             |        |   |        |  |            |                 |        | 2019-01-14          |        | 2019-07-13 |        |
| SL-MAFS-48897-CW-RFQ / Construction of Experimental Building, Including fence and water well in Bombali   | IDA / 57670       |           | Post        | Request for Quotations | Limited         | Single Stage - One Envelope |                        | 0.00                 | Pending Implementation |                                   |        |                                    |            |  |        |  | 2018-11-14 |                             |        |   |        |  |            |                 |        | 2019-01-09          |        | 2019-07-08 |        |
| SL-MAFS-48900-CW-RFQ / Construction of Green House and rehabilitation of nursery infrastructure at Kpawabu  | IDA / 57670       |           | Post        | Request for Quotations | Limited         | Single Stage - One Envelope |                        | 0.00                 | Pending Implementation |                                   |        |                                    |            |  |        |  | 2018-12-01 |                             |        |   |        |  |            |                 |        | 2019-01-26          |        | 2019-07-25 |        |
| SL-MAFS-46930-CW-RFQ / Rehabilitate vet clinic at Tower hill.   | IDA / 57670       |           | Post        | Request for Quotations | Limited         | Single Stage - One Envelope |                        | 0.00                 | Pending Implementation |                                   |        |                                    |            |  |        |  | 2018-11-28 |                             |        |   |        |  |            |                 |        | 2019-01-23          |        | 2019-07-22 |        |
| SL-MAFS-39295-CW-RFQ / Construction of poultry buildings (X) and bare hals for Teko Research Center, SLARI  | IDA / 57670       |           | Post        | Request for Quotations | Limited         | Single Stage - One Envelope |                        | 0.00                 | Pending Implementation |                                   |        |                                    |            |  |        |  | 2018-11-28 |                             |        |   |        |  |            |                 |        | 2019-01-23          |        | 2019-07-22 |        |
| SL-MAFS-48876-CW-RFB / Spot improvement including construction of small bridges and culverts in eight (8) Districts in Sierra Leone.  | IDA / 57670       |           | Post        | Request for Bids       | Open - National | Single Stage - One Envelope |                        | 0.00                 | Pending Implementation |                                   |        |                                    | 2018-11-30 |  |        | 2018-12-05                               |            |                             |        | 2019-01-16                              |        |  | 2019-02-15 |                 |        | 2019-03-22          |        | 2019-09-18 |        |
| SL-MAFS-91279-CW-RFB / Rehabilitation of 142Km of feeder roads in six districts (Bonthe, Port Loko, Kailahun, Moyamba, Tonkolili, and Kono) in Sierra Leone (six lots)          | IDA / 57670       |           | Post        | Request for Bids       | Open - National | Single Stage - One Envelope |                        | 0.00                 | Pending Implementation |                                   |        |                                    | 2018-12-19 |  |        | 2018-12-24                               |            |                             |        | 2019-02-04                              |        |  | 2019-03-06 |                 |        | 2019-04-10          |        | 2019-10-07 |        |

**GOODS**

| Activity Reference No. / Description  | Loan / Credit No. | Component | Review Type | Method                 | Market Approach | Procurement Process         | Prequalification (Y/N) | Actual Amount (US\$) | Process Status         | Draft Pre-qualification Documents |        | Prequalification Evaluation Report |        | Draft Bidding Document / Justification |        | Specific Procurement Notice / Invitation |        | Bidding Documents as Issued |        | Proposal Submission / Opening / Minutes |        | Bid Evaluation Report and Recommendation for Award |        | Signed Contract |            | Contract Completion |            |  |
|---|-------------------|-----------|-------------|------------------------|-----------------|-----------------------------|------------------------|----------------------|------------------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|--------|-----------------------------|--------|---|--------|--|--------|-----------------|------------|---------------------|------------|--|
|   |                   |           |             |                        |                 |                             |                        |                      |                        | Planned                           | Actual | Planned                            | Actual | Planned                                | Actual | Planned                                  | Actual | Planned                     | Actual | Planned                                 | Actual | Planned  | Actual | Planned         | Actual     | Planned             | Actual     |  |
| SL-MAFS-63652-GO-DIR / Procurement of oil palm seedlings for research and community nursery at Pendembu   | IDA / 57670       |           | Prior       | Direct Selection       | Direct          |                             |                        | 0.00                 | Pending Implementation |                                   |        |                                    |        | 2018-06-08                             |        | 2018-06-13                               |        |                             |        |   |        |  |        |                 | 2018-07-18 |                     | 2019-01-14 |  |
| SL-MAFS-49243-GO-RFQ / Procurement of Generators for NaFFSL and SLcAD   | IDA / 57670       |           | Post        | Request for Quotations | Limited         | Single Stage - One Envelope |                        | 0.00                 | Pending Implementation |                                   |        |                                    |        |  |        | 2018-12-05                               |        |                             |        |   |        |  |        |                 | 2019-01-30 |                     | 2019-07-29 |  |
| SL-MAFS-48920-GO-RFQ / Procurement of PPEs and safeguards equipment and provision of Assorted engineering tools (GPS, Measuring wheel and tape, etc) for MAFFS  | IDA / 57670       |           | Post        | Request for Quotations | Limited         | Single Stage - One Envelope |                        | 0.00                 | Pending Implementation |                                   |        |                                    |        |  |        | 2018-11-05                               |        |                             |        |   |        |  |        |                 | 2018-12-31 |                     | 2019-06-29 |  |
| SL-MAFS-49280-GO-RFQ / Procurement of Veterinary drugs and vaccines (poultry) for Pendembu  | IDA / 57670       |           | Post        | Request for Quotations | Limited         | Single Stage - One Envelope |                        | 0.00                 | Pending Implementation |                                   |        |                                    |        |  |        | 2018-11-19                               |        |                             |        |   |        |  |        |                 | 2019-01-14 |                     | 2019-07-13 |  |
| SL-MAFS-49255-GO-RFQ / Procurement of poultry housing equipment and clinical equipment for Pendembu   | IDA / 57670       |           | Post        | Request for Quotations | Limited         | Single Stage - One Envelope |                        | 0.00                 | Pending Implementation |                                   |        |                                    |        |  |        | 2018-12-05                               |        |                             |        |   |        |  |        |                 | 2019-01-30 |                     | 2019-07-29 |  |
| SL-MAFS-49278-GO-RFQ / Procurement of Rice Milling Machines, Threshers and Stitching Machines for selected ABCs/FBOs  | IDA / 57670       |           | Post        | Request for Quotations | Limited         | Single Stage - One Envelope |                        | 0.00                 | Pending Implementation |                                   |        |                                    |        |  |        | 2018-12-03                               |        |                             |        |   |        |  |        |                 | 2019-01-28 |                     | 2019-07-27 |  |
| SL-MAFS-46937-GO-RFQ / Procurement of quality control and grading equipment (moisture meter, Moisture tester, weighing scales, Pollinating Bags, Grading Scale etc )  | IDA / 57670       |           | Post        | Request for Quotations | Limited         | Single Stage - One Envelope |                        | 0.00                 | Pending Implementation |                                   |        |                                    |        |  |        | 2018-12-05                               |        |                             |        |   |        |  |        |                 | 2019-01-30 |                     | 2019-07-29 |  |
| SL-MAFS-49249-GO-RFQ / Procurement of laboratory equipment- Pendembu  | IDA / 57670       |           | Post        | Request for Quotations | Limited         | Single Stage - One Envelope |                        | 0.00                 | Pending Implementation |                                   |        |                                    |        |  |        | 2018-12-05                               |        |                             |        |   |        |  |        |                 | 2019-01-30 |                     | 2019-07-29 |  |
| SL-MAFS-49274-GO-RFQ / Procurement of Parboiling Equipment for selected ABCs/FBOs   | IDA / 57670       |           | Post        | Request for Quotations | Limited         | Single Stage - One Envelope |                        | 0.00                 | Pending Implementation |                                   |        |                                    |        |  |        | 2018-12-05                               |        |                             |        |   |        |  |        |                 | 2019-01-30 |                     | 2019-07-29 |  |
| SL-MAFS-91289-GO-RFQ / Procurement of (i) computers (4) for workstation for improvement of data processing and uploading to the server, (ii) 32 tablets for data collection from the field and (iii) software to upgrade server capacity for PEMSD, MAF | IDA / 57670       |           | Post        | Request for Quotations | Limited         | Single Stage - One Envelope |                        | 0.00                 | Under Implementation   |                                   |        |                                    |        |  |        | 2018-12-29                               |        |                             |        |   |        |  |        |                 | 2019-02-23 |                     | 2019-08-22 |  |

|   |             |  |       |                        |                 |                             |  |      |                        |  |  |  |  |  |  |  |  |  |  |            |            |  |  |            |            |            |            |            |
|---|-------------|--|-------|------------------------|-----------------|-----------------------------|--|------|------------------------|--|--|--|--|--|--|--|--|--|--|------------|------------|--|--|------------|------------|------------|------------|------------|
| SL-MAFS-49282-GO-RFQ / Procurement of Agro-Chemicals (Pesticides and fertilizer, Urea, KCL) for Kenema Forestry and Tree Crops Research Center            | IDA / 57670 |  | Post  | Request for Quotations | Limited         | Single Stage - One Envelope |  | 0.00 | Under Implementation   |  |  |  |  |  |  |  |  |  |  | 2018-08-05 |            |  |  | 2018-07-31 | 2019-01-27 |            |            |            |
| SL-MAFS-106936-GO-Dir / Procurement of 650 Mt of Certified Seed Rice from four identified rice seed growers in three different countries                  | IDA / 57670 |  | Prior | Direct Selection       | Direct          |                             |  | 0.00 | Pending Implementation |  |  |  |  |  |  |  |  |  |  | 2019-03-20 | 2019-03-25 |  |  |            | 2019-04-29 | 2019-10-26 |            |            |
| SL-MAFS-108330-GO-Dir / Procurement of 50Mt GBS 9 Certified Seed Rice .150MT OM-6976 Certified Seed Rice and 25MT GBS 9 Foundation Seed Rice from Vietnam | IDA / 57670 |  | Prior | Direct Selection       | Direct          |                             |  | 0.00 | Under Implementation   |  |  |  |  |  |  |  |  |  |  | 2019-04-03 | 2019-04-08 |  |  |            | 2019-05-13 | 2019-11-09 |            |            |
| SL-MAFS-108331-GO-Dir / Procurement of 225MT NERICA L19 Certified Seed Rice and 50MT NERICA L19 Foundation from Burkina Faso                              | IDA / 57670 |  | Prior | Direct Selection       | Direct          |                             |  | 0.00 | Under Review           |  |  |  |  |  |  |  |  |  |  | 2019-04-03 | 2019-04-08 |  |  |            | 2019-05-13 | 2019-11-09 |            |            |
| SL-MAFS-108332-GO-Dir / Procurement of 200 MT FARO Certified Rice Seed from Nigeria   | IDA / 57670 |  | Prior | Direct Selection       | Direct          |                             |  | 0.00 | Under Implementation   |  |  |  |  |  |  |  |  |  |  | 2019-04-03 | 2019-04-08 |  |  |            | 2019-05-13 | 2019-11-09 |            |            |
| SL-MAFS-108368-GO-RFQ / Procurement of 40 MT of Urea and 75 MT of MPK 15:15:15 for foundation seed for Ministry of Agriculture and Forestry               | IDA / 57670 |  | Post  | Request for Quotations | Open - National | Single Stage - One Envelope |  | 0.00 | Pending Implementation |  |  |  |  |  |  |  |  |  |  |            |            |  |  |            |            | 2019-04-15 | 2019-06-10 | 2019-12-07 |
| SL-MAFS-110338-GO-Dir / Procurement of 25Mt Certified seed rice NERICA L 19   | IDA / 57670 |  | Prior | Direct Selection       | Direct          |                             |  | 0.00 | Under Implementation   |  |  |  |  |  |  |  |  |  |  | 2019-04-15 | 2019-04-20 |  |  |            | 2019-05-25 | 2019-11-21 |            |            |
| SL-MAFS-113070-GO-RFQ / Procurement of assorted communications equipment  | IDA / 57670 |  | Post  | Request for Quotations | Limited         | Single Stage - One Envelope |  | 0.00 | Pending Implementation |  |  |  |  |  |  |  |  |  |  |            |            |  |  |            |            | 2019-06-05 | 2019-07-31 | 2020-01-27 |
| SL-MAFS-113072-GO-RFQ / Procurement of quality control and grading equipment based on the capacity building assessment report ready for training          | IDA / 57670 |  | Post  | Request for Quotations | Limited         | Single Stage - One Envelope |  | 0.00 | Pending Implementation |  |  |  |  |  |  |  |  |  |  |            |            |  |  |            |            | 2019-06-19 | 2019-08-14 | 2020-02-10 |

**NON CONSULTING SERVICES**

| Activity Reference No. / Description                               | Loan / Credit No. | Component | Review Type | Method                 | Market Approach | Procurement Process         | Prequalification (Y/N) | Actual Amount (US\$) | Process Status         | Draft Pre-qualification Documents |        | Prequalification Evaluation Report |        | Draft Bidding Document / Justification |        | Specific Procurement Notice / Invitation |            | Bidding Documents as Issued |        | Proposal Submission / Opening / Minutes |        | Bid Evaluation Report and Recommendation for Award |        | Signed Contract |        | Contract Completion |            |            |
|--|-------------------|-----------|-------------|------------------------|-----------------|-----------------------------|------------------------|----------------------|------------------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|------------|-----------------------------|--------|---|--------|--|--------|-----------------|--------|---------------------|------------|------------|
|  |                   |           |             |                        |                 |                             |                        |                      |                        | Planned                           | Actual | Planned                            | Actual | Planned                                | Actual | Planned                                  | Actual     | Planned                     | Actual | Planned                                 | Actual | Planned  | Actual | Planned         | Actual | Planned             | Actual     |            |
| SL-MAFS-38589-NC-RFQ / Website Development, Hosting and Management | IDA / 57670       |           | Post        | Request for Quotations | Limited         | Single Stage - One Envelope |                        | 0.00                 | Pending Implementation |                                   |        |                                    |        |  |        |  | 2018-11-28 |                             |        |   |        |  |        |                 |        |                     | 2019-01-23 | 2019-07-22 |

|  |             |  |      |                        |         |                             |  |      |                        |  |  |  |  |  |  |  |  |            |  |  |  |  |  |  |            |            |
|--|-------------|--|------|------------------------|---------|-----------------------------|--|------|------------------------|--|--|--|--|--|--|--|--|------------|--|--|--|--|--|--|------------|------------|
| SL-MAFS-38591-NC-RFQ / Produce IEC activities- Printing of IEC Materials, Jingles, Vignette, T-Shirts, stickers, hand bands, flyers, banners, brochures.2019 Calendars and Diaries | IDA / 57670 |  | Post | Request for Quotations | Limited | Single Stage - One Envelope |  | 0.00 | Pending Implementation |  |  |  |  |  |  |  |  | 2018-12-05 |  |  |  |  |  |  | 2019-01-30 | 2019-07-29 |
| SL-MAFS-38592-NC-RFQ / Printing of quarterly SCADeP: News Letters  | IDA / 57670 |  | Post | Request for Quotations | Limited | Single Stage - One Envelope |  | 0.00 | Pending Implementation |  |  |  |  |  |  |  |  | 2019-02-20 |  |  |  |  |  |  | 2019-04-17 | 2019-10-14 |
| SL-MAFS-113062-NC-RFQ / Development of Web-based Electronic Dashboard Platform   | IDA / 57670 |  | Post | Request for Quotations | Limited | Single Stage - One Envelope |  | 0.00 | Pending Implementation |  |  |  |  |  |  |  |  | 2019-05-19 |  |  |  |  |  |  | 2019-07-14 | 2020-01-10 |
| SL-MAFS-113069-NC-RFQ / Production and printing of GIS maps of SCADeP supported Agribusinesses and SMEs and FBOs   | IDA / 57670 |  | Post | Request for Quotations | Limited | Single Stage - One Envelope |  | 0.00 | Pending Implementation |  |  |  |  |  |  |  |  | 2019-05-22 |  |  |  |  |  |  | 2019-07-17 | 2020-01-13 |

| <b>CONSULTING FIRMS</b>   |                   |           |             |                                    |                      |               |                      |                      |                    |        |                               |        |  |        |                                 |        |  |            |                                  |            |  |            |                 |        |                     |        |            |
|---|-------------------|-----------|-------------|------------------------------------|----------------------|---------------|----------------------|----------------------|--------------------|--------|-------------------------------|--------|--|--------|---------------------------------|--------|--|------------|----------------------------------|------------|--|------------|-----------------|--------|---------------------|--------|------------|
| Activity Reference No. / Description  | Loan / Credit No. | Component | Review Type | Method                             | Market Approach      | Contract Type | Actual Amount (US\$) | Process Status       | Terms of Reference |        | Expression of Interest Notice |        | Short List and Draft Request for Proposals |        | Request for Proposals as Issued |        | Opening of Technical Proposals / Minutes |            | Evaluation of Technical Proposal |            | Combined Evaluation Report and Draft Negotiated Contract |            | Signed Contract |        | Contract Completion |        |            |
|   |                   |           |             |                                    |                      |               |                      |                      | Planned            | Actual | Planned                       | Actual | Planned                                    | Actual | Planned                         | Actual | Planned                                  | Actual     | Planned                          | Actual     | Planned  | Actual     | Planned         | Actual | Planned             | Actual | Planned    |
| SL-MAFS-46903-CS-QCBS / Consulting services for the monitoring and supervision of works for selected feeder roads (300km) using Traditional contracts with two (2) years community based maintenance in Sierra Leone. | IDA / 57670       |           | Prior       | Quality And Cost-Based Selection   | Open - International |               | 0.00                 | Under Review         | 2018-07-02         |        | 2018-07-23                    |        | 2018-09-05                                 |        |                                 |        |  | 2018-10-03 |                                  | 2018-11-02 |  | 2018-12-07 |                 |        | 2019-01-11          |        | 2020-01-11 |
| SL-MAFS-39259-CS-CQS / Consultancy Services for the Preparation of the National Agribusiness Development Strategy   | IDA / 57670       |           | Post        | Consultant Qualification Selection | Open - National      |               | 0.00                 | Under Implementation | 2018-09-14         |        | 2018-10-05                    |        | 2018-11-18                                 |        |                                 |        |  |            |                                  |            |  | 2018-12-18 |                 |        | 2019-01-22          |        | 2019-07-21 |
| SL-MAFS-46900-CS-QCBS / Consulting services for the monitoring and supervision of works for selected feeder roads (200km) using Output and Performance-based Road Contract (OPRC).                                    | IDA / 57670       |           | Prior       | Quality And Cost-Based Selection   | Open - International |               | 0.00                 | Under Review         | 2018-08-31         |        | 2018-09-21                    |        | 2018-11-04                                 |        |                                 |        |  | 2018-12-02 |                                  | 2019-01-01 |  | 2019-02-05 |                 |        | 2019-03-12          |        | 2020-03-11 |
| SL-MAFS-73206-CS-CQS / Consultancy Services to undertake Capacity needs Assessment of Grantees of the SLADF   | IDA / 57670       |           | Post        | Consultant Qualification Selection | Open - National      |               | 0.00                 | Under Review         | 2018-08-31         |        | 2018-09-21                    |        | 2018-11-04                                 |        |                                 |        |  |            |                                  |            |  | 2018-12-04 |                 |        | 2019-01-08          |        | 2019-07-07 |
| SL-MAFS-73210-CS-CQS / Technical Audit of the Feeder Roads Component of the Smallholder Commercialization and Agribusiness Development Project (SCADeP)   | IDA / 57670       |           | Post        | Consultant Qualification Selection | Open - National      |               | 0.00                 | Under Implementation | 2018-09-14         |        | 2018-10-05                    |        | 2018-11-18                                 |        |                                 |        |  |            |                                  |            |  | 2018-12-18 |                 |        | 2019-01-22          |        | 2019-07-21 |

|  |             |  |      |                                    |                      |  |      |                        |            |            |            |  |  |  |            |            |  |            |            |            |
|--|-------------|--|------|------------------------------------|----------------------|--|------|------------------------|------------|------------|------------|--|--|--|------------|------------|--|------------|------------|------------|
| SL-MAFS-46925-CS-CQS / Consulting services to review and update National Rural Feeder Roads Policy, including alternative revenue sources for RMFA.  | IDA / 57670 |  | Post | Consultant Qualification Selection | Open - National      |  | 0.00 | Pending Implementation | 2018-11-22 | 2018-12-13 | 2019-01-26 |  |  |  |            |            |  | 2019-02-25 | 2019-04-01 | 2019-09-28 |
| SL-MAFS-46921-CS-CQS / Consultancy services to establish Asset Management Systems at SLRA, including training and installation of equipment and software .   | IDA / 57670 |  | Post | Consultant Qualification Selection | Open - National      |  | 0.00 | Pending Implementation | 2018-11-30 | 2018-12-21 | 2019-02-03 |  |  |  |            |            |  | 2019-03-05 | 2019-04-09 | 2019-10-06 |
| SL-MAFS-80463-CS-CQS / Consultancy Services to undertake an institutional diagnostic of the Ministry of Agriculture and Forestry (OMAF).   | IDA / 57670 |  | Post | Consultant Qualification Selection | Open - National      |  | 0.00 | Pending Implementation | 2018-11-15 | 2018-12-06 | 2019-01-19 |  |  |  |            |            |  | 2019-02-18 | 2019-03-25 | 2019-09-21 |
| SL-MAFS-91284-CS-QCBS / Consulting Services for Contract Monitoring and Supervision of Rehabilitation of 142Km of Feeder Roads in Six (6) Districts (Bonthe, Port Loko, Kailahun, Moyamba, Tonkolili and Kono) in Sierra Leone                                 | IDA / 57670 |  | Post | Quality And Cost-Based Selection   | Open - National      |  | 0.00 | Under Implementation   | 2018-12-19 | 2019-01-09 | 2019-02-22 |  |  |  | 2019-03-22 | 2019-04-21 |  | 2019-05-26 | 2019-06-30 | 2020-06-29 |
| SL-MAFS-97039-CS-LCS / Consulting Services to conduct Financial Audit for FY 2018 for SCADeP   | IDA / 57670 |  | Post | Least Cost Selection               | Open - National      |  | 0.00 | Under Implementation   | 2019-02-04 | 2019-02-25 | 2019-04-10 |  |  |  | 2019-05-08 | 2019-06-07 |  | 2019-07-12 | 2019-08-16 | 2020-02-12 |
| SL-MAFS-112058-CS-CQS / Consultancy services to develop and establish Electronic Input Voucher Platform  | IDA / 57670 |  | Post | Consultant Qualification Selection | Open - National      |  | 0.00 | Under Implementation   | 2019-05-14 | 2019-06-04 | 2019-07-18 |  |  |  |            |            |  | 2019-08-17 | 2019-09-21 | 2020-03-19 |
| SL-MAFS-121003-CS-QCBS / CONSULTING SERVICES FOR FEASIBILITY STUDIES, PREPARATION OF CONCEPTUAL DESIGNS, PROCUREMENT SUPPORT, MONITORING AND SUPERVISION SERVICES FOR CONSTRUCTION OF 7 BRIDGES IN SIERRA LEONE USING DESIGN, BUILD TRANSFER (DBT) CONTRACTING | IDA / 57670 |  | Post | Quality And Cost-Based Selection   | Open - International |  | 0.00 | Pending Implementation | 2019-06-28 | 2019-07-17 | 2019-08-30 |  |  |  | 2019-09-27 | 2019-10-27 |  | 2019-12-01 | 2020-01-05 | 2021-01-04 |

**INDIVIDUAL CONSULTANTS**