PROCUREMENT
PLAN
Africa: AFCC2/RI-Southern Africa Tuberculosis and Health Systems Support Project
General Information
Country:
Africa
Banks Approved bets of the Original Procurement Plan:
Redead Sites Districts's Common delineated Leave Netrict's

Africa
Bants Approval Date of the Original Procurement Plan:
Project ID:
P155658
Revised Plan Date(s): (comma definested, leave blank if none)
Project Name:
Loan / Gredit No:
IDA / D1180, IDA / 58630
Executing Agency(les): Ministry of Health

WORKS																												
Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status		ualification ments	Prequal Evaluation	lification on Report	Draft Biddin / Justif	ng Document fication		rocurement Invitation		ocuments as sued	Proposal S Opening	ubmission / / Minutes	Bid Evaluat and Recom for Av	mendation	Signed 0	Contract	Contract C	ompletion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MZ-MISAU-14889-CW-RFQ / Infrastructure improvements for coordinating facility	IDA / D1180 IDA / 58630	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Request for Quotations	Limited	Single Stage - One Envelope		50,000.00	0.00	Pending Implementation	1						2017-09-06								2017-11-01		2018-04-30	
MZ-MISAU-14903-CW-RFB / Infrastructure improvements at Provincial level to develop provincial services for occupational health	IDA / D1180 IDA / 58630	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Request for Bids	Open - National	Single Stage - One Envelope		195,000.00	0.00	Pending Implementation	ì				2017-09-01		2017-09-06				2017-10-18		2017-11-17		2017-12-22		2018-06-20	
MZ-MISAU-15003-CW-RFB / Rehabilitation of one (1) clinical center of excellence for TBIMDR/XDR TB diagnosis, treatment and management in Maputo Province	IDA / D1180 IDA / 58630	Regional Capacity for Disease Surveillance, and Disgnostics and Management of TB and Occupational Lung Diseases	Post	Request for Bids	Open - National	Single Stage - One Envelope		4,500,000.00	0.00	Pending Implementation	ì				2017-11-01		2017-11-06				2017-12-18		2018-01-17		2018-02-21		2018-08-20	
MZ-MISAU-15005-CW-RFB / Construction of two (2) clinical centers of excellence for TBMDR/XDR TB diagnosis, treatment and management in North and Central Regions	IDA / D1180 IDA / 58630	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Request for Bids	Open - National	Single Stage - One Envelope		3,500,000.00	0.00	Pending Implementation	ì				2017-11-01		2017-11-06				2017-12-18		2018-01-17		2018-02-21		2018-08-20	
MZ-MISAU-15012-CW-RFB / Rehabilitation of 2 Meeting Rooms at MISAU - Central Leve	IDA / D1180 IDA / 58630	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Request for Bids	Open - National	Single Stage - One Envelope		120,000.00	0.00	Pending Implementation	1				2017-11-01		2017-11-06				2017-12-18		2018-01-17		2018-02-21		2018-08-20	
MZ-MISAU-15026-CW-RFB / Rehabilitation and Expand/Upgrade National Reference Laboratories and standardize LIS, add LPA capacity	IDA / D1180 IDA / 58630	Regional Capacity for Disease Surveillance, and Disgnostics and Management of TB and Occupational Lung Diseases	Post	Request for Bids	Open - National	Single Stage - One Envelope		250,000.00	0.00	Pending Implementation	1				2017-11-01		2017-11-06				2017-12-18		2018-01-17		2018-02-21		2018-08-20	
MZ-MISAU-15031-CW-RFB / Rehabilitate and establish smea microscopy points or conditions for Xpert	r IDA / D1180 IDA / 58630	Innovative Prevention, Detection and Treatment of TB	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,000,000.00	0.00	Pending Implementation	1				2017-10-01		2017-10-06				2017-11-17		2017-12-17		2018-01-21		2018-07-20	

GOODS																											
Activity Reference No./ Description	Loan / Credit No.	. Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-q Docu			alification on Report	Draft Biddir / Justil			rocurement Invitation	Bidding Do	ocuments as sued	Proposal Si Opening	ubmission / / Minutes	Bid Evaluation Report and Recommendation for Award	Signed	Contract	Contract Con	npletion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned Actual	Planned	Actual	Planned	Actual
MZ-MISAU-14873-GO-RFQ / Acquisition of 120 transport coolers	IDA / D1180 IDA / 58630	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,600.00	0.00	Pending Implementation							2017-06-06							2017-08-01		2018-01-28	
MZ-MISAU-14877-GO-RFQ / Acquisition of 70 refrigerators	IDA / D1180 IDA / 58630	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Request for Quotations	Limited	Single Stage - One Envelope		58,000.00	0.00	Pending Implementation							2017-06-06							2017-08-01		2018-01-28	
MZ-MISAU-14882-GO-RFB / 6 . Vehicle for mobile teams in each of 6 priority provinces and 5 - 4x Vehicle for: 1 MITESS, 1 . MIREM, 1 DNSP, 1 vehicle for PIU And 1 · Vehicle for DNAM National Team		Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Request for Bids	Open - National	Single Stage - One Envelope		550,000.00	0.00	Pending Implementation					2017-08-10		2017-08-15				2017-09-26		2017-10-26	2017-11-30		2018-05-29	
MZ-MISAU-14885-GO-RFB / 2 Vehicle with Chest-XR, Xpert, mobile lab and HIV testing - quote from Delft and Prevalence Survey	IDA / D1180 IDA / 58630	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Request for Bids	Open - National	Single Stage - One Envelope		500,000.00	0.00	Pending Implementation					2017-09-01		2017-09-06				2017-10-18		2017-11-17	2017-12-22		2018-06-20	
MZ-MISAU-14895-GO-RFB / Purchase and Maintain Equipment for mine health inspection	IDA / D1180 IDA / 58630	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Request for Bids	Open - National	Single Stage - One Envelope		200,000.00	0.00	Pending Implementation					2017-08-01		2017-08-06				2017-09-17		2017-10-17	2017-11-21		2018-05-20	
MZ-MISAU-14906-GO-RFB / Acquisition of 6 Digital X-ray for each Provincial Occupational Health Center and 2 additional for TB screening	IDA / D1180 IDA / 58630	Regional Capacity for Disease Surveillance, and Disgnostics and Management of TB and Occupational Lung Diseases	Prior	Request for Bids	Open - National	Single Stage - One Envelope		640,000.00	0.00	Pending Implementation					2017-09-01		2017-09-06				2017-10-18		2017-11-17	2017-12-22		2018-06-20	
MZ-MISAU-14911-GO-RFB / Acquisition of 10 Spirrometry, Acquisition of 9 Audiometry, Acquisition of 9 EKG machine and acquisition of 50 LED Microscopes, 45 Tablets for intervention at the District level, office equipment for Central and Provincial Level (Table Computers, print	IDA / D1180 IDA / 58630	Innovative Prevention, Detection and Treatment of TB	Post	Request for Bids	Open - National	Single Stage - One Envelope		226,000.00	0.00	Pending Implementation					2017-09-01		2017-09-06				2017-10-18		2017-11-17	2017-12-22		2018-06-20	

MZ-MISAU-14920-GO-RFB / 45 Tablets for intervention at the District level and office equipmen for Central and Provincial Level (Table Computers, printers and photocopy machines)	IDA / D1180 IDA / 58630	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Request for Bids	Open - National	Single Stage - One Envelope	786,000.00	0.00 Pending Implementation		2017-08-01	2017-08-0	В	2017-09-17	2017-10-17	2017-11-21	2018-05-20
MZ-MISAU-14997-GO-RFQ / Printing of Manual for Asthma	IDA / D1180 IDA / 58630	Innovative Prevention, Detection and Treatment of TB	Post	Request for Quotations	Open - National	Single Stage - One Envelope	15,000.00	0.00 Pending Implementation			2017-06-0	В			2017-08-01	2018-01-28
MZ-MISAU-14998-GO-RFQ / Printing of TB Manual	IDA / D1180 IDA / 58630	Innovative Prevention, Detection and Treatment of TB	Post	Request for Quotations	Open - National	Single Stage - One Envelope	15,000.00	0.00 Pending Implementation			2017-06-0	В			2017-08-01	2018-01-28
MZ-MISAU-15000-GO-RFQ / Office material and equipment for TB Prevalence Survey	IDA / D1180 IDA / 58630	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Request for Quotations	Limited	Single Stage - One Envelope	20,000.00	0.00 Pending Implementation			2017-06-0	В			2017-08-01	2018-01-28
MZ-MISAU-15007-GO-RFB / Equipment for 3 clinical centers of excellence for TB/MDR/XDR TB diagnosis, treatment and management	IDA / D1180 IDA / 58630	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Request for Bids	Open - National	Single Stage - One Envelope	500,000.00	0.00 Pending Implementation		2017-11-01	2017-11-0	8	2017-12-18	2018-01-17	2018-02-21	2018-08-20
MZ-MISAU-15016-GO-RFB / Equipment for the 2 Meeting Rooms at MISAU	IDA / D1180 IDA / 58630	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Request for Bids	Open - National	Single Stage - One Envelope	100,000.00	0.00 Pending Implementation		2017-11-01	2017-11-0	В	2017-12-18	2018-01-17	2018-02-21	2018-08-20
MZ-MISAU-15019-GO-RFB / 3- 4x4 Ambulance	IDA / D1180 IDA / 58630	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Request for Bids	Open - National	Single Stage - One Envelope	195,000.00	0.00 Pending Implementation		2017-11-01	2017-11-0	В	2017-12-18	2018-01-17	2018-02-21	2018-08-20
MZ-MISAU-15022-GO-RFB / 1- Digital CXR machine and CAD4TB	IDA / D1180 IDA / 58630	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Request for Bids	Open - National	Single Stage - One Envelope	80,000.00	0.00 Pending Implementation		2018-03-01	2018-03-0	В	2018-04-17	2018-05-17	2018-06-21	2018-12-18
MZ-MISAU-15029-GO-RFB / 20- Xpert Machines to Expand National Diagnostic Capacity (smear, Xpert, culture), 30 omnie Machine, Acquisition of Equipment (Dongels for Xpert computers)	IDA / D1180 IDA / 58630	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Request for Bids	Open - National	Single Stage - One Envelope	772,000.00	0.00 Pending Implementation		2017-09-01	2017-09-0	8	2017-10-18	2017-11-17	2017-12-22	2018-06-20

NON CONSULTING	SERVICES																											
Activity Reference No. /						Denousement	Prequalification	Catimated	Actual Amount	December	Deaft Dea or	.elification	Denoused	Eastina	Death Distric	- Description	Specific Pro		Diddies Des		Dennand Co	demination (Bid Evalua	ation Report				
Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Process		Amount (US\$)		Status			Evaluation	- Depart	/.lustit		Notice / Ir	Curement					and Recon	nmendation	Signed (Contract	Contract Co	mpletion
						PIOCESS	(1/N)	AITIOUTIL (US\$)	(000)	Status	Docur								lssu				for A	ward	1 -			/ ·
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
																												$\overline{}$

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of	Reference	Expression		Short List Request for		Request fo	r Proposals	Opening of Proposals		Evaluation	of Technical	Combined E Report ar	nd Draft	Signed Co	ontract	Contract Co	mpletion
							Allouit (039)	(034)		Planned	Actual	Planned			-,			-,				Negotiated	Contract Actual Pl	anned I	Actual	Planned	Actual
MZ-MISAU-14884-CS-CQS / Firm to develop-upgrade electronic IT Systems for compliance monitoring and mine health surveillance (at regulatory level		Regional Capacity for Disease Surveillance, and Disgnostics and Management of TB and Occupational Lung Diseases	Post	Consultant Qualification Selection	Open - International		135,000.00	0.00	Pending Implementation	2018-03-01	710100	2018-03-22	7000	2018-05-06	710101	riamo	Notice	T III III CO	7 60.002	Talled	7101012	2018-06-04		8-07-09		2019-01-05	710.00
MZ-MISAU-14888-CS-CQS / Contract with IT Consultant Company (maintenance of database,)	IDA / D1180 IDA / 58630	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Consultant Qualification Selection	Open - International		40,000.00	0.00	Pending Implementation	2017-09-15		2017-10-06		2017-11-19								2017-12-19	20	8-01-23	2	2018-07-22	
MZ-MISAU-14927-CS-QCBS / community based organization o hire incentive community nembers to execute integrated B/HIV Screening	IDA / D1180 IDA / 58630	Innovative Prevention, Detection and Treatment of TB	Prior	Quality And Cost- Based Selection	Open - International		800,000.00	0.00	Pending Implementation	2017-09-30		2017-10-21		2017-12-04				2018-01-01		2018-01-31		2018-03-07	201	8-04-11	2	2019-04-11	
MZ-MISAU-15014-CS-CQS / irm to develop a Protocol-in- epth epidemiological analysis	IDA / D1180 IDA / 58630	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Consultant Qualification Selection	Open - International		90,000.00	0.00	Pending Implementation	2017-08-21		2017-08-21		2017-08-21								2017-08-21	201	7-09-11	i	2018-03-10	
MZ-MISAU-15013-CS-QCBS / specific Operational research consistent with NTP Strategic Plan, Occupational Health and chylronmental Health Strategic lians	IDA / D1180 IDA / 58630	Regional Learning and Innovation, and Project Management	Prior	Quality And Cost- Based Selection	Open - International		2,000,000.00	0.00	Pending Implementation	2018-03-30		2018-04-20		2018-06-03				2018-07-01		2018-07-31		2018-09-04	20'	8-10-09	2	2019-10-09	
MZ-MISAU-15017-CS-QCBS / Study of catastrophic cost for TB patients	IDA / D1180 IDA / 58630	Innovative Prevention, Detection and Treatment of TB	Prior	Quality And Cost- Based Selection	Open - International		200,000.00	0.00	Pending Implementation	2017-09-20		2017-10-11		2017-11-24				2017-12-22		2018-01-21		2018-02-25	201	8-04-01	2	2019-04-01	
MZ-MISAU-15023-CS-CQS / Contract a Firm to conduct revice readiness assessment of typ TB sites in southen priority intervention sites to identify infrastructure and other needs	IDA / D1180 IDA / 58630	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Consultant Qualification Selection	Open - International		60,000.00	0.00	Pending Implementation	2017-09-18		2017-10-09		2017-11-22								2017-12-22	20	8-01-26	2	2018-07-25	
MZ-MISAU-15042-CS-QCBS / Consulting services for design and supervision of rehabilitation of one (1) center of excellence in Maputo Province		Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Prior	Quality And Cost- Based Selection	Open - International		350,000.00	0.00	Pending Implementation	2017-08-21		2017-09-11		2017-10-25				2017-11-22		2017-12-22		2018-01-26	201	8-03-02	2	2019-03-02	

INDIVIDUAL CONSUL	TANTO																		
Activity Reference No./		2	B. 1. T	Method		Contract Type	Estimated	Actual Amount	Process Status	T		Invitat	tion to	Draft Ne	gotiated	0:1			
Description	Loan / Credit No.	Component	Review Type	Method	Market Approach		Amount (US\$)	(US\$)	Process Status	Terms of F		Cons	ultant	Con	tract	Signed		Contract C	
MZ-MISAU-14786-CS-QCBS / Individual Consultant to Develop- update occupational health screening protocols	IDA / D1180 IDA / 58630	Regional Learning and Innovation, and Project Management	Post	Individual Consultant Selection	Open		15,000.00	0.00	Pending Implementation	Planned 2017-08-17	Actual	Planned 2017-10-05	Actual	2017-10-26	Actual	2017-11-30	Actual	Planned 2018-05-29	Actual
MZ-MISAU-14876-CS-INDV / Individual Consultant to develop and reproduce IEC materials	IDA / D1180 IDA / 58630	Regional Learning and Innovation, and Project Management	Post	Individual Consultant Selection	Open		60,000.00	0.00	Pending Implementation	2018-03-01		2018-04-19		2018-05-10		2018-06-14		2018-12-11	
MZ-MISAU-14897-CS-INDV / IT Consultant	IDA / D1180 IDA / 58630	Regional Learning and Innovation, and Project Management	Post	Individual Consultant Selection	Open		20,000.00	0.00	Pending Implementation	2018-03-15		2018-05-03		2018-05-24		2018-06-28		2018-12-25	
MZ-MISAU-14900-CS-INDV / Individual consultant to design, develop, train staff and maintain cloud based database of healthcare work screening	IDA / D1180 IDA / 58630	Innovative Prevention, Detection and Treatment of TB	Post	Individual Consultant Selection	Open		30,000.00	0.00	Pending Implementation	2017-09-30		2017-11-18		2017-12-09		2018-01-13		2018-07-12	
MZ-MISAU-14917-CS-INDV / Individual Consultont for Website hosting, IT Support	IDA / D1180 IDA / 58630	Regional Learning and Innovation, and Project Management	Post	Individual Consultant Selection	Open		3,000.00	0.00	Pending Implementation	2018-03-15		2018-05-03		2018-05-24		2018-06-28		2018-12-25	
MZ-MISAU-14919-CS-INDV / Consultant for Translation services, IRB application fees, manuscrip publication fees	IDA / D1180 IDA / 58630	Innovative Prevention, Detection and Treatment of TB	Post	Individual Consultant Selection	Open		50,000.00	0.00	Pending Implementation	2018-03-20		2018-05-08		2018-05-29		2018-07-03		2018-12-30	
MZ-MISAU-14922-CS-CQS / Individual consultant to evaluate options for Mozambique mHealth Platform, development for TB symptoms screening, care, M&E.	IDA / D1180 IDA / 58630	Innovative Prevention, Detection and Treatment of TB	Post	Individual Consultant Selection	Open		30,000.00	0.00	Pending Implementation	2018-03-30		2018-05-18		2018-06-08		2018-07-13		2019-01-09	
MZ-MISAU-14925-CS-INDV / Consultant for translation services, IRB application fees, manuscript publication fees	IDA / D1180 IDA / 58630	Regional Learning and Innovation, and Project Management	Post	Individual Consultant Selection	Open		25,000.00	0.00	Pending Implementation	2017-09-20		2017-11-08		2017-11-29		2018-01-03		2018-07-02	
MZ-MISAU-15008-CS-INDV / Long Term Consultant to develop strengthen compensation systems and guidelines	IDA / D1180 IDA / 58630	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Individual Consultant Selection	Open		30,000.00	0.00	Pending Implementation	2017-09-20		2017-11-08		2017-11-29		2018-01-03		2018-07-02	
MZ-MISAU-15020-CS-INDV / Individual Consultant for data quality assessment teams (one clinical advisor who will supervise provincial TB Managers	IDA / D1180 IDA / 58630	Regional Learning and Innovation, and Project Management	Post	Individual Consultant Selection	Open		50,000.00	0.00	Pending Implementation	2018-03-30		2018-05-18		2018-06-08		2018-07-13		2019-01-09	
MZ-MISAU-15025-CS-INDV / Individual consultant - Occupational Health Specialist to develop training package on different tasks of inspecting shaft vs surface mines, coal versus rubies versus gold	IDA / D1180 IDA / 58630	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Individual Consultant Selection	Open		15,000.00	0.00	Pending Implementation	2017-08-25		2017-10-13		2017-11-03		2017-12-08		2018-06-06	
MZ-MISAU-15039-CS-INDV / Consultant to update curriculum and teach intermediate level clinical officers to become TB managers	IDA / D1180 IDA / 58630	Regional Learning and Innovation, and Project Management	Post	Individual Consultant Selection	Open		5,000.00	0.00	Pending Implementation	2018-03-30		2018-05-18		2018-06-08		2018-07-13		2019-01-09	
MZ-MISAU-15049-CS-INDV / Individual Consultant to Develop- update mine health inspection guidelines-protocol.	IDA / D1180 IDA / 58630	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Individual Consultant Selection	Open		30,000.00	0.00	Pending Implementation	2017-09-18		2017-11-06		2017-11-27		2018-01-01		2018-06-30	
MZ-MISAU-15053-CS-INDV / Hire International Consultant to review across sectors (heath, minerals, labor) legislation	IDA / D1180 IDA / 58630	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Individual Consultant Selection	Open		30,000.00	0.00	Pending Implementation	2017-09-18		2017-11-06		2017-11-27		2018-01-01		2018-06-30	
MZ-MISAU-15062-CS-INDV / IT Consultant for Genotyping IT Systems	IDA / D1180 IDA / 58630	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Individual Consultant Selection	Open		5,000.00	0.00	Pending Implementation	2018-03-19		2018-05-07		2018-05-28		2018-07-02		2018-12-29	
MZ-MISAU-15080-CS-INDV / Consultant to adapt curricula for intermediate level health officers (initial training for occupational health)	IDA / D1180 IDA / 58630	Regional Learning and Innovation, and Project Management	Post	Individual Consultant Selection	Open		25,000.00	0.00	Pending Implementation	2018-03-15		2018-05-03		2018-05-24		2018-06-28		2018-12-25	
MZ-MISAU-15069-CS-INDV / Contract translators	IDA / D1180 IDA / 58630	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Individual Consultant Selection	Open		3,000.00	0.00	Pending Implementation	2017-08-20		2017-10-08		2017-10-29		2017-12-03		2018-06-01	