

Implementation Status & Results
Indonesia
Indonesia Infrastructure Guarantee Fund Project (P118916)

Operation Name: Indonesia Infrastructure Guarantee Fund Project (P118916) Project Stage: Implementation Seq.No: 2 Status: ARCHIVED Archive Date: 25-Aug-2013
 Country: Indonesia Approval FY: 2013
 Product Line: IBRD/IDA Region: EAST ASIA AND PACIFIC Lending Instrument: Specific Investment Loan
 Implementing Agency(ies): Ministry of Finance

Key Dates

Board Approval Date 11-Sep-2012 Original Closing Date 31-Mar-2018 Planned Mid Term Review Date 15-Jun-2015 Last Archived ISR Date 25-Dec-2012
 Effectiveness Date 12-Jun-2013 Revised Closing Date 31-Mar-2018 Actual Mid Term Review Date

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

To strengthen the Indonesia Infrastructure Guarantee Fund (IIGF) as a single window institution to appraise infrastructure PublicPrivate Partnership (PPP) projects requiring government guarantees.

Has the Project Development Objective been changed since Board Approval of the Project?

Yes No

Component(s)

Component Name	Component Cost
Component 1. WB-Supported IGF Guarantees	25.00
Component 2. Technical Assistance	4.60

Overall Ratings

	Previous Rating	Current Rating
Progress towards achievement of PDO	Satisfactory	Satisfactory
Overall Implementation Progress (IP)	Satisfactory	Satisfactory
Overall Risk Rating	Substantial	Substantial

Implementation Status Overview

The project was recently declared effective and is still in too early a stage to report on progress

Locations

No Location data has been entered

Results

Project Development Objective Indicators

Indicator Name	Core	Unit of Measure		Baseline	Current	End Target
1. Number of projects to which IIGF provided guidance in the Guidance stage of guarantee appraisal, in accordance with the approved Operations Manual.	<input type="checkbox"/>	Number	Value	0.00	0.00	6.00
			Date	31-Aug-2012	15-Jul-2013	31-Mar-2018
			Comments			
2. Number of projects screened by IIGF in the Screening stage of guarantee appraisal, in accordance with the approved Operations Manual	<input type="checkbox"/>	Number	Value	0.00	0.00	4.00
			Date	31-Aug-2012	15-Jul-2013	31-Mar-2018
			Comments			
3. Number of projects appraised by IIGF in accordance with the approved Operations Manual	<input type="checkbox"/>	Number	Value	0.00	0.00	2.00
			Date	31-Aug-2012	15-Jul-2013	31-Mar-2018
			Comments			

Intermediate Results Indicators

Indicator Name	Core	Unit of Measure		Baseline	Current	End Target
IIGF maintains unqualified opinion on its financial statement from reputable audit firm	<input type="checkbox"/>	Text	Value	No audits yet	No audits yet	All financial statements have unqualified opinions
			Date	31-Aug-2012	15-Jul-2013	31-Mar-2018
			Comments			

Data on Financial Performance (as of 28-Jun-2013)


Financial Agreement(s) Key Dates

Project	Ln/Cr/Tf	Status	Approval Date	Signing Date	Effectiveness Date	Original Closing Date	Revised Closing Date
P118916	IBRD-81920	Effective	11-Sep-2012	19-Nov-2012	12-Jun-2013	31-Mar-2018	31-Mar-2018

Disbursements (in Millions)

Project	Ln/Cr/Tf	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	% Disbursed
P118916	IBRD-81920	Effective	USD	29.60	29.60	0.00	0.00	29.60	0.00

Disbursement Graph



Key Decisions Regarding Implementation

Official project launch will take place in September 2013.

Restructuring History

There has been no restructuring to date.

Related Projects

There are no related projects.