



Comoros Statistics Project (P159437)

AFRICA | Comoros | Poverty and Equity Global Practice |
IBRD/IDA | Investment Project Financing | FY 2017 | Seq No: 1 | ARCHIVED on 08-May-2017 | ISR27691 |

Implementing Agencies:

Key Dates

Key Project Dates

Bank Approval Date:09-Jan-2017

Effectiveness Date:--

Planned Mid Term Review Date:28-Jun-2019

Actual Mid-Term Review Date:--

Original Closing Date:30-Jun-2020

Revised Closing Date:30-Jun-2020

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The project development objective is to strengthen the capacity of the National Statistical Office (INSEED) to improve the production and dissemination of statistics.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

Components

Name

Implementation, Analysis and Dissemination of the 2016 Population and Housing Census:(Cost \$1.20 M)

Implementation of the 2018-2019 Household Poverty and Living Standards Survey:(Cost \$0.55 M)

Strengthening of Human and Infrastructure Capacity:(Cost \$0.55 M)

Project Management:(Cost \$0.20 M)

Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	--	● Moderately Satisfactory
Overall Implementation Progress (IP)	--	● Moderately Satisfactory
Overall Risk Rating	--	● Substantial



Implementation Status and Key Decisions

The Comoros Statistics Project was approved by the Board of the World Bank on January 9, 2017, followed by signing of the project on March 16, 2017. The National Institute of Statistics, Economic and Demographic Studies (INSEED) is implementing the project that is structured into four components: Implementation, analysis and dissemination of the 2016 population and housing census; Implementation of the 2018-2019 Household Poverty and Living Standards Survey; Strengthening human and infrastructure capacity; and Project Management. INSEED has started project preparations including the finalization of pilot census and the preparation of the census enumeration.

Risks

Systematic Operations Risk-rating Tool

Risk Category	Rating at Approval	Previous Rating	Current Rating
Political and Governance	● Moderate	--	● Moderate
Macroeconomic	● Moderate	--	● Moderate
Sector Strategies and Policies	● Moderate	--	● Moderate
Technical Design of Project or Program	● Substantial	--	● Substantial
Institutional Capacity for Implementation and Sustainability	● Substantial	--	● Substantial
Fiduciary	● Substantial	--	● Substantial
Environment and Social	● Low	--	● Low
Stakeholders	● Moderate	--	● Moderate
Other	● Moderate	--	● Moderate
Overall	● Substantial	--	● Substantial

Results

Project Development Objective Indicators

► Population census and household poverty & living standard survey implemented (Text, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	No	--	--	Census & Survey implemented
Date	29-Sep-2016	--	--	30-Jun-2020



► Proportion of statistical outputs supported by the project that are disseminated according to the statistical release calendar (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	70.00
Date	29-Sep-2016	--	--	30-Jun-2020

Overall Comments

Intermediate Results Indicators

► Number of micro-datasets available in INSEED micro-data library (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	2.00	--	--	4.00
Date	29-Sep-2016	--	--	30-Jun-2020

► Number of statistical reports available utilizing data from project-funded data production activities (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	3.00
Date	29-Sep-2016	--	--	30-Jun-2020



► Proportion of project-funded survey reports with key gender statistics made publicly available (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	100.00
Date	13-Sep-2016	--	--	30-Jun-2020

► Publication of methodology for NA, CPI and GDP update (Text, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	No	--	--	Yes
Date	13-Sep-2016	--	--	30-Jun-2020

► Number of beneficiaries within and outside INSEED benefitting from project-provided trainings (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	60.00
Date	13-Sep-2016	--	--	30-Jun-2020

► Proportion of beneficiaries of project-provided trainings who have achieved improvements in statistical skills and knowledge (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	70.00
Date	29-Sep-2016	--	--	30-Jun-2020



► Focus groups to provide feedback on the quality, relevance and timeliness of statistics held. (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	--	Y
Date	14-Dec-2016	--	--	30-Jun-2020

Overall Comments

Data on Financial Performance

Disbursements (by loan)

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	Disbursed
P159437	IDA-D1590	Not Effective	XDR	1.90	1.90	0.00	0.00	1.90	0%

Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P159437	IDA-D1590	Not Effective	09-Jan-2017	16-Mar-2017	--	30-Jun-2020	30-Jun-2020

Restructuring History

There has been no restructuring to date.

Related Project(s)

There are no related projects.