

PROCUREMENT PLAN

Project information: *Bangladesh, Leveraging ICT for Growth, Employment and Governance Project, P159497*

Implementation agency: *Bangladesh Computer Council ICT Division, Ministry of Science and Information and Communication Technology*

Date of the Procurement Plan: *November 2016*

Period covered by this Procurement Plan:

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the People’s Republic of Bangladesh (Public Procurement Act 2006 - PPA, 1st amendment to PPA (2009) and the Public Procurement Rules 2008, as amended in August 2009) , such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions :

- a) e-GP system of the country for national competitive bidding (NCB) shall be followed using Standard/Model Procurement documents satisfactory to the Bank
- b) Post bidding negotiations shall not be allowed with the lowest evaluated or any other bidder;
- c) Bids should be submitted and opened in public in one location immediately after the deadline for submission;
- d) Lottery in award of contracts shall not be allowed;
- e) Bidders’ qualification/experience requirement shall be mandatory

f) Bids shall not be invited or rejected on the basis of percentage above or below the estimated cost.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: “Not Applicable”

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – “Not Applicable”

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works). Specify for each

Goods: is applicable for those contracts identified in the Procurement Plan tables.

Other Relevant Procurement Information.

Procurement Threshold

Bank-financed all contracts at or above the thresholds set out in the below table 1 are subject to the Bank’s procurement prior review.

Table 1: Procurement Prior Review Thresholds (US\$ millions)

Type of procurement	High risk	Substantial risk	Moderate risk	Low risk
Works (including turnkey, supply & installation of plant and equipment, and PPP)	5	10	15	20
Goods, information technology and non-consulting services	1.5	2	4	6
Consultants: firms	0.5	1	2	4
Consultants: individuals	0.2	0.3	0.4	0.5

Irrespective of the contract value, the following procurement activities are subject to the Bank’s procurement prior review:

- a. procurement processes involving contract negotiations as, described in paragraphs 6.34-36 of Section VI of the Procurement Regulation for Borrowers;

- b. competitive dialogue;
- c. sustainable procurement; and
- d. best and final offer.

The determination of whether a contract meets the procurement prior review threshold is based on the estimated value of the contract, including all taxes and duties payable under the contract.

Approaching the International Market

As per the Procurement Regulations paragraph 6.14, Open international competitive procurement, for which international advertisement is required in accordance with these Procurement Regulations, is the preferred approach for complex, high-risk, and/or high-value contracts. The Bank has set specific thresholds for this purpose in the Guidance on Country Thresholds and excerpt for Bangladesh is quoted below:

WORKS			GOODS, IT AND NONCONSULTING SERVICES			SHORTLIST OF NATIONAL CONSULTANTS	
OPEN INTERNATIONAL	OPEN NATIONAL	RFQ	OPEN INTERNATIONAL	OPEN NATIONAL	RFQ	CONSULTING SERVICES	ENGINEERING AND CONSTRUCTION SUPERVISION
ALL VALUES IN USD EQUIVALENT							
≥	<	≤	≥	<	≤	<	≤
10,000,000	10,000,000	100,000	2,000,000	2,000,000	50,000	500,000	N/A

PROCUREMENT PLAN Bangladesh : BD: Leveraging ICT Growth, Employment and Governance Project

General Information
Country: Bangladesh **Bank / Approval Date of the Original Procurement Plan:** 2017-07-20
Project ID: P122201 **Revised Plan Date(s): (comma delineated, leave blank if none)** 2018-03-13
Project Name: BD: Leveraging ICT Growth, Employment and Governance Project **GPN Date:**
Loan / Credit No.: IDA / 50250, IDA / 59110
Executing Agency(ies): Bangladesh Computer Council

WORKS

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

GOODS

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
Contract Package no. GG4C / Supply, Installation, Commission & Premium Support Service of RDBMS & SQA SYSTEM for National Data Center	IDA / 50250	Project Management Support e-Government Technology Foundations ITITES Industry Development	Prior	Request for Quotations	Open - International		N	2,200,000.00	2,224,849.47	Signed																			2014-06-02	
Contract LCT-57-CD-B-GG4B / Annual Maintenance Contract (AMC) of Infrastructure for National Data Center	IDA / 50250	Project Management Support e-Government Technology Foundations ITITES Industry Development	Prior	Direct Selection	Direct		N	900,000.00	890,533.88	Signed																			2014-05-14	
LCT-56-CD-B-GG4A / Annual Maintenance Contract (AMC) of IBM Product for National Data Center	IDA / 50250	Project Management Support e-Government Technology Foundations ITITES Industry Development	Prior	Direct Selection	Direct		N	800,000.00	807,312.73	Signed																			2014-05-14	
BCC-LICT-G14 / Supply, Installation, Commissioning of Hardware and Software for Establishment of Certificate Authority (CA)	IDA / 50250	Project Management Support e-Government Technology Foundations ITITES Industry Development	Prior	Request for Bids	Open - International	Single Stage - One Envelope	N	3,000,000.00	1,037,026.28	Signed																			2015-03-25	2015-04-23
BCC-LICT-G15 / Supply, Installation, Implementation, Commissioning and Maintenance of Hardware for Expansion of National Data Center.	IDA / 50250	Project Management Support e-Government Technology Foundations ITITES Industry Development	Prior	Request for Bids	Open - International	Single Stage - One Envelope	N	0.00	1,465,620.00	Signed																			2015-04-29	2015-05-07
LCT-BCC-G16 / Supply, Installation, Implementation, Commissioning, and Maintenance of Software for Expansion of National Data Center	IDA / 50250	Project Management Support e-Government Technology Foundations ITITES Industry Development	Prior	Request for Bids	Open - International	Single Stage - One Envelope	N	2,500,000.00	1,223,905.00	Signed																			2015-05-14	2015-06-11
AF-G1 / Supply, Installation and Commissioning of Expansion of National Data Center (NDC) at BCC	IDA / 50250	Project Management Support e-Government Technology Foundations ITITES Industry Development	Prior	Request for Bids	Open - International	Single Stage - One Envelope	N	0.00	7,840,930.29	Cancelled																			2016-08-24	
AF-G5 / Supply, Installation and Commissioning of Hardware & Software for Establishment of Cyber Defense Training Center at BCC	IDA / 59110	e-Government Technology Foundations	Prior	Request for Bids	Open - International	Single Stage - One Envelope		1,000,000.00	1,859,263.33	Under Implementation					2017-08-10		2017-08-10	2017-10-12				2017-10-09	2017-11-20	2017-12-28	2018-02-07	2018-03-08		2019-03-16		
G8 / Supply, Installation and commissioning of software & various equipments for setting up CRT Laboratory at BCC	IDA / 50250	e-Government Technology Foundations	Prior	Request for Bids	Open - International	Single Stage - One Envelope		3,000,000.00	1,799,000.00	Signed					2017-10-20		2017-10-20					2017-10-20	2017-02-20	2017-10-20	2018-01-19	2017-10-20	2017-06-05	2018-10-20		
AF-G4 / Supply, Installation and Commissioning of Cyber Sensor into the Critical Information Infrastructure for Cyber Security	IDA / 59110	e-Government Technology Foundations	Prior	Request for Bids	Open - International	Single Stage - One Envelope		2,500,000.00	1,458,000.00	Signed					2017-10-20		2017-10-20					2017-10-20	2017-05-17	2017-10-20	2018-01-19	2017-10-20	2017-10-12	2018-10-20		
AF-G3 / Annual Maintenance Contract (AMC) of Infrastructure for National Data Center	IDA / 59110	e-Government Technology Foundations	Post	Request for Bids	Open - National	Single Stage - One Envelope		500,000.00	510,235.99	Signed					2018-01-10		2018-01-15	2017-12-29				2018-02-26	2018-01-18	2018-03-28	2018-01-24	2018-05-09	2018-02-14	2019-06-30		
G21 / Supply and Installation of Personal Computer (Desk Top, Laptop, Printer, Copier and Others for PMU)	IDA / 50250	Project Management Support	Post	Request for Bids	Open - National	Single Stage - One Envelope		123,000.00	0.00	Pending Implementation					2017-12-20		2017-12-25					2018-01-22		2018-02-21		2018-04-04		2018-07-03		
G22 / Supply, fitting and fixing of Furniture for PMU	IDA / 50250	Project Management Support	Post	Request for Bids	Open - National	Single Stage - One Envelope		22,500.00	0.00	Pending Implementation					2017-12-12		2017-12-17					2018-01-14		2018-02-13		2018-03-27		2018-06-25		
AF-G6 / Supply, Installation and Commissioning of data analytics software for use as NEA platform across government	IDA / 59110	e-Government Technology Foundations	Post	Request for Bids	Open - International	Single Stage - One Envelope		500,000.00	0.00	Pending Implementation					2018-01-21		2018-02-11					2018-03-31		2018-05-12		2018-06-23		2019-04-30		
AF-G2 / Annual Maintenance Contract (AMC) of Software and Secure Email Gateway (BM Products) for National Data Center	IDA / 59110	e-Government Technology Foundations	Post	Direct Selection	Direct			500,000.00	600,060.00	Signed					2017-10-20	2017-06-08	2017-10-20	2017-07-11									2017-10-20	2017-09-27	2019-05-31	

NON CONSULTING SERVICES

AF-S38A / Software Developer for National Enterprise Architecture	DA / 59110	Project Management Support	Post	Individual Consultant Selection	Open	24,615.38	23,042.30	Signed	2017-10-18	2017-04-30	2017-10-18	2017-06-01	2017-10-18	2017-06-04	2017-10-18	2017-06-04	2019-06-30
AF-S38B / Software Developer for National Enterprise Architecture	DA / 59110	Project Management Support	Post	Individual Consultant Selection	Open	24,615.38	961.83	Signed	2017-10-19		2017-10-19	2017-06-01	2017-10-19	2017-06-04	2017-10-19	2017-06-04	2019-06-30
AF-S38C / Software Developer for National Enterprise Architecture	DA / 59110	Project Management Support	Post	Individual Consultant Selection	Open	24,615.38	23,083.85	Signed	2017-10-19		2017-10-19	2017-06-01	2017-10-19	2017-06-04	2017-10-19	2017-06-04	2019-06-30
AF-S38D / Software Developer for National Enterprise Architecture	DA / 59110	Project Management Support	Post	Individual Consultant Selection	Open	24,615.38	20,198.37	Signed	2017-10-19		2017-10-19	2017-08-24	2017-10-19	2017-08-27	2017-10-19	2017-08-27	2019-06-30
AF-S38F / Software Developer for National Enterprise Architecture	DA / 59110	Project Management Support	Post	Individual Consultant Selection	Open	24,615.38	19,236.54	Signed	2017-10-19		2017-10-19	2017-10-22	2017-10-19	2017-10-31	2017-10-19	2017-10-31	2019-06-30
AF-S38A / Social Media and Business Development Specialist	DA / 59110	Project Management Support	Post	Individual Consultant Selection	Open	69,230.77	28,854.82	Signed	2017-10-19		2017-10-19	2017-08-24	2017-10-19	2017-08-27	2017-10-19	2017-08-27	2019-06-30
AF-S31C / Information Security Specialist	DA / 59110	Project Management Support	Post	Individual Consultant Selection	Open	76,923.08	0.00	Under Implementation	2017-10-19		2018-01-01		2018-01-15		2018-02-12		2019-06-30
AF-S31D / Information Security Specialist	DA / 59110	Project Management Support	Post	Individual Consultant Selection	Open	76,923.08	0.00	Under Implementation	2017-10-19		2018-01-01		2018-01-15		2018-02-12		2019-06-30
AF-S32A / Digital Forensic Analyst	DA / 59110	Project Management Support	Post	Individual Consultant Selection	Open	76,923.08	0.00	Under Implementation	2017-10-19		2018-01-01		2018-01-15		2018-02-12		2019-06-30
AF-S32B / Digital Forensic Analyst	DA / 59110	Project Management Support	Post	Individual Consultant Selection	Open	76,923.08	0.00	Under Implementation	2017-10-19		2018-01-01		2018-01-15		2018-02-12		2019-06-30
AF-S33A / Risk Analyst	DA / 59110	Project Management Support	Post	Individual Consultant Selection	Open	67,692.31	0.00	Under Implementation	2017-10-19		2018-01-01		2018-01-15		2018-02-12		2019-06-30
AF-S33B / Risk Analyst	DA / 59110	Project Management Support	Post	Individual Consultant Selection	Open	67,692.31	0.00	Under Implementation	2017-10-19		2018-01-01		2018-01-15		2018-02-12		2019-06-30
AF-S34 / IT Auditor	DA / 59110	Project Management Support	Post	Individual Consultant Selection	Open	63,076.92	0.00	Under Implementation	2017-10-19		2018-01-01		2018-01-15		2018-02-12		2019-06-30
AF-S35C / National Datacenter Marketing and Business Specialist	DA / 59110	Project Management Support	Post	Individual Consultant Selection	Open	76,923.08	0.00	Pending Implementation	2017-10-19		2018-01-01		2018-01-15		2018-02-12		2019-06-30
AF-S36B / Investment Help Desk Specialist	DA / 59110	Project Management Support	Post	Individual Consultant Selection	Open	69,230.77	51,195.59	Signed	2017-10-19		2018-01-01	2018-02-07	2018-01-15	2018-02-12	2018-02-12	2018-02-12	2019-06-30
AF-S38A / Data Center (DC) Operations Manager	DA / 59110	Project Management Support	Post	Individual Consultant Selection	Open	57,692.31	0.00	Pending Implementation	2017-10-19		2018-01-01		2018-01-15		2018-02-12		2019-06-30
AF-S38B / Data Center (DC) Operations Manager	DA / 59110	Project Management Support	Post	Individual Consultant Selection	Open	57,692.31	0.00	Pending Implementation	2017-10-19		2018-01-01		2018-01-15		2018-02-12		2019-06-30
AF-S42A / Cloud Operation Manager	DA / 59110	Project Management Support	Post	Individual Consultant Selection	Open	57,692.31	0.00	Pending Implementation	2017-10-21		2018-01-03		2018-01-17		2018-02-14		2019-06-30
AF-S42B / Cloud Operation Manager	DA / 59110	Project Management Support	Post	Individual Consultant Selection	Open	57,692.31	0.00	Pending Implementation	2017-10-21		2018-01-03		2018-01-17		2018-02-14		2019-06-30
AF-S43A / Certification Authority (CA) Manager	DA / 59110	Project Management Support	Post	Individual Consultant Selection	Open	57,692.31	0.00	Pending Implementation	2017-10-21		2018-01-03		2018-01-17		2018-02-14		2019-06-30
AF-S43B / Certification Authority (CA) Manager	DA / 59110	Project Management Support	Post	Individual Consultant Selection	Open	57,692.31	0.00	Pending Implementation	2017-10-21		2018-01-03		2018-01-17		2018-02-14		2019-06-30
AF-S44A / Quality Assurance (QA) Manager	DA / 59110	Project Management Support	Post	Individual Consultant Selection	Open	57,692.31	0.00	Pending Implementation	2017-10-21		2018-01-03		2018-01-17		2018-02-14		2019-06-30
AF-S44B / Quality Assurance (QA) Manager	DA / 59110	Project Management Support	Post	Individual Consultant Selection	Open	57,692.31	0.00	Pending Implementation	2017-10-21		2018-01-03		2018-01-17		2018-02-14		2019-06-30
S1A / IT/ITES Experts (Skill Development and Company Certification)	DA / 50250 DA / 59110	Project Management Support	Post	Individual Consultant Selection	Open	188,807.55	91,671.88	Signed	2017-10-21		2017-10-21	2014-07-05	2017-10-21	2014-07-20	2017-10-21	2014-07-20	2019-06-08
S1C / IT/ITES Experts (Industry Strategy and Planning)	DA / 50250 DA / 59110	Project Management Support	Post	Individual Consultant Selection	Open	265,641.17	199,650.22	Signed	2017-10-22		2017-10-22		2017-10-22	2014-12-14	2017-10-22	2014-12-15	2019-06-30
S1D / IT/ITES Experts (Industry Promotion)	DA / 50250 DA / 59110	Project Management Support	Post	Individual Consultant Selection	Open	142,179.35	101,759.48	Signed	2017-10-22		2017-10-22	2016-09-27	2017-10-22		2017-10-22	2016-09-29	2019-06-30
S9 / Team Leader CIRT	DA / 50250 DA / 59110	Project Management Support	Post	Individual Consultant Selection	Open	242,307.69	181,530.80	Signed	2017-10-22		2017-10-22		2017-10-22	2015-07-01	2017-10-22	2015-07-01	2019-06-30
S9A / Computer Incident Handling Specialist	DA / 50250 DA / 59110	Project Management Support	Post	Individual Consultant Selection	Open	139,487.18	57,904.56	Signed	2017-10-22		2017-10-22		2017-10-22	2015-07-28	2017-10-22	2015-07-28	2019-06-30
S9B / Computer Incident Helpdesk and Administration Associate	DA / 50250 DA / 59110	Project Management Support	Post	Individual Consultant Selection	Open	104,615.38	65,142.63	Signed	2017-10-22		2017-10-22		2017-10-22	2016-01-17	2017-10-22	2016-01-17	2019-06-30
S9C / CIRT System and Website Administration Specialist	DA / 50250 DA / 59110	Project Management Support	Post	Individual Consultant Selection	Open	92,115.38	21,766.73	Signed	2017-10-22		2017-10-22	2016-12-08	2017-10-22		2017-10-22	2016-12-21	2019-06-30
S12A / Component Team leader IT/ITES Industry Development	DA / 50250 DA / 59110	Project Management Support	Prior	Individual Consultant Selection	Open	276,923.08	212,806.51	Signed	2017-10-22		2017-10-22	2015-12-01	2017-10-22	2018-01-19	2017-10-22	2015-12-28	2019-06-30

S13 / Project Management Specialist	IDA / 50250 IDA / 59110	Project Management Support	Prior	Individual Consultant Selection	Open		353,846.15	201,559.68	Signed	2017-10-22		2017-10-22	2013-04-20	2017-10-22	2018-02-07	2017-10-22	2013-04-20	2019-06-30	
S15A / Procurement Specialist	IDA / 50250 IDA / 59110	Project Management Support	Prior	Individual Consultant Selection	Open		312,987.18	245,882.87	Signed	2017-10-22		2017-10-22	2014-07-13	2017-10-22	2018-01-21	2017-10-22	2014-07-13	2019-06-30	
S16A / Financial Management Specialist	IDA / 50250	Project Management Support	Post	Individual Consultant Selection	Open		159,141.03	0.00	Under Implementation	2017-10-22		2017-10-22		2017-10-22	2015-11-09	2017-10-22		2018-12-27	
S17 / Communication Specialist	IDA / 50250 IDA / 59110	Project Management Support	Post	Individual Consultant Selection	Open		176,115.38	164,224.84	Signed	2017-10-22		2017-10-22		2017-10-22		2017-10-22	2013-09-05	2019-06-30	
S18 / Monitoring & Evaluation Specialist	IDA / 50250 IDA / 59110	Project Management Support	Post	Individual Consultant Selection	Open		172,307.55	131,637.67	Signed	2017-10-22		2017-10-22		2017-10-22	2016-06-30	2017-10-22	2015-06-30	2019-06-30	
S19B / Technical Specialist (IT/ITES Industry Promotion)	IDA / 50250 IDA / 59110	Project Management Support	Post	Individual Consultant Selection	Open		262,996.10	145,255.71	Signed	2017-10-22		2017-10-22		2017-10-22	2014-03-25	2017-10-22	2014-03-25	2019-06-30	
S19C / Technical Specialist (Senior) - (e-Government shared infrastructure and services)	IDA / 50250 IDA / 59110	Project Management Support	Post	Individual Consultant Selection	Open		305,589.74	233,242.94	Signed	2017-10-22		2017-10-22		2017-10-22	2014-04-22	2017-10-22	2014-04-22	2019-06-30	
S19D / Technical Specialist (e-Government training and change management/Team Leader National Enterprise Architecture)	IDA / 50250 IDA / 59110	Project Management Support	Post	Individual Consultant Selection	Open		242,307.69	179,364.12	Signed	2017-10-22		2017-10-22		2017-10-22	2015-07-26	2017-10-22	2015-07-26	2019-06-30	
S19E / Technical Specialist (IT/ITES skill development)	IDA / 50250 IDA / 59110	Project Management Support	Post	Individual Consultant Selection	Open		160,000.00	114,638.13	Signed	2017-10-22		2017-10-22	2017-06-09	2017-10-22	2016-06-12	2017-10-22	2017-06-12	2019-06-30	
S20 / Project Associate (Admin & HR Management)	IDA / 50250 IDA / 59110	Project Management Support	Post	Individual Consultant Selection	Open		149,283.37	126,685.41	Signed	2017-10-22		2017-10-22		2017-10-22	2013-07-02	2017-10-22	2013-07-02	2019-06-30	
S20A / Project Associate (Procurement)	IDA / 50250 IDA / 59110	Project Management Support	Post	Individual Consultant Selection	Open		107,692.31	43,280.75	Signed	2017-10-22		2017-10-22		2017-10-22	2015-10-20	2017-10-22	2015-10-20	2019-06-30	
S20E / Project Associate (e-Government Unit)	IDA / 50250 IDA / 59110	Project Management Support	Post	Individual Consultant Selection	Open		131,230.77	69,385.08	Signed	2017-10-22		2017-10-22		2017-10-22		2017-10-22	2013-11-24	2019-06-30	
S20F / Project Associate (IT/ITES Unit)	IDA / 50250 IDA / 59110	Project Management Support	Post	Individual Consultant Selection	Open		119,996.48	86,675.21	Signed	2017-10-22		2017-10-22		2017-10-22		2017-10-22	2015-07-01	2019-06-30	
S21B / Team Associate	IDA / 50250 IDA / 59110	Project Management Support	Post	Individual Consultant Selection	Open		60,250.00	42,765.78	Signed	2017-10-22		2017-10-22		2017-10-22		2017-10-22	2015-07-16	2019-06-30	
S21D / Team Associate	IDA / 50250 IDA / 59110	Project Management Support	Post	Individual Consultant Selection	Open		42,750.00	26,922.85	Signed	2017-10-22		2017-10-22		2017-10-22		2017-10-22	2017-02-20	2019-06-30	
AF-S29 / Accounts Associate	IDA / 59110	Project Management Support	Post	Individual Consultant Selection	Open		66,796.19	0.00	Pending Implementation	2017-10-22		2018-01-11		2018-01-25		2018-02-22		2019-09-19	
AF-S31A / Information Security Specialist	IDA / 59110	Project Management Support	Post	Individual Consultant Selection	Open		76,923.08	51,929.25	Signed	2017-10-22		2017-10-22	2017-10-22	2017-11-06	2017-10-22	2017-12-03	2017-10-31	2019-06-30	
AF-S31B / Information Security Specialist	IDA / 59110	Project Management Support	Post	Individual Consultant Selection	Open		76,923.08	51,698.21	Signed	2017-10-22		2017-10-22	2017-10-22	2017-11-05	2017-10-31	2017-12-03	2017-10-31	2019-06-30	
AF-S38E / Software Developer for National Enterprise Architecture	IDA / 59110	Project Management Support	Post	Individual Consultant Selection	Open		24,615.39	21,160.20	Signed	2017-10-22		2017-10-22	2017-09-24	2017-11-06	2017-09-12	2017-12-03	2017-09-12	2019-06-30	
AF-S38A / National Data Center Marketing and Business Specialist	IDA / 59110	Project Management Support	Post	Individual Consultant Selection	Open		76,923.08	0.00	Pending Implementation	2017-10-24		2018-01-06		2018-01-20		2018-02-17		2019-06-30	
AF-S38B / National Data Center Marketing and Business Specialist	IDA / 59110	Project Management Support	Post	Individual Consultant Selection	Open		76,923.08	0.00	Pending Implementation	2017-10-24		2018-01-06		2018-01-20		2018-02-17		2019-06-30	
AF-S40A / Data Center (DC) Hardware Engineer	IDA / 59110	Project Management Support	Post	Individual Consultant Selection	Open		24,615.38	0.00	Under Implementation	2017-10-24		2017-10-24		2017-11-07		2017-12-05		2019-06-30	
AF-S40B / Data Center (DC) Hardware Engineer	IDA / 59110	Project Management Support	Post	Individual Consultant Selection	Open		24,615.38	18,356.39	Signed	2017-10-24		2017-10-24	2017-10-31	2017-11-07	2017-11-02	2017-12-05	2017-11-02	2019-06-30	
AF-S40C / Data Center (DC) Hardware Engineer	IDA / 59110	Project Management Support	Post	Individual Consultant Selection	Open		24,615.38	0.00	Pending Implementation	2017-10-24		2018-01-06		2018-01-20		2018-02-17		2019-06-30	
AF-S40D / Data Center (DC) Hardware Engineer	IDA / 59110	Project Management Support	Post	Individual Consultant Selection	Open		24,615.38	0.00	Pending Implementation	2017-10-24		2018-01-06		2018-01-20		2018-02-17		2019-06-30	
AF-S40E / Data Center (DC) Hardware Engineer	IDA / 59110	Project Management Support	Post	Individual Consultant Selection	Open		24,615.38	0.00	Pending Implementation	2017-10-24		2018-01-06		2018-01-20		2018-02-17		2019-06-30	
AF-S40F / Data Center (DC) Hardware Engineer	IDA / 59110	Project Management Support	Post	Individual Consultant Selection	Open		24,615.38	0.00	Pending Implementation	2017-10-24		2018-01-06		2018-01-20		2018-02-17		2019-06-30	
AF-S41A / Data Center (DC) Facility Engineer	IDA / 59110	Project Management Support	Post	Individual Consultant Selection	Open		24,615.38	0.00	Pending Implementation	2017-10-24		2018-01-06		2018-01-20		2018-02-17		2019-06-30	
AF-S41B / Data Center (DC) Facility Engineer	IDA / 59110	Project Management Support	Post	Individual Consultant Selection	Open		24,615.38	0.00	Pending Implementation	2017-10-24		2018-01-06		2018-01-20		2018-02-17		2019-06-30	
AF-S41C / Data Center (DC) Facility Engineer	IDA / 59110	Project Management Support	Post	Individual Consultant Selection	Open		24,615.38	0.00	Pending Implementation	2017-10-24		2018-01-06		2018-01-20		2018-02-17		2019-06-30	
AF-S41D / Data Center (DC) Facility Engineer	IDA / 59110	Project Management Support	Post	Individual Consultant Selection	Open		24,615.38	0.00	Pending Implementation	2017-10-24		2018-01-06		2018-01-20		2018-02-17		2019-06-30	

AF-S16 / Financial Management Specialist	DA / 59110	Project Management Support	Post	Individual Consultant Selection	Limited		153,846.15	52,489.50	Signed	2017-11-30		2017-12-28	2018-01-23	2018-01-18	2018-01-25	2018-02-22	2018-01-28	2019-06-30	
AF-S24 / Project Associate (Procurement)	DA / 59110	Project Management Support	Post	Individual Consultant Selection	Open		67,692.31	0.00	Pending Implementation	2018-03-05		2018-04-23		2018-05-14		2018-06-18		2019-06-05	
AF-S25 / Project Associate (e-Government Unit)	DA / 59110	Project Management Support	Post	Individual Consultant Selection	Open		55,846.15	0.00	Pending Implementation	2018-03-05		2018-04-07		2018-04-21		2018-05-19		2019-06-30	
REBID AF-S4 / Enhancement of Incident response capabilities of BGD e-GOV CRT	DA / 59110	e-Government Technology Foundations	Prior	Direct Selection	Direct		900,000.00	0.00	Pending Implementation	2018-03-11		2018-03-25				2018-06-24		2019-06-24	