

## Sample Procurement Plan

*(Text in italic font is meant for instruction to staff and should be deleted in the final version of the PP)*

*(This is only a sample with the minimum content that is required to be included in the PAD. The detailed procurement plan is still mandatory for disclosure on the Bank's website in accordance with the guidelines. The initial procurement plan will cover the first 18 months of the project and then updated annually or earlier as necessary).*

### I. General

1. **Bank's approval Date of the procurement Plan:** *Updated Procurement Plan, M*
2. **Date of General Procurement Notice:** *Dec 24, 2006*
3. **Period covered by this procurement plan:** *The procurement period of project covered from year June 2010 to December 2012*

### II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement: *[Thresholds for applicable procurement methods (not limited to the list below) will be determined by the Procurement Specialist /Procurement Accredited Staff based on the assessment of the implementing agency's capacity.]*

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	<i>Above US\$ 500,000</i>	<i>All</i>
2.	NCB (Goods)	<i>Above US\$ 100,000</i>	<i>First contract</i>
3.	ICB (Works)	<i>Above US\$ 15 million</i>	<i>All</i>
4.	NCB (Works)	<i>Above US\$ 5 million</i>	<i>All</i>
5.	(Non-Consultant Services)	<i>Below US\$ 100,000</i>	<i>First contract</i>
	<i>[Add other methods if necessary]</i>		

2. **Prequalification.** Bidders for *Not applicable* shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.
3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines:** *[Refer to the relevant CDD project implementation document approved by the Bank or delete if not applicable]*
4. **Reference to (if any) Project Operational/Procurement Manual:** *Project Implementation Manual for World Bank Loan Project XYZ 04/01/2010 issued by <mention name of PIU>*

July 9, 2010

5. **Any Other Special Procurement Arrangements:** [including advance procurement and retroactive financing, if applicable] *5 ICB works packages will be financed under retroactive financing*
6. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness ( including those that are subject to retroactive financing and advanced procurement)**

[List the Packages which require Bank's prior review first and then the other packages]

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Summary of the ICB (Works)	82	5	No	Prior	
	Summary of the ICB (Goods)	43.77	15	No	Prior	
	Summary of the NCB (Works)	64.53	18	No	Post	1 <sup>st</sup> contract for Prior Review
	Summary of the NCB (Goods)	1.86	4	No	Post	1 <sup>st</sup> contract for Prior Review
	Summary of the ICB (Non-Consultant Services)	0.45	1	No	Prior	

### **III. Selection of Consultants**

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods (Firms)	Above US\$ 100,000	
2.	Single Source (Firms)	All	
3.	Individual	Above US\$ 50,000	

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise

entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

3. **Any Other Special Selection Arrangements:** *[including advance procurement and retroactive financing, if applicable or delete if not applicable]*

4. **Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments
	Summary of number of contracts that will be let under QCBS	4.17	7	Prior	
	Summary of number of contracts that will be let under other methods	0.83	1	Prior	CQS

**PROCUREMENT PLAN** Ethiopia : Second Agricultural Growth Project

**General Information**  
**Country:** Ethiopia **Bank's Approval Date of the Original Procurement Plan:** 2017-03-27  
**Project ID:** P148591 **Revised Plan Date(s): (comma delineated, leave blank if none)** 2019-09-17  
**Project Name:** Second Agricultural Growth Project **GFN Date:**  
**Loan / Credit No:** IDA / 56050  
**Executing Agency(ies):** Ministry of Agriculture and Natural Resources Development

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
DCUNOPS / 102 Vehicles and 688 Motor Cycles	IDA / 56050	Project Management, Capacity Building and Monitoring and Evaluation	Prior	UN Agencies (Direct)	Direct			3,000,000.00	4,759,844.78	Signed					2016-07-14		2017-02-22									2017-04-10		2017-07-13	
ICB/FAGP/UCU-003 / Row planter	IDA / 56050	Agricultural Public Support Services	Post	Request for Bids	Open - International	Single Stage - One Envelope		500,000.00	0.00	Cancelled					2017-03-31		2017-04-05					2017-05-17		2017-06-09		2017-07-14		2018-01-10	
NCB/FAGP/UCU-007 / Equipping Data Center for MoANR	IDA / 56050	Project Management, Capacity Building and Monitoring and Evaluation	Post	Request for Bids	Open - National	Single Stage - One Envelope		535,600.00	359,643.68	Under Implementation					2017-04-05		2017-04-10					2017-05-10		2017-06-09		2017-07-14		2018-01-10	
NCB/FAGP/UCU-002 / Standby Diesel Generator	IDA / 56050	Project Management, Capacity Building and Monitoring and Evaluation	Post	Request for Bids	Open - National	Single Stage - One Envelope		450,000.00	0.00	Pending Implementation					2017-04-05		2017-04-07					2017-05-06		2017-06-04		2017-07-03		2017-12-30	
NCB/FAGP/UCU-008 / Computer and IT equipments	IDA / 56050	Project Management, Capacity Building and Monitoring and Evaluation	Post	Request for Bids	Open - National	Single Stage - One Envelope		380,000.00	0.00	Under Implementation					2017-04-05		2017-04-06					2017-05-15		2017-06-01		2017-07-06		2018-01-02	
NCB/FAGP/UCU-009 / Office equipment	IDA / 56050	Project Management, Capacity Building and Monitoring and Evaluation	Post	Request for Bids	Open - National	Single Stage - One Envelope		765,000.00	0.00	Under Implementation					2017-04-05		2017-04-06					2017-05-05		2017-05-22		2017-06-26		2017-12-23	
ICB/AGP/UCU-005 / Provision of new parent stock for poultry multiplication centers	IDA / 56050	Agriculture Marketing and Value Chains	Post	Request for Bids	Open - International	Single Stage - One Envelope		200,000.00	0.00	Under Implementation					2017-04-17		2017-04-22					2017-06-06		2017-07-06		2017-08-10		2018-02-06	
ICB/FAGP/UCU-004 / Nitrogen plant and spare parts	IDA / 56050	Agriculture Marketing and Value Chains	Post	Request for Bids	Open - International	Single Stage - One Envelope		1,100,000.00	0.00	Cancelled					2017-04-24		2017-05-09					2017-06-23		2017-07-23		2017-08-27		2018-02-23	
ICB/AGP/UCU-002 / Seed quality control Laboratory equipments	IDA / 56050	Agricultural Public Support Services	Prior	Request for Bids	Open - International	Single Stage - One Envelope		1,600,000.00	0.00	Pending Implementation					2017-06-01		2017-06-06					2017-07-21		2017-08-17		2017-09-21		2018-03-20	
NCB/AGP/UCU-07/09 / Ear Tag (printed and black) for cows	IDA / 56050	Agriculture Marketing and Value Chains	Post	Request for Bids	Open - National	Single Stage - One Envelope		100,000.00	0.00	Pending Implementation					2017-05-26		2017-05-31					2017-07-12		2017-08-11		2017-09-15		2018-03-14	







Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
DC/FAG/PCU/CON-28/10 / documentary film content production and broadcasting by Ethiopian broad casting corporation	IDA / 56050	Agricultural Public Support Services	Prior	Direct Selection	Direct		15,000.00	0.00	Pending Implementation	2017-11-03		2017-11-13					2018-01-17		2018-07-16	
DC/AG/PCU-003/10 / Recruitment of consultant to conduct Midterm review	IDA / 56050	Project Management, Capacity Building and Monitoring and Evaluation	Prior	Direct Selection	Direct		500,000.00	0.00	Under Implementation	2018-04-16		2018-04-26					2018-06-30		2018-12-27	
FAG/PCU/CON-013/09 / External financial Audit for AGP 1 closing and Agp 2 2009 EFY	IDA / 56050	Project Management, Capacity Building and Monitoring and Evaluation	Post	Direct Selection	Direct		100,000.00	0.00	Under Implementation	2017-04-24		2017-05-04					2017-06-16		2017-12-13	
FAG/PCU/CON-012/09 / External Financial Audit for AGP 1 closing and AGP 2 2009 EFY	IDA / 56050	Project Management, Capacity Building and Monitoring and Evaluation	Prior	Direct Selection	Direct		100,000.00	0.00	Canceled	2017-04-24		2017-05-04					2017-06-10		2017-07-25	
AGP/PCU/CONS-012/09 / Direct contract of government owned Alage ATVET to provide training	IDA / 56050	Agriculture Marketing and Value Chains	Prior	Direct Selection	Direct		25,000.00	0.00	Canceled	2017-05-15		2017-05-25					2017-07-29		2018-01-25	