

**NILE EQUATORIAL LAKES SUBSIDIARY ACTION PROGRAM (NELSAP)
PROCUREMENT PLAN
1st May 2017 to April 2018**

I. General

1. **Project information:**
 - Country borrower: Nile Basin Initiative/Nile Equatorial Lakes Subsidiary Action Program
 - Project Name: Nile Cooperation for Results Project
 - Loan/Credit No:- TF13766
 - Project Implementing Agency (PIA): Nile Equatorial Lakes Subsidiary Action Program
2. **Bank's approval Date of the procurement Plan:**
3. **Date of General Procurement Notice:** N/A
4. **Period covered by this procurement plan:** 12 months

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement: [Thresholds for applicable procurement methods (not limited to the list below) will be determined by the Procurement Specialist /Procurement Accredited Staff based on the assessment of the implementing agency's capacity.]

No	Procurement Method (Goods and Works)	Threshold in US Dollars	Prior Review Threshold in US Dollars	Comments
1	ICB (Goods)	N/A	N/A	
2	LIB (Goods)	N/A	N/A	
3	NCB (Goods and Non Consultants Services)	N/A	N/A	
4	Shopping (Goods and Non Consultants Services)	≤100,000	≤100,000	
5	ICB (Works)	N/A		
6	NCB (Works)	N/A		
7	Shopping (Works)	N/A		
8	ICB(Non-Consultant Services)	N/A		

2. **Prequalification.**
3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines:**

4. **Reference to (if any) Project Operational/Procurement Manual:** : Guidelines for procurement under IBRD loans and IDA credits, NBI Procurement and Disposal Manual
5. **Any Other Special Procurement Arrangements:** N/A
6. **Procurement Packages with Methods and Time Schedule:** N/A

III. Selection of Consultants

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

III. Selection of Consultants

2. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Ceiling	Prior Review Threshold	Comment
1.	QCBS		$\geq 1,000,000$	
2.	QBS		N/A	
3.	LCS		$\leq 200,000$	
4.	CQS		N/A	
5.	SSS		$\geq 100,000$	
6.	IC		$\geq 300,000$	

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 200,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
3. **Any Other Special Selection Arrangements:** NA
4. **Consultancy Assignments with Selection Methods and Time Schedule**

ET-ENTRO-78513-GO-DIR / Dam Safety Reference Books/Journals	TF / 13767	3. Promotion of Sustainable Development and Planning in the Eastern Nile Region	Prior	Direct Selection	Direct			10,000.00	0.00	Under Implementation														2018-10-01	2018-10-06					2018-11-10	2019-01-09		
ET-ENTRO-92029-GO-RFQ / Procurement of Smart Screens, projectors and video conference system	TF / 13767	3. Promotion of Sustainable Development and Planning in the Eastern Nile Region	Post	Request for Quotations	Open - National	Single Stage - One Envelope		22,992.00	0.00	Pending Implementation																					2019-02-08	2019-05-06	2019-06-20

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion									
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
ET-ENTRO-23651-NC-RFQ / Printing for Documentation and dissemination (training and scaling up manuals)	TF / 13767	3. Promotion of Sustainable Development and Planning in the Eastern Nile Region	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,000.00	0.00	Canceled																						2018-01-20	2018-03-17	2018-05-16		
ET-ENTRO-23656-NC-RFQ / Production of Eastern Nile Ground Water preliminary Atlas	TF / 13767	3. Promotion of Sustainable Development and Planning in the Eastern Nile Region	Post	Request for Quotations	Limited	Single Stage - One Envelope		15,000.00	0.00	Canceled																							2018-01-20	2018-03-17	2018-06-15	
ET-ENTRO-94578-NC-RFQ / Flood Forum Proceeding,production of calendar, agenda, banners, pull-up posters,production of ENSAP thematic or programmatic brochures, RMB program profiles, proposals,production of Corporate Communication materials - Annual Reports and special reports	TF / 13767	3. Promotion of Sustainable Development and Planning in the Eastern Nile Region	Post	Request for Quotations	Open - National	Single Stage - One Envelope		35,271.24	0.00	Pending Implementation																							2019-02-11	2019-04-22	2019-07-21	
ET-ENTRO-98245-NC-DIR / MSIOA deliverables printing	TF / 13767	3. Promotion of Sustainable Development and Planning in the Eastern Nile Region	Post	Direct Selection	Direct			8,000.00	0.00	Pending Implementation																							2019-02-11	2019-02-25	2019-04-01	2019-05-31

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion													
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual						
ET-ENTRO-42179-CS-QCBS / Development of the Nile Basin Initiative Integrated Knowledge Portal (NBI-IKP)	TF / 13767	3. Promotion of Sustainable Development and Planning in the Eastern Nile Region	Prior	Quality And Cost Based Selection	Open - International		324,000.00	0.00	Under Implementation	2018-04-26	2018-05-04	2018-06-17							2018-07-15	2018-08-14	2018-09-18			2018-10-23								2018-04-26	2018-05-04	2018-06-17	2018-07-15	2018-08-14	2018-09-18	2018-10-23	2019-10-23

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

ET-ENTRO-23047-CS-INDV / Database and online service expert for Eastern Nile Knowledge Base Enhancement	TF / 13767	3. Promotion of Sustainable Development and Planning in the Eastern Nile Region	Post	Individual Consultant Selection	Open	48,800.00	0.00	Under Implementation	2017-08-15	2017-10-03	2017-10-24	2017-11-28	2019-06-01
ET-ENTRO-23052-CS-INDV / Technical Writer for Eastern Nile Knowledge Base Enhancement	TF / 13767	3. Promotion of Sustainable Development and Planning in the Eastern Nile Region	Post	Individual Consultant Selection	Open	40,000.00	0.00	Under Implementation	2017-08-15	2017-10-03	2017-10-24	2017-11-28	2018-05-27
ET-ENTRO-23056-CS-INDV / Visualization expert for Eastern Nile Knowledge Base Enhancement	TF / 13767	3. Promotion of Sustainable Development and Planning in the Eastern Nile Region	Post	Individual Consultant Selection	Open	24,000.00	0.00	Under Implementation	2017-08-15	2017-10-03	2017-10-24	2017-11-28	2019-02-01
ET-ENTRO-23058-CS-INDV / Spatial information expert for Eastern Nile Knowledge Base Enhancement	TF / 13767	3. Promotion of Sustainable Development and Planning in the Eastern Nile Region	Post	Individual Consultant Selection	Open	45,000.00	0.00	Pending Implementation	2017-08-15	2017-10-03	2017-10-24	2017-11-28	2019-04-22
ET-ENTRO-23060-CS-INDV / Team Leader/FEWS expert for Eastern Nile Seasonal Forecasting and Flood Forecasting- Early Warning	TF / 13767	3. Promotion of Sustainable Development and Planning in the Eastern Nile Region	Post	Individual Consultant Selection	Open	154,000.00	55,560.00	Signed	2017-08-15	2017-10-03	2017-10-24	2017-11-28	2019-06-30
ET-ENTRO-23079-CS-INDV / Short term Flood forecast expert	TF / 13767	3. Promotion of Sustainable Development and Planning in the Eastern Nile Region	Post	Individual Consultant Selection	Open	70,000.00	47,060.00	Terminated	2017-08-15	2017-10-03	2017-10-24	2017-11-28	2019-03-23
ET-ENTRO-23082-CS-INDV / Flood forecast expert	TF / 13767	3. Promotion of Sustainable Development and Planning in the Eastern Nile Region	Post	Individual Consultant Selection	Open	9,000.00	0.00	Under Implementation	2017-08-15	2017-10-03	2017-10-24	2017-11-28	2018-03-28
ET-ENTRO-23084-CS-INDV / Meteorologist for Eastern Nile Seasonal Forecasting and Flood Forecasting- Early Warning	TF / 13767	3. Promotion of Sustainable Development and Planning in the Eastern Nile Region	Post	Individual Consultant Selection	Open	12,000.00	9,880.00	Signed	2017-08-15	2017-10-03	2017-10-24	2017-11-28	2018-05-27
ET-ENTRO-23086-CS-INDV / Long term Seasonal forecast expert	TF / 13767	3. Promotion of Sustainable Development and Planning in the Eastern Nile Region	Post	Individual Consultant Selection	Open	25,000.00	0.00	Pending Implementation	2017-08-15	2017-10-03	2017-10-24	2017-11-28	2018-04-27
ET-ENTRO-23091-CS-INDV / Hydrologist/modeler	TF / 13767	3. Promotion of Sustainable Development and Planning in the Eastern Nile Region	Post	Individual Consultant Selection	Open	16,000.00	0.00	Pending Implementation	2017-08-15	2017-10-03	2017-10-24	2017-11-28	2018-05-27
ET-ENTRO-23088-CS-INDV / Flood information packaging and dissemination	TF / 13767	3. Promotion of Sustainable Development and Planning in the Eastern Nile Region	Post	Individual Consultant Selection	Open	15,000.00	0.00	Pending Implementation	2017-08-15	2017-10-03	2017-10-24	2017-11-28	2018-03-28
ET-ENTRO-23103-CS-INDV / Remote Sensing Specialist	TF / 13767	3. Promotion of Sustainable Development and Planning in the Eastern Nile Region	Post	Individual Consultant Selection	Open	8,000.00	0.00	Under Implementation	2017-08-15	2017-10-03	2017-10-24	2017-11-28	2018-03-28
ET-ENTRO-23104-CS-INDV / Surveyor(social)	TF / 13767	3. Promotion of Sustainable Development and Planning in the Eastern Nile Region	Post	Individual Consultant Selection	Open	24,000.00	0.00	Under Implementation	2017-08-15	2017-10-03	2017-10-24	2017-11-28	2018-03-28

ET-ENTRO-23111-CS-INDV / Project Coordination and supervision for Eastern Nile Internship/ Young Professional Program	TF / 13767	3. Promotion of Sustainable Development and Planning in the Eastern Nile Region	Post	Individual Consultant Selection	Open	66,000.00	64,000.00	Signed	2017-08-15	2017-10-03	2017-10-24	2017-11-28	2018-05-27
ET-ENTRO-23245-CS-INDV / Regional Consultant for Impact Assessment of piloted WSM interventions for Watershed Management Best Practices Assessment	TF / 13767	3. Promotion of Sustainable Development and Planning in the Eastern Nile Region	Post	Individual Consultant Selection	Open	27,000.00	31,650.00	Signed	2017-08-25	2017-10-13	2017-11-03	2017-12-08	2018-07-06
ET-ENTRO-23251-CS-INDV / National Consultant for Impact Assessment of piloted WSM interventions for Watershed Management Best Practices Assessment (#1)	TF / 13767	3. Promotion of Sustainable Development and Planning in the Eastern Nile Region	Post	Individual Consultant Selection	Open	23,000.00	13,650.00	Signed	2017-08-25	2017-10-13	2017-11-03	2017-12-08	2018-07-06
ET-ENTRO-23289-CS-INDV / National Consultant for Impact Assessment of piloted WSM interventions for Watershed Management Best Practices Assessment (#2)	TF / 13767	3. Promotion of Sustainable Development and Planning in the Eastern Nile Region	Post	Individual Consultant Selection	Open	15,000.00	13,650.00	Signed	2017-08-25	2017-10-13	2017-11-03	2017-12-08	2018-07-06
ET-ENTRO-23317-CS-INDV / International Consultant to Conduct a scoping and situation analysis of the existing irrigation developments	TF / 13767	3. Promotion of Sustainable Development and Planning in the Eastern Nile Region	Post	Individual Consultant Selection	Open	14,000.00	18,150.00	Signed	2017-08-25	2017-10-13	2017-11-03	2017-12-08	2018-10-04
ET-ENTRO-23319-CS-INDV / National consultant to Conduct a scoping and situation analysis of the existing irrigation developments (#1)	TF / 13767	3. Promotion of Sustainable Development and Planning in the Eastern Nile Region	Post	Individual Consultant Selection	Open	13,000.00	5,400.00	Signed	2017-08-25	2017-10-13	2017-11-03	2017-12-08	2018-10-04
ET-ENTRO-23320-CS-INDV / National Consultant to Conduct a scoping and situation analysis of the existing irrigation developments(#2)	TF / 13767	3. Promotion of Sustainable Development and Planning in the Eastern Nile Region	Post	Individual Consultant Selection	Open	13,000.00	8,900.00	Signed	2017-08-25	2017-10-13	2017-11-03	2017-12-08	2018-10-04
ET-ENTRO-23321-CS-INDV / National consultant to Conduct a scoping and situation analysis of the existing irrigation developments (#3)	TF / 13767	3. Promotion of Sustainable Development and Planning in the Eastern Nile Region	Post	Individual Consultant Selection	Open	20,000.00	12,400.00	Signed	2017-08-25	2017-10-13	2017-11-03	2017-12-08	2018-10-04
ET-ENTRO-23398-CS-INDV / Develop options for improving the performance of existing irrigation systems for EN Irrigation Systems performance Assessment	TF / 13767	3. Promotion of Sustainable Development and Planning in the Eastern Nile Region	Post	Individual Consultant Selection	Open	45,000.00	0.00	Cancelled	2017-08-25	2017-10-13	2017-11-03	2017-12-08	2018-10-04
ET-ENTRO-23401-CS-INDV / International consultant to Conduct a scoping study of groundwater's in ENB for Ground Water Availability and Conjunctive Use Assessment	TF / 13767	3. Promotion of Sustainable Development and Planning in the Eastern Nile Region	Post	Individual Consultant Selection	Open	18,000.00	20,250.00	Signed	2017-08-25	2017-10-13	2017-11-03	2017-12-08	2018-10-04

ET-ENTRO-23403-CS-INDV / National consultant to Conduct a scoping study of groundwater's in ENB for Ground Water Availability and Conjunctive Use Assessment#1)	TF / 13767	3. Promotion of Sustainable Development and Planning in the Eastern Nile Region	Post	Individual Consultant Selection	Open	12,000.00	12,150.00	Signed	2017-08-25	2017-10-13	2017-11-03	2017-12-08	2018-10-04
ET-ENTRO-23405-CS-INDV / National consultant to Conduct a scoping study of groundwater's in ENB for Ground Water Availability and Conjunctive Use Assessment#2)	TF / 13767	3. Promotion of Sustainable Development and Planning in the Eastern Nile Region	Post	Individual Consultant Selection	Open	12,000.00	12,150.00	Signed	2017-08-25	2017-10-13	2017-11-03	2017-12-08	2018-10-04
ET-ENTRO-23407-CS-INDV / National consultant to Conduct a scoping study of groundwater's in ENB for Ground Water Availability and Conjunctive Use Assessment#3)	TF / 13767	3. Promotion of Sustainable Development and Planning in the Eastern Nile Region	Post	Individual Consultant Selection	Open	12,000.00	12,150.00	Signed	2017-08-25	2017-10-13	2017-11-03	2017-12-08	2018-10-04
ET-ENTRO-23409-CS-INDV / Develop preliminary Eastern Nile groundwater's Atlas and design groundwater monitoring system	TF / 13767	3. Promotion of Sustainable Development and Planning in the Eastern Nile Region	Post	Individual Consultant Selection	Open	25,000.00	0.00	Canceled	2017-08-25	2017-10-13	2017-11-03	2017-12-08	2018-10-04
ET-ENTRO-23415-CS-INDV / International Dam safety Instrumentation and Surveillance Specialist	TF / 13767	3. Promotion of Sustainable Development and Planning in the Eastern Nile Region	Post	Individual Consultant Selection	Open	40,000.00	31,090.00	Signed	2017-08-25	2017-10-13	2017-11-03	2017-12-08	2018-04-07
ET-ENTRO-23418-CS-INDV / Regional Dam safety expert (#1)	TF / 13767	3. Promotion of Sustainable Development and Planning in the Eastern Nile Region	Post	Individual Consultant Selection	Open	23,000.00	15,500.00	Signed	2017-08-25	2017-10-13	2017-11-03	2017-12-08	2018-04-07
ET-ENTRO-23423-CS-INDV / Regional Dam Safety Expert (#2)	TF / 13767	3. Promotion of Sustainable Development and Planning in the Eastern Nile Region	Post	Individual Consultant Selection	Open	22,000.00	0.00	Pending Implementation	2017-08-25	2017-10-13	2017-11-03	2017-12-08	2018-04-07
ET-ENTRO-23427-CS-INDV / Water Resource Specialist for capacity building#1). Resource Person to perform training on Cascade dams operation for senior Officials & decision makers	TF / 13767	3. Promotion of Sustainable Development and Planning in the Eastern Nile Region	Post	Individual Consultant Selection	Open	10,000.00	0.00	Canceled	2017-08-25	2017-10-13	2017-11-03	2017-12-08	2018-04-07
ET-ENTRO-23431-CS-INDV / Water Resource Specialist for capacity building#2). Resource Person to perform training on Cascade dams operation for senior Officials & decision makers	TF / 13767	3. Promotion of Sustainable Development and Planning in the Eastern Nile Region	Post	Individual Consultant Selection	Open	10,000.00	0.00	Canceled	2017-08-25	2017-10-13	2017-11-03	2017-12-08	2018-04-07
ET-ENTRO-23413-CS-INDV / International Dam safety Specialist	TF / 13767	3. Promotion of Sustainable Development and Planning in the Eastern Nile Region	Post	Individual Consultant Selection	Open	50,000.00	38,990.00	Signed	2017-08-25	2017-10-13	2017-11-03	2017-12-08	2018-04-07
ENTRO-LC-1 / Monitoring and Evaluation Officer(Long Term Staff/Consultant)	TF / 13767	3. Promotion of Sustainable Development and Planning in the Eastern Nile Region	Post	Direct Selection	Direct	26,090.00	26,447.92	Signed	2017-04-14	2017-04-24		2017-05-01	2018-04-30

ENTRO-LC-2 / Senior Accountant(Long Term Staff/Consultant)	TF / 13767	3. Promotion of Sustainable Development and Planning in the Eastern Nile Region	Post	Direct Selection	Direct		17,220.00	17,526.12	Signed	2017-04-14		2017-04-24			2017-05-01		2018-04-30
ENTRO-LC-3 / IT Expert(Long Term Staff/Consultant)	TF / 13767	3. Promotion of Sustainable Development and Planning in the Eastern Nile Region	Post	Direct Selection	Direct		12,954.00	13,311.39	Signed	2017-04-14		2017-04-24			2017-05-01		2018-04-30
ENTRO-LC-4 / Procurement Expert (Long Term Staff/Consultant)	TF / 13767	3. Promotion of Sustainable Development and Planning in the Eastern Nile Region	Post	Direct Selection	Direct		21,729.00	21,940.83	Signed	2017-04-14		2017-04-24			2017-05-01		2018-04-30
ENTRO-LC-5 / Internal Auditor (Long Term Staff/Consultant)	TF / 13767	3. Promotion of Sustainable Development and Planning in the Eastern Nile Region	Post	Direct Selection	Direct		14,400.00	14,597.98	Signed	2017-04-14		2017-04-24			2017-04-28		2018-04-27
ENTRO-LC-6 / Program Assistant (Long Term Staff/Consultant)	TF / 13767	3. Promotion of Sustainable Development and Planning in the Eastern Nile Region	Post	Direct Selection	Direct		10,324.00	10,423.64	Signed	2017-04-14		2017-04-24			2017-05-01		2018-04-30
ENTRO-LC-7 / Librarian(Long Term Staff/Consultant)	TF / 13767	3. Promotion of Sustainable Development and Planning in the Eastern Nile Region	Post	Direct Selection	Direct		10,324.00	10,423.64	Signed	2017-04-14		2017-04-24			2017-05-01		2018-04-30
ENTRO-LC-8 / Dam Safety Coordinator(Long Term Staff/Consultant)	TF / 13767	3. Promotion of Sustainable Development and Planning in the Eastern Nile Region	Post	Direct Selection	Direct		96,600.00	96,600.00	Signed	2017-04-14		2017-04-24			2017-05-01		2018-04-30
ET-ENTRO-22041-CS-INDV / Content management expert for Eastern Nile Knowledge Base Enhancement	TF / 13767	3. Promotion of Sustainable Development and Planning in the Eastern Nile Region	Post	Individual Consultant Selection	Open		40,000.00	0.00	Canceled	2017-08-15		2017-10-03	2017-10-24		2017-11-28		2019-06-01
ET-ENTRO-22040-CS-INDV / Web Designer/developer for Eastern Nile Knowledge Base Enhancement	TF / 13767	3. Promotion of Sustainable Development and Planning in the Eastern Nile Region	Post	Individual Consultant Selection	Open		60,000.00	0.00	Canceled	2017-08-15		2017-10-03	2017-10-24		2017-11-28		2018-05-27
ET-ENTRO-22836-CS-INDV / Team Leader/Knowledge management for Eastern Nile Knowledge Base Enhancement	TF / 13767	3. Promotion of Sustainable Development and Planning in the Eastern Nile Region	Post	Individual Consultant Selection	Open		154,000.00	0.00	Canceled	2017-08-07		2017-09-25	2017-10-16		2017-11-20		2019-11-20
ET-ENTRO-60881-CS-CDS / Monitoring and Evaluation Officer(Long Term/Consultant)	TF / 13767	3. Promotion of Sustainable Development and Planning in the Eastern Nile Region	Post	Direct Selection	Direct		29,148.35	29,148.30	Signed	2018-04-26		2018-04-27			2018-05-01		2019-04-30
ET-ENTRO-60894-CS-INDV / Senior Financial Expert(Long Term Staff/Consultant)	TF / 13767	3. Promotion of Sustainable Development and Planning in the Eastern Nile Region	Post	Direct Selection	Direct		19,315.54	23,650.00	Signed	2018-04-26		2018-04-27			2018-05-01		2019-04-30
ET-ENTRO-60886-CS-INDV / Internal Auditor(Long Term Staff/Consultant)	TF / 13767	3. Promotion of Sustainable Development and Planning in the Eastern Nile Region	Post	Direct Selection	Direct		16,068.60	16,088.43	Signed	2018-04-26		2018-04-27			2018-05-01		2019-04-30

ET-ENTRO-60902-CS-CDS / IT Expert(Long Term Staff/Consultant)	TF / 13767	3. Promotion of Sustainable Development and Planning in the Eastern Nile Region	Post	Direct Selection	Direct		14,687.89	14,687.89	Signed	2018-04-26					2018-05-01		2019-04-30	
ET-ENTRO-60908-CS-CDS / Program Assistant	TF / 13767	3. Promotion of Sustainable Development and Planning in the Eastern Nile Region	Post	Direct Selection	Direct		11,449.44	11,449.61	Signed	2018-04-26					2018-05-01		2019-04-30	
ET-ENTRO-60911-CS-CDS / Librarian(Long Term Staff/Consultant)	TF / 13767	3. Promotion of Sustainable Development and Planning in the Eastern Nile Region	Post	Direct Selection	Direct		11,449.44	13,539.83	Signed	2018-04-26					2018-05-01		2019-04-30	
ET-ENTRO-60915-CS-CDS / Procurement Expert(Long Term Staff/Consultant)	TF / 13767	3. Promotion of Sustainable Development and Planning in the Eastern Nile Region	Post	Direct Selection	Direct		29,148.35	24,123.56	Signed	2018-04-26					2018-05-01		2019-04-30	
ET-ENTRO-63143-CS-INDV / Dam Safety Coordinator(Long Term Staff/Consultant)	TF / 13767	3. Promotion of Sustainable Development and Planning in the Eastern Nile Region	Post	Individual Consultant Selection	Direct		96,600.00	96,600.00	Signed	2018-05-17			2018-05-19		2018-05-19		2019-04-30	
ET-ENTRO-92030-CS-CDS / New Financial Management(FM) system moving from Dynamics SL to Daymanics NAV	TF / 13767	3. Promotion of Sustainable Development and Planning in the Eastern Nile Region	Post	Direct Selection	Direct		35,000.00	0.00	Under Review	2019-01-21					2019-02-18		2019-05-19	
ET-ENTRO-92135-CS-INDV / Survey of Backup power supply equipment maintenance requirements and Survey of network and electrical system maintenance requirements	TF / 13767	3. Promotion of Sustainable Development and Planning in the Eastern Nile Region	Post	Individual Consultant Selection	Open		20,000.00	0.00	Under Implementation	2019-01-21			2019-02-23		2019-03-16		2019-04-20	2019-07-19
ET-ENTRO-116696-CS-INDV / National Consultant for Impact Assessment of piloted WSM interventions for Watershed Management Best Practices Assessment (#2)	TF / 13767	3. Promotion of Sustainable Development and Planning in the Eastern Nile Region	Post	Individual Consultant Selection	Open		13,650.00	0.00	Pending Implementation	2019-05-29			2019-07-17		2019-08-07		2019-09-11	2019-10-26
ET-ENTRO-122262-CS-INDV / Short term Flood forecast expert	TF / 13767	3. Promotion of Sustainable Development and Planning in the Eastern Nile Region	Post	Individual Consultant Selection	Limited		47,060.00	0.00	Under Review	2019-07-15			2019-07-20		2019-08-10		2019-09-14	2020-03-12
ET-ENTRO-119771-CS-CDS / M&E Officer	TF / 13767	3. Promotion of Sustainable Development and Planning in the Eastern Nile Region	Post	Direct Selection	Direct		37,019.55	0.00	Pending Implementation	2019-03-01			2019-03-11				2019-04-30	2020-06-30
ET-ENTRO-119778-CS-CDS / Finance Officer	TF / 13767	3. Promotion of Sustainable Development and Planning in the Eastern Nile Region	Post	Direct Selection	Direct		32,250.00	0.00	Pending Implementation	2019-03-01			2019-03-11				2019-04-30	2020-06-30
ET-ENTRO-119786-CS-CDS / Internal Auditor	TF / 13767	3. Promotion of Sustainable Development and Planning in the Eastern Nile Region	Post	Direct Selection	Direct		20,433.00	0.00	Pending Implementation	2019-03-01			2019-03-11				2019-04-30	2020-06-30

ET-ENTRO-119767-CS-CDS / IT Expert	TF / 13767	3. Promotion of Sustainable Development and Planning in the Eastern Nile Region	Post	Direct Selection	Direct		20,685.15	0.00	Pending Implementation	2019-03-01		2019-03-11				2019-04-30	2020-06-30
ET-ENTRO-119768-CS-CDS / Librarian	TF / 13767	3. Promotion of Sustainable Development and Planning in the Eastern Nile Region	Post	Direct Selection	Direct		19,713.51	0.00	Pending Implementation	2019-03-01		2019-03-11				2019-04-30	2020-06-30
ET-ENTRO-124446-CS-CDS / Senior Regional Project Coordinator	TF / 13767	3. Promotion of Sustainable Development and Planning in the Eastern Nile Region	Post	Direct Selection	Direct		85,469.00	0.00	Pending Implementation	2019-04-01		2019-04-11				2019-05-31	2020-06-30
ET-ENTRO-124459-CS-CDS / Social Development and Communication Unit Head	TF / 13767	3. Promotion of Sustainable Development and Planning in the Eastern Nile Region	Post	Direct Selection	Direct		53,896.11	0.00	Pending Implementation	2019-04-01		2019-04-11				2019-05-31	2020-06-30
ET-ENTRO-124457-CS-CDS / Regional Finance Administration Head	TF / 13767	3. Promotion of Sustainable Development and Planning in the Eastern Nile Region	Post	Direct Selection	Direct		39,566.00	0.00	Pending Implementation	2019-04-01		2019-04-11				2019-05-31	2020-06-30
ET-ENTRO-124454-CS-CDS / Water Resources and DAM Safety Specialist	TF / 13767	3. Promotion of Sustainable Development and Planning in the Eastern Nile Region	Post	Direct Selection	Direct		93,380.00	0.00	Pending Implementation	2019-03-01		2019-03-11				2019-04-30	2020-06-30
ET-ENTRO-124441-CS-CDS / Procurement Expert	TF / 13767	3. Promotion of Sustainable Development and Planning in the Eastern Nile Region	Post	Direct Selection	Direct		34,338.78	0.00	Pending Implementation	2019-03-01		2019-03-11				2019-04-30	2020-06-30
ET-ENTRO-124436-CS-CDS / Program Assistant	TF / 13767	3. Promotion of Sustainable Development and Planning in the Eastern Nile Region	Post	Direct Selection	Direct		16,257.60	0.00	Pending Implementation	2019-03-01		2019-03-11				2019-04-30	2020-06-30