

# Simplified Procurement Plan

## Social Protection Project

(February, 2017)

### I. General

1. Project information:

**Mozambique - Social Protection Project (P129524)/(P161351), Credit Number IDA 52260**

Implementing agencies:

**Ministry of Gender, Child and Social Action - National Institute of Social Action (INAS)**

2. Bank's approval Date of the procurement Plan: **December 18, 2013**
3. Date of General Procurement Notice: **December 30, 2013**
4. Period covered by this procurement plan: **February 2017 to August 2018**

### II. Goods and Non-Consulting Services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Procurement Method	Prior Review Threshold (US\$ Equivalent)	Comments
1.	ICB (Goods)	≥500,000	All
2.	NCB (Goods)	<500,000	None

2. **Prequalification:** Not applicable to this project
3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines:** Not applicable to this project.
4. **Reference to (if any) Project Operational/Procurement Manual:**
5. **Any Other Special Procurement Arrangements:** Not applicable to this project
6. **Procurement Packages with Methods and Time Schedule**

1	2	3	4	5	6	7	9
Ref. No.	Contract (Description)	Estimated Cost	Procurement Method	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Expected Bid-Opening Date	Comments
<b>GOODS</b>							
1A 3.1	ICT equipment for MMAS	10.000,00	SHOP	No	Post	02/14	Awarded
1B 1.2 a	ICT Equipment for INAS head office (computers, printers and scanners)	50.000,00	SHOP	No	Post	02/14	Awarded
1B 1.2 b	Office equipment for INAS head office	10.000,00	SHOP	No	Post	02/14	Awarded
1A 3.1/1B 1.3/1B 3.3	22 Vehicles 4x4 for MMAS and INAS head office and provincial delegations	840.000,00	NCB	No	Prior	05/14	Awarded
1B 2.2/ 1B 3.2	ICT Equipment for INAS-provincial delegations and districts (computers, printers and scanners)	184.000,00	NCB	No	Post	06/14	Awarded
1B 3.2	56 Motorcycle for districts and municipalities covered by the project	336.000,00	NCB	No	Post	03/14	Awarded
1B1.2c	Office equipment for INAS-provincial delegations and districts	30.000,00	SHOP	No	Post	06/14	Awarded
1A 1.2 a	Smartphones/Tablets for data collection activities	98.000,00	SHOP	No	Post	05/15	Awarded
1A 1.2 b	ICT equipment for data collection activities	53.000,00	SHOP	No	Post	05/15	Awarded
1A.1.2 c	Power Storage(accumulator) for Smartphones/Tablets	4.000,00	SHOP	No	Post	05/15	Awarded
1B 1.2 c	ICT equipments for INAS (laptops, desktops, printers)	160.000,00	NCB	No	Post	09/16	Awarded
1B 1.2 c	Office Furnitures for INAS	55.000,00	SHOP	No	Post	09/16	Awarded
1B 3.2 b	2.500 bicycles	200.000,00	NCB	No	Post	03/17	
1B1.2 C	Protection Equipment (Instruments) for Delegations	100.000	SHOP	No	Post	03/17	
1B1.2D	Enrollment Equipment and Material	75.000,00	SHOP	No	Post	03/17	
FA 1.1	ICT Equipment for INAS and Delegations	43.000,00	SHOP	No	Post	03/17	
1FA 1.2	7 Vehicles 4x4 for INAS and MGCAS	315.000,00	NCB	No		04/17	
FA 1.3	Office equipment for INAS and Delegations	10.000,00	SHOP	No	Post	03/17	
FA 1.4	6 Motorcycle for Delegations and Districts covered by the project	20.000,00	SHOP	No	Post	04/17	
<b>NON-CONSULTING SERVICES</b>							
1A 2.1	Installation of payment systems	1.000.000,00	ICB	No	Prior	03/17	
1A 1.2a	Data collection for registration and inscription of beneficiaries	2.000.000,00	NCB	No	Prior	04/17	
1.A 1.2	ID Cards	100.000,00	SHOP	No	Post	05/16	Awarded
1B 5.2 a	Implementation of communication strategy – Design of Advertising Spot about PASP	30.000,00	SHOP	No	Post	06/17	Awarded

1	2	3	4	5	6	7	9
Ref. No.	Contract (Description)	Estimated Cost	Procurement Method	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Expected Bid-Opening Date	Comments
1B 5.2 b	Design of Visual and Audio Documentary about PASP	15.000,00	SHOP	No	Post	06/16	Awarded
1B 5.2 c	Social Assistance Fair	18.000,00	SHOP	No	Post	08/17	
1B5.2d	Second edition of social action fair	50.000,00	SHOP	No	Post	06/17	
2A 3	Complementary services in rural areas	198.000,00	NCB	No	Post	11/16	
2B 3	Complementary services in urban areas.	50.000,00	SHOP	No	Post	11/16	
1.A.1.2 d	Data Collection-Car Rental – Zona Sul	100.000,00	SHOP	No	Post	08/15	cancelled
1.A.1.2 e	Data Collection-Car Rental – Zona Centro	100.000,00	SHOP	No	Prior	08/15	Cancelled
1.A.1.2 f	Data Collection-Car Rental – Zona Norte	100.000,00	SHOP	No	Prior	08/15	Cancelled
1A.4	Financial Management Software	100.000,00	SHOP	No	Post	03/17	
1B5.2 e	Installation of Video Conference System in 2 meeting room of MGCAS and 11 Provincial Directions	90.000,00	NCB	No	Post	05/17	
1B5.2 f	Edition and Print of 400 books of Strategic Plan and HR Development Plan of MGCAS and INAS	10.000,00	SHOP	No	Post	05/17	
FA 3.1	Installation of payment systems	750.000,00	SHOP	No	Prior	04/17	
FA 3.2	ID Cards for 20.000 Beneficiaries	20.000,00	SHOP	No	Post	04/17	

NCB – National Competitive Bidding; SHOP – National Shopping; ICB – International Competitive Bidding, DC- Direct Contractin

## Selection of Consultants

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold (US\$ equivalent)	Comments
1.	QCBS (Firms)	>200,000	All
2.	Single Source (SS) Firms/Individual	All	All
3.	Individual Consultant (IC)	>100,000	All

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$100,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

3. **Any Other Special Selection Arrangements:** None.

## 4. Consultancy Assignments with Selection Methods and Time Schedule

1	2	3	4	5	6	7
Ref. No.	Description of Assignment	Estimated Cost 000's	Selection Method	Review by Bank (Prior / Post)	Expected Proposals Submission Date	Comments
<b>CONSULTANTS</b>						
1A PPA	Design of Finance Management Manual of the Project	21.250,00	IC	Post	12/12	Awarded
1A PPA	Design of Procurement Manual of the Project	14.700,00	IC	Post	12/12	Awarded
1A 1.1	Upgrade of the current MIS including payments and single registry module	100.000,00	IC	Post	03/14	Awarded
1B 1.1 a	Financial Management Specialist for INAS	90.000,00	IC	Prior	05/16	Awarded
1B 1.1 b	Procurement Specialist for INAS	110.000,00	SSS	Prior	10/16	Awarded
1B.1.1.b. 1	Procurement Assistant	36.000,00	IC	Post	08/16	Awarded
1B.1.1.b. 2	Logistics Specialist for MGCAS	72.000,00	IC	Post	09/16	Cancelled
1B 1.1 c	Safeguards Specialist	54.000,00	IC	Post	02/14	Awarded
1B 1.1 d	Complementary Activities Specialist for INAS	63.000,00	IC	Post	12/14	Awarded
1B 1.1 e	Project Advisor	95.000,00	IC	Post	12/14	Awarded
1B 1.1 e.1	Monitoring & Evaluation Specialist	85.000,00	IC	Prior	08/16	
1B 2.1 a	29 Technician for districts (INAS)	596.400,00	IC	Post	02/14	Awarded
1B 4.1	Spot Cheks	50.000,00	IC	Post	05/17	
1B 4.3	Impact evaluation	700.000,00	QCBS	Prior	08/17	
1B 4.3 a	Basic Survey	300.000,00	QCBS	Prior	09/16	
█	█	█	█	█	█	
1B 4.5	Project procurement audit	200.000,00	QCBS	Prior	05/17	
1A-B	Design of Social Letter	200.000,00	QCBS	Prior	04/17	
1A 2.1a	Alternative Payment System Specialist	30.000,00	IC	Post	05/15	Awarded
1.A.2.1b	Payment System specialist (Tors Reviser)	20.000,00	IC	Post	04/16	Awarded
█	█	█	█	█	█	
1A 1.2a	Data Collection Specialist	30.000,00	IC	Post	05/15	Awarded

1A.1.2a.1	Survey Specialist	20.000,00	IC	Post	08/16	Cancelled
1A.1.2a.2	Communication Specialist	50.000,00	IC	Post	08/16	Awarded
1B 1.1 f	4 ICT Technicians for INAS	20.000,00	IC	Post	08/16	Awarded
1B 1.1 g	ICT System Analyst	17.000,00	IC	Post	08/16	Awarded
1B 1.1 h	5 Accountants	23.000,00	IC	Post	08/16	Awarded
1B 1.1 i	Junior Financial Manager	90.000,00	IC	Post	08/16	Awarded
1B 2.1 b	32 Social Assistants Technician	282.000,00	IC	Post	08/16	Awarded
1B 2.1 b. 1	Inclusive Public Work Assistant	48.000,00	IC	Post	08/16	Awarded
1B 2.1 c	14 Financial Supervisors	64.000,00	IC	Post	08/16	Awarded
1B 2.1 d	3 Technician for INAS	45.000,00	IC	post	08/16	Awarded
1B 1.1 c. 1	Safe Guard Specialist	75.000,00	IC	Post	09/16	Awarded
1B 4.1.a	Coaches Training	15.000,00	IC	Post	06/17	
FA 1.5	Communication and Complain Manager Specialist for INAS	50.000,00	IC	Post	03/17	
FA 1.6	Payment Specialist for INAS	50.000,00	IC	Post		
FA 1.7	Financial Assistant	32.000,00	IC	Post	03/17	
FA 1.8	Procurement Assistant	21.000,00	IC	Post	03/17	
FA 1.9	Technician of Complaint Management for Delegation	12.000,00	IC	Post	03/17	
FA 1.10	Monitoring & Evaluation Technician for Delegation	12.000,00	IC	Post	03/17	
FA 1.11	Thecnicien in Payments for Delegation	12.000,00	IC	Post	03/17	
FA 1.12	Payment Coordinator for Delegation	12.000,00	IC	Post	03/17	
FA 1.13	Accountants for Delegation	12.000,00	IC	Post	03/17	
FA 3.3	Integration of PASP Emergency to SGI-PASP	30.000,00	SSS	Prior	03/17	
FA 3.4	Spot Check	50.000,00	IC	Post	09/17	
FA 3.5	Project procurement audit	20.000,00	LCS	Post	10/17	
FA 3.6	Project financial audit	30.000,00	LCS	Post	10/17	

Note: QCBS- Quality and Cost Based Selection

SSS-Single Source Selection

CQS – Selection Based on Consultant’s Qualification

LCS-Least Cost Selection

IC – Individual Consultant

xxxxxx Contratos introduzidos no PP

██████ Contratos eliminados no PP

FA – Additional Fund

**PROCUREMENT Mozambique : MZ-Social Protection project PLAN**

General Information	
<b>Country:</b> Mozambique	<b>Bank's Approval Date of the Original Procurement Plan:</b> 2017-03-31
<b>Project ID:</b> P129524	<b>Revised Plan Date(s):</b> (comma delimited, leave blank if not) 2019-04-22
<b>Project Name:</b> MZ-Social Protection project	<b>GFN Date:</b>
<b>Loan / Credit No:</b> IDA / 52260, IDA / 59920	
<b>Executing Agency(ies):</b> National Social Affairs Institute	

WORKS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

GOODS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
1B12C/INAS/PASP/2017 / Protection Equipment (Instruments) for Delegations	IDA / 52260		Post	Request for Quotations	Limited	Single Stage - One Envelope		95,790.74	Signed								2017-03-16								2017-04-27	2017-05-04	
1B12D/INAS/PASP/2017 / Enrollment Equipment and Material (Lot1: Printers, Lot2: Toner, Perforated A4 Sheet, Stapler, Sticker RFID and Carnet Protection)	IDA / 52260		Post	Request for Quotations	Limited	Single Stage - One Envelope		59,411,326.01	Signed								2017-04-15								2017-06-10	2017-07-19	
FA11/INAS/PASD/2017 / ICT Equipment for INAS and Delegations (lap tops, desktops, printers and scanners)	IDA / 59920		Post	Request for Quotations	Limited	Single Stage - One Envelope		77,611.89	Signed								2017-04-23								2017-06-06	2017-07-30	
FA12/INAS/PASD/2017 / 7 Vehicles 4x4 for INAS and MGCAS	IDA / 59920		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Under Implementation					2017-04-19			2017-04-24				2017-05-31			2017-06-15	2017-07-20	2017-10-18	
FA13/INAS/PASD/2017 / Office equipment for INAS and Delegations (desks and chairs)	IDA / 59920		Post	Request for Quotations	Limited	Single Stage - One Envelope		10,251.00	Signed								2017-04-24								2017-05-25	2017-06-09	
FA14/INAS/PASD/2017 / 6 Motorcycle for Delegations and Districts covered by the project	IDA / 59920		Post	Request for Quotations	Limited	Single Stage - One Envelope		17,660.03	Signed								2017-04-30								2017-06-05	2017-07-05	
1A31FA/INAS/PASP/2017 / Licensing of microsoft (80) and MS Project (80)	IDA / 52260		Post	Request for Quotations	Limited	Single Stage - One Envelope		101,020.70	Signed								2017-09-05								2017-10-31	2017-11-30	
1B12C1/INAS/PASP/2018 / Protection Equipment (Instruments) for Delegations	IDA / 52260		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation								2018-09-07								2018-10-08	2018-10-30	

1B12C2/INASPASP/2018 / Protection Equipment (Instruments) for Delegations	IDA / 52260	Post	Request for Bids	Open - National	Single Stage - One Envelope			0.00	Under Implementati on						2018-09-12		2018-09-17		2018-10-30		2018-11-15		2018-11-30		2018-12-31
1B12E1 - FA36/INASPASP - PASD/2018 / ICT Equipment for INAS (20 computers and 3 multifunction Printers) and 213 Tablets for Offline Payment Mechanism and Datacollection	IDA / 52260	Post	Request for Bids	Open - National	Single Stage - One Envelope			0.00	Pending Implementati on						2018-09-27		2018-10-02		2018-11-06		2018-11-20		2018-12-17		2019-01-31

#### NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
08/INASPASP/1A21/2016 / contracting of services provider for payment on subsidies	IDA / 52260		Prior	Request for Bids	Open - International	Single Stage - One Envelope		6,383,057.00	Signed					2017-03-16		2017-03-16					2017-04-04		2017-04-19		2017-06-24		2020-09-03
1A4/INASPASP/2017 / Financial Management Software	IDA / 52260		Post	Request for Quotations	Limited	Single Stage - One Envelope		59,255.76	Signed							2017-03-16								2017-06-11		2017-08-10	
FA31/INASPASP/2017 / Installation of Payment System	IDA / 59920		Post	Request for Bids	Limited	Single Stage - One Envelope		1,659,405.52	Under Review					2017-04-12		2017-04-17					2017-05-29		2017-06-28		2017-08-02		2018-09-30
FA32/INASPASP/2017 / ID Cards for 20,000 Beneficiaries	IDA / 59920		Post	Request for Quotations	Limited	Single Stage - One Envelope		16,323.75	Signed							2017-04-21								2017-06-16		2017-08-15	
FA35/INASPASP/2017 / Installation and data network configuration services	IDA / 52260		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Under Implementati on					2017-08-20		2017-08-25					2017-08-29		2017-09-05		2017-09-17		2017-09-21
1A31/INASPASP/20177 / Production of documentary about social assistance program	IDA / 52260		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementati on							2017-09-04								2017-10-02		2017-11-16	
1A5/INASPASP/2017 / Production and printing of an illustrative script to publicize the PASP Registration	IDA / 52260		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementati on							2017-11-20								2018-01-15		2018-07-14	
1B9/INASPASP/2017 / Contract of services and supply of goods for fair of social action in the district of Magde	IDA / 52260		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementati on							2017-10-13								2017-12-08		2018-06-06	
1B11/INASPASP/2017 / Acquisition and installation of video conferencing equipment at the MGCA and 11 Provincial Delegations of Gender, Child and Social Action	IDA / 52260		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementati on					2018-02-20		2018-02-25					2018-04-08		2018-05-08		2018-06-12		2018-12-09

1B7A/INAS/PASP/2018 / Enrollment and provision of cards to the beneficiaries of PASP and TPI in the provinces of Cabo Delgado, Nampula, Zambezia, Tete, Manica, Inhambane and Gaza	IDA / 52260		Post	Direct Selection	Direct			476,378.02	Signed					2018-05-28		2018-06-02			2018-06-15		2018-12-20		
1B7/INAS/PASP/2017 / Registration and enrollment of 40,000 beneficiaries of PASP 2018	IDA / 52260		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Cancelled					2017-11-22		2017-12-05			2018-02-28		2018-03-30	2018-05-04	2018-10-31
1B8/INAS/PASP/2017 / Card printing services for 100,000 PASP beneficiaries	IDA / 52260		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Cancelled					2017-10-30		2017-11-04			2017-12-16		2018-01-15	2018-02-19	2018-08-18
1B10/INAS/PASP/2017 / Procurement of services for the collection of socio- economic data of 6,047 beneficiaries of the control group under the baseline (Impact assessment)	IDA / 52260		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Cancelled					2018-01-30		2018-02-04			2018-03-18		2018-04-17	2018-05-22	2018-11-18
1A12A/INAS/PASP/2017 / Data collection for Registration and Inscription of Beneficiaries	IDA / 52260		Prior	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Cancelled					2017-05-15		2017-05-20			2017-07-01		2017-07-31	2017-10-08	2018-01-06
1B52F/INAS/PASP/2017 / Edition and Print of 400 books of Strategic Plan and HR Development Plan of MGCAS and INAS	IDA / 52260		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Cancelled							2017-05-02					2017-06-27		2017-07-27
FA39/INAS/PASD/2018 / Production of dissemination material (pamphlets, leaflets, roll-up, PASD-FE key messages and complaints management mechanism)	IDA / 59920		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-08-06					2018-08-30		2018-09-28
FA40/INAS/PASD/2018 / Production of a radio script and advertisement on key messages for PASP-FE and PASP in the Portuguese language and in 10 national languages	IDA / 59920		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-08-05					2018-08-30		2018-09-28
FA35A/INAS/PASD/2018 / Wireless Network	IDA / 52260		Post	Direct Selection	Direct			0.00	Pending Implementation					2018-07-31		2018-08-05					2018-09-09		2019-03-08
1A12A1/INAS/PASP/2018 / Data Collection and enrollment of new PASP beneficiaries	IDA / 52260		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Cancelled					2018-08-20		2018-08-25			2018-10-06		2018-11-05	2018-12-10	2019-06-08
FA41/INAS/PASD/2018 / Community radio services for the dissemination of PASD- emergency and PASP	IDA / 59920		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-07-28					2018-08-24		2018-10-30

**CONSULTING FIRMS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference	Expression of Interest Notice	Short List and Draft Request for Proposals	Request for Proposals as Issued	Opening of Technical Proposals / Minutes	Evaluation of Technical Proposal	Combined Evaluation Report and Draft Negotiated Contract	Signed Contract	Contract Completion
---	----------------------	-----------	-------------	--------	--------------------	---------------	-------------------------	----------------	--------------------	----------------------------------	---	------------------------------------	---	-------------------------------------	--	-----------------	---------------------



									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
1AB/INAS/PASP/2016 / Design of Social Letter	IDA / 52260		Post	Quality And Cost- Based Selection	Open - International		0.00	Canceled	2017-03-09		2017-03-09		2017-04-12				2017-06-11		2017-06-26		2017-07-10		2017-09-15		2018-05-13
FAS5/INAS/PASD/2018 / Contracting of legal services for services providers contracts	IDA / 59920		Post	Consultant Qualification Selection	Open - National		0.00	Canceled	2018-04-03		2018-04-06		2018-05-07								2018-05-14		2018-05-22		2018-11-18
1B43/INAS/PASP/2017 / Impact evaluation	IDA / 52260		Prior	Quality And Cost- Based Selection	Open - International		0.00	Canceled	2017-05-30		2017-06-20		2017-08-03				2017-08-31		2017-09-30		2017-11-04		2018-01-09		2019-01-09
1B44/INAS/PASP/2016 / Basic Survey	IDA / 52260		Prior	Quality And Cost- Based Selection	Open - International		0.00	Canceled	2017-03-16		2017-03-16		2017-03-16				2017-03-16		2017-03-31		2017-04-30		2017-07-06		2018-03-13
1B44/INAS/PASP/2018 / Evaluation of the beneficiaries' perception of the PASP - ante & post	IDA / 52260		Post	Consultant Qualification Selection	Open - National		0.00	Canceled	2018-08-05		2018-08-12		2018-09-25								2018-10-25		2018-11-29		2019-05-28
1B44/INAS/PASP/2018 / Consulting Service in Operational Evaluation of the Productive Social Action Program (Spot Check)	IDA / 52260		Post	Consultant Qualification Selection	Open - National		0.00	Canceled	2018-09-05		2018-09-13		2018-10-19								2018-10-26		2018-11-05		2019-06-30

**INDIVIDUAL CONSULTANTS**