



Health System Support (P156165)

AFRICA | Mauritania | Health, Nutrition & Population Global Practice |
IBRD/IDA | Investment Project Financing | FY 2017 | Seq No: 1 | ARCHIVED on 24-Jul-2017 | ISR29136 |

Implementing Agencies: Ministry of Health, Islamic Republic of Mauritania

Key Dates

Key Project Dates

Bank Approval Date:19-May-2017

Effectiveness Date:--

Planned Mid Term Review Date:21-Jun-2019

Actual Mid-Term Review Date:--

Original Closing Date:30-Jun-2021

Revised Closing Date:30-Jun-2021

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The Project Development Objective is to improve utilization and quality of Reproductive Maternal Neonatal and Child Health (RMNCH) services in selected regions, and, in the event of an Eligible Crisis or Emergency, to provide immediate and effective response to said Eligible Crisis or Emergency.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

Components

Name

Improving Utilization of Quality RMNCH Health Services through PBF:(Cost \$9.50 M)

Increasing Demand for Health Services:(Cost \$2.50 M)

Capacity Building and Project Management:(Cost \$5.00 M)

Contingency Emergency Response Component

Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	--	● Satisfactory
Overall Implementation Progress (IP)	--	● Satisfactory
Overall Risk Rating	--	● Moderate

Implementation Status and Key Decisions

The project was approved by the IDA Board on May 19, 2017 and the Financing Agreement was signed on June 16, 2017. The effectiveness is anticipated by September 14, 2017 and the Ministry of Health and its partners are taking the necessary actions to achieve this. An implementation support mission to assess progress towards effectiveness and to provide assistance is planned for September 2017.

Risks

Systematic Operations Risk-rating Tool

Risk Category	Rating at Approval	Previous Rating	Current Rating
Political and Governance	● Moderate	--	● Moderate
Macroeconomic	● Moderate	--	● Moderate
Sector Strategies and Policies	● Moderate	--	● Moderate
Technical Design of Project or Program	● Moderate	--	● Moderate
Institutional Capacity for Implementation and Sustainability	● Substantial	--	● Moderate
Fiduciary	● Substantial	--	● Substantial
Environment and Social	● Moderate	--	● Moderate
Stakeholders	● Low	--	● Low
Other	--	--	--
Overall	● Moderate	--	● Moderate

Results

Project Development Objective Indicators

► Pregnant women completing four antenatal care visits to a health facility during pregnancy (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	4,444.00	--	--	41,211.00
Date	31-Dec-2015	--	--	30-Jun-2021

Comments

This ISR serves to update on progress towards effectiveness. Later ISRs will update on progress.



► Children 12-23 months fully immunized (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	9,046.00	--	--	63,289.00
Date	31-Dec-2015	--	--	30-Jun-2021

► Average score of the quality of care checklist (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	60.00
Date	31-Dec-2015	--	--	30-Jun-2021

Overall Comments

This ISR serves to update on progress towards effectiveness. Later ISRs will update on progress.

Intermediate Results Indicators

► Women accepting modern family planning methods (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	8,969.00	--	--	94,622.00
Date	31-Dec-2015	--	--	30-Jun-2021

Comments

This ISR serves to update on progress towards effectiveness. Later ISRs will update on progress.



► Children under the age of five treated for severe and acute malnutrition (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	321.00	--	--	1,878.00
Date	31-Dec-2015	--	--	30-Jun-2021

► Health facilities without essential medicines stockouts over the last three months (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	94.00
Date	31-Dec-2015	--	--	30-Jun-2021

► Basic equipment availability (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	19.50	--	--	94.00
Date	31-Dec-2015	--	--	30-Jun-2021

► Visits by under-5 children to health facilities (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	68,185.00	--	--	450,169.00
Date	31-Dec-2015	--	--	30-Jun-2021



► Post-natal consultation visits (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	2,568.00	--	--	26,764.00
Date	31-Dec-2015	--	--	30-Jun-2021

► Conditional cash transfer beneficiaries (% eligible households receiving full transfers) (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	60.00
Date	31-Dec-2015	--	--	30-Jun-2021

► Districts that implement the community health strategy (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	6.00
Date	31-Dec-2015	--	--	30-Jun-2021

► Pregnant women referred for ANC1 by community health workers (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	23,084.00
Date	31-Dec-2015	--	--	30-Jun-2021



► Health facilities transmitting complete HMIS reports on time (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	95.00
Date	31-Dec-2015	--	--	30-Jun-2021

► User satisfaction with health care services (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	80.00
Date	31-Dec-2015	--	--	30-Jun-2021

► Health facilities with functioning management committees (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	39.70	--	--	100.00
Date	31-Dec-2016	--	--	30-Jun-2021

► People who have received essential health, nutrition, and population (HNP) services (Number, Corporate)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	94,427.00	--	--	1,761,769.00
Date	31-Dec-2015	--	--	30-Jun-2021



▲ Number of women and children who have received basic nutrition services (Number, Corporate Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	4,885.00	--	--	43,089.00
Date	31-Dec-2015	--	--	30-Jun-2021

▲ Number of deliveries attended by skilled health personnel (Number, Corporate Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	12,278.00	--	--	78,812.00
Date	31-Dec-2015	--	--	30-Jun-2021

Overall Comments

This ISR serves to update on progress towards effectiveness. Later ISRs will update on progress.

Data on Financial Performance


Disbursements (by loan)

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	Disbursed
P156165	IDA-D1890	Not Effective	USD	17.00	17.00	0.00	0.00	17.42	0%

Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P156165	IDA-D1890	Not Effective	19-May-2017	16-Jun-2017	--	30-Jun-2021	30-Jun-2021

Cumulative Disbursements



Restructuring History

There has been no restructuring to date.

Related Project(s)

There are no related projects.