

Procurement Plan

I. General

1. **Bank's approval Date of the procurement Plan: March 21, 2017**
2. **Date of General Procurement Notice:** July 15, 2014
3. **Period covered by this procurement plan:** March 2017 to Feb 2018

II. Goods, Works, Consultant and Non-Consulting Services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Type of Procurement	Prior Review Threshold (PRT) US\$ (Millions)	Comments
1.	Works (Including turnkey, supply & installation of plant and equipment and PPP)	5	High risk
2.	(Goods; Information Technology & Non-Consulting Services)	1.5	High risk
3.	Consultant Services (Firms)	0.5	High risk
4.	Consultant Services (Individual Consultants)	0.2	High risk

2. **Prequalification.** NA
3. Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines: NA
4. **Reference to (if any) Project Operational/Procurement Manual:** Available in Project files
5. **Any Other Special Procurement Arrangements:** NA
6. Short list comprising entirely of national consultants: Short list of consultants for services, estimated to cost less than \$300,000_equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
7. All TORs for the procurement of consultants services irrespective of the estimated cost of the assignment shall be reviewed and cleared by the TTL
8. Operating expenditures are neither subject to the Procurement and Consultant Guidelines nor prior or post reviews. Operating expenditures are normally verified by TTLs and FM specialists and obtained using the Borrower's national procurement and administrative procedures.
9. Renewal or extension of individual consultant's contracts hired for technical assistance and which are intended for a long-term period but signed for an initial period shorter than the duration of the project, and that have been prior reviewed, do not require procurement clearance if there is no substantial change in the terms and conditions of the contract.

PROCUREMENT PLAN Africa : RI-Regional Pastoral Livelihoods Resilience Project

General Information
Country: Africa **Bank's Approval Date of the Original Procurement Plan:** 2018-01-18
Revised Plan Date(s): (comma delimited, leave blank if not) 2019-07-19
Project ID: P129408 **GFN Date:**
Project Name: RI-Regional Pastoral Livelihoods Resilience Project
Loan / Credit No: IDA / 55450, IDA / Q8400
Executing Agency(ies) Oromia - Regional Pastoral Livelihoods Resilience Project

WORKS																														
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion				
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
ET-OROMIA-RPLRP-41119-CW-RFQ / Construction of pond (50,000m3)	IDA / 55450		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation								2018-01-06									2018-03-26	2018-07-24			
ET-OROMIA-RPLRP-41121-CW-RFB / Construction of 6 Community water pans (30,000m3 each)	IDA / 55450		Post	Request for Bids	Open - National	Single Stage - One Envelope		410,231.88	Completed				2018-02-05				2018-02-10								2018-03-12	2018-04-11	2018-05-16	2018-08-14		
ET-OROMIA-RPLRP-41131-CW-RFQ / Construction of Sand dams in Dilo Woreda	IDA / 55450		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation								2018-02-10									2018-04-07	2018-08-05			
ET-OROMIA-RPLRP-41159-CW-RFQ / Construction of fences and gates for rehabilitated 4 water schemes in Dire Woreda	IDA / 55450		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation								2018-01-20									2018-03-17	2018-05-16			
ET-OROMIA-RPLRP-41192-CW-RFB / Construction of 3 fodder banks (on 100 ha land) in Taltale,Dilo and Yabelo Woredas	IDA / 55450		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation				2018-03-26				2018-03-31								2018-04-30	2018-05-30	2018-07-04	2018-12-31		
ET-OROMIA-RPLRP-41124-CW-RFQ / Rehabilitation of existing water supply structures in Dilo woreda	IDA / 55450		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Under Implementation								2018-02-18									2018-04-27	2018-08-25			
ET-OROMIA-RPLRP-41197-CW-RFB / Construction of two Primary Markets and one secondary market Lot 1: Pjymary market in Taltale woreda Lot 2: primary market in Dilo woreda lot 3 Secondary market in Myso Woreda	IDA / 55450		Post	Request for Bids	Open - National	Single Stage - One Envelope		337,472.42	Signed				2018-03-12				2018-03-17								2018-04-16	2018-05-16	2018-06-20	2018-10-18		
ET-OROMIA-RPLRP-41163-CW-RFQ / Construction of fences and gates for rehabilitated 11 water schemes in Myso Woreda	IDA / 55450		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation								2018-02-05									2018-04-14	2018-06-13			

