

# Procurement Plan for Andhra Pradesh and Telengana Municipal Development Project

## I. General

### 1. **Project information:**

Country : India  
Borrower : Republic of India  
Project Name : AP & Telengana Municipal Development Project  
Loan No. :  
Project Implementing Agency : CDMA – TMDP, APMDP (PIA), etc.

2. **Bank’s approval Date of the procurement Plan Original** : Oct 3, 2009

3. **Date of General Procurement Notice**: Published

4. **Period covered by this procurement plan**: Current

## II. Goods and Works and non-consulting services

1. **Prior Review Threshold**: Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement.

**World Bank review of procurement**: The World Bank will prior review (thresholds are based on “Substantial” rating, will be modified if risk rating is changed after assessment by Bank during the project implementation) the following contracts:

- a) Works including turnkey Supply & Installation of Plant and Equipment and PPP: All contracts more than US\$ 10 million equivalent
- b) Goods, Information Technology and Non-consulting Services: All contracts more than US\$ 2 million equivalent

First contract issued by implementing agency [IA] will be subject to prior review irrespective of their value. In addition, the justifications for all contracts to be issued on the basis of LIB, single-source or direct contracting will be subject to prior review. The above thresholds are for the initial 18 months implementation period; based on the procurement performance of the project these thresholds may be subsequently modified by Bank. **In case of Post Review contracts, the inputs of Bank on Technical Specifications will be obtained by project.** The procurement plan will be subsequently updated annually (or at any other time if required) and will reflect any change in prior review thresholds. The World Bank will carry out an annual ex-post procurement review of

the procurement falling below the prior review thresholds provided above. To avoid any doubts, the Bank may conduct at any time Independent Procurement Reviews (IPRs) of all the contracts financed under the loan. Domestic preference is allowed only for Procurement of Goods and Information Technology and not for procurement of Works.

<b>Category</b>	<b>Method of Procurement</b>	<b>Method Threshold (US\$ Equivalent)</b>
Works	International Competitive Bidding (ICB)	> 40,000,000
	National Competitive Bidding (NCB)	Up to 40,000,000 (with NCB conditions)
	Shopping	Up to 100,000
	Direct Contracting (DC)	As per paragraph 3.7 of Guidelines
	Public-Private Partnership (PPP) for Works	As per paragraph 3.14 of Guidelines
	Force Account	As per paragraph 3.9 of Guidelines
	Framework Agreement (FA)	As per paragraph 3.6 of Guidelines
Goods and non-consultant services (NCS)	International Competitive Bidding (ICB)	> 3,000,000
	Limited International Bidding (LIB)	wherever agreed by Bank
	National Competitive Bidding (NCB)	Up to 3,000,000 (with NCB conditions)
	Shopping	Up to 100,000
	Direct Contracting (DC)	As per paragraph 3.7 of Guidelines
	Public-Private Partnership (PPP) Services	As per paragraph 3.14 of Guidelines
	Force Account (only for NCS)	As per paragraph 3.9 of Guidelines
	Framework Agreement (FA) <sup>1</sup>	As per paragraph 3.6 of Guidelines
	Procurement from United Nations (UN) Agencies	As per paragraph 3.10 of Guidelines

2. **Prequalification.** Pre-qualification is not envisaged for any package under the Project.
3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines):** Not Applicable
4. **Reference to (if any) Project Implementation Plan:** Not Applicable

---

<sup>1/</sup> DGS&D rate contracts may be used as framework agreement (FA) subject to the conditions mentioned under NCB conditions

5. **Retroactive Financing** : As per LA.
6. **NCB Condition:** National competition for the procurement of goods and works according to the established thresholds will be conducted in accordance with paragraphs 3.3 & 3.4 of Section III of the Guidelines and the following provisions:
  - a) Only the model bidding documents for NCB agreed with the GoI Task Force (and as amended from time to time), shall be used for bidding;
  - b) Invitations to bid shall be advertised in at least one widely circulated national daily newspaper (or on a widely used website or electronic portal with free national and international access along with an abridged version of the said advertisement published in a widely circulated national daily inter-alia giving the website/electronic portal details from which the details of the invitation to bid can be downloaded), at least 30 days prior to the deadline for the submission of bids;
  - c) No special preference will be accorded to any bidder either for price or for other terms and conditions when competing with foreign bidders, state-owned enterprises, small-scale enterprises or enterprises from any given State;
  - d) Except with the prior concurrence of the Bank, there shall be no negotiation of price with the bidders, even with the lowest evaluated bidder;
  - e) Extension of bid validity shall not be allowed with reference to Contracts subject to Bank prior review without the prior concurrence of the Bank (i) for the first request for extension if it is longer than four weeks; and (ii) for all subsequent requests for extension irrespective of the period (such concurrence will be considered by Bank only in cases of Force Majeure and circumstances beyond the control of the Purchaser/Employer);
  - f) Re-bidding shall not be carried out with reference to contracts subject to Bank prior review without the prior concurrence of the Bank. The system of rejecting bids outside a pre-determined margin or "bracket" of prices shall not be used in the project;
  - g) Rate contracts entered into by Directorate General of Supplies and Disposals (DGS&D) will not be acceptable as a substitute for NCB procedures unless agreed with the Bank on case to case basis. Such contracts will be acceptable however for any procurement under the Shopping procedures;
  - h) Use of DGS&D rate contracts as Framework Agreement must be reflected in the procurement plan agreed by the Bank for particular goods. Before issuing the purchasing order, the Bank will have to advise the government on carrying out a price analysis on the specific good that is intended to be purchased. If after this due diligence the borrower concludes [and Bank agrees] that the DGS&D rate contract is not suitable, then the borrower will have to proceed using NCB or shopping depending on the value. To meet the Bank's requirements for right to audit and F&C, these clauses may be included in the Purchase

Orders [in case the purchasers are directly placing the purchase orders to DGS&D rate contract holders]. On the other hand, if indent is placed through DGS&D, the Purchaser has the option to sign a separate undertaking with DGS&D rate contract holder, where Bank's right to audit and F&C clauses could be mentioned.

- i) Two or three envelope system will not be used (except when using e-procurement system assessed and agreed by the Bank).

## 7. Procurement Packages with Methods and Time Schedule as per procurement plan in STEP

### III. Selection of Consultants

#### 1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

a) Consultancy Services for selection of firms : All contracts more than US\$ 1.0 million equivalent;

b) Consultancy services for selection of individuals: All contracts above US\$ 0.3 million.

c) First contract issued by implementing agency [IA] will be subject to prior review irrespective of their value. In addition, the justifications for all contracts to be issued on the basis of single-source or direct contracting will be subject to prior review. The above thresholds are for the initial 18-month implementation period; based on the procurement performance of the project these thresholds may be subsequently modified by Bank. **In case of Post Review contracts, the inputs of Bank on TORs will be obtained by project.** The procurement plan will be subsequently updated annually (or at any other time if required) and will reflect any change in prior review thresholds. The World Bank will carry out an annual ex-post procurement review of the procurement falling below the prior review thresholds provided above. To avoid any doubts, the Bank may conduct at any time Independent Procurement Reviews (IPRs) of all the contracts financed under the loan.

	Selection Method	Method Threshold (USD)
Consultants' Services	Selection Based on Consultants' Qualifications (CQS)/Least-Cost Selection (LCS)	Up to 300,000
	Single-Source Selection (SSS)	As per paragraphs 3.9-3.11 of Guidelines
	Individuals	As per Section V of Guidelines
	Particular Types of Consultants	As per paragraphs 3.15-3.21 of Guidelines
	Quality- and Cost-Based Selection (QCBS)/ Quality-Based Selection (QBS)/ Selection under a Fixed Budget (FBS)	for all other cases
	(i) International shortlist (ii) Shortlist may comprise national consultants only	> 800,000 Up to 800,000

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than US \$ 800,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
3. **Any Other Special Selection Arrangements:**  
First consultancy selection shall be prior reviewed irrespective of threshold.  
Refer to sl. No. 4 under Section-II of the procurement plan
4. **Consultancy Assignments with Selection Methods and Time Schedule as per procurement plan in STEP**



**PROCUREMENT PLAN** India : Andhra Pradesh and Telangana Municipal Development Project

General Information	
<b>Country:</b>	India
<b>Bank's Approval Date of the Original Procurement Plan:</b>	2016-07-22
<b>Revised Plan Date(s): (comma delineated, leave blank if not)</b>	2018-12-04
<b>Project ID:</b>	P071250
<b>GN Date:</b>	
<b>Project Name:</b>	Andhra Pradesh and Telangana Municipal Development Project
<b>Loan / Credit No:</b>	IBRD / 78160
<b>Executing Agency(ies)</b>	Andhra Pradesh Municipal Corporation

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion						
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual					
84PS/ATP/APMDP/2015 / APMDP-Comprehensive water supply improvement scheme in Anantapuram Municipal Corporation Package-I	IBRD / 78160		Prior	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Under Implementation					2016-11-11		2016-11-12					2016-11-13		2016-11-14			2016-11-16		2018-11-16				
APMDP/150214/2016-TU SEC / APMDP-Procurement of software application for base map attribute data collection, property updation survey and analysis report-Reg.	IBRD / 78160		Post	Request for Quotations	Limited	Single Stage - One Envelope		20,247.48	Signed							2018-03-06										2018-03-10		2018-06-08				
150PS/MKP/APMDP/2017/1 / APMDP-CWSIS in Markapur Municipality- Replacement of existing 450mm dia DI/GRP pumping main with DI pipes from SS tank at Dupadu to Kesimenipalli junction under APMDP-Reg.	IBRD / 78160		Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Cancelled					2018-03-12		2018-03-17										2018-04-28		2018-07-11		2018-08-15		2019-02-11
150PS/MKP/APMDP/2017/2 / APMDP-CWSIS in Markapur Municipality- Providing 700mm dia MS Parallel Gravity main from NSSEC to raw water sump at Dupadu & 900mm dia MS pumping main from raw water sump at Dupadu to SS tank etc -Reg	IBRD / 78160		Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Cancelled					2018-03-12		2018-03-17										2018-04-28		2018-07-11		2018-08-15		2019-02-11
150PS/MKP/APMDP/2017/3 / APMDP-CWSIS of Markapur- Providing distribution network in Zone-II under APMDP-Reg.	IBRD / 78160		Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Cancelled					2018-03-12		2018-03-17										2018-04-28		2018-07-11		2018-08-15		2019-02-11
150PS/MKP/APMDP/2018/1 / APMDP-CWSIS in Markapur Municipality- Providing 700mm dia MS Parallel Gravity main from NSSEC to raw water sump at Dupadu & 900mm dia MS pumping main from raw water sump at Dupadu to SS tank etc-Reg.	IBRD / 78160		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2018-08-07		2018-08-12										2018-09-23		2018-10-23		2018-11-27		2019-05-26

150/PSMKP/2018/2 / APMDP-CWSIS in Markapur Municipality- Replacement of existing 450mm dia DUGRP pumping main with DI pipes from SS tank at Dupada to Kosinenipalli Junction under APMDP-Reg.	IBRD / 78160	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Under Implementation					2018-08-07	2018-08-12			2018-09-23	2018-10-23	2018-11-27		2019-05-26
150/PSMKP/2018/3 / APMDP-CWSIS of Markapur Providing distribution network in Zone-II-Reg.	IBRD / 78160	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2018-08-07	2018-08-12			2018-09-23	2018-10-23	2018-11-27		2019-05-26

**GOODS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
Folder 42 / Procurement of Development of Information and Communication Technology (ICT)enable integrated online building permission management system in the State of Andhra Pradesh	IBRD / 78160		Prior	Request for Bids	Open - National	Single Stage - One Envelope		3,987,651.34	Signed																				
Folder 49 / Selection of System Integration Services for the Implementation of e-Governance Solution in 110 Urban Local Bodies of Andhra Pradesh- 1970/EGOV/APMDP/2013/02	IBRD / 78160		Prior	Request for Bids	Open - International	Single Stage - One Envelope		5,286,184.33	Signed																				
Folder 50 / Cloud Service Provider for the Implementation of e-Governance Solution in 110 Urban Local Bodies of Andhra Pradesh- 1970/EGOV/APMDP/2013/01	IBRD / 78160		Prior	Request for Bids	Open - National	Single Stage - One Envelope		505,129.01	Signed																				
1439/PS SOFTWARE- HARDWARE/APMDP/2015 / APMDP-The Procurement of GIS Software (Desktop Version), CAD Software MAP 3D and Procurement of Geospatial Software Server	IBRD / 78160		Post	Request for Bids	Open - National	Single Stage - One Envelope		207,724.11	Signed				2016-11-10	2016-11-11							2016-11-12	2016-11-27			2017-01-01			2017-01-31	
14021/8/2017/PS / Supply of wooden cots and accessories for the use of Project Director and Addl.Project Director,APMDP	IBRD / 78160		Post	Request for Quotations	Limited	Single Stage - One Envelope		317.81	Signed																	2017-07-02			2017-07-17
APMDP-14021/16/2016-PS / Supply of Modular furniture & conference tables to the APMDP office-Reg.	IBRD / 78160		Post	Request for Quotations	Limited	Single Stage - One Envelope		15,965.23	Signed																	2017-05-03			2017-05-31



14021/2017-PS /APMDP / Procurement of LCD Projectors,Smart TV , Refrigerator and 10KVA online UPS to the office of APMDP	IBRD / 78160		Post	Request for Quotations	Limited	Single Stage - One Envelope	3,978.23	Signed								2017-05-02				2017-05-03	2017-05-10	
APMDP/14021/2/PS/2017 / APMDP - Supply of small EPAX System and its cabling accessories for the use of APMDP, New Office @ Reddy Palem, Guntur-Reg.	IBRD / 78160		Post	Request for Quotations	Limited	Single Stage - One Envelope	4,910.93	Signed								2017-05-27				2017-07-22	2017-07-29	
APMDP/14021/8/PS/DESKTOP /2016 / Procurement of High end Desktop to Project Director, chamber, APMDP, Guntur	IBRD / 78160		Post	Request for Quotations	Limited	Single Stage - One Envelope	2,385.26	Signed								2017-06-26				2017-08-21	2017-08-28	
14021/14/2017/PS/NAME PLATES / APMDP-Providing Main Board and Officers Name Plates-Reg.	IBRD / 78160		Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementati on								2017-06-10				2017-08-05	2017-08-12	
APMDP/14021/7/PS/2017 / APMDP - Supply of three Executive chairs to the officers of APMDP	IBRD / 78160		Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Canceled								2017-07-02				2017-08-13	2017-08-20	
1276/PS/BDVL/APMDP/2017 / Comprehensive Water Supply Services Scheme in Badvel Municipality-Package- II(Bulk meters and Consumer water meters)	IBRD / 78160		Prior	Request for Bids	Open - International	Single Stage - Two Envelope	0.00	Canceled							2017-09-11	2017-09-16			2017-10-28	2018-01-10	2018-02-14	2018-08-13
464/MSU/APMDP/2017 / APMDP-Providing new Furniture to newly established camp office for Project Director at vijayawada-Reg.	IBRD / 78160		Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementati on								2018-02-11				2018-03-05	2018-03-12	
1276/PS/BDVL/APMDP/2017 / Comprehensive Water Supply Services Scheme in Badvel Municipality-Package- II(Bulk meters and Consumer water meters)	IBRD / 78160		Prior	Request for Bids	Open - International	Single Stage - One Envelope	0.00	Under Implementati on							2018-04-17	2018-04-17			2018-04-18	2018-05-18	2018-06-22	2019-06-17
IN-APMC-73423-GO-RFQ / APMDP-Supply of hardware to the GIS cell , APMDP	IBRD / 78160		Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementati on								2018-09-05				2018-10-31	2019-04-29	
IN-APMC-73391-GO-RFQ / APMDP-Supply of Furniture for the use of GIS Cell in APMDP	IBRD / 78160		Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementati on								2018-09-05				2018-10-31	2019-04-29	
IN-APMC-78433-GO-RFB / APMDP - Providing Metering, SCADA System,etc with O&M for 5years in Ananthapuram Municipal Corporation- Approval for Rs.93.32Crores out of which Rs.60 Crores APMDP & Municipal General funds and Rs.33.32 Crores Municipal Funds for O&M	IBRD / 78160		Prior	Request for Bids	Open - International	Single Stage - One Envelope	0.00	Under Implementati on							2018-10-23	2018-10-28			2018-12-09	2019-01-08	2019-02-12	2019-08-11

IN-APMC-78451-GO-RFB / APMDP - Providing Metering, SCADA System,etc with O&M for 5years in Guntur Municipal Corporation- Approval for Rs.217.74Crores out of which Rs.97.70 Crores APMDP & Rs.40.10Crores from State Govt / General funds and Rs.79.94 Crores Municipal Funds for O&M	IBRD / 78160		Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Pending Implementation											2018-10-23		2018-10-28						2018-12-09		2019-01-08				2019-02-12			2019-08-11
IN-APMC-78452-GO-RFB / APMDP - Providing Metering, SCADA System,etc with O&M for 5years in Kakinaada Municipal Corporation- Approval for Rs.121.63 Crores out of which Rs.25 Crores APMDP &Rs.50 Crores from Smart funds and Rs.46.163 Crores Municipal Funds for O&M	IBRD / 78160		Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Pending Implementation											2018-10-23		2018-10-28						2018-12-09		2019-01-08				2019-02-12			2019-08-11
14021/10/2018-PS SEC2 / supply, installation, commissioning and maintenance of thin clients & accessories for on line examination and skill assessment in municipal School of RDMA GUNTUR Region A.P	IBRD / 78160		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation											2018-11-08		2018-11-09					2018-12-07		2018-12-08				2018-12-10			2018-12-31	
14021/10/2018-PS SEC4 / supply, installation, commissioning and maintenance of thin clients & accessories for on line examination and skill assessment in municipal School of RDMA visahappattanam Region A.P	IBRD / 78160		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation											2018-11-08		2018-11-09					2018-12-07		2018-12-08				2018-12-10			2018-12-31	
140216/1/2018-PS SEC3 / supply, installation, commissioning and maintenance of UPS Systems in all Municipal Offices of A.P	IBRD / 78160		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation											2018-11-08		2018-11-09					2018-12-07		2018-12-08				2018-12-10			2018-12-31	
14026/1/2018-PS SEC1/ATP/GUNTUR / supply, installation, commissioning and maintenance of 10 kva UPS Systems for all municipal schools in RDMA Anantapur and part of Guntur in A.P (with supply of 15 batteries HKVA inverter, Home UPS, Static UPS with rating of 10KVA)	IBRD / 78160		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation											2018-11-08		2018-11-08					2018-12-06		2018-12-07				2018-12-09			2018-12-31	

14026/1/2018-PS SEC2/ RAJAMVSP / supply, installation, commissioning and maintenance of 10 kva UPS Systems for all municipal schools of RDMA of Rajahmundry . Visakhapatnam and part of RDMA Guntur of A.P (with supply of 15 batteries HKVA UPS,static UPS with rating of 10KVA )	IBRD / 78160	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Pending Implementation	2018-11-08	2018-11-09	2018-12-07	2018-12-08	2018-12-10	2018-12-31
14026/14/2018/PS SEC / supply, installation and commissioning of Desktop system in Municipal offices and Municipal schools in A.P	IBRD / 78160	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Pending Implementation	2018-11-08	2018-11-08	2018-12-06	2018-12-07	2018-12-09	2018-12-31
14026/15/2018/PS SEC/TABS / supply, installation and commissioning of Tablets in all Municipal offices in A.P.	IBRD / 78160	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Pending Implementation	2018-11-08	2018-11-08	2018-12-06	2018-12-07	2018-12-09	2018-12-30
APMDP-14026/13/2018-CES SEC-APMDP / APMDP- supply, Installation, Commissioning and Maintenance of SKVA, online UPS in 204 Urban Anna Centers of AP.	IBRD / 78160	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Pending Implementation	2018-11-12	2018-11-13	2018-12-11	2018-12-12	2018-12-14	2018-12-30
APMDP-14021/16/2018-CES SEC-APMDP / APMDP- Supply, installation, commissioning of Audio & Video Projectors in the municipal offices in the state of A.P.	IBRD / 78160	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Pending Implementation	2018-11-13	2018-11-14	2018-12-12	2018-12-13	2018-12-15	2018-12-31
14021/14/2018-PS SEC P / APMDP-Supply of Laser Distance Measuring System to all ULBs of AP	IBRD / 78160	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Pending Implementation	2018-11-13	2018-11-13	2018-12-11	2018-12-12	2018-12-14	2019-01-04
14021/11/2018-PSSEC / APMDP-Supply, installation and commissioning of Xerox Machines in all 110 ULBs in the state of AP	IBRD / 78160	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Pending Implementation	2018-11-13	2018-11-13	2018-12-11	2018-12-12	2018-12-14	2018-12-31
14021/18/2018/PSSEC / APMDP-Supply of Mobile Payment Terminals in all ULBs in the state of AP	IBRD / 78160	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Pending Implementation	2018-11-14	2018-11-14	2018-12-12	2018-12-13	2018-12-15	2018-12-31
14026/15/2018-PS SEC2 / Supply, Installation and Maintenance of Tablets to O/o MEPMA urban centers in the state of AP	IBRD / 78160	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Pending Implementation	2018-11-15	2018-11-15	2018-12-13	2018-12-14	2018-12-16	2018-12-31
14021/15/2018-PSSEC1 / APMDP- Supply, Installation, commissioning and maintenance of AV-IT infrastructure to urban command communication centers to all administrative regions of RDMA- Ananthapuram and Guntur - Reg.	IBRD / 78160	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Pending Implementation	2018-11-13	2018-11-13	2018-12-11	2018-12-12	2018-12-14	2018-12-31

14021/15/2018-PS SECG / Supply, Installation, Commissioning and Maintenance of AV IT infrastructure of camrond communication centers to MEPMA, UADs, RDMA offices in the state of AP	IBRD / 78160		Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Pending Implementation									2018-11-15	2018-11-15		2018-12-13	2018-12-14	2018-12-16	2018-12-31
14021/19/2018-PS-SEC / APMDP: Supply and delivery of out door 200 fitness equipments in 110 ULBs of AP	IBRD / 78160		Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Pending Implementation									2018-11-15	2018-11-15		2018-12-13	2018-12-14	2018-12-16	2018-12-31
14021/10/2018-PS SEC/ATP / Supply, installation, commissioning and maintenance of Thin clients& accessories for on line examination and skill assessment in Municipal school of RDMA - Anantapur Region in the state of Andhra Pradesh.	IBRD / 78160		Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Pending Implementation									2018-11-08	2018-11-08		2018-12-06	2018-12-07	2018-12-09	2018-12-30
14021/10/2018-PS SECG / APMDP:Supply, installation, commissioning and maintenance of thin clients& accessories for online examination and skill assessment in Municipal Schools of RDMA- Rajamundry Region in the state of AP	IBRD / 78160		Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Pending Implementation									2018-11-08	2018-11-09		2018-12-07	2018-12-09	2018-12-11	2018-12-31
14021/15/2018-PS SEC/2 / Supply, Installation, Commissioning and Maintenance of AV and IT infrastructure with necessary accessories in RDMA, Visakhapatnam and Rajamahendravaram	IBRD / 78160		Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Pending Implementation									2018-11-15	2018-11-15		2018-12-13	2018-12-14	2018-12-16	2018-12-31
14021/20/2018-PS SEC / APMDP: Supply and Installation of school benches to all Municipal Schools in the state of AP	IBRD / 78160		Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Pending Implementation									2018-11-15	2018-11-15		2018-12-13	2018-12-14	2018-12-16	2018-12-31
APMDP-14021/12/2018-CES SEC-APMDP / APMDP: supply, installation, commissioning and maintenance of CC TV cameras in all Municipal offices, RDMA and Dumpyards .	IBRD / 78160		Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Pending Implementation									2018-11-12	2018-11-13		2018-12-11	2018-12-12	2018-12-14	2018-12-30
14026/16/2018-PSSEC / APMDP:Supply of Augmented Reality based Teaching Aid for Primary Schools in ULBs in the state of AP	IBRD / 78160		Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Pending Implementation									2018-11-13	2018-11-14		2018-12-12	2018-12-13	2018-12-15	2018-12-31
14021/21/2018-PS SEC / APMDP:Supply installation and commissioning of virtual or digital class room instate of AP Municipal schools-Reg.	IBRD / 78160		Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Pending Implementation									2018-11-28	2018-11-28		2018-12-26	2018-12-27	2018-12-29	2018-12-31

NON CONSULTING SERVICES																													
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRMS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion			
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
Folder # 34 / RFP 28: Urban Reforms Cell for Undertaking Studies and Coordinating the Implementation of same on Municipal Reforms in Areas of Poverty Reduction and Capacity Building of the ULBs	HRBD / 78160		Prior	Quality And Cost-Based Selection	Open - International		226,221.43	Signed																				
Folder # 33 / RFP 27: Urban Reforms Cell for in Areas of Service Delivery, Regulatory Activities and Poverty Reduction with Special Focus on Financial Improvement and Capacity Building of the ULBs	HRBD / 78160		Prior	Quality And Cost-Based Selection	Open - International		824,731.88	Cancelled																				
148/PS/GIS/APMDP/2016 / Package II-Preparation of GIS Base Maps in Visakhapatnam Region	HRBD / 78160		Prior	Quality And Cost-Based Selection	Open - National		0.00	Cancelled	2016-11-10	2016-11-11	2016-11-13						2016-11-14	2016-11-15	2016-11-26	2016-12-31		2017-06-29						
148/PS/GIS-II/APMDP/2015 / Package II-Preparation of GIS Base Maps in Ananthpuram and Kurnool	HRBD / 78160		Prior	Quality And Cost-Based Selection	Open - National		0.00	Cancelled	2016-11-10	2016-11-11	2016-11-13						2016-11-14	2016-11-15	2016-11-26	2016-12-31		2017-06-29						
148/PS/GIS-IV/APMDP/2015 / Package-IV Preparation of GIS Base Maps in Ongole and Guntur	HRBD / 78160		Prior	Quality And Cost-Based Selection	Open - National		0.00	Cancelled	2016-11-10	2016-11-11	2016-11-13						2016-11-14	2016-11-15	2016-11-26	2016-12-31		2017-06-29						
148/PS/GIS-V/APMDP/2015 / Package V, Preparation of GIS Base Maps in Kadapa region	HRBD / 78160		Prior	Quality And Cost-Based Selection	Open - National		0.00	Cancelled	2016-11-10	2016-11-11	2016-11-13						2016-11-14	2016-11-15	2016-11-26	2016-12-31		2017-06-29						
148/PS/GIS-VI/APMDP/2015 / Package VI-Preparation of GIS Base Maps in CRDA Region	HRBD / 78160		Post	Quality And Cost-Based Selection	Open - National		358,902.67	Signed	2016-11-10	2016-11-11	2016-11-13						2016-11-14	2016-11-15	2016-11-26	2016-12-31		2017-06-29						
14021/4/PS/APMDP/2017 / Consultancy services for updation of revenue database and rationalisation of house numbering (including integration & updation with GIS base maps) in respect of 30ulhs in AP-Package-I(West Godavari)	HRBD / 78160		Post	Quality And Cost-Based Selection	Open - National		0.00	Under Implementation	2017-01-26	2017-01-26	2017-03-12						2017-04-09	2017-05-09	2017-06-13	2017-07-18		2018-01-14						

14021/4/PS/APMDP/IV/2017 / Consultancy Services for updation of revenue data base and rationalisation of house numbering(including integration & updation with GIS Base maps) in respect of 30 ULBs in AP-Package-IV(Srikakulam)	IBRD / 78160		Post	Quality And Cost-Based Selection	Open - National		0.00	Under Implementation	2017-01-26	2017-01-26	2017-03-12				2017-04-09	2017-05-09	2017-06-13	2017-07-18	2018-01-14
14021/4/PS/APMDP/V/2017 / Consultancy Services for updation of revenue data base and rationalisation of house numbering(including integration & updation with GIS Base maps) in respect of 30 ULBs in AP-Package-V(East Godavari)	IBRD / 78160		Post	Quality And Cost-Based Selection	Open - National		0.00	Under Implementation	2017-01-26	2017-01-26	2017-03-12				2017-04-09	2017-05-09	2017-06-13	2017-07-18	2018-01-14
15021/9/TU/APMDP/2016 / Consultancy Services for preparation of water supply ,septage management and storm water drainage for Non- Amrut ULBs in Prakasam District,AP-Reg.	IBRD / 78160		Post	Quality And Cost-Based Selection	Open - National		0.00	Cancelled	2017-04-17	2017-04-17	2017-04-28				2017-04-28	2017-04-28	2017-04-28	2017-05-19	2017-08-17
15201/9/2016-TU/APMDP / Consultancy Services for preparation of DPRs for Water Supply,Storm water drain and Septagemanagement in Nellore District of AP-Reg.	IBRD / 78160		Post	Quality And Cost-Based Selection	Open - National		0.00	Cancelled	2017-04-17	2017-04-17	2017-04-28				2017-05-28	2017-06-25	2017-07-30	2017-09-03	2017-12-02
15021/9/TU/APMDP / Consultancy Services for DPR Preparation of Water Supply,Storm Water Drains and Septage Management in Chittoor Dt in AP-Reg.	IBRD / 78160		Post	Quality And Cost-Based Selection	Open - National		0.00	Cancelled	2017-04-17	2017-04-17	2017-04-28				2017-05-28	2017-06-25	2017-07-30	2017-09-03	2017-12-02
15021/9/2016/TU/APMDP / Consultancy Services for Preparation of DPR for Water Supply , Storm water drains and Septage Management in Kadapa District of AP-Reg.	IBRD / 78160		Post	Quality And Cost-Based Selection	Open - National		0.00	Cancelled	2017-04-18	2017-04-18	2017-04-28				2017-05-28	2017-06-25	2017-07-30	2017-09-03	2017-12-02
15021/9/TU/APMDP/2016-5 / onsultancy Services for Preparation of DPR for Water Supply , Storm water drains and Septage Management in Ananthapur District of AP-Reg.	IBRD / 78160		Post	Quality And Cost-Based Selection	Open - National		0.00	Cancelled	2017-04-18	2017-04-18	2017-04-28				2017-05-28	2017-06-25	2017-07-30	2017-09-03	2017-12-02
15021/9/TU/APMDP/2016-6 / onsultancy Services for Preparation of DPR for Water Supply , Storm water drains and Septage Management in kurnool District of AP-Reg.	IBRD / 78160		Post	Quality And Cost-Based Selection	Open - National		0.00	Cancelled	2017-04-18	2017-04-18	2017-04-28				2017-05-28	2017-06-25	2017-07-30	2017-09-03	2017-12-02

148/GIS/PACKAGE-VII/TU/APMDP / Consulting Services for preparation of GIS base maps (Balance work) for 44 ULBs and preparation of base map for 36 ULBs of AP Package-VII in Rajahmundry & Vijayawada.	IBRD / 78160		Post	Quality And Cost-Based Selection	Open - International	796,631.26	Signed	2017-05-08	2017-05-08	2017-05-08				2017-05-09	2017-05-09	2017-05-09		2017-06-13	2017-12-10
148/GIS /P-III/APMDP/2017 / Consulting Services for preparation of GIS base maps (Balance work) for 44 ULBs and preparation of base map for 36 ULBs of AP Package-III in Nellore & Chittoor.	IBRD / 78160		Post	Quality And Cost-Based Selection	Open - International	1,236,940.99	Signed	2017-05-08	2017-05-08	2017-05-08				2017-05-08	2017-05-09	2017-05-09		2017-06-13	2017-12-10
14021/4/PS/APMDP/III/2017 / Consultancy Services for updation of revenue data base and rationalisation of house numbering(including integration & updation with GIS Base maps) in respect of 30 ULBs in AP-Package-III(Vizianagaram)	IBRD / 78160		Post	Quality And Cost-Based Selection	Open - National	0.00	Canceled	2017-01-26	2017-02-26	2017-04-09				2017-05-07	2017-06-06	2017-07-11		2017-08-15	2018-02-11
14021/4/PS/APMDP/II/2017 / Consultancy Services for updation of revenue data base and rationalisation of house numbering(including integration & updation with GIS Base maps) in respect of 30 ULBs in AP-Package-III(Krishna & Guntur)	IBRD / 78160		Post	Quality And Cost-Based Selection	Open - National	0.00	Canceled	2017-01-26	2017-01-26	2017-03-12				2017-04-09	2017-05-09	2017-06-13		2017-07-18	2018-01-14
14021/4/PS/APMDP/2017/PAC K-II / Consultancy Services for updation of Revenue database and Rationalisation of House numbering (including integration and updation with GIS Base Map) in respect of 10 ULBs in AP-Package-II (Krishna & Guntur)	IBRD / 78160		Post	Quality And Cost-Based Selection	Open - International	0.00	Under Implementation	2018-02-06	2018-02-06	2018-02-06				2018-03-06	2018-03-21	2018-04-07		2018-05-18	2018-11-14
14021/4/PS/APMDP/2017/PCK III / Consultancy Services for updation of Revenue database and Rationalisation of House numbering (including integration and updation with GIS Base Map) in respect of 10 ULBs in AP-Package-III (Vizianagaram)	IBRD / 78160		Post	Quality And Cost-Based Selection	Open - International	0.00	Under Implementation	2018-02-06	2018-02-06	2018-02-06				2018-03-06	2018-03-21	2018-04-07		2018-05-18	2018-11-14
148/PS/GIS-4/APMDP / APMDP-Consultancy for preparation of GIS base maps (Balance work) for 44 ULBs and preparation of base maps for 36 ULBs in Andhra Pradesh - Package - I .Reg	IBRD / 78160		Prior	Quality And Cost-Based Selection	Open - International	0.00	Under Implementation	2018-05-31	2018-05-31	2018-05-31				2018-05-31	2018-05-31	2018-05-31		2018-05-31	2018-11-27

148/PS/GIS-II/APMDP / APMDP - Consultancy for preparation of GIS base maps (Balance work) for 44 ULBs and preparation of base maps for 36 ULBs in Andhra Pradesh - Package - II-Reg	HRID / 78160		Post	Quality And Cost-Based Selection	Open - International		1,982,811.85	Signed	2018-05-31	2018-05-31	2018-05-31						2018-05-31	2018-05-31	2018-05-31	2018-05-31	2018-11-27
148/PS/GIS-IV/APMDP / APMDP - Consultancy for preparation of GIS base maps (Balance work) for 44 ULBs and preparation of base maps for 36 ULBs in Andhra Pradesh - Package - IV -Reg	HRID / 78160		Post	Quality And Cost-Based Selection	Open - International		656,588.28	Signed	2018-05-31	2018-05-31	2018-05-31						2018-05-31	2018-05-31	2018-05-31	2018-05-31	2018-11-27
148/PS/GIS-V/APMDP / APMDP - Consultancy for preparation of GIS base maps (Balance work) for 44 ULBs and preparation of base maps for 36 ULBs in Andhra Pradesh - Package - V -Reg	HRID / 78160		Post	Quality And Cost-Based Selection	Open - International		698,311.03	Signed	2018-05-31	2018-05-31	2018-05-31						2018-05-31	2018-05-31	2018-05-31	2018-05-31	2018-11-27
APMDP-140218/2018-PS SEC / Documentary films on the Promotional activities of the Urban Beautification, Parks, Municipal High Schools, Municipal Primary Schools, Happy Sundays, Anganwadi Schools and Solid Waste Management in ULBs of AP	HRID / 78160		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2018-10-08	2018-10-08	2018-10-29							2018-11-05		2018-11-19	2018-12-04

**INDIVIDUAL CONSULTANTS**