

Procurement Plan Quality Education for All Project

I. General

1. **Bank's approval Date of the procurement Plan** [*Original: November 2, 2013; Revision 1: October 23, 2014; Revision 2: February 17, 2015; Revision 3: December 8, 2015; Revision 4: June 20, 2016; Revision 5: November 28, 2016; Revision 6*]
2. **Date of General Procurement Notice:** October 23, 2014
3. **Period covered by this procurement plan:** *The procurement period of project covered June 30, 2016 to June 30, 2018*

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	<i>Above US\$ 500,000</i>	<i>All</i>
2.	NCB (Goods)	<i>Above US\$ 100,000</i>	<i>First contract</i>
3.	Shopping (Goods)	<i>Bellow US\$ 100,000</i>	<i>First Contract</i>
4.	(Non-Consultant Services)	<i>Above US\$ 100,000</i>	<i>All</i>
5.	Shopping	<i>Bellow US\$ 100,00</i>	<i>First Contract</i>

2. **Prequalification.** Not applicable
3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines:** Not applicable
4. **Reference to (if any) Project Operational/Procurement Manual:** *Project Implementation Manual for World Bank Grant Loan Project IDA H 9030-ST and IDA H 9770-ST 02/06/2016 issued by AFAP*
5. **Any Other Special Procurement Arrangements:** *Not applicable*
6. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness:**

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Summary of the ICB (Goods)		0	No	Prior	
	Summary of the NCB (Goods)	265 000	1	No	Post	
	Summary of the Shopping (Goods)	220 000	6	No	Post	
	Summary of the NCB (Non-Consultant Services)	28 000	2	No	Post	

III. Selection of Consultants

- Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods (Firms)	Above US\$ 500,000	
2.	Single Source (Firms)	None	
3.	Individual	Above US\$ 200,000	All

- Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
- Any Other Special Selection Arrangements:** *Not applicable*
- Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost (US\$ m)	Packages	Review by Bank (Prior / Post)	Comments
	Summary of number of contracts under QCBS	1, 240	1	Prior	
	Summary of number of contracts under other methods	0,439	9	Post	ICS, CQS, LCS

PROCUREMENT PLAN Sao Tome and Principe : STP- Quality Education for All Project

General Information
Country: Sao Tome and Principe **Bank's Approval Date of the Original Procurement Plan:** 2016-10-26
Revised Plan Date(s): (comma delimited, leave blank if not) 2019-04-15
Project ID: P146877 **GFN Date:**
Project Name: STP- Quality Education for All Project
Loan / Credit No: IDA / H9030, IDA / H9770
Executing Agency(ies): Project Fiduciary and Administrative Agency

WORKS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned

GOODS																																
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion						
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
12/GEQT/15 / Printing of a new curricula to the Pre-school education	IDA / H9770		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation								2017-01-11									2017-03-08		2017-09-04				
11/GEQT/2016 / Purchase of equipments and materials for training centers	IDA / H9030		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation								2016-12-19									2017-02-13		2017-08-12				
25/GEQT/2016 / Purchase of one minivan to SIGE and assessment	IDA / H9030		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation								2016-11-19									2017-01-14		2017-07-13				
28/GEQT/2016 / Printing of Communications materials to disseminate learning assessment results	IDA / H9030		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation								2017-04-25									2017-06-20		2017-12-17				
32/GEQT/2017 / Purchase equipments for SIGE	IDA / H9030		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Under Implementation								2017-07-13									2017-08-03		2018-01-30				
36/GEQT/2017 / Editing and Printing of dissemination materials of learning evaluation	IDA / H9770		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation								2017-10-04									2017-11-29		2018-05-28				
06/GEQT/16 / Purchase of ICT equipment for training and e-learning (EFOPE and Trining centers)	IDA / H9770		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Under Implementation					2018-03-30		2018-04-04									2018-05-16		2018-06-15		2018-07-20		2019-01-16	

NON CONSULTING SERVICES																														
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion				
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned

28S/EQT/2016 / Maintenance of the equipments purchased under the Education quality for all project	IDA / H9030		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation						2017-01-11					2017-03-08			2017-09-04
37S/EQT/2017 / Acquisition of Internet Service for basic school, kindergarten and training centres under SIGIE implementation	IDA / H9770		Post	Direct Selection	Direct			26,472.97	Under Implementation				2018-01-16		2018-01-21					2018-02-25			2018-08-24
38S/EQT/2018 / Internet Service for Training Centers	IDA / H9770		Post	Direct Selection	Direct			6,037.00	Signed				2018-05-22		2018-05-27					2018-07-01			2018-12-28
06G/EQT/15 / Materials for MECC in publicizing the the activities and results of the PEQT	IDA / H9030		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled						2017-01-14					2017-03-11			2017-09-07

CONSULTING FIRMS																										
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
18C/EQT/16 / Technical assistance to harmonize the process of teacher certification	IDA / H9030		Post	Consultant Qualification Selection	Open - International		0.00	Under Implementation	2016-10-26		2016-11-16		2016-12-30									2017-01-29		2017-03-05		2017-09-01
12C/EQT/16 / Hiring of higher educational institution to design and implement the distance learning in-service teacher training program	IDA / H9030		Prior	Quality And Cost-Based Selection	Open - International		1,100,000.00	Signed	2017-02-24		2017-03-17		2017-04-30					2017-05-28		2017-06-27		2017-08-01		2017-09-05		2018-09-05
22C/EQT/2016 / Project audit	IDA / H9030		Post	Least Cost Selection	Open - International		0.00	Under Implementation	2016-11-18		2016-11-18		2016-11-18					2016-12-21		2017-01-20		2017-02-24		2017-03-31		2017-09-27

INDIVIDUAL CONSULTANTS