

WARFP Procurement Plan

AUGUST 2017

I. General

2. **Bank's approval Date of the procurement Plan** [Original: August 2017]:
3. **Date of General Procurement Notice:** N/A
4. **Period covered by this procurement plan:** The procurement period of project covered from September 2017 to December 2017

II. Goods and Works and non-consulting services.

Prior Review Threshold: Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement. ICB contracts estimated to cost above US\$3,000,000 per contract for works, US\$300,000 per contract for goods and non-consulting services, the first contract irrespective of the cost estimate and all direct contracting will be subject to prior review.

List of contract packages to be procured:

Table 1. Initial Prior Review Thresholds

	Procurement Method	Prior Review Threshold	Comment
1.	ICB (Goods)	= or > US\$1,500,000	ICB for goods will be used for US\$300,000 and above
3.	ICB (Works)	= or > US\$5,000,000	ICB for works will be used for US\$3,000,000 and above
5.	ICB (Non-Consultant Services), if any	US\$1,500,000	ICB for non-consultant services will be used for US\$300,000 and above

Table 2: Contracts for goods and works

Activity Reference No. / Description:	Review Type	Category	Market Approach	Prequalification (Y/N)	Procurement Process	Estimated Amount (US\$)
FC/WARFP/PQ/17/01 Upgrade of Vessel Registration System	Post	Goods	Direct Contracting	N	Direct One Envelope	10,000.00
FC/WARFP/PQ/17/02 Develop Aquaculture Web Application	Post	Goods	Direct Contracting	N	Direct One Envelope	15,000.00
FC/WARFP/PQ/17/03 LAN & WAN for Inland Regional Offices (Ashanti, Brong-Ahafo, Northern, U/E, U/W, Akosombo)	Post	Goods	Shopping	N	Single Stage One Envelope	80,000.00
FC/WARFP/PQ/17/04 Develop Intranet for Fisheries Commission	Post	Goods	Shopping	N	Single Stage One Envelope	40,000.00
FC/WARFP/PQ/17/05 Establish Database for Catch & Effort	Post	Goods	Shopping	N	Single Stage One Envelope	20,000.00
FC/WARFP/PQ/17/06 Develop Application for Canoe Frame Survey	Post	Goods	Shopping	N	Single Stage One Envelope	30,000.00
FC/WARFP/PQ/17/07 Hire 8 boats over 4 months	Post	Goods	Shopping	N	Single Stage One Envelope	72,000.00
FC/WARFP/PQ/17/08 Procure goods and logistics for Canoe Frame Survey, Spring balances & T-Shirts, Tags and Caps for Enumerators	Post	Goods	Shopping	N	Single Stage One Envelope	70,000.00
FC/WARFP/PQ/17/09 Printing of Final Canoe Frame Survey Report	Post	Goods	Shopping	N	Single Stage One Envelope	10,000.00
FC/WARFP/PQ/17/10 Complete Canoe Embossment	Post	Goods	Shopping	N	Single Stage One Envelope	50,000.00

Printing of Register for all Chief Fishermen, GNFC and District Assemblies	Post	Goods	Shopping	N	Single Stage One Envelope	10,000.00
FC/WARFP/PQ/17/11 Development of Tuna Processing Tool	Post	Goods	Shopping	N	Single Stage One Envelope	20,000.00
FC/WARFP/PQ/17/12 Purchase of racks, camera and accessories for Documentation Centre	Post	Goods	Shopping	N	Single Stage One Envelope	8,000.00
FC/WARFP/PQ/17/13 Installation & Commissioning of IVR mobile-based application to help in dissemination of Fisheries Extension Information	Post	Goods	Shopping	N	Single Stage One Envelope	30,000.00
FC/WARFP/PQ/17/14 Develop IEC Materials for Post-Harvest	Post	Goods	Shopping	N	Single Stage One Envelope	30,000.00
FC/WARFP/PQ/17/15 Develop NAFPTA database and Website	Post	Goods	Shopping	N	Single Stage One Envelope	20,000.00
FC/WARFP/PQ/17/16 Purchase of Shelves, Pallets and Equipment for Fisheries Commission Stores Facilities	Post	Goods	Shopping	N	Single Stage One Envelope	30,000.00
FC/WARFP/PQ/17/17 13No. (Printers, Desktop computers, UPS) and Furniture for 13No. NAFPTA district offices and National Secretariat)	Post	Goods	Shopping	N	Single Stage One Envelope	50,000.00
FC/WARFP/PQ/17/18 Production of Certificates, Signboards, Banners etc. for NAFPTA	Post	Goods	Shopping	N	Single Stage One Envelope	10,000.00
FC/WARFP/PQ/17/19 Supply of 1 Unit 40Kva generator for PAC, KO Production of Certificates, Signboards, Banners etc. for NAFPTA	Post	Goods	Shopping	N	Single Stage One Envelope	10,000.00
FC/WARFP/NCB/2017/01 Purchase 50" screen and System Unit for Canoe Frame Survey, 133 No. Tablets (50No.- Catch Statistics Collection,	Post	Goods	NCB	N	Single Stage One Envelope	361,100.00

70No.- Canoe Frame Survey and 13No.- NAFPTA), & Stationery for Canoe Frame Survey						
FC/WARFP/wPQ/17/01 Fencing of Kpando-Torkor MCS compound	Post	Works	Shopping	N	Single Stage One Envelope	10,000.00
FC/WARFP/wPQ/17/02 Provide 200No. Ahotor Ovens and 200No. Drying Racks for processors at Fishing Communities	Post	Works	Shopping	N	Single Stage One Envelope	200,000.00
FC/WARFP/N-C/17/01 Hire Interpreters for Canoe Frame Survey	Post	Non-Consulting Servicing	Shopping	N	Single Stage One Envelope	2,000.00
FC/WARFP/N-C/17/02 Hiring & Training of 100No. Observers	Post	Non-Consulting Servicing	Shopping	N	Single Stage One Envelope	100,000.00
FC/WARFP/N-C/17/03 Assistant for Communication Specialist	Post	Non-Consulting Servicing	Shopping	N	Single Stage One Envelope	10,000.00
FC/WARFP/N-C/17/04 Engagement of Technical Assistance (Radio Operator and Administrator)	Post	Non-Consulting Servicing	Shopping	N	Single Stage One Envelope	90,000.00

III. Selection of Consultants

Table 3. Initial Prior Review Thresholds

	Selection Method	Prior Review Threshold	Comments
1.	Competitive methods (firms)	US\$500,000	QCBS will be used for US\$300,000 and above
2.	ICs	US\$200,000	
3.	Single source for individual and firms	US\$100,000	
4	Contract for specific consulting services such as procurement, FM, legal	US\$100,000	

Table 4. Contracts for Consulting Services

Activity Reference No. / Description:	Component	Review Type	Category	Market Approach	Estimated Amount (US\$)
FC/WARFP/IC/2017/01 Consultant to Develop Catch and Effort database for Inland Fisheries	1.2.1	Post	Consulting Services	IC	60,000.00
FC/WARFP/EOI/2017/02 Consultant to set up Administrative and Financial Procedure Guidelines, Develop Manual and train Frontline Staff of NAFPTA	3.2.3	Post	Consulting Services	IC	10,000.00
FC/WARFP/EOI/2017/03 Consultant to develop Communication Plans for Zones	1.4.2	Post	Consulting Services	IC	40,000.00

Short lists of consultants for services estimated to cost less than US\$200,000 equivalent per contract may be composed entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

PROCUREMENT PLAN Ghana : Ghana - West Africa Regional Fisheries Program

General Information
Country: Ghana **Bank / Approval Date of the Original Procurement Plan:** 2017-09-13
Revised Plan Date(s): (comma delineated, leave blank if none) 2018-05-31
Project ID: P124775 **GPN Date:**
Project Name: Ghana - West Africa Regional Fisheries Program
Loan / Credit No.: IDA / 49790
Executing Agency(ies): Ministry of Food and Agriculture - Fish

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
FCWARFPWKSPO201801 / Construction of 100 m x 1.8 m Fence at Kpando-Torkor, MCS Compound	IDA / 49790	Component 2: Reduction of Illegal Fishing.	Post	Request for Quotations	Limited	Single Stage - One Envelope		20,000.00	0.00	Pending Implementation								2018-03-05							2018-03-25		2018-05-24	
FCWARFPWKSPO201802 / Stock Enhancement for Various Communities in Volta	IDA / 49790	Component 4: Aquaculture Development.	Post	Request for Quotations	Limited	Single Stage - One Envelope		200,000.00	0.00	Pending Implementation								2018-02-23							2018-03-15		2018-06-13	
FCWARFPWKSPO201803 / Antiga Small Scale Fish Landing Site	IDA / 49790	Component 3: Increasing the Contribution of the Fish Resources to the National Economy.	Post	Request for Quotations	Limited	Single Stage - One Envelope		200,000.00	0.00	Pending Implementation								2018-02-28							2018-03-21		2018-06-19	
FCWARFPWKSPO201804 / Rehabilitation of existing hatchery & construction of additional boreholes and storage tanks at the Pilot Aquaculture Centre at Kona, Kumasi	IDA / 49790	Component 4: Aquaculture Development.	Post	Request for Quotations	Limited	Single Stage - One Envelope		200,000.00	0.00	Pending Implementation								2018-02-25							2018-03-15		2018-06-13	
FCWARFPWQ17182 / Provide 250 No. Abator Ovens for processors at Fishing Communities	IDA / 49790	Component 3: Increasing the Contribution of the Fish Resources to the National Economy.	Post	Request for Quotations	Limited	Single Stage - One Envelope		200,000.00	0.00	Pending Implementation								2017-10-09							2017-11-09		2018-02-07	
FCWARFPWKSPO201805 / Completion of Refurbishment of Fish Health Laboratory at Kumasi	IDA / 49790	Component 3: Increasing the Contribution of the Fish Resources to the National Economy.	Post	Request for Quotations	Limited	Single Stage - One Envelope		87,500.00	0.00	Pending Implementation								2018-02-27							2018-03-21		2018-05-20	
FCWARFPWKSPO201806 / Construction of Sheds for alternative livelihoods interventions	IDA / 49790	Component 4: Aquaculture Development.	Post	Request for Quotations	Limited	Single Stage - One Envelope		180,000.00	0.00	Pending Implementation								2018-03-05							2018-03-30		2018-05-08	
FCWARFPWQ17101 / Fencing of Kpando-Torkor MCS compound	IDA / 49790	Component 2: Reduction of Illegal Fishing.	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,000.00	0.00	Cancelled								2017-10-03							2017-11-05		2017-12-15	
FCWARFPWQ201807 / Complete Rehabilitation of Hostel Facility	IDA / 49790	Component 4: Aquaculture Development.	Post	Request for Quotations	Limited	Single Stage - One Envelope		150,000.00	0.00	Pending Implementation								2018-05-10							2018-05-22		2018-06-21	

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
FCWARFPQ17183 / LAN & WAN for Inland Regional Offices (Ashanti, Brong-Ahafo, Northern, UE, U/W, Akosombo)	IDA / 49790	Component 1: Good Governance and Sustainable Management of the Fisheries.	Post	Request for Quotations	Limited	Single Stage - One Envelope		80,000.00	0.00	Pending Implementation								2017-09-03							2017-09-30		2017-11-29	
FCWARFPQ2017114 / Develop IEC Materials for Post Harvest	IDA / 49790	Component 3: Increasing the Contribution of the Fish Resources to the National Economy.	Post	Request for Quotations	Limited	Single Stage - One Envelope		30,000.00	0.00	Pending Implementation								2017-09-20							2017-10-18		2017-11-17	
FCWARFPQ2017112 / Purchase of display racks, camera and accessories, voice recorder, etc. for the Documentation Centre for Communications	IDA / 49790	Component 1: Good Governance and Sustainable Management of the Fisheries.	Post	Request for Quotations	Limited	Single Stage - One Envelope		8,000.00	0.00	Pending Implementation								2017-09-07							2017-10-02		2017-10-12	
FCWARFPQ17120 / Supply of 1 Unit 40kva generator for PAC, Kona	IDA / 49790	Component 4: Aquaculture Development.	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,000.00	0.00	Pending Implementation								2017-10-04							2017-11-02		2017-11-23	
FCWARFPQ201801 / Procure and Installation of Equipment for Alternative Livelihoods plastic waste stacking and pelleting intervention	IDA / 49790	Component 4: Aquaculture Development.	Post	Request for Quotations	Limited	Single Stage - One Envelope		100,000.00	0.00	Pending Implementation								2018-03-03							2018-03-22		2018-05-21	
FCWARFPQ201802 / Procure and Installation of equipment for alternative livelihoods mobile salt iodization intervention	IDA / 49790	Component 4: Aquaculture Development.	Post	Request for Quotations	Limited	Single Stage - One Envelope		100,000.00	0.00	Pending Implementation								2018-03-02							2018-03-21		2018-05-20	
FCWARFPQ201803 / Resource documentation centre and extend to regional offices	IDA / 49790	Component 2: Reduction of Illegal Fishing.	Post	Request for Quotations	Limited	Single Stage - One Envelope		20,000.00	0.00	Pending Implementation								2018-03-02							2018-03-17		2018-04-06	

FCWARFPQ201804 / Produce print IEC materials, billboards, game boards, branded t-shirts, headgear and bags	DA / 49790	Component 2: Reduction of Illegal Fishing.	Post	Request for Quotations	Limited	Single Stage - One Envelope	50,000.00	0.00	Pending Implementation												2018-03-11									2018-03-27	2018-05-26	
FCWARFPQ201805 / Production of Video Documentaries	DA / 49790	Component 2: Reduction of Illegal Fishing.	Post	Request for Quotations	Limited	Single Stage - One Envelope	20,000.00	0.00	Pending Implementation													2018-02-27									2018-03-21	2018-04-30
FCWARFPQ201806 / Produce 5 No. fisheries campaign songs	DA / 49790	Component 2: Reduction of Illegal Fishing.	Post	Request for Quotations	Limited	Single Stage - One Envelope	10,000.00	0.00	Pending Implementation													2018-03-02									2018-03-20	2018-04-29
FCWARFPEQ201807 / Purchase 70 No. specialized tablets for observers	DA / 49790	Component 2: Reduction of Illegal Fishing.	Post	Request for Quotations	Limited	Single Stage - One Envelope	20,000.00	0.00	Pending Implementation													2018-03-12									2018-04-11	2018-05-11
FCWARFPQ201808 / Procure drying racks for fish processors in various communities	DA / 49790	Component 3: Increasing the Contribution of the Fish Resources to the National Economy.	Post	Request for Quotations	Limited	Single Stage - One Envelope	50,000.00	0.00	Pending Implementation													2018-03-16									2018-04-03	2018-06-02
FCWARFPQ201809 / Purchase 80 No. expert call phones for catch statistics collection	DA / 49790	Component 1: Good Governance and Sustainable Management of the Fisheries.	Post	Request for Quotations	Limited	Single Stage - One Envelope	32,000.00	0.00	Pending Implementation													2018-03-24									2018-04-11	2018-05-21
FCWARFPQ201810 / Purchase of Logistics (tricycles, tools, etc.) for alternative livelihoods salt iodization & plastic recycling intervention	DA / 49790	Component 4: Aquaculture Development.	Post	Request for Quotations	Limited	Single Stage - One Envelope	80,000.00	0.00	Pending Implementation													2018-03-22									2018-04-11	2018-05-21
FCWARFPQ1701 / Upgrade of Vessel Registration System	DA / 49790	Component 1: Good Governance and Sustainable Management of the Fisheries.	Post	Request for Quotations	Limited	Single Stage - One Envelope	10,000.00	0.00	Cancelled													2017-08-31									2017-09-27	2017-10-27
FCWARFPQ1702 / Upgrade Aquaculture Web-Based Application	DA / 49790	Component 1: Good Governance and Sustainable Management of the Fisheries.	Post	Request for Quotations	Limited	Single Stage - One Envelope	15,000.00	0.00	Cancelled													2017-08-31									2017-10-02	2017-11-01
FCWARFPQ201706 / Develop Mobile Application for Canoe Frame Survey	DA / 49790	Component 1: Good Governance and Sustainable Management of the Fisheries.	Post	Request for Quotations	Limited	Single Stage - One Envelope	30,000.00	0.00	Cancelled													2017-09-02									2017-10-01	2017-10-31
FCWARFPQ201717 / Educational Campaign on Relevant provisions on National Law on beaches in 3 languages	DA / 49790	Component 3: Increasing the Contribution of the Fish Resources to the National Economy.	Post	Request for Quotations	Limited	Single Stage - One Envelope	20,000.00	0.00	Cancelled													2017-10-01									2017-10-28	2017-11-11
FCWARFPQ201710 / Complete Canoe Embossment	DA / 49790	Component 1: Good Governance and Sustainable Management of the Fisheries.	Post	Request for Quotations	Limited	Single Stage - One Envelope	50,000.00	0.00	Cancelled													2017-09-22									2017-10-21	2018-02-18
FCWARFPQ201711 / Upgrading of Tuna Processing Tool	DA / 49790	Component 1: Good Governance and Sustainable Management of the Fisheries.	Post	Request for Quotations	Limited	Single Stage - One Envelope	20,000.00	0.00	Cancelled													2017-09-03									2017-10-02	2017-11-01
FCWARFPQ201705 / Development of Catch & Effort Database	DA / 49790	Component 1: Good Governance and Sustainable Management of the Fisheries.	Post	Request for Quotations	Limited	Single Stage - One Envelope	20,000.00	0.00	Cancelled													2017-09-02									2017-10-01	2017-10-31
FCWARFPQ201713 / Installation and Commissioning of mobile-based Interactive Voice Response (IVR) System to help in Dissemination of Fisheries Extension Information	DA / 49790	Component 1: Good Governance and Sustainable Management of the Fisheries.	Post	Request for Quotations	Limited	Single Stage - One Envelope	30,000.00	0.00	Pending Implementation													2018-03-02									2018-04-02	2018-05-02
FCWARFPQ201708 / Procure logistics, T-shirts, ID Tags and Caps for Enumerators	DA / 49790	Component 1: Good Governance and Sustainable Management of the Fisheries.	Post	Request for Quotations	Limited	Single Stage - One Envelope	60,000.00	0.00	Cancelled													2017-09-08									2017-10-09	2017-10-30
FCWARFPQ201709 / Printing of Final Canoe Frame Survey Report	DA / 49790	Component 1: Good Governance and Sustainable Management of the Fisheries.	Post	Request for Quotations	Limited	Single Stage - One Envelope	10,000.00	0.00	Cancelled													2017-11-12									2017-12-09	2017-12-30
FCWARFPQ201716 / Printing of Educational Materials on Regulations (Associations)	DA / 49790	Component 3: Increasing the Contribution of the Fish Resources to the National Economy.	Post	Request for Quotations	Limited	Single Stage - One Envelope	10,000.00	0.00	Cancelled													2017-09-24									2017-10-21	2017-11-04
FCWARFPQ201715 / Develop NAPFTA Database and Website	DA / 49790	Component 3: Increasing the Contribution of the Fish Resources to the National Economy.	Post	Request for Quotations	Limited	Single Stage - One Envelope	20,000.00	0.00	Cancelled													2017-10-01									2017-10-30	2017-12-09

NON CONSULTING SERVICES

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion							
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual						
FCWARFPN-CPO201801 / Upgrade of Vessel Registration System	DA / 49790	Component 3: Increasing the Contribution of the Fish Resources to the National Economy.	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,000.00	0.00	Pending Implementation																					2018-04-03	2018-04-21	2018-05-11	
FCWARFPN-CPO201802 / Surveyors for Antigua landing site	DA / 49790	Component 3: Increasing the Contribution of the Fish Resources to the National Economy.	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,000.00	0.00	Pending Implementation																						2018-03-15	2018-03-31	2018-04-20
FCWARFPN-CPO201803 / Activate online engagement platform	DA / 49790	Component 2: Reduction of Illegal Fishing.	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,000.00	0.00	Pending Implementation																						2018-03-17	2018-04-02	2018-05-02

FCWARFPI-N-CPO2018/04 / Tracing of land titles and deed of gift drafting for composite units	IDA / 49790	Component 3: Increasing the Contribution of the Fish Resources to the National Economy.	Post	Request for Quotations	Limited	Single Stage - One Envelope	10,000.00	0.00	Pending Implementation																		2018-03-03								2018-03-21									2018-04-10
--	-------------	--	------	---------------------------	---------	--------------------------------	-----------	------	---------------------------	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	------------	--	--	--	--	--	--	--	------------	--	--	--	--	--	--	--	--	------------

CONSULTING FIRMS																												
Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
FCWARFPI-EO/2018/03 / Project Evaluation and Beneficiary Assessment	IDA / 49790	Component 5: Regional Coordination, Monitoring and Evaluation and Project Management.	Post	Least Cost Selection	Open - National		60,000.00	0.00	Pending Implementation	2018-02-28		2018-03-15		2018-04-02					2018-04-14		2018-04-20		2018-04-28		2018-05-06		2018-06-15	

INDIVIDUAL CONSULTANTS																							
Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion					
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual				
FCWARFPI-EO/2018/01 / Procure Grant Manager	IDA / 49790	Component 4: Aquaculture Development.	Post	Individual Consultant Selection	Limited		12,000.00	0.00	Pending Implementation	2018-02-21		2018-02-26		2018-03-08			2018-03-16		2018-06-14				
FCWARFPI-EO/2018/02 / Train 15 No. personnel in fish laboratory diagnostic methods to manage 4 No. laboratories refurbished by WARFP	IDA / 49790	Component 3: Increasing the Contribution of the Fish Resources to the National Economy.	Post	Individual Consultant Selection	Limited		40,000.00	0.00	Pending Implementation	2018-02-21		2018-02-26		2018-03-13			2018-03-26		2018-04-25				
FCWARFPI-EO/2017/02 / Consultant to set up Administrative and Financial Procedure Guidelines, Develop Manual and train Frontline Staff of NAFFTA	IDA / 49790	Component 3: Increasing the Contribution of the Fish Resources to the National Economy.	Post	Individual Consultant Selection	Limited		10,000.00	0.00	Cancelled	2017-10-04		2017-10-09		2017-10-30			2017-12-04		2018-03-04				
FCWARFPI-EO/2017/03 / Consultant to develop Communication Plans for Zones	IDA / 49790	Component 1: Good Governance and Sustainable Management of the Fisheries.	Post	Individual Consultant Selection	Limited		40,000.00	0.00	Cancelled	2017-10-04		2017-10-09		2017-10-30			2017-12-04		2018-03-04				
FCWARFPI-EO/2018/04 / Consultant to undertake disease diagnosis study on the Volta lake	IDA / 49790	Component 3: Increasing the Contribution of the Fish Resources to the National Economy.	Post	Individual Consultant Selection	Limited		30,000.00	0.00	Pending Implementation	2018-03-19		2018-03-24		2018-04-08			2018-04-21		2018-05-21				
FCWARFPI-EO/2018/05 / Consultant to develop Aquaculture Policy	IDA / 49790	Component 4: Aquaculture Development.	Post	Individual Consultant Selection	Limited		10,000.00	0.00	Pending Implementation	2018-03-19		2018-03-24		2018-04-03			2018-04-18		2018-05-18				
FCWARFPI-DC/2018/02 / Implementation Completion Report	IDA / 49790	Component 5: Regional Coordination, Monitoring and Evaluation and Project Management.	Post	Direct Selection	Direct		20,000.00	0.00	Pending Implementation	2018-05-28		2018-05-29					2018-06-04		2018-06-24				
FCWARFPI-DC/2018/01 / Consultant to Carry out Disease Diagnosis Study	IDA / 49790	Component 3: Increasing the Contribution of the Fish Resources to the National Economy.	Post	Direct Selection	Direct		30,000.00	0.00	Pending Implementation	2018-05-28		2018-05-31					2018-06-06		2018-06-24				