

Procurement Plan for WBADMI Project (P105311)

I. General

1. **Bank's approval Date of the procurement Plan** Aug 25 2011
2. **Date of General Procurement Notice:** May 10 2010
3. **Period covered by this procurement plan:** *The procurement period of project covered from year 1st June 2011 to 31st May 2012*

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	<i>Above 1000 000</i>	<i>LIB above 200 000</i>
2.	NCB (Goods)	<i>>50 000 & < 1000 000</i>	
3.	NCB (Non-Consultant Services)	<i>Do</i>	
4.	ICB (Works)	<i>Above 5000 000</i>	
5.	NCB (Works)	<i>Upto 5000 000</i>	
6.	National shopping	<i>< 50 000</i>	

2. **Prequalification.** NA
3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines:** NA
4. **Reference to (if any) Project Operational/Procurement Manual:** *Project is using a procurement manual, which is agreed with World Bank*
5. **Any Other Special Procurement Arrangements:** *Retroactive financing is applicable*
6. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness (including those that are subject to retroactive financing and advanced procurement)**

[List the Packages which require Bank's prior review first and then the other packages]

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Summary of the ICB (Works)	<i>Nil</i>	-	<i>no</i>	-	-

July 9, 2010

	Summary of the ICB (Goods)	<i>Nil</i>				<i>Nil</i>
	Summary of the NCB (Works)	<i>22</i>	<i>150</i>	<i>no</i>	<i>post</i>	<i>10 pkgs are through shopping</i>
	Summary of the NCB (Goods)	<i>Nil</i>				<i>All goods are through shopping (75 pkgs)</i>
	Summary of the ICB (Non-Consultant Services)	<i>Nil</i>				<i>Nil</i>

III. Selection of Consultants

- Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods (Firms)	<i>Above US\$ 300,000</i>	
2.	Single Source (Firms)	<i>Above USD 100 000</i>	
3.	<i>Individual</i>	<i>Above US\$ 50,000</i>	

- Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 500,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
- Any Other Special Selection Arrangements:** *Retroactive financing applicable*
- Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments
	Summary of number of contracts that will be let under QCBS	<i>1.4</i>	<i>4</i>	<i>-</i>	<i>All post review</i>
	Summary of number of contracts that	<i>5.5</i>	<i>4</i>	<i>Prior</i>	<i>Two Post review</i>

	will be let under other methods				
--	---------------------------------------	--	--	--	--

PROCUREMENT PLAN India : IN West Bengal Accelerated Development of Minor Irrigation

General Information
Country: India **Bank's Approval Date of the Original Procurement Plan:** 2017-07-26
Revised Plan Date(s): (comma delimited, leave blank if not) 2018-11-30
Project ID: P105311 **GFN Date:**
Project Name: IN West Bengal Accelerated Development of Minor Irrigation
Loan / Credit No: IBRD / 80900
Executing Agency(ies): DPMU - Darjeeling

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
IN-DPMU - DARJEELING-20093-CW-RFB / Restoration & repair works of DPMU , Darjeeling office building under WBADMI Project.	IBRD / 80900		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2017-07-11		2017-07-16					2017-08-27		2017-09-26			2017-10-31		2018-04-29
IN-DPMU - DARJEELING-20100-CW-RFB / Construction and installation including supply electrical works and energisation of 3 nos.TWHD at (1 no. TWHD) cluster structures at Utar Bangsoon Kiamat mouza, Phansidewa G.P,Phansidewa Block,Darjeeling District under WRADMIP.Name of scheme Utar Ban	IBRD / 80900		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Under Implementation					2017-07-24		2017-07-29					2017-09-09		2017-10-09			2017-11-13		2018-05-12
IN-DPMU - DARJEELING-20110-CW-RFB / Construction and installation including supply electrical works and energisation of 3 nos.TWHD at (1 no. TWHD) cluster structures at Utar Bangsoon Kiamat mouza, Phansidewa G.P,Phansidewa Block,Darjeeling District under WRADMIP.Name of scheme Utar Ban	IBRD / 80900		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Under Implementation					2017-07-24		2017-07-29					2017-09-09		2017-10-09			2017-11-13		2018-05-12
IN-DPMU - DARJEELING-20114-CW-RFB / Construction and installation including supply electrical works and energisation of 3 nos.TWHD at (1 no. TWHD) cluster structures at Madhya Bangsoon mouza, Chathat G.P,Phansidewa Block,Darjeeling District under WRADMIP.Name of scheme Madhya Bangsoon-VI	IBRD / 80900		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Under Implementation					2017-07-24		2017-07-29					2017-09-09		2017-10-09			2017-11-13		2018-05-12

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion					
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
IN-DPMU - DARJEELING-16669-GO-RFQ / Supply of Agricultural input items of Demonstrata centre programme under ASS Agriculture & Horticulture during Kharif 2017 under Darjeeling DPMU,WBADMIP	HRD / 80900		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2017-06-05								2017-06-29		2017-12-26					
IN-DPMU - DARJEELING-18608-GO-RFQ / Supply of Fish fingerlings, Fish feed , other fishery inputs and stationary items for Training field exposure visit , for implementation of fishery DC etc. programme under ASS (Fishery) during 2017-18 under DPMU, Darjeeling, WBADMIP.	HRD / 80900		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2017-06-26								2017-08-21		2018-02-17					
IN-DPMU - DARJEELING-20096-GO-RFQ / Supply of Fishery inputs like Fish Fry, Fish Feed, Medicine etc. fingerling production through SHG under ASS activities (Fishery) DPMU, Darjeeling, WBADMIP Project during 2017-18. (Bearing fry to fingerlings)	HRD / 80900		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2017-07-16								2017-09-10		2018-03-09					
IN-DPMU - DARJEELING-73887-GO-RFQ / Procurement and Supply of planting Materials of Coffee, Orange, Black pepper & Large cardamom for the purpose of kharif plantation programme under WBADMIP during 2018-19	HRD / 80900		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-08-19								2018-10-14		2019-04-12					
IN-DPMU - DARJEELING-87773-GO-RFQ / Supply of Vegetable seeds for Implementation of Demonstration Centre (DC) under ASS activities (Horticulture) during Rabi 2018-19 under Darjeeling DPMU, WBADMIP.	HRD / 80900		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-11-27								2019-01-22		2019-07-21					

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion					
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion					
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

