

## Procurement Plan for KRWSS (P121774)

### I. General

1. **Bank's approval Date of the procurement Plan** [April 2017 ]
2. **Date of General Procurement Notice:** [30 August 2011 ]
3. **Period covered by this procurement plan:** January 2017 onwards

### II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

2.

	Procurement Method	Prior Review Threshold US\$
1.	ICB and LIB (Goods)	<i>Above US\$ 500,000</i>
2.	NCB (Goods)	<i>Above US\$ 100,000</i>
3.	ICB (Works)	<i>Above US\$ 40 million</i>
4.	NCB (Works)	<i>Above US\$ 10 million</i>
5.	(Non-Consultant Services)	<i>Below US\$ 100,000</i>

2. **Prequalification** for Bidders *Not applicable*

3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines:** NA

4. **Reference to (if any) Project Operational/Procurement Manual:** *Project Implementation Manual for World Bank Loan Project P121774 by Jalanidhi*

5. **Any Other Special Procurement Arrangements:**

In addition, the justification for all contracts to be issued on the basis of LIB, single-source or direct contracting (except for contracts less than US\$50,000 in value) will be subject to prior review. Justification for all contracts to be issued on the basis of LIB, single-source or direct contracting (except for contracts less than US\$50,000 in value) will be subject to prior review.

### III. Selection of Consultants

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold
1.	Competitive Methods (Firms)	Above US\$ 500,000
2.	Single Source (Firms)	Above US\$ 50,000
3.	Individual	Above US\$ 200,000

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

**PROCUREMENT PLAN** India : IN 2nd Kerala Rural Water Supply and Sanitation Project (Jalanidhi II)

**General Information**  
**Country:** India **Bank Approval Date of the Original Procurement Plan:** 2016-07-22  
**Revised Plan Date(s):** (comma delineated, leave blank if none) 2018-08-09

**Project ID:** P121774 **GPN Date:**  
**Project Name:** IN 2nd Kerala Rural Water Supply and Sanitation Project (Jalanidhi II)  
**Loan / Credit No:** IDA / 50270  
**Executing Agency(ies):** Kerala Rural Water Supply and Sanitation Agency, Regional Management Project Unit Malappuram, Regional Project Management Unit Kannur

**WORKS**

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion									
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual								
06/RP/ML/MP/MK/KCD-PL/TA/KVK/KD/NS/15-17 / Design, supply, installation and commissioning of 2 Nos. of Iron removal plants, 2 Nos. of Pressure sand filters and a chlorine doser for Kavalakand WSS and Pulvetta WSS in Kavalakand GP in Malappuram district.	IDA / 50270	Infrastructure Development	Post	Request for Quotations	Limited	Single Stage - One Envelope		69,566.67	0.00	Under Implementation																2017-04-04						2017-05-30	2017-11-26			
IN-RP/MLK-11618-CW-RFB / EAST ELERI LWSS Package II	IDA / 50270	Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope		381,600.00	0.00	Pending Implementation					2017-04-05								2017-05-22										2017-09-08	2018-03-07		
IN-RP/MLK-14990-CW-RFB / LWSS - Package 2 Kathakolly Tharinjil Gp	IDA / 50270	Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope		150,700.00	0.00	Under Implementation					2017-05-12								2017-06-28											2017-10-15	2018-04-13	
IN-RP/MLK-14994-CW-RFB / LWSS - Tharinjil GP - Kappilalam	IDA / 50270	Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope		265,500.00	0.00	Under Implementation					2017-05-12								2017-06-28											2017-10-15	2018-04-13	
IN-RP/MLK-15071-CW-RFB / ALAKKODE - CONSTRUCTION OF VENTED WEIR ACROSS RAYAROM RIVER	IDA / 50270	Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope		133,100.00	0.00	Under Implementation					2017-05-19								2017-07-05											2017-10-22	2018-04-20	
IN-RP/MLK-15223-CW-RFB / THONDERNAD - ADA LWSS - Package II	IDA / 50270	Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope		268,100.00	0.00	Under Implementation					2017-05-15								2017-07-01											2017-10-18	2018-04-16	
IN-RP/MLK-25009-CW-RFO / Purchase and installation of Water Treatment Plant at Champaramba WSS, Kunnothuparamba GP	IDA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope		18,150.00	0.00	Pending Implementation																								2017-08-23	2017-08-23	
IN-RP/MLK-25812-CW-RFO / Purchase and installation of Water Treatment Plant at Thonichal WSS, Edavaka G P	IDA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope		11,400.00	0.00	Pending Implementation																								2017-08-23	2017-08-23	
IN-RP/MLK-25814-CW-RFO / Purchase and installation of Water Treatment Plant at Thavakunnu WSS, Kunnothuparamba G P	IDA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope		21,000.00	0.00	Pending Implementation																									2017-08-23	2017-09-22
IN-RP/MLK-25817-CW-RFO / Purchase and installation of Water Treatment Plant at Varadhur WSS Kanyambasta GP	IDA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope		27,500.00	0.00	Pending Implementation																									2017-08-23	2017-09-22
IN-RP/MLK-26280-CW-RFO / Purchase and installation of Treatment Plant - Mahatma WSS - Edavaka GP	IDA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope		32,250.00	0.00	Pending Implementation																									2017-08-26	2017-10-16
IN-RP/MLK-25819-CW-RFO / Purchase and installation of Water Treatment Plant at Ganga Mathamangalam BG, Poothad G P	IDA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope		19,000.00	0.00	Pending Implementation																									2017-08-23	2017-08-23
IN-RP/MLK-26281-CW-RFO / Purchase and installation of Water Treatment Plant - Koonanchal WSS, MUNDRI GRAMA PANCHAYATH	IDA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope		21,900.00	0.00	Pending Implementation																									2017-08-26	2017-10-16
23/RP/ML/MP/MK/R/CB/16-17 / rehabilitation of water supply scheme in Markara Gramapanchayat with a coverage of water supply to house holds in ward 1,2,3,4 and 14.	IDA / 50270	Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope		474,800.00	0.00	Pending Implementation					2017-09-22																				2017-09-27	2018-02-24
IN-RP/MLK-25831-CW-RFO / Purchase and installation of Water Treatment Plant at Padarnottu WSS Mundry G P	IDA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope		19,500.00	0.00	Pending Implementation																									2017-08-23	2017-09-22
IN-RP/MLK-25837-CW-RFO / Purchase and installation of Water Treatment Plant at Chelakayutha WSS, Kadnur G	IDA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope		52,100.00	0.00	Pending Implementation																									2017-08-23	2017-09-22

IN-RPMUK-25839-CW-RFO / Purchase and installation of Water Treatment Plant at Nila Athankavala WSS, Poothadi G P	DA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	17,100.00	0.00	Pending Implementation										2017-08-23				2017-09-13	2017-10-13	
IN-RPMUK-26278-CW-RFO / Purchase and installation of Water Treatment Plant at Santhwarum SLEC, Edavaka Gramapanchayath	DA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	39,150.00	0.00	Pending Implementation														2017-09-26	2017-09-26	2017-09-25
IN-RPMUK-25840-CW-RFO / Purchase and installation of Water Treatment Plant at Ellumannam WSS, Edavaka G P	DA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	40,200.00	0.00	Pending Implementation														2017-09-23	2017-09-23	2017-09-22
IN-RPMUK-26279-CW-RFO / Purchase and installation of Water Treatment Plant at Jansakthi SLEC, Edavaka Gramapanchayath	DA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	42,800.00	0.00	Pending Implementation														2017-09-26	2017-09-26	2017-09-25
KRWSA-PMU/34892017-TA-TECH / Batch II-Nenmeni GP- Augmentation of Water Supply Scheme to Nenmeni, Suthajalavitharana Padhathi- Jalandhi I	DA / 50270	Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope	784,615.00	0.00	Pending Implementation					2017-08-30			2017-10-16		2017-12-29				2018-02-02		2018-08-01
IN-RPMUK-16296-CW-RFB / CONSTRUCTION OF VENTED WEIR AT THANNAYADI REVIEW PULLUR PERIYA GRAMA PANCHAYATH	DA / 50270	Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope	462,500.00	0.00	Under Implementation					2017-08-23			2017-08-23		2017-08-23				2017-08-23		2018-07-04
IN-RPMUK-34732-CW-RFB / Jalandhi II - Batch III GP - RPMU Kannur - Kasargod District - Meerja GP - Community Contracting, Morhane Kajakodi Scheduled Tribe Water Supply Scheme. Total TS Amount Rs- 11,96,000/-	DA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	18,400.00	0.00	Pending Implementation														2018-02-16		2018-02-16
IN-RPMUK-34733-CW-RFB / Jalandhi Project II - Batch III - RPMU Kannur - Meerja GP - Thalekale BG - Community Contracting - Small Water Supply Scheme - Distribution System - Total TS Rs.30,09,500/-	DA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	46,300.00	0.00	Pending Implementation														2018-02-16		2018-02-16
IN-RPMUK-34734-CW-RFB / Jalandhi II - Batch III - RPMU Kannur - Kasargod District - Meerja GP - Pajpuk Santhada BG - Small Water Supply Scheme, Community Contracting, Distribution, Pumbing main etc. Total TS Amount 37,89,500/-	DA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	58,300.00	0.00	Pending Implementation														2018-02-16		2018-02-16
IN-RPMUK-34687-CW-RFB / Jalandhi Project II - Batch III - RPMU Kannur - Meerja GP - Batlipadavu Morthana BG - Community Contracting - Small Water Supply Scheme - source, pump house, pumbing main, reservoir, distribution Total TS Rs. 15,66,170/-	DA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	24,100.00	0.00	Pending Implementation														2018-02-16		2018-02-16
IN-RPMUK-34725-CW-RFB / Jalandhi Project II - Batch III - RPMU Kannur - Meerja GP - Senthidra BG - Community Contracting - Small Water Supply Scheme - Other than Distribution System - Total TS Rs.33,92,950/-	DA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	52,200.00	0.00	Pending Implementation														2018-02-16		2018-02-16
IN-RPMUK-33602-CW-RFB / Jalandhi Project II - Batch III - RPMU Kannur - Meerja GP - Pannanagar BG - Community Contracting - Small Water Supply Scheme - source, pump house, pumbing main, reservoir, distribution Total TS Rs. 24,09,250/-	DA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	37,000.00	0.00	Pending Implementation														2018-02-16		2018-02-16
IN-RPMUK-34824-CW-RFB / Jalandhi Project II - Batch III - RPMU Kannur - Meerja GP - Batlipadavu Kunthadka BG - Community Contracting - Small Water Supply Scheme - source, pump house, pumbing main, reservoir, distribution Total TS Rs. 36,25,545/-	DA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	55,800.00	0.00	Pending Implementation														2018-02-16		2018-02-16
IN-RPMUK-34520-CW-RFB / Jalandhi Project II - Batch III - RPMU Kannur - Meerja GP - Dastanpad Kondadi BG - Community Contracting - Small Water Supply Scheme - reservoir Total TS Rs. 4,99,480/-	DA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	7,700.00	0.00	Pending Implementation														2018-02-16		2018-02-16

IN-RPMUK-35746-CW-RFB / Jalandhi Project II - Batch III - RPMU Kannur - Meerja GP - Pannamur Guddu BG - Community Contracting - Small Water Supply Scheme - source, pump house, pumbing main, distribution, reservoir - Total TS Rs.22,20,910/-	DA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	34,200.00	0.00	Pending Implementation	2018-02-16	2018-02-16	2018-02-16	2018-02-16
IN-RPMUK-35746-CW-RFB / Jalandhi Project II - Batch III - RPMU Kannur - Meerja GP - Gandhinagar UT Colony BG - Community Contracting - Small Water Supply Scheme - Source, pump house, reservoir, pumbing main, distribution - Total TS Rs.40,31,510/-	DA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	62,100.00	0.00	Pending Implementation	2018-02-16	2018-02-16	2018-02-16	2018-02-16
IN-RPMUK-35758-CW-RFB / Jalandhi Project II - Batch III - RPMU Kannur - Meerja GP - Majiball Kodde BG - Community Contracting - Small Water Supply Scheme - source, reservoir, pumbing main, pump house - Total TS Rs.34,07,840/-	DA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	52,500.00	0.00	Pending Implementation	2018-02-16	2018-02-16	2018-02-16	2018-08-15
IN-RPMUK-35807-CW-RFB / Jalandhi Project II - Batch III - RPMU Kannur - Meerja GP - Kinnimur Moodambal BG - Community Contracting - Small Water Supply Scheme - source, pump house, pumbing main, reservoir, distribution - Total TS Rs. 30,13,020/-	DA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	46,400.00	0.00	Pending Implementation	2018-02-19	2018-02-19	2018-02-19	2018-02-19
IN-RPMUK-35810-CW-RFB / Jalandhi Project II - Batch III - RPMU Kannur - Meerja GP - Chadpadavu BG - Community Contracting - Small Water Supply Scheme - source, pump house, pumbing main, reservoir, distribution - Total TS Rs. 19,58,260/-	DA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	30,200.00	0.00	Pending Implementation	2018-02-16	2018-02-16	2018-02-16	2018-02-16
IN-RPMUK-35817-CW-RFB / Jalandhi Project II - Batch III - RPMU Kannur - Meerja GP - Benka BG - Community Contracting - Small Water Supply Scheme - Construction well, pumbing main, Reservoir etc. - Total TS Rs. 46,35,475/-	DA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	71,400.00	0.00	Pending Implementation	2018-02-16	2018-02-16	2018-02-16	2018-02-16
IN-RPMUK-35818-CW-RFB / Jalandhi Project II - Batch III - RPMU Kannur - Meerja GP - Santhnagar Marhadu BG - Community Contracting - Small Water Supply Scheme - source, pump house, pumbing main, reservoir, distribution - Total TS Rs. 29,68,385/-	DA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	44,200.00	0.00	Pending Implementation	2018-02-16	2018-02-16	2018-02-16	2018-02-16
IN-RPMUK-35819-CW-RFB / Jalandhi Project II - Batch III - RPMU Kannur - Meerja GP - Doornakkad Bejargala BG - Community Contracting - Well, Pumping main, reservoir etc. - Total TS Rs. 45,11,645/-	DA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	69,500.00	0.00	Pending Implementation	2018-02-16	2018-02-16	2018-03-02	2018-03-02
IN-RPMUK-35820-CW-RFB / Jalandhi Project II - Batch III - RPMU Kannur - Meerja GP - Salyur BG - Community Contracting - Small Water Supply Scheme, reservoir, pump house, well etc. - Total TS Rs. 49,02,835/-	DA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	75,500.00	0.00	Pending Implementation	2018-02-16	2018-02-16	2018-02-16	2018-02-16
IN-RPMUK-35823-CW-RFB / Jalandhi Project II - Batch III - RPMU Kannur - Meerja GP - Kattal Hosogode BG - Community Contracting - Small Water Supply Scheme - Other than Distribution System - well, pumbing main, reservoir etc. - Total TS Rs. 36,22,950/-	DA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	55,800.00	0.00	Pending Implementation	2018-02-16	2018-02-16	2018-02-16	2018-02-16
IN-RPMUK-35845-CW-RFB / Jalandhi Project II - Batch III - RPMU Kannur - Meerja GP - Buttya BG - Community Contracting - Small Water Supply Scheme - Reservoir. - Total TS Rs. 14,95,000/-	DA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	23,000.00	0.00	Pending Implementation	2018-02-16	2018-02-16	2018-02-16	2018-02-16
IN-RPMUK-35850-CW-RFB / Jalandhi Project II - Batch III - RPMU Kannur - Kasargod - Meerja GP - Eliyana BG - Community Contracting - Small Water Supply Source, reservoir and Pumping Main - Total TS Rs. 62,30,340/-	DA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	80,500.00	0.00	Pending Implementation	2018-02-16	2018-02-16	2018-02-16	2018-02-16

IN-RPMUK-35852-CW-RFB / Jalandi Project II - Batch III - RPMU Kannur - Meerja GP - Kuloor Poyyil BG - Community Contracting - Small Water Supply Scheme Pumping main, source, reservoir. KSEB. Total TS Rs. 22,29,260/-	IDA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	34,300.00	0.00	Pending Implementation	2018-02-16	2018-02-16	2018-02-16
IN-RPMUK-35853-CW-RFB / Jalandi Project II - Batch III - RPMU Kannur - Meerja GP - Hennakatte Betta BG - Community Contracting - Small Water Supply Scheme Source, reservoir, pumping main etc. Total TS Rs. 53,87,260/-	IDA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	82,900.00	0.00	Pending Implementation	2018-02-16	2018-02-16	2018-02-16
IN-RPMUK-35854-CW-RFB / Jalandi Project II - Batch III - RPMU Kannur - Meerja GP - Hennakatte Betta BG - Community Contracting - Small Water Supply Scheme - source reservoir, Pumping Man, source etc Total TS Rs. 20,76,000/-	IDA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	32,000.00	0.00	Pending Implementation	2018-02-16	2018-02-16	2018-02-16
IN-RPMUK-35855-CW-RFB / Jalandi Project II - Batch III - RPMU Kannur - Meerja GP - Churupade BG - Community Contracting - Small Water Supply Scheme -source, pump house, pumping main, reservoir, distribution- Total TS Rs. 46,65,980/-	IDA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	72,100.00	0.00	Pending Implementation	2018-02-16	2018-02-16	2018-02-16
IN-RPMUK-35735-CW-RFB / Jalandi Project II - Batch III - RPMU Kannur - Meerja GP - Durgipalla Gudde BG - Community Contracting - Small Water Supply System - source, pump house, pumping main, reservoir, distribution Total TS Rs. 46,81,470/-	IDA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	72,100.00	0.00	Pending Implementation	2018-02-16	2018-02-16	2018-02-16
IN-RPMUK-35741-CW-RFB / Jalandi Project II - Batch III - RPMU Kannur - Meerja GP - HDP Colony BG-Community Contracting - Small Water Supply Scheme - source, pump house, pumping main, reservoir Total TS Rs.16,26,030/-	IDA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	25,100.00	0.00	Pending Implementation	2018-02-16	2018-02-16	2018-02-16
IN-RPMUK-35822-CW-RFB / Jalandi Project II - Batch III - RPMU Kannur - Meerja GP - Bajur BG - Community Contracting - Small Water Supply Scheme- Pumping Main, Total TS Rs. 27,16,000/-	IDA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	41,800.00	0.00	Pending Implementation	2018-02-16	2018-02-16	2018-02-16
IN-RPMUK-35826-CW-RFB / Jalandi Project II - Batch III - RPMU Kannur - Meerja GP - Butriya BG - Community Contracting - Small Water Supply Scheme - source, pump house, pumping main, reservoir, distribution-Total TS Rs. 45,29,284/-&KSEB. Total TS Rs. 45,29,284/-	IDA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	69,700.00	0.00	Pending Implementation	2018-02-16	2018-02-16	2018-02-16
IN-RPMUK-35749-CW-RFB / Jalandi Project II - Batch III - RPMU Kannur - Meerja GP - Kadambal BG - Community Contracting - Small Water Supply Scheme - source, pumping main, reservoir, etc>Total TS Rs. 35,95,870/-	IDA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	55,400.00	0.00	Pending Implementation	2018-02-16	2018-02-16	2018-02-16
IN-RPMUK-35812-CW-RFB / Jalandi Project II - Batch III - RPMU Kannur - Meerja GP - Srinaga Kodkar BG - Community Contracting - Small Water Supply Scheme - source, pump house, pumping main, reservoir, distribution-Total TS Rs. 40,42,140/-	IDA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	62,200.00	0.00	Pending Implementation	2018-02-16	2018-02-16	2018-02-16
IN-RPMUK-35813-CW-RFB / Jalandi Project II - Batch III - RPMU Kannur - Meerja GP - Bolanthalakodi BG - Community Contracting - Small Water Supply Scheme - source, pump house, pumping main, reservoir, distribution-Total TS Rs. 18,51,010/-	IDA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	28,500.00	0.00	Pending Implementation	2018-02-16	2018-02-16	2018-02-16
IN-RPMUK-35815-CW-RFB / Jalandi Project II - Batch III - RPMU Kannur - Meerja GP - Adathalgi HISS - Community Contracting - Small Water Supply Scheme -Source, pump house, reservoir, distribution-Total TS Rs. 7,17,970/-	IDA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	11,100.00	0.00	Pending Implementation	2018-02-16	2018-02-16	2018-02-16
IN-RPMUK-35816-CW-RFB / Jalandi Project II - Batch III - RPMU Kannur - Meerja GP - Raja BG - Community Contracting -Small Water Supply Scheme construction of Well, Pumping main, Pump house etc.. Total TS Rs. 26,91,240/-	IDA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	41,400.00	0.00	Pending Implementation	2018-02-16	2018-02-16	2018-02-16

IN-RPMUK-3569-CW-RFB / Jalandhri Project II - Batch III- RPMU Kannur - Meerjha GP - Dargas Kadambel BG - Community Contracting - Small Water Supply Scheme - Source, reservoir, Pumping main. Total TS Rs. 29.61,070/-	IDA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	45,600.00	0.00	Pending Implementation						2018-02-16				2018-02-16	2018-02-16
IN-RPMUK-4257-CW-RFB / Jalandhri Project II - Batch III- RPMU Kannur - Kinanoor Kariyathalam GP - Choyyam BG - Community Contracting - Small Water Supply Scheme (Other Than Distribution). Total TS Amount is for Rs. 56,39,060/-	IDA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	86,800.00	0.00	Pending Implementation						2018-02-16				2018-02-16	2018-02-16
IN-RPMUK-4257-CW-RFB / Jalandhri Project II - Batch III- RPMU Kannur - Kinanoor Kariyathalam GP - Choyyam BG - Community Contract - Small Water Supply Scheme - Distribution System. Total TS Amount is for Rs. 64,30,000/-	IDA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	99,000.00	0.00	Pending Implementation						2018-02-16				2018-02-16	2018-02-16
IN-RPMUK-4258-CW-RFB / Jalandhri Project II - Batch III- RPMU Kannur - Kinanoor Kariyathalam GP - Choyyamkode Cheruvu BG - Community Contracting - Small Water Supply Scheme (Other Than Distribution). Total TS Amount is for Rs. 53,03,568/-	IDA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	81,600.00	0.00	Pending Implementation						2018-02-16				2018-02-16	2018-02-16
IN-RPMUK-4258-CW-RFB / Jalandhri Project II - Batch III- RPMU Kannur - Kinanoor Kariyathalam GP - Choyyamkode Cheruvu BG - Community Contracting - Small Water Supply Scheme - Distribution System. Total TS Amount is for Rs. 50,20,000/-	IDA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	77,300.00	0.00	Pending Implementation						2018-02-16				2018-02-16	2018-02-16
IN-RPMUK-4255-CW-RFB / Jalandhri Project II - Batch III- RPMU Kannur - Kinanoor Kariyathalam GP - Choyyamkode Pandyil BG - Community Contracting - Small Water Supply Scheme Other Than Distribution - Total TS Amount is for Rs. 56,88,738/-	IDA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	87,600.00	0.00	Pending Implementation						2018-02-16				2018-02-16	2018-02-16
IN-RPMUK-42571-CW-RFB / Jalandhri Project II - Batch III- RPMU Kannur - Kinanoor Kariyathalam GP - Choyyamkode Pandyil - Community Contract - Small Water Supply Schemes - Distribution System - Total TS Amount Rs.48,95,000/-	IDA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	74,900.00	0.00	Pending Implementation						2018-02-16				2018-02-16	2018-02-16
IN-RPMUK-42573-CW-RFB / Jalandhri Project II - Batch III- RPMU Kannur - Kinanoor Kariyathalam GP - Kovvaty BG - Community Contract - Small Water Supply Schemes Other Than Distribution - Total TS Amount Rs. 40,87,976/-	IDA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	62,900.00	0.00	Pending Implementation						2018-02-16				2018-02-16	2018-02-16
IN-RPMUK-42576-CW-RFB / Jalandhri Project II - Batch III- RPMU Kannur - Kinanoor Kariyathalam GP - Kiyalam Thekkalambalam - Community Contract - Small Water Supply Schemes - Distribution System - Total TS Amount Rs. 10,38,946/-	IDA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	16,000.00	0.00	Pending Implementation						2018-02-16				2018-02-16	2018-02-16
IN-RPMUK-42583-CW-RFB / Jalandhri Project II - Batch III- RPMU Kannur - Kinanoor Kariyathalam GP - Kiyalam Metakunnu BG - Community Contracting - Small Water Supply Schemes other than Distribution System - Total TS Rs. 42,81,407/-	IDA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	65,900.00	0.00	Pending Implementation						2018-02-16				2018-02-16	2018-02-16
IN-RPMUK-42588-CW-RFB / Jalandhri Project II - Batch III- RPMU Kannur - Kinanoor Kariyathalam GP - Kiyalam Metakunnu BG - Community Contracting - Small Water Supply Schemes - Distribution System - Total TS Rs 46,13,000/-	IDA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	71,000.00	0.00	Pending Implementation						2018-02-16				2018-02-16	2018-02-16
IN-RPMUK-42843-CW-RFB / Jalandhri Project II - Batch III- RPMU Kannur - Kinanoor Kariyathalam GP - Varanjoor Thattu BG - Community Contracting - Small Water Supply Scheme - Total TS Rs. 14,11,410/-	IDA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	21,700.00	0.00	Pending Implementation						2018-02-16				2018-02-16	2018-02-16

IN-RPMLK-42644-CW-RFB / Jalandhi Project II - Batch III - RPMU Kannur - Kinanoor Karinhalam GP - Community Contracting - Small Water Supply Scheme - Karam BG - Total TS Rs. 16,70,000/-	DA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	25,700.00	0.00	Pending Implementation													2018-02-16				2018-02-16	2018-02-16		
IN-RPMLK-42646-CW-RFB / Jalandhi Project II - Batch III - RPMU Kannur - Kinanoor Karinhalam GP - Community Contracting - Small Water Supply Scheme - Kattipol BG - Total TS Rs. 47,70,581/-	DA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	73,400.00	0.00	Pending Implementation																		2018-02-16	2018-02-16	
IN-RPMLK-42647-CW-RFB / Jalandhi Project II - Batch III - RPMU Kannur - Kinanoor Karinhalam GP - Community Contracting - Small Water Supply Scheme - Makkalpalam BG - Total TS Rs. 26,34,250/-	DA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	40,800.00	0.00	Pending Implementation																		2018-02-16	2018-02-16	
IN-RPMLK-42649-CW-RFB / Jalandhi Project II - Batch III - RPMU Kannur - Kinanoor Karinhalam GP - Community Contracting - Small Water Supply Scheme - Kadiyankayanthattu BG - Total TS Rs. 36,08,530/-	DA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	55,800.00	0.00	Pending Implementation																		2018-02-16	2018-02-16	
IN-RPMLK-42650-CW-RFB / Jalandhi Project II - Batch III - RPMU Kannur - Kinanoor Karinhalam GP - Community Contracting - Small Water Supply Scheme - Pullyamkulam BG - Total TS Rs. 44,21,701/-	DA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	68,100.00	0.00	Pending Implementation																		2018-02-16	2018-02-16	
IN-RPMLK-42651-CW-RFB / Jalandhi Project II - Batch III - RPMU Kannur - Kinanoor Karinhalam GP - Community Contracting - Small Water Supply Scheme - Kammadam BG - Total TS Rs. 51,87,260/-	DA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	79,800.00	0.00	Pending Implementation																		2018-02-16	2018-02-16	
IN-RPMLK-42652-CW-RFB / Jalandhi Project II - Batch III - RPMU Kannur - Kinanoor Karinhalam GP - Community Contracting - Small Water Supply Scheme - Parappa BG - Total TS Rs. 49,93,150/-	DA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	76,900.00	0.00	Pending Implementation																		2018-02-16	2018-02-16	
IN-RPMLK-42653-CW-RFB / Jalandhi Project II - Batch III - RPMU Kannur - Kinanoor Karinhalam GP - Community Contracting - Panyiyerihakkoli BG - Small Water Supply Scheme Other than Distribution. Total TS Rs. 45,42,472/-	DA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	69,900.00	0.00	Pending Implementation																		2018-02-16	2018-02-16	
IN-RPMLK-42654-CW-RFB / Jalandhi Project II - Batch III - RPMU Kannur - Kinanoor Karinhalam GP - Community Contracting - Panyiyerihakkoli BG - Small Water Supply Scheme Distribution. Total TS Rs. 54,30,000/-	DA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	83,400.00	0.00	Pending Implementation																		2018-02-16	2018-02-16	
IN-RPMLK-42655-CW-RFB / Jalandhi Project II - Batch III - RPMU Kannur - Kinanoor Karinhalam GP - Community Contracting - Small Water Supply Scheme Koolbara BG - Total TS Rs. 56,85,519/-	DA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	87,500.00	0.00	Pending Implementation																		2018-02-16	2018-02-16	
IN-RPMLK-42663-CW-RFB / Jalandhi Project II - Batch III - RPMU Kannur - Kinanoor Karinhalam GP - Kariyada Moolak BG - Community Contracting - Small Water Supply Scheme Other Than Distribution - Total TS Rs. 46,00,600/-	DA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	75,300.00	0.00	Pending Implementation																		2018-02-16	2018-02-16	
IN-RPMLK-42664-CW-RFB / Jalandhi Project II - Batch III - RPMU Kannur - Kinanoor Karinhalam GP - Kariyada Moolak BG - Community Contracting - Small Water Supply Scheme - Distribution - Total TS Rs. 46,20,000/-	DA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	61,900.00	0.00	Pending Implementation																		2018-02-16	2018-02-16	
IN-RPMLK-43577-CW-RFB / Rehabilitation of existing water supply scheme for Mavelothu Suthappa Wilharana Samithi in Chakkapada Grama Panchayath in Kozhikode district Kerala state.	DA / 50270	Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope	367,080.00	0.00	Pending Implementation					2018-01-31											2018-03-19	2018-06-01	2018-07-06	2019-01-02	
IN-RPMLK-29511-CW-RFB / Chorode Package 2 - Providing distribution system and RCC overhead Reservoir for zone1 and zone2 in Chorode Grampanchayath in Kozhikode district	DA / 50270	Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope	558,000.00	0.00	Pending Implementation					2017-10-19												2017-12-05	2018-02-17	2018-03-24	2018-09-20



IN-RPMUM-29504-CW-RFB / Bulk Water Supply Scheme for Chorode Gramapanchayat in Kozhikode district. Package 1 - Construction of Sump, concrete wall, Pump house etc. Providing Bulk water meter, Pump set and accessories. Laying of Pumping main and distribution system in zone-3.	DA / 50270	Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope	348,000.00	0.00	Pending Implementation	2017-10-11	2017-10-16	2017-11-27	2018-02-09	2018-03-16	2018-09-12
IN-RPMUK-43615-CW-RFB / Jalandhi Project II - Batch III - RPMU Kannur - Kinaroor Karinthalam GP - Velarkundu Maulali BG - Community Contracting - Small Water Supply System Other than Distribution System - Total TS Rs - 42,77,389/-	DA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	65,800.00	0.00	Pending Implementation		2018-02-16			2018-02-16	2018-02-16
IN-RPMUK-43619-CW-RFB / Jalandhi Project II - Batch III - RPMU Kannur - Kinaroor Karinthalam GP - Velarkundu Maulali BG - Community Contracting - Small Water Supply Scheme - Distribution System - Total TS Rs - 33,80,000/-	DA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	52,000.00	0.00	Pending Implementation		2018-02-16			2018-02-16	2018-02-16
IN-RPMUK-43647-CW-RFB / Jalandhi Project II - Batch III - RPMU Kannur - Kinaroor Karinthalam GP - Avullakode BG - Community Contracting - Small Water Supply Scheme other than Distribution and Pumping Main - Total TS - 47,38,012/-	DA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	72,900.00	0.00	Pending Implementation		2018-02-16			2018-02-16	2018-02-16
IN-RPMUK-43649-CW-RFB / Jalandhi Project II - Batch III - RPMU Kannur - Kinaroor Karinthalam GP - Avullakode BG - Community Contracting - Small Water Supply Scheme Pumping Main - Total TS - 20,80,000/-	DA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	32,000.00	0.00	Pending Implementation		2018-02-16			2018-02-16	2018-02-16
IN-RPMUK-43653-CW-RFB / Jalandhi Project II - Batch III - RPMU Kannur - Kinaroor Karinthalam GP - Avullakode BG - Community Contracting - Small Water Supply Scheme Distribution Package I - Total TS - 38,00,000/-	DA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	53,900.00	0.00	Pending Implementation		2018-02-16			2018-02-16	2018-02-16
IN-RPMUK-43654-CW-RFB / Jalandhi Project II - Batch III - RPMU Kannur - Kinaroor Karinthalam GP - Avullakode BG - Community Contracting - Small Water Supply Scheme Distribution Package II - Total TS - 34,50,000/-	DA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	53,100.00	0.00	Pending Implementation		2018-02-16			2018-02-16	2018-02-16
IN-RPMUK-43672-CW-RFB / Jalandhi Project II - Batch III - RPMU Kannur - Kinaroor Karinthalam GP - Chembena BG - Community Contracting - Small Water Supply Scheme - Total TS Rs. 19,94,005/-	DA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	30,700.00	0.00	Pending Implementation		2018-02-16			2018-02-16	2018-02-16
IN-RPMUK-43889-CW-RFB / Jalandhi Project II - Batch III - RPMU Kannur - Kinaroor Karinthalam GP - Pullyanadukkam BG - Community Contracting - Small Water Supply Scheme - Total TS Rs.40,90,057/-	DA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	63,000.00	0.00	Pending Implementation		2018-02-16			2018-02-16	2018-02-16
IN-RPMUK-43908-CW-RFB / Jalandhi Project II - Batch III - RPMU Kannur - Kinaroor Karinthalam GP - Kadamkulam Melpoyil Omanganam BG - Community Contracting - Small Water Supply Scheme Other than Distribution - Total TS Rs.29,86,301/-	DA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	46,000.00	0.00	Pending Implementation		2018-02-16			2018-02-16	2018-02-16
IN-RPMUK-43907-CW-RFB / Jalandhi Project II - Batch III - RPMU Kannur - Kinaroor Karinthalam GP - Kadamkulam Melpoyil Omanganam BG - Community Contracting - Small Water Supply Scheme - Distribution - Total TS Rs.44,85,000/-	DA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	69,000.00	0.00	Pending Implementation		2018-02-16			2018-02-16	2018-02-16
IN-RPMUK-43908-CW-RFB / Jalandhi Project II - Batch III - RPMU Kannur - Kinaroor Karinthalam GP - Kumbalappalli Umichipol BG - Community Contracting - Small Water Supply Scheme - Total TS Rs.35,70,480/-	DA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	55,000.00	0.00	Pending Implementation		2018-02-16			2018-02-16	2018-02-16
IN-RPMUK-43909-CW-RFB / Jalandhi Project II - Batch III - RPMU Kannur - Kinaroor Karinthalam GP - Pallapara BG - Community Contracting - Small Water Supply Scheme - Total TS Rs.22,46,642/-	DA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	34,800.00	0.00	Pending Implementation		2018-02-16			2018-02-16	2018-02-16

IN-RPMUK-43910-CW-RFB / Jalandhri Project II - Batch III- RPMU Kannur - Kinaroor Karimnizam GP - Mukkada BG - Community Contracting - Small Water Supply Scheme Other than Distribution and Pumping main- Total TS Rs.28,73,986/-	DA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	44,300.00	0.00	Pending Implementation								2018-02-16			2018-02-16	2018-02-16
IN-RPMUK-43911-CW-RFB / Jalandhri Project II - Batch III- RPMU Kannur - Kinaroor Karimnizam GP - Mukkada BG - Community Contracting - Small Water Supply Scheme - Distribution and Pumping main- Total TS Rs.42,50,000/-	DA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	65,400.00	0.00	Pending Implementation								2018-02-16			2018-02-16	2018-02-16
IN-RPMUK-43912-CW-RFB / Jalandhri Project II - Batch III- RPMU Kannur - Kinaroor Karimnizam GP - Varappilly Pallitoty BG - Community Contracting - Small Water Supply Scheme - Total TS Rs.36,25,874/-	DA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	55,800.00	0.00	Pending Implementation								2018-02-16			2018-02-16	2018-02-16
IN-RPMUK-43913-CW-RFB / Jalandhri Project II - Batch III- RPMU Kannur - Kinaroor Karimnizam GP - Kurupgara Vadalakkupyanoor BG - Community Contracting - Small Water Supply Scheme - Other than Distribution - Total TS Rs.41,30,837/-	DA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	63,600.00	0.00	Pending Implementation								2018-02-16			2018-02-16	2018-02-16
IN-RPMUK-43914-CW-RFB / Jalandhri Project II - Batch III- RPMU Kannur - Kinaroor Karimnizam GP - Kurupgara Vadalakkupyanoor BG - Community Contracting - Small Water Supply Scheme - Distribution and pumping main - Total TS Rs.47,30,000/-	DA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	72,800.00	0.00	Pending Implementation								2018-02-16			2018-02-16	2018-02-16
IN-RPMUK-43915-CW-RFB / Jalandhri Project II - Batch III- RPMU Kannur - Kinaroor Karimnizam GP - Kayara Andol BG - Community Contracting - Small Water Supply Scheme - Other than Distribution - Total TS Rs.29,62,357/-	DA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	45,600.00	0.00	Pending Implementation								2018-02-16			2018-02-16	2018-02-16
IN-RPMUK-43917-CW-RFB / Jalandhri Project II - Batch III- RPMU Kannur - Kinaroor Karimnizam GP - Kayara Andol BG - Community Contracting - Small Water Supply Scheme - Distribution and pumping main- Total TS Rs.52,35,000/-	DA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	80,600.00	0.00	Pending Implementation								2018-02-16			2018-02-16	2018-02-16
IN-RPMUK-43921-CW-RFB / Jalandhri Project II - Batch III- RPMU Kannur - Kinaroor Karimnizam GP - Chimmathodu BG - Community Contracting - Small Water Supply Scheme - Total TS Rs. 17,46,730/-	DA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	26,900.00	0.00	Pending Implementation								2018-02-16			2018-02-16	2018-02-16
IN-RPMUK-43942-CW-RFB / Jalandhri Project II - Batch III- RPMU Kannur - Kinaroor Karimnizam GP - Omcheri Parakkol BG - Community Contracting - Small Water Supply Scheme - Other than Distribution - Total TS Rs. 29,78,359/-	DA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	45,900.00	0.00	Pending Implementation								2018-02-16			2018-02-16	2018-02-16
IN-RPMUK-43962-CW-RFB / Jalandhri Project II - Batch III- RPMU Kannur - Kinaroor Karimnizam GP - Omcheri Parakkol BG - Community Contracting - Small Water Supply Scheme - Distribution & Pumping Main - Total TS Rs. 48,85,000/-	DA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	75,200.00	0.00	Pending Implementation								2018-02-16			2018-02-16	2018-02-16
IN-RPMUK-43964-CW-RFB / Jalandhri Project II - Batch III- RPMU Kannur - Kinaroor Karimnizam GP - Manjalamkkad BG - Community Contracting - Small Water Supply Scheme - Other than Distribution - Total TS Rs. 38,54,483/-	DA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	59,300.00	0.00	Pending Implementation								2018-02-16			2018-02-16	2018-02-16
IN-RPMUK-43968-CW-RFB / Jalandhri Project II - Batch III- RPMU Kannur - Kinaroor Karimnizam GP - Manjalamkkad BG - Community Contracting - Small Water Supply Scheme - Pumping Main - Total TS Rs. 25,44,000/-	DA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	39,200.00	0.00	Pending Implementation								2018-02-16			2018-02-16	2018-02-16
IN-RPMUK-43970-CW-RFB / Jalandhri Project II - Batch III- RPMU Kannur - Kinaroor Karimnizam GP - Manjalamkkad BG - Community Contracting - Small Water Supply Scheme - Distribution System - Total TS Rs. 45,49,000/-	DA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	70,000.00	0.00	Pending Implementation								2018-02-16			2018-02-16	2018-02-16

IN-RPMUK-44127-CW-RFB / Jalandhi Project II - Batch III - RPMU Kannur - Kinanoor Karimthalam GP - Keezhambala BG - Community Contracting - Small Water Supply Scheme - Other than Distribution System - Total TS Rs. 29,28,590/-	DA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	45,100.00	0.00	Pending Implementation	2018-02-16	2018-02-16	2018-02-16
IN-RPMUK-44128-CW-RFB / Jalandhi Project II - Batch III - RPMU Kannur - Kinanoor Karimthalam GP - Keezhambala BG - Community Contracting - Small Water Supply Scheme - Distribution System - Total TS Rs. 35,05,000/-	DA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	54,000.00	0.00	Pending Implementation	2018-02-16	2018-02-16	2018-08-15
IN-RPMUK-44130-CW-RFB / Jalandhi Project II - Batch III - RPMU Kannur - Kinanoor Karimthalam GP - Vazhakkamunnu Pannithadam BG - Community Contracting - Rain Water Harvesting - Total TS Rs. 22,45,000/-	DA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	34,800.00	0.00	Pending Implementation	2018-02-16	2018-02-16	2018-02-16
IN-RPMUK-44132-CW-RFB / Jalandhi Project II - Batch III - RPMU Kannur - Kinanoor Karimthalam GP - Koovaly BG - Community Contract - Small Water Supply Schemes - Pumping Main - Total TS Amount Rs.14,20,000/-	DA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	21,900.00	0.00	Pending Implementation	2018-02-16	2018-02-16	2018-02-16
IN-RPMUK-44133-CW-RFB / Jalandhi Project II - Batch III - RPMU Kannur - Kinanoor Karimthalam GP - Koovaly BG - Community Contract - Small Water Supply Schemes - Distribution System - Total TS Amount Rs.36,30,000/-	DA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	55,900.00	0.00	Pending Implementation	2018-02-16	2018-02-16	2018-02-16
IN-RPMUK-44308-CW-RFB / Jalandhi Project II - Batch III - RPMU Kannur - Meerja GP - Thalekka BG - Community Contracting - Small Water Supply Scheme - Distribution and Pumping main - Total TS Rs.46,25,000/-	DA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	71,200.00	0.00	Pending Implementation	2018-02-16	2018-02-16	2018-02-16
IN-RPMUK-44308-CW-RFB / Jalandhi Project II - Batch III - RPMU Kannur - Meerja GP - Sathudha BG - Community Contracting - Small Water Supply Scheme - Distribution and Pumping main - Total TS Rs.48,05,000/-	DA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	74,900.00	0.00	Pending Implementation	2018-02-16	2018-02-16	2018-02-16
IN-RPMUK-44309-CW-RFB / Jalandhi Project II - Batch III - RPMU Kannur - Meerja GP - Bejga BG - Community Contracting - Small Water Supply Scheme - Distribution and Pumping main. Total TS Rs. 40,25,000/-	DA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	62,000.00	0.00	Pending Implementation	2018-02-16	2018-02-16	2018-02-16
IN-RPMUK-44310-CW-RFB / Jalandhi Project II - Batch III - RPMU Kannur - Meerja GP - Berika BG - Community Contracting - Small Water Supply Scheme - Distribution & Pumping Main. Total TS Rs. 49,17,000/-	DA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	75,700.00	0.00	Pending Implementation	2018-02-16	2018-02-16	2018-02-16
IN-RPMUK-44311-CW-RFB / Jalandhi Project II - Batch III - RPMU Kannur - Meerja GP - Doonmakad Bejngala BG - Community Contracting - Small Water Supply Scheme - Distribution & Pumping Main. Total TS Rs. 52,70,000/-	DA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	81,200.00	0.00	Pending Implementation	2018-02-16	2018-02-16	2018-02-16
IN-RPMUK-44319-CW-RFB / Jalandhi Project II - Batch III - RPMU Kannur - Meerja GP - Ballyur BG - Community Contracting - Small Water Supply Scheme - Distribution System. Total TS Rs. 40,83,000/-	DA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	62,800.00	0.00	Pending Implementation	2018-02-16	2018-02-16	2018-02-16
IN-RPMUK-44329-CW-RFB / Jalandhi Project II - Batch III - RPMU Kannur - Meerja GP - Karibali Hosagokada BG - Community Contracting - Small Water Supply Scheme - Distribution & Pumping Main. Total TS Rs. 43,28,000/-	DA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	66,700.00	0.00	Pending Implementation	2018-02-16	2018-02-16	2018-02-16
IN-RPMUK-44328-CW-RFB / Jalandhi Project II - Batch III - RPMU Kannur - Meerja GP - Butryga BG - Community Contracting - Small Water Supply Scheme - Pumping Main. Total TS Rs. 20,33,000/-	DA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	31,300.00	0.00	Pending Implementation	2018-02-16	2018-02-16	2018-02-16

IN-RPMUK-44339-CW-RFB / Jalandhri Project II - Batch II - RPMU Kannur - Meerja GP - Butriya BG - Community Contracting - Small Water Supply Scheme - Distribution Package I. Total TS Rs. 40.62,000/-	IDA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	62,500.00	0.00	Pending Implementation											2018-02-16				2018-02-16	2018-02-16
IN-RPMUK-44340-CW-RFB / Jalandhri Project II - Batch II - RPMU Kannur - Meerja GP - Butriya BG - Community Contracting - Small Water Supply Scheme - Distribution Package II. Total TS Rs. 42,00,000/-	IDA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	64,600.00	0.00	Pending Implementation											2018-02-16				2018-02-16	2018-02-16
IN-RPMUK-44343-CW-RFB / Jalandhri Project II - Batch II - RPMU Kannur - Meerja GP - Kalsoor Poyyal BG - Community Contracting - Small Water Supply Scheme - Distribution & Pumping Main. Total TS Rs. 48.65,000/-	IDA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	74,900.00	0.00	Pending Implementation											2018-02-16				2018-02-16	2018-02-16
IN-RPMUK-44346-CW-RFB / Jalandhri Project II - Batch II - RPMU Kannur - Meerja GP - Horakolathe Betka BG - Community Contracting - Small Water Supply Scheme - Distribution Package I Total TS Rs. 30.25,000/-	IDA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	46,500.00	0.00	Pending Implementation											2018-02-16				2018-02-16	2018-02-16
IN-RPMUK-44348-CW-RFB / Jalandhri Project II - Batch II - RPMU Kannur - Meerja GP - Horakolathe Betka BG - Community Contracting - Small Water Supply Scheme - Distribution Package II Total TS Rs. 30.25,000/-	IDA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	60,000.00	0.00	Pending Implementation											2018-02-16				2018-02-16	2018-02-16
IN-RPMUK-45677-CW-RFB / Jalandhri Project II - Batch II - RPMU Kannur - Eriyara BG - Community Contracting - Small Water Supply - Distribution System and Pumping Main - Total TS Rs. 50.51,000/-	IDA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope	77,700.00	0.00	Pending Implementation											2018-02-16				2018-02-16	2018-02-16
IN-RPMUK-48040-CW-RFB / Jalandhri II - Batch II - RPMU Kannur - Kasargod District - Construction of Check Dam across Payasinji River at Kunjar Kanakula Grama Panchayath. Sustainability of source of Belur LVSS in Belur Gramapanchayath.	IDA / 50270	Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope	461,600.00	0.00	Pending Implementation	2018-03-23				2018-03-28				2018-05-09		2018-07-22				2018-08-26	2019-02-22

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion							
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
2696/PROC/2016/KRWSA / Procurement of chair	IDA / 50270	Institution Building	Post	Request for Quotations	Open - National	Single Stage - One Envelope		1,000.00	308.56	Completed								2016-08-21										2016-10-16	2016-08-04	2017-04-14	2016-09-06			
2775/PROC/2016/KRWSA / Procurement of UPS	IDA / 50270	Institution Building	Post	Request for Quotations	Open - National	Single Stage - One Envelope		1,000.00	126.55	Completed								2016-08-21										2016-10-16	2016-08-23	2017-04-14	2016-09-09			
3196/PROC/2012/KRWSA / Printing of Mbook (2000 Nos.) and Site Order Books (200 Nos)	IDA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope		2,000.00	1,571.99	Signed								2017-02-05									2017-04-02	2016-10-21	2017-09-25					
087/PROC/2017/KRWSA / High Speed Document Scanner- 4 Nos for eoffice (PMU & RPMUs)	IDA / 50270	Institution Building	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,000.00	2,139.22	Completed								2017-02-27	2017-01-30								2017-03-20	2017-03-01	2017-09-16	2017-06-03				
087/PROC/2017/KRWSA - 1 / Procurement of Network Switch-24 Port 4 Nos for eoffice (PMU & RPMUs)	IDA / 50270	Institution Building	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,000.00	5,617.24	Completed								2017-02-27	2017-01-30								2017-03-20	2017-03-01	2017-09-16	2017-06-03				
087/PROC/2017/KRWSA - 2 / Procurement of Router 5 Nos. for e-office (for PMU & RPMUs)	IDA / 50270	Institution Building	Post	Request for Quotations	Limited	Single Stage - One Envelope		15,000.00	11,267.49	Completed								2017-02-27	2017-01-30								2017-03-20	2017-03-01	2017-09-16	2017-06-03				
087/PROC/2017/KRWSA - 3 / Procurement of Network Rack 2 Nos. for e-office (RPMUs)	IDA / 50270	Institution Building	Post	Request for Quotations	Limited	Single Stage - One Envelope		666.00	278.68	Completed								2017-02-27	2017-01-30								2017-03-20	2017-03-01	2017-09-16	2017-05-19				
399/PROC/2017/KRWSA / Procurement of Almirah - 2 Nos.	IDA / 50270	Institution Building	Post	Request for Quotations	Limited	Single Stage - One Envelope		667.00	651.02	Completed								2017-02-27	2017-02-08								2017-04-03	2017-03-04	2017-09-30	2017-03-29				
522/PROC/2017/KRWSA / Procurement of Desktop Computers for PMU & RPMUs. 15 Nos.	IDA / 50270	Institution Building	Post	Request for Quotations	Limited	Single Stage - One Envelope		13,750.00	11,854.97	Completed								2017-02-27	2017-02-22								2017-04-18	2017-03-21	2017-10-15	2017-05-26				
04RPMU/MPMD/48A/BATCH-II GPST FRCH/IES / Supply of office furniture for batch-II GPSTS in Malappuram district.	IDA / 50270	Infrastructure Development	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,175.00	0.00	Under Implementation								2017-04-04									2017-05-30		2017-11-26					

08RPMUMPM042011BATCH-1/GPST/2018 / Supply of Desktop computers and accessories for Vergara and Ukkam batch -II GPST office.	DA / 50270	Infrastructure Development	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,500.00	0.00	Under Implementation															2017-04-04						2017-05-30	2017-11-26						
524PROC2017KRWSA / Procurement of electronic spherometer for deep borewell/water level indicator)two numbers	DA / 50270	Institution Building	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,670.00	0.00	Cancelled																						2017-03-20	2017-05-15	2017-11-11				
05RPMUMPM04BATCH-1/GPST FRCHRES / Supply of office furniture for GPST office of Kotur, Nalwanur, vilavally, Parameri, Ayancheri, Chakkilagan, Chorok, Moonnyur, Marikara, Parai and Kodayar Grampanchayaths in batch 3.	DA / 50270	Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope		10,000.00	0.00	Pending Implementation																							2017-04-04	2017-05-30	2017-11-26			
KRWSA-PMUJ1012017-DD PROC / Procurement of Executive chair for DPA-1 No.	DA / 50270	Infrastructure Development	Post	Request for Quotations	Limited	Single Stage - One Envelope		250.00	155.84	Signed																								2017-06-07	2017-05-30	2017-08-02	2017-06-15	2018-01-29
KRWSA-PMUJ0592017-DBSA / Procurement of LCD Projector Screen, Projector, meeting kit and presenter for the use of Conference hall in PMU/veg	DA / 50270	Infrastructure Development	Post	Request for Quotations	Limited	Single Stage - One Envelope		500.00	0.00	Under Implementation																									2017-06-05	2017-07-31	2018-01-27	
1151PROC2017KRWSA / Procurement of multifunction printer for RPMJ Malappuram-1 number	DA / 50270	Institution Building	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,700.00	0.00	Cancelled																									2017-04-08	2017-04-04	2017-06-03	2017-11-30
558PROC2017KRWSA / Procurement of Multifunction printer for PMU-1 number	DA / 50270	Institution Building	Post	Request for Quotations	Limited	Single Stage - One Envelope		250.00	0.00	Cancelled																										2017-04-09	2017-06-04	2017-12-01
KRWSA-PMUJ32342017-DBSA / Supply and setting up of a Document Management Solution for KRWSA-1 No. (both Hardware and Software)	DA / 50270	Institution Building	Post	Request for Quotations	Open - National	Single Stage - One Envelope		27,231.00	0.00	Under Implementation																										2017-10-25	2017-12-20	2018-06-18
KRWSA-PMUJ35142017-TA-TECH / Procurement of Dip Meter/Water Level Indicator for RPMU Idukki - 1 No.	DA / 50270	Institution Building	Post	Request for Quotations	Open - National	Single Stage - One Envelope		635.00	0.00	Pending Implementation																										2017-11-13	2018-01-08	2018-02-28
KRWSA-PMUJ35792017-TA-PROC / Procurement of Printer (Table top) for Finance section- PMU-1 No.	DA / 50270	Institution Building	Post	Request for Quotations	Open - National	Single Stage - One Envelope		335.00	0.00	Under Implementation																										2017-11-13	2018-01-08	2018-04-07
KRWSA-PMUJ35782017-TA-PROC / Procurement of Multi Function Printer for KRWSA (PMU) - 1 No.	DA / 50270	Institution Building	Post	Request for Quotations	Open - National	Single Stage - One Envelope		4,923.00	0.00	Under Implementation																										2017-11-15	2018-01-10	2018-03-09
INRPMUK35443-CO-RFD / Purchase of 100Ah Batteries 10 Numbers 1 or UPS, due to the damage of existing batteries.	DA / 50270	Institution Building	Post	Request for Quotations	Open - National	Single Stage - One Envelope		1,770.00	0.00	Pending Implementation																										2017-11-05	2017-12-04	2018-06-02

**NON CONSULTING SERVICES**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion												
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual							
INRPMUM-26562-NC-RFD / Printing of bimonthly news letter- Jalaharagam consisting of 8 pages (double side printing) November issue 1000 Copies.	DA / 50270	Infrastructure Development	Post	Request for Quotations	Limited	Single Stage - One Envelope		170.00	0.00	Pending Implementation																										2017-09-27	2017-11-22	2018-05-21	
09RPMUMPMPRINT/EC/E5/2 13/2017 / Printing of Bimonthly news letter -Jalaharagam consisting of 8 pages (double side printing) 6000 copies -6 issues	DA / 50270	Infrastructure Development	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,000.00	0.00	Pending Implementation																											2017-09-27	2017-11-22	2018-05-21

**CONSULTING FIRMS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued	Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
WBR No. 3 / Selection of Independent Construction Quality & Surveillance Consultancy for Batch 1,8 and Tribal Grampanchayaths of Jalandhi phase II under RPMJ Malappuram, Idukki and Kannur	DA / 50270	Institution Building Infrastructure Development	Prior	Quality And Cost-Based Selection	Open - International	N	0.00	720,405.90	Signed			2014-01-31		2014-05-01			2014-07-30		2014-08-29		2014-10-13	2014-10-22	2014-12-12	2014-10-14	2015-12-07		
WBR No. 13 / Consultancy Services for preparing Rural Water Supply Sector Development Plan	DA / 50270	Institution Building Infrastructure Development	Prior	Quality Based Selection	Open - International	N	0.00	265,251.96	Signed													2016-03-02		2016-02-10			
2722PROC2015KRWSA / Consultancy for hiring of media advertising agency for Jalandhi Grampanchayaths for various audio/visual campaigns	DA / 50270	Technical Assistance to Implementing Agencies	Prior	Quality And Cost-Based Selection	Open - National		675,000.00	0.00	Under Implementation	2016-08-10	2017-01-30	2016-08-31		2016-10-14			2016-11-11		2016-12-11		2017-01-15	2017-08-23	2017-02-19		2018-02-19		

2879PROC/2016/KRWSA / Consultancy to conduct the Second Round of Study on Domestic Water and Sanitation Service Levels in the State of Kerala	DA / 50270	Technical Assistance to Implementing Agencies	Post	Quality Based Selection	Open - National		90,000.00	0.00	Under Implementation	2016-08-16	2016-08-06	2016-09-06		2016-10-20	2017-01-27			2016-11-17	2017-02-14	2016-12-17	2017-03-07	2017-01-16	2017-04-04	2017-02-20	2018-02-20		
3555TECH/2016/KRWSA / Consultancy for the preparation of Detailed Project Report and bid documents for the distribution system of the multi GP WSS to Chelvide and adjoining villages in Malappuram District following Jalandhi principles	DA / 50270	Technical Assistance to Implementing Agencies	Post	Quality Based Selection	Open - National		100,000.00	0.00	Under Implementation	2016-08-12	2016-07-07	2016-09-02		2016-10-16				2016-11-13		2016-12-13		2017-01-12		2017-02-16	2018-02-16		
3634TECH/2016/KRWSA / Consultancy for Modernisation and Service Delivery Improvement of Kozhikodam water services in Alipparamba Grama panchayath in Malappuram District	DA / 50270	Technical Assistance to Implementing Agencies	Post	Consultant Qualification Selection	Open - National		24,000.00	0.00	Under Implementation	2016-08-12	2016-03-30	2016-09-02		2016-10-18								2016-11-15		2016-12-20	2017-06-18		
721PROC/2016/KRWSA / Consultancy for conducting Audit of Project Accounts of Gramapanchayaths and Beneficiary groups of Jalandhi II, Batch II under RPAJ, Malappuram, Kannur and Idukki (2 packages)	DA / 50270	Technical Assistance to Implementing Agencies	Post	Consultant Qualification Selection	Open - National		50,000.00	0.00	Under Implementation	2016-08-16	2016-05-06	2016-09-06		2016-10-20	2016-07-20							2016-11-19	2016-08-03	2016-12-24	2017-06-22		
3911PROC/2016/KRWSA / Consultancy Service for Process Documentation of Large Water Supply Schemes of Jalandhi II Project	DA / 50270	Technical Assistance to Implementing Agencies	Post	Quality And Cost- Based Selection	Open - National		37,000.00	34,262.17	Signed	2016-11-18	2016-11-04	2016-11-30	2017-07-07	2017-01-13	2017-02-04				2017-02-10	2017-03-03	2017-03-12	2017-03-27	2017-04-16	2017-03-30	2017-05-21	2017-04-22	2018-05-21
3032PROC/2016/KRWSA / Consultancy Service to conduct Technical Performance and Service Delivery of 10 Multi GP rural drinking water supply schemes in the State of Kerala.	DA / 50270	Technical Assistance to Implementing Agencies	Post	Quality And Cost- Based Selection	Open - National		150,000.00	184,065.84	Signed	2016-11-30	2016-08-30	2016-12-21	2017-07-27	2017-02-03	2017-01-24				2017-03-03	2017-03-09	2017-04-02	2017-03-20	2017-05-07	2017-04-21	2017-06-11	2017-05-08	2018-06-11
2747TECH/2016/KRWSA / Consultancy for Service Delivery Improvement of Nonrural WSS in Nonrural GP by converting the schem into a 24x7 system	DA / 50270	Technical Assistance to Implementing Agencies	Post	Consultant Qualification Selection	Open - National		17,000.00	0.00	Cancelled	2016-08-12		2016-09-02		2016-10-16									2016-11-15		2016-12-20	2017-06-18	
3982PROC/2016/KRWSA / Selection of Supporting Organisations for Nedumbassery & adjoining GPs - Multi GP Schemes (4 Grama panchayaths - Nedumbassery & Chengamanal/ Kanjor & Sreemulungaram, 2 Supporting Organisation are proposed to be selected one each for two GPs ).	DA / 50270	Technical Assistance to Implementing Agencies	Post	Fixed Budget Selection	Open - National		200,000.00	0.00	Cancelled	2016-11-29		2016-12-20							2017-03-02				2017-04-01		2017-05-06	2017-06-10	2018-06-10
794PROC/2017/KRWSA / Selection of consultancy service to monitor Sustainability Evaluation Exercise(SSE-2)	DA / 50270	Technical Assistance to Implementing Agencies	Post	Consultant Qualification Selection	Open - National		69,230.70	0.00	Under Implementation	2017-03-03		2017-03-24			2017-05-07								2017-06-08		2017-07-11	2018-01-07	
3983PROC/2016/KRWSA / Selection of Supporting organisation for Nedumbassery and Chengamanal GPs	DA / 50270	Technical Assistance to Implementing Agencies	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Pending Implementation	2017-03-03		2017-03-03		2017-03-03									2017-04-02		2017-05-07	2017-11-03	
3984PROC/2016/KRWSA / Selection of supporting organisation for Kanjor and Sreemulanagar GPs	DA / 50270	Technical Assistance to Implementing Agencies	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Pending Implementation	2017-03-03		2017-03-03		2017-03-03									2017-04-02		2017-05-07	2017-11-03	
1243PROC/2017/KRWSA / Selection of supporting organisation for community mobilization activities in Oragam and Vengars GPs in Malappuram	DA / 50270	Technical Assistance to Implementing Agencies	Post	Consultant Qualification Selection	Open - National		40,000.00	0.00	Under Implementation	2017-04-12	2017-04-11	2017-04-12	2017-04-29	2017-04-12										2017-04-12		2017-05-03	2017-10-30
KRWSA-PMU/01/62017- TA/PROC/ Selection of Independent Construction Quality and Surveillance for balance non commissioned schemes of Batch II WSS, GWR works, and sanitation schemes implemented in General and tribal GPs of Batch II Multi GP WSS under RPAJ, Malappuram, Kannur and Idukki	DA / 50270	Technical Assistance to Implementing Agencies	Post	Quality And Cost- Based Selection	Open - National		295,000.00	0.00	Pending Implementation	2017-06-02		2017-06-02		2017-07-16					2017-08-13		2017-09-12		2017-10-17		2017-11-21	2018-11-21	
KRWSA-PMU/01/62017 / Selection of Independent Construction Quality & surveillance consultancy for balance non commissioned schemes of batch II WSS /GWR works and sanitation schemes implemented in general and tribal GPs of Batch II and multi GP WSS under three RPMUs	DA / 50270	Technical Assistance to Implementing Agencies	Post	Quality And Cost- Based Selection	Open - National		295,000.00	0.00	Cancelled	2017-04-25	2017-04-03	2017-04-25		2017-06-08					2017-07-06		2017-08-05		2017-09-09		2017-10-14	2018-10-14	
1152PROC/2017/KRWSA / Procurement of consultancy for website restructuring including AMC	DA / 50270	Institution Building	Post	Consultant Qualification Selection	Open - National		15,000.00	0.00	Cancelled	2017-04-03	2017-03-31	2017-04-24		2017-06-07									2017-07-07		2017-08-11	2018-02-07	

KRWSA-PMUJ12018-TA-ME / Consultancy Service for Sustainability Evaluation Exercise (SEE II) for KRWSA	DA / 50270	Technical Assistance to Implementing Agencies	Post	Consultant Qualification Selection	Open - National		50,769.00	0.00	Pending Implementation	2018-01-19	2018-02-14	2018-03-14							2018-03-22	2018-03-31	2018-06-29
KRWSA-PMUJ043017-AC3-FIN / Consultancy service to conduct Audit of Annual Project Financial Statements of the Jalandi II project for the Financial year 2016-17.	DA / 50270	Technical Assistance to Implementing Agencies	Post	Quality And Cost-Based Selection	Open - National		12,500.00	0.00	Pending Implementation	2018-06-29	2018-06-29	2018-06-29							2018-06-29	2018-06-29	2018-06-29

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
WBR No. 14 / CONSULTING SERVICES FOR THE PREPARATION OF DPR FOR THE DISTRIBUTION SYSTEM OF THE MULTI GP WATER SUPPLY SCHEME TO CHEEKODE AND ADJOINING VILLAGES IN MALAPPURAM.	DA / 50270	Institution Building Infrastructure Development Technical Assistance to Implementing Agencies	Prior	Direct Selection	Direct	N	0.00	55,584.77	Signed										2015-12-01		
WBR No. 16 / Consultancy for the preparation of Evaluation report and Detailed Project Report for distribution system of the multi GP Water Supply Scheme to Nedumbassery and adjoining GPS in Ernakulam District	DA / 50270	Institution Building Infrastructure Development Technical Assistance to Implementing Agencies	Prior	Direct Selection	Direct	N	0.00	107,623.61	Signed										2016-02-05		
3686PROC2016/KRWSA / Selection of Consultant (Procurement) for a period of 3 months	DA / 50270	Technical Assistance to Implementing Agencies	Prior	Direct Selection	Direct		4,500.00	0.00	Under Implementation	2016-11-19	2017-03-08	2016-11-29	2016-11-29					2017-02-02		2017-09-01	
3913PROC2016/KRWSA / Selection of Consultant (Individual/Organisation)for conducting Software Programming for modification in the customised Tally software.	DA / 50270	Technical Assistance to Implementing Agencies	Post	Individual Consultant Selection	Open		6,670.00	0.00	Cancelled	2016-11-30		2017-01-18		2017-02-08				2017-03-15		2017-09-11	
KRWSA-PMUJ03032017-OB5A / Consultancy service for Design,Development and Maintenance of Website for KRWSA (Website revamping)	DA / 50270	Institution Building	Prior	Direct Selection	Direct		7,262.00	6,351.77	Under Implementation	2017-10-31		2017-11-13						2017-12-01		2018-01-31	
KRWSA-PMUJ35632017AC-3 / Consultancy service for development of New Finance Management Information System for KRWSA	DA / 50270	Institution Building	Prior	Direct Selection	Direct		36,308.00	36,837.59	Signed	2017-10-31		2017-11-13						2017-12-05	2018-01-01	2018-06-04	
KRWSA-PMUJ12018-TA-ME / Consultancy for Mobile Application for Service Delivery Monitoring for KRWSA	DA / 50270	Institution Building	Post	Direct Selection	Direct		7,300.00	0.00	Under Implementation	2018-02-19		2018-02-26						2018-03-15		2018-11-30	
KRWSA-PMUJ582018-TA-PROC / Consultancy for carrying out pending audit / Internal Audit of utilization of funds by participating Batch-II GPs & BGs of Jalandi II project under 3 RPMUs.	DA / 50270	Technical Assistance to Implementing Agencies	Post	Direct Selection	Direct		8,000.00	0.00	Under Implementation	2018-03-13		2018-03-19						2018-03-30		2018-12-31	
KRWSA-PMUJ043017-AC3FIN / Consultancy service to conduct Audit of Annual Project Financial Statements of the Jalandi II project for the Financial year 2017-18.	DA / 50270	Technical Assistance to Implementing Agencies	Post	Direct Selection	Direct		8,200.00	0.00	Pending Implementation	2018-07-06		2018-07-11						2018-07-24		2018-10-22	
KRWSA-PMUJ1362018-TA-ME / Consultancy service for the development of Additional Module in the Mobile App for Service Delivery Monitoring of Jalandi schemes	DA / 50270	Institution Building	Post	Direct Selection	Direct		2,500.00	0.00	Pending Implementation	2018-08-08		2018-08-12						2018-08-23		2018-09-12	