

Procurement Plan

I. General

1. **Bank's approval Date of the procurement Plan** [*Original: December 2007*]; *Revision 15 of Updated Procurement Plan, June 2010*
2. **Date of General Procurement Notice:** July 13, 2018
3. **Period covered by this procurement plan:** The procurement period of project covered from year January 2019 to December 2022

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	Above US\$ 2 million	
2.	DC (Goods)	Above US\$ 2 million	
3.	ICB (Works)	Above US\$ 10 million	
4.	DC (Works)	Above US\$ 10 million	
5.	Non-Consultant Services	All the ICB contracts above 2,000,000	

2. **Prequalification.** Bidders for Not applicable shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.
3. **Reference to (if any) Project Operational/Procurement Manual:** Project Implementation Manual for World Bank Loan Project 8696-BY issued by the PIU of the Development Bank of the Republic of Belarus
4. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness :**

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
1.	Summary of the ICB (Goods)	1 320.0	1	No	Post	

August 28, 2018

III. Selection of Consultants

- 1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods (Firms)	Above US\$ 1 million for firms	
2.	Single Source (Firms)	Above US\$ 1 million	
3.	Individual	Above US\$ 300,000	

- 2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

- 3. Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments
1.	Summary of number of contracts that will be let under QCBS	0.98	2	Post	
2.	Summary of number of contracts that will be let under other methods	1.050	11	Post	CQS, IC from January 2019 through November 2020

BY-DBRB-69400-CS-CQS / Consultants services on review of the compliance and AML systems	IHRD / 86960		Post	Consultant Qualification Selection	Open - International		0.00	Pending Implementation	2019-11-25		2019-12-16		2020-01-29							2020-02-26		2020-04-03		2020-12-30	
BY-DBRB-69616-CS-CQS / Developing procedures for competitive selection of projects	IHRD / 86960		Post	Consultant Qualification Selection	Open - International		0.00	Pending Implementation	2019-09-24		2019-10-15		2019-11-28							2019-12-28		2020-02-01		2020-12-30	
BY-DBRB-69619-CS-CQS / Consultants services on assessment of DBB's risk management system, auditing services	IHRD / 86960		Post	Consultant Qualification Selection	Open - International		0.00	Pending Implementation	2019-11-12		2019-12-03		2020-01-16							2020-02-15		2020-03-21		2020-11-30	
BY-DBRB-69625-CS-CQS / Project management and monitoring: IT infrastructure/software for creation of a MSME support program database for project monitoring and reporting	IHRD / 86960		Post	Consultant Qualification Selection	Open - International		0.00	Pending Implementation	2020-02-05		2020-02-26		2020-04-10							2020-05-10		2020-06-14		2020-12-11	
BY-DBRB-69630-CS-CQS / Developing a communications strategy	IHRD / 86960		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2020-03-02		2020-03-23		2020-05-06							2020-06-05		2020-07-10		2021-04-02	
BY-DBRB-69632-CS-CQS / Design of website of DRRB	IHRD / 86960		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2020-11-03		2020-11-24		2021-01-07							2021-02-06		2021-03-13		2021-06-30	
BY-DBRB-69614-CS-QCBS / Implementation of IT strategy - Procurement of software	IHRD / 86960		Post	Quality And Cost-Based Selection	Open - International		0.00	Pending Implementation	2019-09-17		2019-10-08		2019-11-21			2019-12-19				2020-01-18		2020-02-22		2020-03-28	2020-09-07
BY-DBRB-69620-CS-CQS / Study/survey on MSME access to finance constraints assessing demand and supply side factors	IHRD / 86960		Post	Consultant Qualification Selection	Open - International		0.00	Pending Implementation	2019-10-16		2019-11-06		2019-12-20							2020-01-19		2020-02-23		2020-06-30	
BY-DBRB-69627-CS-CQS / Design of the budgeting and financial reporting management system	IHRD / 86960		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2020-01-15		2020-02-05		2020-03-20							2020-04-19		2020-05-24		2020-11-20	
BY-DBRB-69629-CS-CQS / Consultants services on assistance to DRB in development of a medium-term strategy	IHRD / 86960		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2020-04-02		2020-04-23		2020-06-06							2020-07-06		2020-07-24		2021-06-04	

INDIVIDUAL CONSULTANTS