

PROCUREMENT PLAN (Textual Part)

Project information: Republic of Congo- Integrated Public Sector Reform Project- P160801

Project Implementation agency: PSTAT

Date of the Procurement Plan: March 22, 2017

Period covered by this Procurement Plan: March-December 2017

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in N/A, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *Not Applicable*

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables *Not Applicable*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**). *Specify for each*

Goods: is not applicable;

Works: is not applicable

Other Relevant Procurement Information.

Not Applicable

PROCUREMENT PLAN Congo, Republic of : Integrated Public Sector Reform Project

General Information
Country: Congo, Republic of **Bank / Approval Date of the Original Procurement Plan:** 2017-09-05
Revised Plan Date(s): (comma delineated, leave blank if none) 2018-05-31
Project ID: P160801 **GPN Date:**
Project Name: Integrated Public Sector Reform Project
Loan / Credit No.: IDA / V0780
Executing Agency(ies): CG-Statistics Capacity Building Project

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
PRISP-008-F-ED-17 / Acquisition du logiciel TOM2PRO (TOMATE)	IDA / V0780	Project Implementation Support	Prior	Direct Selection	Direct			30,000.00	28,961.06	Signed					2017-10-31	2017-11-06	2017-11-05	2017-12-08							2017-12-10	2018-02-02	2018-06-06	
PRISP-007-F-DC-17 / Acquisition d'un matériel informatique dédié à la comptabilité et installation de TOMPRO	IDA / V0780	Project Implementation Support	Post	Request for Quotations	Limited	Single Stage - One Envelope		35,290.00	0.00	Under Implementation							2017-11-05	2017-10-16							2017-12-31		2018-06-29	
PRISP-006-F-DC-17 / Achat des fournitures de bureau et des consommables informatiques	IDA / V0780	Project Implementation Support	Post	Request for Quotations	Limited	Single Stage - One Envelope		20,000.00	0.00	Pending Implementation							2018-03-05								2018-04-30		2018-10-27	
PRISP-002F-DC-18 / Mobilier de bureau de l'UCP	IDA / V0780	Project Implementation Support	Post	Request for Quotations	Limited	Single Stage - One Envelope		60,000.00	0.00	Pending Implementation							2018-04-14								2018-06-09		2018-12-06	

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
PRISP-015-C-SC-17 / Recrutement d'un cabinet d'audit financier externe (pour le PPA et deux exercices)	IDA / V0780	Project Implementation Support	Prior	Quality And Cost-Based Selection	Open - International		100,000.00	0.00	Under Implementation	2017-10-22	2017-09-15	2017-11-12		2017-12-28				2018-01-23		2018-02-22		2018-03-29		2018-05-03		2019-05-03	
PRISP-013-C-SC-17 / Sélection d'une firme sélection pour la mise en place d'un système d'information et de gestion des marchés publics	IDA / V0780	Improving Transparency and Accountability	Prior	Quality And Cost-Based Selection	Open - International		230,000.00	0.00	Cancelled	2017-10-31		2017-11-21		2018-01-04				2018-02-01		2018-03-03		2018-04-07		2018-05-12		2019-05-12	
PRISP-030-C-CH-17 / Sélection d'une firme pour le Développement du Plan stratégique de la firme de l'Etat	IDA / V0780	Modernization of the Public Administration	Post	Consultant Qualification Selection	Open - International		100,000.00	0.00	Pending Implementation	2018-01-25		2018-02-15		2018-03-31							2018-04-30		2018-06-04		2018-12-01		
PRISP-032-C-CH-17 / Sélection d'une firme pour l'Analyse diagnostique de la gestion de la fonction publique. Audit institutionnel de la MFPRE	IDA / V0780	Modernization of the Public Administration	Post	Consultant Qualification Selection	Open - International		100,000.00	0.00	Pending Implementation	2018-01-22		2018-02-12		2018-03-28							2018-04-27		2018-06-01		2018-11-28		
PRISP-033-C-CH-17 / Sélection d'une firme pour l'Analyse diagnostique de la chaîne de planification et gestion des investissements publics	IDA / V0780	Improving Transparency and Accountability	Post	Consultant Qualification Selection	Open - International		100,000.00	0.00	Pending Implementation	2018-01-31		2018-02-21		2018-04-06							2018-05-06		2018-06-10		2018-12-07		
PRISP-011-C-SC-17 / Sélection d'une firme international pour l'élaboration du plan d'action stratégique pour la firme des finances publiques	IDA / V0780	Improving Transparency and Accountability	Post	Quality And Cost-Based Selection	Open - International		250,000.00	0.00	Under Implementation	2018-03-26	2018-03-28	2018-04-16	2018-03-28	2018-05-30				2018-06-27		2018-07-27		2018-08-31		2018-10-05		2019-10-05	

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
PRISP-001-C-CH-17 / Recrutement d'un Coordinateur pour l'Unité de Coordination du Projet	IDA / V0780	Project Implementation Support	Prior	Individual Consultant Selection	Open		49,000.00	57,088.20	Signed	2017-05-22	2017-09-06	2017-07-10	2017-12-08	2017-07-31	2018-02-07	2017-09-04	2018-02-15	2018-03-03	
PRISP-003-C-CH-17 / Recrutement du Spécialiste en Suivi évaluation du projet	IDA / V0780	Project Implementation Support	Prior	Individual Consultant Selection	Open		35,000.00	45,019.44	Signed	2017-05-22	2017-09-06	2017-07-10	2017-11-16	2017-07-31	2018-03-02	2017-09-04	2018-03-02	2018-03-03	

PRISP003-C-Ch-17 / Recrutement du Spécialiste en Passation des Marchés	IDA / V0780	Project Implementation Support	Prior	Individual Consultant Selection	Open	35,000.00	40,858.34	Signed	2017-05-22	2017-09-11	2017-07-10	2017-12-08	2017-07-31	2018-02-28	2017-09-04	2018-03-08	2018-03-03
PRISP004-C-Ch-17 / Recrutement du Responsable Administratif, Financier et Comptable (RAFAC)	IDA / V0780	Project Implementation Support	Prior	Individual Consultant Selection	Open	35,000.00	40,911.05	Signed	2017-05-22	2017-09-06	2017-07-10	2017-11-16	2017-07-31	2018-02-07	2017-09-04	2018-02-15	2018-03-03
PRISP005-C-Ch-17 / Recrutement d'un consultant individuel pour l'élaboration du manuel de procédures.	IDA / V0780	Project Implementation Support	Post	Individual Consultant Selection	Open	20,000.00	0.00	Under Implementation	2017-05-22	2017-09-06	2017-07-10		2017-07-31		2017-09-04		2018-03-03
PRISP009-C-Ch-17 / Recrutement d'un consultant individuel pour l'élaboration du manuel d'exécution	IDA / V0780	Project Implementation Support	Post	Individual Consultant Selection	Open	20,000.00	29,970.00	Signed	2017-09-12	2017-09-06	2017-10-31	2017-09-20	2017-11-21	2017-11-07	2017-12-26	2017-11-08	2018-06-24
PRISP010-C-Ch-17 / Recrutement d'un consultant individuel de l'école de faisabilité pour la mise en place d'un système de Gestion Electronique des Documents. (pour le parlement)	IDA / V0780	Modernization of the Public Administration	Post	Individual Consultant Selection	Open	30,000.00	0.00	Under Implementation	2017-09-17	2017-09-12	2017-11-05		2017-11-26		2017-12-31		2018-06-29
PRISP012-C-Ch-17 / Recrutement d'un consultant individuel pour l'Audit fiscal du secteur forestier	IDA / V0780	Improving Transparency and Accountability	Post	Individual Consultant Selection	Open	35,000.00	0.00	Under Implementation	2017-11-19	2017-12-16	2018-01-07		2018-01-28		2018-03-04		2018-08-31
PRISP014-C-Ch-17 / Recrutement d'un Auditeur Interne au sein de l'UCP PRISP	IDA / V0780	Project Implementation Support	Prior	Individual Consultant Selection	Open	43,200.00	0.00	Under Review	2017-10-22	2017-09-15	2017-12-10		2017-12-31		2018-02-04		2018-08-03
PRISP016-C-Ch-17 / Recrutement d'un consultant international chargé de l'élaboration du plan stratégique	IDA / V0780	Improving Transparency and Accountability	Post	Individual Consultant Selection	Open	50,000.00	0.00	Under Implementation	2017-10-31	2017-12-16	2017-12-19		2018-01-09		2018-02-13		2018-08-12
PRISP017-C-Ch-17 / Recrutement d'un consultant individuel pour l'analyse diagnostique sur la mobilisation des fonds	IDA / V0780	Improving Transparency and Accountability	Post	Individual Consultant Selection	Open	35,000.00	0.00	Under Implementation	2017-11-30	2017-12-15	2018-01-18		2018-02-08		2018-03-15		2018-09-11
PRISP018-C-Ch-17 / Recrutement d'un consultant individuel pour la mise en place d'un système d'information et de gestion des marchés publics	IDA / V0780	Improving Transparency and Accountability	Post	Individual Consultant Selection	Open	100,000.00	0.00	Under Implementation	2017-10-30	2017-12-16	2017-12-18		2018-01-08		2018-02-12		2018-08-11
PRISP019-C-Ch-17 / Recrutement d'un consultant international pour l'élaboration du plan de formation	IDA / V0780	Improving Transparency and Accountability	Post	Individual Consultant Selection	Open	50,000.00	41,343.62	Under Review	2017-10-31	2017-09-20	2017-12-19	2017-10-17	2018-01-09	2017-11-02	2018-02-13	2017-11-03	2018-08-12
PRISP021-C-Ch-17 / Recrutement d'un consultant international au titre l'appui au Directeur Général de la Comptabilité dans le cadre de pilote de la réforme des Finances Publiques.	IDA / V0780	Improving Transparency and Accountability	Post	Individual Consultant Selection	Open	35,000.00	0.00	Under Implementation	2017-10-25	2017-12-15	2017-12-13		2018-01-03		2018-02-07		2018-08-06
PRISP022-C-Ch-17 / Recrutement d'un consultant international pour le développement d'un plan de formation pour les institutions de comptes Commissions Finances du Parlement.	IDA / V0780	Modernization of the Public Administration	Post	Individual Consultant Selection	Open	50,000.00	0.00	Under Implementation	2017-10-26	2017-12-15	2017-12-14		2018-01-04		2018-02-08		2018-08-07
PRISP023-C-Ch-17 / Recrutement d'un consultant international pour le développement d'un plan de formation pour les institutions de comptes IGF.	IDA / V0780	Modernization of the Public Administration	Post	Individual Consultant Selection	Open	50,000.00	0.00	Under Implementation	2017-10-31	2017-12-16	2017-12-19		2018-01-09		2018-02-13		2018-08-12
PRISP025-C-Ch-17 / Recrutement d'un consultant individuel pour la revue de la politique fiscale	IDA / V0780	Improving Transparency and Accountability	Post	Individual Consultant Selection	Open	45,000.00	0.00	Pending Implementation	2018-01-31		2018-03-21		2018-04-11		2018-05-16		2018-11-12
PRISP026-C-Ch-17 / Recrutement d'un consultant individuel pour l'identification et l'évaluation de formation pour le Ministère du plan	IDA / V0780	Improving Transparency and Accountability	Post	Individual Consultant Selection	Open	35,000.00	0.00	Under Implementation	2018-01-24	2017-12-16	2018-03-14		2018-04-04		2018-05-09		2018-11-05
PRISP027-C-Ch-17 / Recrutement d'un consultant individuel pour le développement de programme de formation pour la DCI	IDA / V0780	Improving Transparency and Accountability	Post	Individual Consultant Selection	Open	35,000.00	0.00	Under Implementation	2018-01-25	2018-03-28	2018-03-15		2018-04-05		2018-05-10		2018-11-06
PRISP028-C-Ch-17 / Recrutement d'un consultant individuel de l'école de faisabilité pour la mise en oeuvre du fichier unique de la fonction publique.	IDA / V0780	Modernization of the Public Administration	Post	Individual Consultant Selection	Open	35,000.00	0.00	Pending Implementation	2018-01-24		2018-03-14		2018-04-04		2018-05-09		2018-11-05
PRISP029-C-Ch-17 / Recrutement d'un consultant individuel pour l'élaboration du bilan de compétences pour le MPPRE	IDA / V0780	Modernization of the Public Administration	Post	Individual Consultant Selection	Open	35,000.00	0.00	Under Implementation	2018-01-30	2018-03-28	2018-03-20		2018-04-10		2018-05-15		2018-11-11

PRISP03-C-CI-17 / Recrutement d'un consultant individuel international pour l'élaboration du Plan d'action stratégique pour la Banque des Finances Publiques	DA / V0780	Improving Transparency and Accountability	Post	Individual Consultant Selection	Open		35,000.00	0.00	Pending Implementation	2018-01-30	2018-03-20	2018-04-10	2018-05-15	2018-11-11
PRISP03-C-CI-17 / Recrutement d'un consultant individuel international pour l'assistance technique à la revue du système informatique	DA / V0780	Improving Transparency and Accountability	Post	Individual Consultant Selection	Open		65,000.00	0.00	Cancelled	2017-10-31	2017-12-19	2018-01-09	2018-02-13	2018-08-12
PRISP04-C-CI-17 / Recrutement d'un consultant individuel international pour l'étude sur l'interconnexion entre les centres des impôts	DA / V0780	Modernization of the Public Administration	Post	Individual Consultant Selection	Open		60,000.00	0.00	Pending Implementation	2018-02-28	2018-04-18	2018-05-09	2018-06-13	2018-12-10
PRISP01-C-CI-18 / Recrutement du Comptable au sein du PRISP	DA / V0780	Project Implementation Support	Post	Individual Consultant Selection	Open		33,600.00	0.00	Pending Implementation	2018-03-26	2018-05-14	2018-06-04	2018-07-08	2019-01-05
PRISP02-C-CI-18 / Contrat du consultant principal pour l'élaboration du PND	DA / V0780	Improving Transparency and Accountability	Post	Individual Consultant Selection	Limited		34,800.00	0.00	Pending Implementation	2018-04-30	2018-05-05	2018-05-26	2018-06-30	2018-12-27
PRISP03-C-CI-18 / Consultant international Experts Programmation	DA / V0780	Improving Transparency and Accountability	Post	Individual Consultant Selection	Limited		22,250.00	0.00	Pending Implementation	2018-04-30	2018-05-05	2018-05-26	2018-06-30	2018-12-27
PRISP04-C-CI-18 / Contrat consultant, expert en programmation	DA / V0780	Improving Transparency and Accountability	Post	Individual Consultant Selection	Limited		22,250.00	0.00	Pending Implementation	2018-04-30	2018-05-05	2018-05-26	2018-06-30	2018-12-27
PRISP05-C-CI-18 / Contrat du consultant, Expert sectoriel RH	DA / V0780	Improving Transparency and Accountability	Post	Direct Selection	Direct		18,800.00	0.00	Pending Implementation	2018-04-30	2018-05-10		2018-07-14	2019-01-10
PRISP06-C-CI-18 / Consultant international- Expert en stratégie sectorielle_ Gouvernance	DA / V0780	Improving Transparency and Accountability	Post	Individual Consultant Selection	Limited		18,800.00	0.00	Pending Implementation	2018-04-30	2018-05-05	2018-05-26	2018-06-30	2018-12-27
PRISP07-C-CI-18 / Consultant international expert en stratégie sectorielle_ Agriculture	DA / V0780	Improving Transparency and Accountability	Post	Individual Consultant Selection	Limited		18,800.00	0.00	Pending Implementation	2018-04-30	2018-05-05	2018-05-26	2018-06-30	2018-12-27
PRISP08-C-CI-18 / Consultant national _expert en stratégie sectorielle_ (agriculture)	DA / V0780	Improving Transparency and Accountability	Post	Individual Consultant Selection	Limited		9,467.00	0.00	Pending Implementation	2018-04-30	2018-05-05	2018-05-26	2018-06-30	2018-12-27
PRISP09-C-CI-18 / Consultant national _expert en stratégie sectorielle_ (ressources humaines: education, formation, emploi)	DA / V0780	Improving Transparency and Accountability	Post	Individual Consultant Selection	Limited		9,467.00	0.00	Pending Implementation	2018-04-30	2018-05-05	2018-05-26	2018-06-30	2018-12-27
PRISP10-C-CI-18 / Consultant national expert en stratégie sectorielle (santé et affaires sociales)	DA / V0780	Improving Transparency and Accountability	Post	Individual Consultant Selection	Limited		9,467.00	0.00	Pending Implementation	2018-04-30	2018-05-05	2018-05-26	2018-06-30	2018-12-27
PRISP11-C-CI-18 / Consultant national expert en stratégie sectorielle_ (Gouvernance)	DA / V0780	Improving Transparency and Accountability	Post	Individual Consultant Selection	Limited		9,467.00	0.00	Pending Implementation	2018-04-30	2018-05-05	2018-05-26	2018-06-30	2018-12-27
PRISP13-C-CI-18 / Régularisation dans STEP Consultant international_ Expert sectoriel Hydrocarbure et mines	DA / V0780	Improving Transparency and Accountability	Post	Individual Consultant Selection	Limited		60,000.00	0.00	Pending Implementation	2017-08-02	2017-08-07	2017-08-28	2017-10-02	2018-03-31
PRISP15-C-CI-18 / Régularisation dans STEP Consultant international_ Expert sectoriel Gouvernance Economique	DA / V0780	Improving Transparency and Accountability	Post	Individual Consultant Selection	Limited		60,000.00	0.00	Pending Implementation	2017-08-02	2017-08-07	2017-08-28	2017-10-02	2018-03-31
PRISP12-C-CI-18 / Régularisation dans STEP Consultant international_ Expert sectoriel Gouvernance administrative	DA / V0780	Improving Transparency and Accountability	Post	Individual Consultant Selection	Limited		60,000.00	0.00	Pending Implementation	2017-08-02	2017-08-07	2017-08-28	2017-10-02	2018-03-31
PRISP14-C-CI-18 / Régularisation dans STEP Consultant international_ Expert sectoriel Ressources Humaines	DA / V0780	Improving Transparency and Accountability	Post	Individual Consultant Selection	Limited		60,000.00	0.00	Pending Implementation	2017-08-02	2017-08-07	2017-08-28	2017-10-02	2018-03-31
PRISP16-C-CI-18 / Régularisation dans STEP Consultant international_ Expert sectoriel Gouvernance administrative	DA / V0780	Improving Transparency and Accountability	Post	Individual Consultant Selection	Limited		60,000.00	0.00	Pending Implementation	2017-08-02	2017-08-07	2017-08-28	2017-10-02	2018-03-31
PRISP18-C-CI-18 / Régularisation dans STEP Consultant national_cadastre macroéconomique	DA / V0780	Improving Transparency and Accountability	Post	Individual Consultant Selection	Limited		10,000.00	0.00	Pending Implementation	2017-09-27	2017-10-02	2017-10-23	2017-11-27	2018-05-26
PRISP19-C-CI-18 / Régularisation dans STEP Consultant national_documents de politique et de programmation macroéconomique	DA / V0780	Improving Transparency and Accountability	Post	Individual Consultant Selection	Limited		10,000.00	0.00	Pending Implementation	2017-09-27	2017-10-02	2017-10-23	2017-11-27	2018-05-26
PRISP21-C-CI-18 / Régularisation dans STEP Consultant national_Gouvernance économique	DA / V0780	Improving Transparency and Accountability	Post	Individual Consultant Selection	Limited		10,000.00	0.00	Pending Implementation	2017-09-27	2017-10-02	2017-10-23	2017-11-27	2018-05-26

PRISP-20-C-CI-18 / Régularisation dans STEP Consultant national Ressources humaines	DA / V0780	Improving Transparency and Accountability	Post	Individual Consultant Selection	Limited		10,000.00	0.00	Pending Implementation	2017-09-27		2017-10-02		2017-10-23		2017-11-27		2018-05-26
PRISP-17-C-CI-18 / Régularisation dans STEP Consultant international_ Expert sectoriel Finance et Banque	DA / V0780	Improving Transparency and Accountability	Post	Individual Consultant Selection	Limited		60,000.00	0.00	Pending Implementation	2017-08-02		2017-08-07		2017-08-28		2017-10-02		2018-03-31
PRISP-23-C-CI-18 / Régularisation dans STEP Consultant national_ développement social_... santé	DA / V0780	Improving Transparency and Accountability	Post	Individual Consultant Selection	Limited		10,000.00	0.00	Pending Implementation	2017-09-27		2017-10-02		2017-10-23		2017-11-27		2018-05-26
PRISP-22-C-CI-18 / Régularisation Consultant PND national sectoriel _ agriculture et forêt	DA / V0780	Improving Transparency and Accountability	Post	Individual Consultant Selection	Limited		10,000.00	0.00	Pending Implementation	2017-09-27		2017-10-02		2017-10-23		2017-11-27		2018-05-26