



Ghana - Extractive Industries Technical Assistance (P163756)

AFRICA | Ghana | Energy & Extractives Global Practice |
 Recipient Executed Activities | Investment Project Financing | FY 2018 | Seq No: 1 | ARCHIVED on 04-Oct-2018 | ISR33994 |

Implementing Agencies: EITI Secretariat - Ministry of Finance and Economic Planning, Ministry of Finance and Economic Planning

Key Dates

Key Project Dates

Bank Approval Date:23-Jun-2018

Effectiveness Date:26-Jul-2018

Original Closing Date:29-Feb-2020

Revised Closing Date:29-Feb-2020

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The Development Objective is to support the Government of Ghana to orient the implementation of the Extractive Industries Transparency Initiative (EITI) toward achieving wider goals of improved extractive sector governance.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

Components

Name

Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	--	● Satisfactory
Overall Implementation Progress (IP)	--	● Satisfactory

Implementation Status and Key Decisions

The Grant Agreement for the Implementation of Extractives Industries Technical Assistance project was signed by the Ministry of Finance of Ghana as well as the World Bank Country Director for Ghana in July, 2018.

The client is current proceeding with opening a designated account, and the authorized signatories are in progress. In the meantime, the Loan Department of the World Bank has also initiated the process to trigger electronic disbursement for the grant.



Risks

Overall Risk Rating

Risk Category	Rating at Approval	Previous Rating	Current Rating
Overall	● Low	--	● Low

Results

Project Development Objective Indicators

►Production of 2017 Ghana EITI Reports (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	N	Y
Date	28-May-2018	--	20-Sep-2018	28-Feb-2020

►Artisanal and small-scale mining sector informed and engaged in the EITI process through workshops (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	N	Y
Date	28-May-2018	--	20-Sep-2018	28-Feb-2020

Overall Comments

Intermediate Results Indicators



▶Number of dissemination activities conducted for the EITI report (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	1.00
Date	28-May-2018	--	20-Sep-2018	28-Feb-2020

▶Number of outreach activities conducted for sub-national CSOs and artisanal and small-scale miners (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	2.00
Date	28-May-2018	--	20-Sep-2018	28-Feb-2020

▶Number of artisanal and small-scale miners engaged (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	100.00
Date	28-May-2018	--	20-Sep-2018	28-Feb-2020

▶Number of female artisanal and small-scale miners engaged (Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	30.00
Date	28-May-2018	--	20-Sep-2018	28-Feb-2020



►Development and pilot of a tracking tool to monitor the sub-national level utilization of mineral royalties (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	N	Y
Date	28-May-2018	--	20-Sep-2018	28-Feb-2020

Overall Comments

Data on Financial Performance


Disbursements (by loan)

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	Disbursed
P163756	TF-A7700	Effective	USD	0.30	0.30	0.00	0.00	0.30	0%

Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P163756	TF-A7700	Effective	23-Jun-2018	26-Jul-2018	26-Jul-2018	29-Feb-2020	29-Feb-2020

Cumulative Disbursements



Restructuring History

There has been no restructuring to date.

Related Project(s)

There are no related projects.