

Implementation Status & Results
West Bank and Gaza
GZ:Government Services for Business Development (P126586)

Operation Name: GZ:Government Services for Business Development (P126586) Project Stage: Implementation Seq.No: 2 Status: ARCHIVED Archive Date: 25-Feb-2013

Country: West Bank and Gaza Approval FY: 2012
 Product Line: Special Financing Region: MIDDLE EAST AND NORTH AFRICA Lending Instrument: Technical Assistance Loan
 Implementing Agency(ies): Ministry of National Economy

Key Dates

Board Approval Date 08-May-2012 Original Closing Date 15-Dec-2016 Planned Mid Term Review Date 01-Jun-2014 Last Archived ISR Date 13-Oct-2012
 Effectiveness Date 11-Jan-2013 Revised Closing Date 15-Dec-2016 Actual Mid Term Review Date

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The GSD project aims to improve the ability of the Ministry of National Economy to deliver timely, efficient, and quality businessdevelopment information, data and services to target beneficiaries, including to MSMEs, women business owners and other marginalized groups, to promote business development.

Has the Project Development Objective been changed since Board Approval of the Project?

Yes No

Component(s)

Component Name	Component Cost
Component 1 - Capacity Building to Support Private Sector Development	1.23
Component 2 - Modernization of Information Communication Technology (ICT) Infrastructure and Services for Business Development	0.95
Component 3 - Project Management (plus contingencies)	0.82

Overall Ratings

	Previous Rating	Current Rating
Progress towards achievement of PDO	Moderately Satisfactory	Moderately Satisfactory
Overall Implementation Progress (IP)	Moderately Satisfactory	Moderately Satisfactory
Overall Risk Rating	High	High

Implementation Status Overview

The project became effective on January 11, 2013.

Locations

No Location data has been entered

Results

Project Development Objective Indicators

Indicator Name	Core	Unit of Measure		Baseline	Current	End Target
Creation of a competently staffed Business Development Unit to promote private sector development.	<input type="checkbox"/>	Yes/No	Value	No		Yes
			Date	28-Nov-2012		30-Jun-2016
			Comments			
BDU regularly planned 1 annual and 1 quaterly papers relevant to Palestinian private sector development are published within one month of a set deadline	<input type="checkbox"/>	Yes/No	Value	No		Yes
			Date	28-Nov-2012		30-Jun-2016
			Comments			
Increase in the number of firms (MSMEs, women, marginalized) receiving MoNE services to plan for business development	<input type="checkbox"/>	Number	Value			300.00
			Date			30-Jun-2016
			Comments			
% satisfaction of MoNE clients with the quality of services provided (web-based survey upon service delivery)	<input type="checkbox"/>	Percentage	Value	0.00		60.00
			Date	28-Nov-2012		30-Jun-2016
			Comments			
Direct project beneficiaries	<input checked="" type="checkbox"/>	Number	Value	0.00		330.00
			Date	28-Nov-2012		30-Jun-2016
			Comments			
Female beneficiaries	<input checked="" type="checkbox"/>	Percentage Sub Type Supplemental	Value	0.00		110.00

Intermediate Results Indicators

Indicator Name	Core	Unit of Measure		Baseline	Current	End Target
% of firms that receive information that are women-owned	<input type="checkbox"/>	Percentage	Value	0.00		20.00
			Date	28-Nov-2012		30-Jun-2016
			Comments			
% of businesses that receive inforamtion that are outside Ramallah	<input type="checkbox"/>	Percentage	Value	0.00		20.00
			Date	28-Nov-2012		30-Jun-2016
			Comments			

Public Disclosure Copy

Public Disclosure Copy

Business Development Working Group created (end Y1), Business Development Strategy Prepared (end Y2), implemented (from Y3 onwards) and monitored and evaluated (by end of Y3)	<input type="checkbox"/>	Date	Value	Empty	Empty	23-Jun-2016
			Date			30-Jun-2016
			Comments			
MoNE internal applications are modernized (by end Y1), website updated (by end Y2) and portal buildt and operating (by end Y3)	<input type="checkbox"/>	Date	Value	Empty	Empty	30-Jun-2016
			Date			30-Jun-2016
			Comments			
Gradual increase in the number of visitors to the new MoNE website and portal	<input type="checkbox"/>	Number	Value	0.00		400.00
			Date	28-Nov-2012		30-Jun-2016
			Comments			
% of MoNE business forms available online	<input type="checkbox"/>	Percentage	Value	0.00		50.00
			Date	28-Nov-2012		30-Jun-2016
			Comments			
Semi-annual project progress reports, including an M&E section, are produced on a timely and satisfactory basis	<input type="checkbox"/>	Yes/No	Value			Yes
			Date			30-Jun-2016
			Comments			

Data on Financial Performance (as of 07-Feb-2013)


Financial Agreement(s) Key Dates

Project	Ln/Cr/Tf	Status	Approval Date	Signing Date	Effectiveness Date	Original Closing Date	Revised Closing Date
P126586	TF-12615	Effective	27-Nov-2012	27-Nov-2012	11-Jan-2013	15-Dec-2016	15-Dec-2016

Disbursements (in Millions)

Project	Ln/Cr/Tf	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	% Disbursed
P126586	TF-12615	Effective	USD	3.00	3.00	0.00	0.00	3.00	0.00

Disbursement Graph



Key Decisions Regarding Implementation

The Grant Agreement was signed on November 27, 2012.

Restructuring History

Level two Approved on 28-Nov-2012

Related Projects

There are no related projects.