

Implementation Status & Results
Peru
PE Basic Education (P123151)

Operation Name: PE Basic Education (P123151)	Project Stage: Implementation	Seq.No: 1	Status: ARCHIVED	Archive Date: 03-Apr-2013
Country: Peru	Approval FY: 2013			
Product Line: IBRD/IDA	Region: LATIN AMERICA AND CARIBBEAN	Lending Instrument: Specific Investment Loan		
Implementing Agency(ies): Ministry of Education				

Key Dates

Board Approval Date	17-Jan-2013	Original Closing Date	31-Mar-2018	Planned Mid Term Review Date	Last Archived ISR Date
Effectiveness Date		Revised Closing Date	31-Mar-2018	Actual Mid Term Review Date	

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The objective of the Project is to improve MINEDU's capacity to evaluate student learning, instructional practice, and school leadership in Basic Education.

Has the Project Development Objective been changed since Board Approval of the Project?

Yes No

Component(s)

Component Name	Component Cost
Component 1. Evaluating student learning	20.24
Component 2. Evaluating instructional practice and school leadership	4.25
Component 3. Strengthening's MINEDU implementation capacity	0.51

Overall Ratings

	Previous Rating	Current Rating
Progress towards achievement of PDO		Satisfactory
Overall Implementation Progress (IP)		Satisfactory
Overall Risk Rating		Substantial

Implementation Status Overview

The Project is pending effectiveness and has not yet began implementation.

Locations

No Location data has been entered

Results

Project Development Objective Indicators

Public Disclosure Copy

Indicator Name	Core	Unit of Measure		Baseline	Current	End Target
Number of additional grades at the Primary Education and Secondary Education levels in which sound national assessments are administered in at least two subject areas	<input type="checkbox"/>	Number	Value	1.00	1.00	5.00
			Date	31-Jul-2012	15-Mar-2013	31-Mar-2018
			Comments	2nd grade (2007-2012)	2nd grade (2007-2012)	
Annual Results of national student assessments at the Primary Education and Secondary Education levels reported at the national, regional and school level	<input type="checkbox"/>	Yes/No	Value	Yes	Yes	Yes
			Date	31-Jul-2012	15-Mar-2013	31-Mar-2018
			Comments			
Annual Results of national studies of classroom instructional practice reported at the national level	<input type="checkbox"/>	Yes/No	Value	No	No	Yes
			Date	31-Jul-2012	15-Mar-2013	31-Mar-2018
			Comments			
Number of school management positions staffed through the school principal evaluation system.	<input type="checkbox"/>	Number	Value	0.00	0.00	25000.00
			Date	31-Jul-2012	15-Mar-2013	31-Mar-2018
			Comments			

Intermediate Results Indicators

Public Disclosure Copy

Indicator Name	Core	Unit of Measure		Baseline	Current	End Target
Yearly student assessments for selected grades of Primary Education and Secondary Education levels validated in a pilot study.	<input type="checkbox"/>	Yes/No	Value	No	Yes	Yes
			Date	31-Jul-2012	15-Mar-2013	31-Mar-2018
			Comments			
Number of surveys carried out to evaluate child development progress and the quality of public Preschool Education services.	<input type="checkbox"/>	Number	Value	0.00	0.00	2.00
			Date	31-Jul-2012	15-Mar-2013	31-Mar-2018
			Comments	(EDI and ECERS-R)	(EDI and ECERS-R)	(EDI and ECERS-R)
Borrower's (through MINEDU) participation in international assessments of student learning outcomes	<input type="checkbox"/>	Text	Value	Last participation in PISA 2012 Pilot TERCE	Last participation in PISA 2012 Pilot TERCE	Participation in TERCE, Pilot PISA and another PISA
			Date	31-Jul-2012	15-Mar-2013	31-Mar-2018
			Comments			
Number of national studies carried out to monitor instructional practice in Primary Education and/or Secondary Education levels as the case may be	<input type="checkbox"/>	Number	Value	1.00	1.00	5.00
			Date	31-Jul-2012	15-Mar-2013	31-Mar-2018
			Comments			

School principal evaluation system designed	<input type="checkbox"/>	Text	Value	0	0	Assesment of the implementation of the principal evaluation system	
			Date	31-Jul-2012	15-Mar-2013		31-Mar-2018
			Comments				
Direct project beneficiaries	<input checked="" type="checkbox"/>	Number	Value	0.00	0.00	5.70	
			Date	31-Jul-2012	15-Mar-2013	31-Mar-2018	
			Comments	Figures are based on the 2011 school census		5.7 Million (50%)--estimate female percentage	
Female beneficiaries	<input checked="" type="checkbox"/>	Percentage Sub Type Supplemental	Value	0.00	0.00	50.00	

Data on Financial Performance (as of 18-Jan-2013)


Financial Agreement(s) Key Dates

Project	Ln/Cr/Tf	Status	Approval Date	Signing Date	Effectiveness Date	Original Closing Date	Revised Closing Date
P123151	IBRD-82260	Not Effective	17-Jan-2013			31-Mar-2018	31-Mar-2018

Disbursements (in Millions)

Project	Ln/Cr/Tf	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	% Disbursed
P123151	IBRD-82260	Not Effective	USD	25.00	25.00	0.00	0.00	25.00	0.00

Disbursement Graph



Key Decisions Regarding Implementation

The Project was approved by the Board of Directors on January 17, 2013.

Restructuring History

There has been no restructuring to date.

Related Projects

There are no related projects.