

Procurement Plan

I. General

1. **Bank's approval Date of the procurement Plan: March 21, 2017**
2. **Date of General Procurement Notice:** February 17, 2017
3. **Period covered by this procurement plan:** March 2017 to Feb 2018

II. Goods, Works, Consultant and Non-Consulting Services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Type of Procurement	Prior Review Threshold (PRT) US\$ (Millions)	Comments
1.	Works (Including turnkey, supply & installation of plant and equipment and PPP)	10	Substantial risk
2.	(Goods; Information Technology & Non-Consulting Services)	2	Substantial risk
3.	Consultant Services (Firms)	1	Substantial risk
4.	Consultant Services (Individual Consultants)	0.3	Substantial risk

2. **Prequalification.** NA
3. Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines: NA
4. **Reference to (if any) Project Operational/Procurement Manual:** Available in Project files
5. **Any Other Special Procurement Arrangements:** NA
6. Short list comprising entirely of national consultants: Short list of consultants for services, estimated to cost less than \$300,000_equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
7. All TORs for the procurement of consultants services irrespective of the estimated cost of the assignment shall be reviewed and cleared by the TTL
8. Operating expenditures are neither subject to the Procurement and Consultant Guidelines nor prior or post reviews. Operating expenditures are normally verified by TTLs and FM specialists and obtained using the Borrower's national procurement and administrative procedures.
9. Renewal or extension of individual consultant's contracts hired for technical assistance and which are intended for a long-term period but signed for an initial period shorter than the duration of the project, and that have been prior reviewed, do not require procurement clearance if there is no substantial change in the terms and conditions of the contract.

March 21, 2017

PROCUREMENT PLAN Kenya : Kenya Informal Settlements Improvement Project (KISIP)

General Information
Country: Kenya **Bank / Approval Date of the Original Procurement Plan:** 2017-02-14
Project ID: P113542 **Revised Plan Date(s): (comma delineated, leave blank if none)** 2018-08-03
Project Name: Kenya Informal Settlements Improvement Project (KISIP) **GPN Date:** 2017-02-17
Loan / Credit No.: IDA / 48730
Executing Agency(ies): Ministry of Transport and Infrastructure

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
KE-MOT-1105-CW-RFB / CONSTRUCTION OF NAKURU TOWN SETTLEMENTS (GLANI, KIA RICHIA AND KAPTEMWA) INFRASTRUCTURE IMPROVEMENT WORKS (ROADS/FOOTPATHS & DRAINAGE, HIGH MAST FLOOD LIGHTS AND SANITATION WORKS) IN 3 LOTS	IDA / 48730	Component 3: Investing in Infrastructure and Service Delivery.	Prior	Request for Bids	Open - International	Single Stage - Two Envelope		12,000,000.00	0.00	Pending Implementation					2017-04-17		2017-04-22					2017-06-03			2017-08-16		2017-09-20		2018-03-19	
KE-MOT-1434-CW-RFB / CONSTRUCTION OF NAKURU TOWN SETTLEMENTS INFRASTRUCTURE IMPROVEMENT WORKS- ADDITIONAL SEWERAGE WORKS IN GLANI AND KAPTEMWA	IDA / 48730	Component 3: Investing in Infrastructure and Service Delivery.	Prior	Request for Bids	Open - International	Single Stage - One Envelope		4,000,000.00	0.00	Under Implementation					2017-05-08		2017-05-13					2017-06-24			2017-07-24		2017-08-28		2018-02-24	
KE-MOT-14675-CW-RFB / EXTENSION OF TIME FOR CONSTRUCTION OF NAKURU TOWN SETTLEMENT IMPROVEMENT WORKS - LOT 1 - ROADS/FOOTPATHS AND DRAINAGE WORKS	IDA / 48730	Component 3: Investing in Infrastructure and Service Delivery.	Prior	Request for Bids	Open - International	Single Stage - One Envelope		4,000,000.00	0.00	Under Implementation					2017-05-15		2017-05-15					2017-05-15			2017-06-22	2017-06-05		2017-12-02		
KE-MOT-20144-CW-RFB / CONSTRUCTION OF NAIROBI CITY SETTLEMENTS INFRASTRUCTURE IMPROVEMENT WORKS (ROADS/FOOTPATHS & DRAINAGE WORKS FOR KAYOLE AND KCC)	IDA / 48730	Component 3: Investing in Infrastructure and Service Delivery.	Prior	Request for Bids	Open - International	Single Stage - Two Envelope		12,000,000.00	9,388,294.56	Under Implementation					2017-07-18		2017-07-23					2017-09-03			2017-11-16	2017-08-15	2017-12-21	2014-11-11	2018-06-19	
KE-MOT-25816-CW-RFB / Infrastructure works for settlements in Machakos	IDA / 48730	Component 3: Investing in Infrastructure and Service Delivery.	Prior	Request for Bids	Open - International	Single Stage - One Envelope		12,000,000.00	0.00	Pending Implementation					2017-09-04		2017-09-09					2017-10-21			2017-11-20		2017-12-25		2018-06-23	
KE-MOT-70241-CW-RFB / Construction of Naivasha Town Settlements (Rohito, Karigala, Kamere & Kaaran) Extra Works (water Supply)	IDA / 48730	Component 3: Investing in Infrastructure and Service Delivery.	Post	Request for Bids	Open - National	Single Stage - One Envelope		400,000.00	0.00	Pending Implementation					2018-06-08		2018-06-13					2018-09-24			2018-10-24		2018-11-28		2019-05-29	
KE-MOT-70245-CW-RFB / Construction of Machakos Town Settlements (Kilobangi & Sawhili Village) Additional Works - Machakos Sewage Pumping Station	IDA / 48730	Component 3: Investing in Infrastructure and Service Delivery.	Post	Request for Bids	Open - National	Single Stage - One Envelope		150,000.00	0.00	Pending Implementation					2018-06-08		2018-06-13					2018-09-24			2018-10-24		2018-11-28		2019-02-27	
KE-MOT-70250-CW-RFB / Construction of Embu Town Settlements Infrastructure Improvement Works - Additional Road & Drainage Works in Dallas	IDA / 48730	Component 3: Investing in Infrastructure and Service Delivery.	Post	Request for Bids	Open - National	Single Stage - One Envelope		250,000.00	0.00	Pending Implementation					2018-06-08		2018-06-13					2018-09-24			2018-10-24		2018-11-28		2019-05-28	
KE-MOT-70252-CW-RFB / Construction of Nakuru Town Settlements Infrastructure Improvement Works - Kaptemwa	IDA / 48730	Component 3: Investing in Infrastructure and Service Delivery.	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,000,000.00	0.00	Pending Implementation					2018-07-25		2018-07-30					2018-09-10			2018-10-10		2018-11-14		2019-02-14	
KE-MOT-70248-CW-RFB / Construction of Nairobi Town Settlements Infrastructure Improvement Works - Additional Road Works in KCC and Kayole	IDA / 48730	Component 3: Investing in Infrastructure and Service Delivery.	Post	Request for Bids	Open - National	Single Stage - One Envelope		2,500,000.00	0.00	Pending Implementation					2018-06-08		2018-06-13					2018-09-24			2018-10-24		2018-11-28		2019-07-29	
KE-MOT-70249-CW-RFB / Construction of Kisumu Town Settlements Infrastructure Improvement Works - Additional Road & Drainage Works in Bandari	IDA / 48730	Component 3: Investing in Infrastructure and Service Delivery.	Post	Request for Bids	Open - National	Single Stage - One Envelope		2,500,000.00	0.00	Pending Implementation					2018-06-08		2018-06-13					2018-09-24			2018-10-24		2018-11-28		2019-07-29	

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
KE-MOT-6680-GO-RFB / Procurement of additional Office Equipment for KISIP National Office and Municipalities	IDA / 48730	Component 1: Strengthening Institutions and Program Management.	Post	Request for Bids	Open - National	Single Stage - One Envelope		400,000.00	0.00	Pending Implementation					2017-02-28		2017-03-05					2017-04-16			2017-05-16		2017-06-20		2017-12-17	

KE-MOTI-9426-CS-QCBS / CONSULTANCY SERVICES FOR PLANNING AND SURVEY FOR MOMBASA AND KILIFI - CLUSTER 2	IDA / 48730	Component 2: Enhancing Tenure Security.	Prior	Quality And Cost-Based Selection	Open - International	504,080.00	1,104,168.72	Under Review	2017-03-08	2017-03-29	2017-05-12	2017-06-09	2017-07-09	2017-08-13	2017-04-25	2017-08-17	2017-06-02	2018-09-17		
KE-MOTI-9428-CS-QCBS / CONSULTANCY SERVICES FOR PLANNING AND SURVEYING FOR NAKURU - CLUSTER 3	IDA / 48730	Component 2: Enhancing Tenure Security.	Prior	Quality And Cost-Based Selection	Open - International	504,080.00	1,435,672.10	Signed	2017-03-08	2017-03-29	2017-05-12	2017-06-09	2017-07-09	2017-08-13	2017-04-25	2017-08-17	2017-06-02	2018-09-17		
KE-MOTI-9429-CS-QCBS / CONSULTANCY SERVICES FOR PLANNING AND SURVEYING FOR GARISSA CLUSTER 4	IDA / 48730	Component 2: Enhancing Tenure Security.	Prior	Quality And Cost-Based Selection	Open - International	504,080.00	1,094,290.96	Signed	2017-03-08	2017-03-29	2017-05-12	2017-06-09	2017-07-09	2017-08-13	2017-04-25	2017-08-17	2017-06-02	2018-09-17		
KE-MOTI-9430-CS-QCBS / CONSULTANCY SERVICES FOR PLANNING AND SURVEYING FOR NYERI - CLUSTER 5	IDA / 48730	Component 2: Enhancing Tenure Security.	Prior	Quality And Cost-Based Selection	Open - International	504,080.00	952,338.88	Under Review	2017-03-08	2017-03-29	2017-05-12	2017-06-09	2017-07-09	2017-03-22	2017-08-13	2017-04-21	2017-08-17	2017-06-02	2018-09-17	
KE-MOTI-11498-CS-QCS / CONSULTANCY SERVICES FOR PLANNING AND SURVEY OF SELECTED INFORMAL SETTLEMENTS IN KISUMU, KAKAMEGA, KERicho, KILIFI AND NAIROBI COUNTIES IN LOT 3 - CLUSTERS 1 AND 2	IDA / 48730	Component 2: Enhancing Tenure Security.	Prior	Consultant Qualification Selection	Open - International	2,520,000.00	1,255,127.08	Signed	2017-04-17	2017-04-17	2017-04-17			2017-04-17	2017-06-07	2017-04-17	2016-04-14	2017-04-17		
KE-MOTI-12706-CS-QCBS / CONSULTANCY SERVICES FOR PLANNING AND SURVEY OF SELECTED INFORMAL SETTLEMENTS IN KITUI AND GARISSA LOT 3 CLUSTER 3	IDA / 48730	Component 2: Enhancing Tenure Security.	Prior	Quality And Cost-Based Selection	Open - International	2,520,000.00	674,854.10	Signed	2017-04-19	2017-05-10	2017-06-23	2017-07-21	2017-08-20	2017-09-24	2018-01-23	2017-10-29	2016-04-14	2018-10-29		
KE-MOTI-12709-CS-QCBS / CONSULTANCY SERVICES FOR PLANNING AND SURVEY OF SELECTED INFORMAL SETTLEMENTS IN NYERI COUNTY LOT 3 CLUSTER 4	IDA / 48730	Component 2: Enhancing Tenure Security.	Prior	Quality And Cost-Based Selection	Open - International	2,520,000.00	0.00	Cancelled	2017-04-19	2017-05-10	2017-06-23	2017-07-21	2017-08-20	2017-09-24		2017-10-29		2018-10-29		
KE-MOTI-15443-CS-QCS / CONSULTANCY SERVICES FOR TWO (2) INDIVIDUAL SOCIAL SAFEGUARD EXPERTS	IDA / 48730	Component 1: Strengthening Institutions and Program Management.	Post	Consultant Qualification Selection	Open - National	23,222.06	0.00	Pending Implementation	2017-05-26	2017-06-16				2017-08-29		2017-10-03		2018-04-01		
KE-MOTI-17261-CS-QCBS / PLANNING AND SURVEYING - CLUSTER 2 KILIFI COUNTY-in informal settlements of Shingila (Kifirion), Jawe Lege (Wataru), Muyege Phase II, Digeni (Mairini), Noto ya Chini, Ng'ro Takafu, Jakaba, Makaburini and Tab	IDA / 48730	Component 2: Enhancing Tenure Security.	Prior	Quality And Cost-Based Selection	Open - National	630,000.00	678,294.40	Signed	2017-06-13	2017-07-04			2017-08-17	2017-09-14	2017-10-14	2017-11-18	2017-07-27	2017-12-23	2016-04-14	2018-12-23
KE-MOTI-25693-CS-QCBS / Consultancy services for preparation of Manual to Guide to Land Tenure Regularization in Informal Settlements	IDA / 48730	Component 2: Enhancing Tenure Security.	Prior	Quality And Cost-Based Selection	Open - International	500,000.00	0.00	Cancelled	2017-09-01	2017-09-22	2017-11-05		2017-12-03	2018-01-02		2018-02-06		2018-03-13	2019-03-13	
KE-MOTI-28613-CS-QCBS / CONSULTANCY SERVICES ON REVIEW OF LAND TENURE GUIDELINES IN INFORMAL SETTLEMENTS IN NAIROBI, KISUMU, NAKURU, MOMBASA AND UASIN GISHU	IDA / 48730	Component 2: Enhancing Tenure Security.	Prior	Quality And Cost-Based Selection	Open - International	500,000.00	541,308.11	Signed	2017-09-21	2017-10-12	2017-11-26		2017-12-23	2018-01-22		2018-02-26	2017-10-17	2018-04-02	2017-02-08	2019-04-02
KE-MOTI-29059-CS-QCBS / Planning and Surveying of selected informal settlements- Nairobi, Mombasa, Embu, Thika Cluster 2	IDA / 48730	Component 2: Enhancing Tenure Security.	Prior	Quality And Cost-Based Selection	Open - International	950,000.00	0.00	Pending Implementation	2017-09-29	2017-10-20			2017-12-03	2018-01-30		2018-03-06		2018-04-10	2019-04-10	
KE-MOTI-24769-CS-QCBS / Supervision of infrastructure improvement in informal settlements in Nakuru	IDA / 48730	Component 3: Investing in Infrastructure and Service Delivery.	Prior	Quality And Cost-Based Selection	Open - International	1,200,000.00	0.00	Pending Implementation	2017-08-25	2017-09-15	2017-10-29		2017-11-26	2018-01-30		2018-03-06		2018-03-06	2019-03-06	
KE-MOTI-30165-CS-QCBS / Supervision of infrastructure improvement in informal settlements in Nairobi	IDA / 48730	Component 3: Investing in Infrastructure and Service Delivery.	Prior	Quality And Cost-Based Selection	Open - International	1,200,000.00	0.00	Pending Implementation	2017-10-09	2017-10-30	2017-12-13		2018-01-10	2018-02-09		2018-03-16		2018-04-20	2019-04-20	
KE-MOTI-70251-CS-QCBS / Supervision of infrastructure improvement in informal settlements in Nairobi, Navasha, Machakos, Nakuru, Kisumu and Embu	IDA / 48730	Component 3: Investing in Infrastructure and Service Delivery.	Post	Quality And Cost-Based Selection	Open - National	400,000.00	0.00	Pending Implementation	2018-08-08	2018-08-29	2018-10-12		2018-11-09	2018-12-09		2019-01-13		2019-02-17	2020-02-17	
KE-MOTI-70299-CS-QCBS / RE PLANNING AND SURVEY OF LOT 3 - KILIFI TOWN	IDA / 48730	Component 2: Enhancing Tenure Security.	Post	Quality And Cost-Based Selection	Open - National	60,000.00	0.00	Cancelled	2018-07-25	2018-08-15	2018-09-28		2018-10-26	2018-11-25		2018-12-30		2019-02-03	2020-02-03	
KE-MOTI-70301-CS-QCBS / RE PLANNING AND SURVEY OF LOT 3 - GARISSA	IDA / 48730	Component 2: Enhancing Tenure Security.	Post	Quality And Cost-Based Selection	Open - National	150,000.00	0.00	Cancelled	2018-07-25	2018-08-15	2018-09-28		2018-10-26	2018-11-25		2018-12-30		2019-02-03	2020-02-03	
KE-MOTI-70300-CS-QCBS / RE PLANNING AND SURVEY OF LOT 1 - MUYEYE, KWA NDOMO, AMALEMBA AND KAHITA	IDA / 48730	Component 2: Enhancing Tenure Security.	Post	Quality And Cost-Based Selection	Open - National	60,000.00	0.00	Cancelled	2018-07-25	2018-08-15	2018-09-28		2018-10-26	2018-11-25		2018-12-30		2019-02-03	2020-02-03	

KE-MOTI-7035-CS-QCBS / RE SURVEY OF LOT 4 - GARRISA	DA / 48730	Component 2: Enhancing Tenure Security.	Post	Quality And Cost-Based Selection	Open - National		100,000.00	0.00	Cancelled	2018-07-25	2018-08-15	2018-09-28			2018-10-26	2018-11-25	2018-12-30	2019-02-03	2020-02-03
KE-MOTI-7098-CS-QCBS / COMPLETION OF LOT 2 PLANNING AND SURVEY	DA / 48730	Component 2: Enhancing Tenure Security.	Prior	Quality And Cost-Based Selection	Open - National		2,200,000.00	0.00	Cancelled	2018-07-25	2018-08-15	2018-09-28			2018-10-26	2018-11-25	2018-12-30	2019-02-03	2020-02-03

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
KE-MOTI-6885-CS-CDS / CONSULTANCY TO DEVELOP RESETTLEMENT ACTION PLANS FOR NEWLY PLANNED AND SURVEYED INFORMAL SETTLEMENTS	DA / 48730	Component 2: Enhancing Tenure Security.	Prior	Direct Selection	Direct		123,663.00	137,994.19	Signed	2017-02-20	2017-03-02					2017-05-06	2017-04-25	2017-11-02	
KE-MOTI-9407-CS-CDS / CONSULTANCY SUPERVISION FOR WORKS - KISUMU AND KERicho	DA / 48730	Component 3: Investing in Infrastructure and Service Delivery.	Prior	Direct Selection	Direct		900,000.00	1,497,784.52	Signed	2017-03-08	2017-03-18					2017-05-22	2017-04-24	2017-11-18	
KE-MOTI-1502-CS-INDV / SUPERVISION OF INFRASTRUCTURE IMPROVEMENT IN INFORMAL SETTLEMENTS IN NAKURU, MOMBASA AND ELDORET FOR ELDORET WORKS	DA / 48730	Component 3: Investing in Infrastructure and Service Delivery.	Prior	Individual Consultant Selection	Open		3,600,000.00	0.00	Under Implementation	2017-04-10	2017-05-29		2017-06-19			2017-07-24		2018-01-20	
KE-MOTI-28581-CS-CDS / CONSULTANCY SERVICES FOR DEVELOPMENT OF RESETTLEMENT ACTION PLAN (RAP) FOR NEWLY PLANNED AND SURVEYED INFORMAL SETTLEMENTS IN KILIFUKAMENGA AND EMBU COUNTIES	DA / 48730	Component 2: Enhancing Tenure Security.	Prior	Direct Selection	Direct		123,663.00	161,396.25	Signed	2017-09-21	2017-10-01					2017-12-05	2017-04-25	2018-06-03	
KE-MOTI-48584-CS-QCBS / CONSULTANCY SERVICES FOR COMMUNICATION EXPERT	DA / 48730	Component 1: Strengthening Institutions and Program Management.	Post	Individual Consultant Selection	Open		60,000.00	0.00	Under Implementation	2018-02-15	2018-02-13	2018-04-05		2018-04-26		2018-05-31		2018-11-27	
KE-MOTI-44862-CS-QCBS / CONSULTANCY SERVICES FOR MULTIMEDIA EXPERT	DA / 48730	Component 1: Strengthening Institutions and Program Management.	Post	Individual Consultant Selection	Open		60,000.00	0.00	Under Implementation	2018-02-15	2018-02-13	2018-04-05		2018-04-26		2018-05-31		2018-11-27	
KE-MOTI-68158-CS-INDV / Consultancy for Procurement Specialist - 1No	DA / 48730	Component 1: Strengthening Institutions and Program Management.	Post	Direct Selection	Direct		72,000.00	0.00	Under Implementation	2018-07-25	2018-08-04					2018-10-08		2019-10-08	
KE-MOTI-68166-CS-CDS / Consultancy Services for Program Assistant	DA / 48730	Component 1: Strengthening Institutions and Program Management.	Post	Direct Selection	Direct		72,000.00	0.00	Under Implementation	2018-07-18	2018-07-28					2018-10-01		2019-10-01	
KE-MOTI-68168-CS-INDV / Consultancy Services for Project Coordinator Assistant (1 No)	DA / 48730	Component 1: Strengthening Institutions and Program Management.	Post	Direct Selection	Direct		72,000.00	0.00	Under Implementation	2018-07-25	2018-08-04					2018-10-08		2019-10-08	
KE-MOTI-68170-CS-INDV / Consultancy Services for Urban Planning Expert (1 No)	DA / 48730	Component 2: Enhancing Tenure Security.	Post	Direct Selection	Direct		72,000.00	0.00	Under Implementation	2018-07-25	2018-08-04					2018-10-08		2019-10-08	
KE-MOTI-70317-CS-CDS / CONSULTANCY SERVICES FOR MULTIMEDIA EXPERT	DA / 48730	Component 1: Strengthening Institutions and Program Management.	Post	Direct Selection	Direct		60,000.00	0.00	Pending Implementation	2018-07-25	2018-08-04					2018-10-08		2019-04-08	
KE-MOTI-70319-CS-CDS / CONSULTANCY SERVICES FOR COMMUNICATION EXPERT	DA / 48730	Component 1: Strengthening Institutions and Program Management.	Post	Direct Selection	Direct		60,000.00	0.00	Pending Implementation	2018-07-25	2018-08-04					2018-10-08		2019-04-08	
KE-MOTI-68164-CS-INDV / Consultancy Services for Social Environmental & Safeguards Consultants - 4No	DA / 48730	Component 1: Strengthening Institutions and Program Management.	Prior	Direct Selection	Direct		200,000.00	0.00	Under Implementation	2018-07-25	2018-08-04					2018-10-08		2019-04-08	
KE-MOTI-68172-CS-INDV / Consultancy Services for Individual Civil Engineers (2 No)	DA / 48730	Component 3: Investing in Infrastructure and Service Delivery.	Prior	Direct Selection	Direct		240,000.00	0.00	Under Review	2018-07-25	2018-08-04					2018-10-08		2019-10-08	
KE-MOTI-72033-CS-CDS / Consultancy Services for Individual Structural Engineering	DA / 48730	Component 3: Investing in Infrastructure and Service Delivery.	Post	Direct Selection	Direct		50,000.00	0.00	Pending Implementation	2018-08-06	2018-08-16					2018-09-27		2018-10-29	
KE-MOTI-72331-CS-CDS / Completion of Lot 2 Cluster 1 (Redeemed, Likoni and Ghetto Settlements)	DA / 48730	Component 2: Enhancing Tenure Security.	Post	Direct Selection	Direct		600,000.00	0.00	Pending Implementation	2018-08-08	2018-08-18					2018-10-22		2019-04-19	
KE-MOTI-72338-CS-CDS / Completion of Lot Cluster 2 (Mithare B, Mithare Mashimoni, Embakasi, Giathuru and Njiru)	DA / 48730	Component 2: Enhancing Tenure Security.	Post	Direct Selection	Direct		350,000.00	0.00	Pending Implementation	2018-08-08	2018-08-18					2018-10-22		2019-04-19	
KE-MOTI-72338-CS-CDS / Completion of Lot 2 Cluster 3 (Kinanguru, Kahawa Soveeto, Kamba Moto and Umoja)	DA / 48730	Component 2: Enhancing Tenure Security.	Post	Direct Selection	Direct		450,000.00	0.00	Pending Implementation	2018-08-08	2018-08-18					2018-10-22		2019-04-19	

KE-MOTI-72360-CS-CDS / Completion of Lot 2 Cluster 4 (Kinyago Karuku, Kisi - Next to Kinyago Karuku, Chani Kabani, Mathara, Kweresi) and Embakasi)	DA / 48730	Component 2: Enhancing Tenure Security.	Post	Direct Selection	Direct		400,000.00	0.00	Pending Implementation	2018-08-08		2018-08-18				2018-10-22		2019-04-19
KE-MOTI-72409-CS-CDS / CONSULTANCY SERVICES FOR ENVIRONMENTAL SAFEGUARDS EXPERT	DA / 48730	Component 1: Strengthening Institutions and Program Management.	Post	Direct Selection	Direct		72,000.00	0.00	Pending Implementation	2018-08-08		2018-08-18				2018-10-22		2019-04-19