



AFCC2/RI Second Energy Small &Medium Enterprises(ESME) Support Project (P154495)

AFRICA | Africa | Energy & Extractives Global Practice |

Recipient Executed Activities | Investment Project Financing | FY 2016 | Seq No: 1 | ARCHIVED on 27-Oct-2016 | ISR24606 |

Implementing Agencies: GVEP International

Key Dates**Key Project Dates**

Bank Approval Date:31-May-2016

Effectiveness Date:31-May-2016

Original Closing Date:28-Aug-2017

Revised Closing Date:28-Aug-2017

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The project objective is to strengthen the capacity of small and medium enterprises to provide access to energy in selected countries in Sub-Saharan Africa.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

Components

Name

Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	--	● Satisfactory
Overall Implementation Progress (IP)	--	● Satisfactory

Implementation Status and Key Decisions

This project became active in May 2016, and so far it is progressing and disbursing well:

So far, close to 60,000 people have gained improved access to electricity in Senegal and Uganda as a result of this engagement. In addition, over 100 schools have installed improved cookstoves since December 2015, plus 33 enterprises have been supported on productive use activities in villages that are newly connected by mini-grids.



Risks

Overall Risk Rating

Risk Category	Rating at Approval	Previous Rating	Current Rating
Overall	--	--	● Moderate

Results

Project Development Objective Indicators

▶Increased sales by the micro, small and medium energy enterprises reached by the project (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.25	15.00
Date	01-Sep-2015	--	19-Jul-2016	28-Aug-2017

▶Indirect project beneficiaries that have improved access to energy (number) as a result of this project. (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
--	----------	-------------------	------------------	------------



Value	0.00	--	60000.00	500000.00
Date	01-Sep-2015	--	19-Jul-2016	28-Aug-2017

Overall Comments

Intermediate Results Indicators

▶Number of schools with improved cookstoves (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	100.00	240.00
Date	01-Sep-2015	--	19-Jul-2016	28-Aug-2017

▶Number of biogas units sold (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	1050.00
Date	01-Sep-2015	--	19-Jul-2016	28-Aug-2017

▶Number of PREMS Projects successfully delivered (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	5.00
Date	01-Sep-2015	--	19-Jul-2016	28-Aug-2017



▶ Number of enterprises supported villages newly connected by minigrids (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	100.00
Date	01-Sep-2015	--	19-Jul-2016	28-Aug-2017


▶ Increased sales by female headed micro, small and medium energy enterprises reached by the project. (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	1.34	10.00
Date	01-Sep-2015	--	19-Jul-2016	28-Aug-2017

Overall Comments

Data on Financial Performance


Disbursements (by loan)

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	Disbursed
P154495	TF-A2550	Effective	USD	3.23	3.23	0.00	0.86	2.37	 27%

Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P154495	TF-A2550	Effective	26-May-2016	31-May-2016	31-May-2016	28-Aug-2017	28-Aug-2017

Cumulative Disbursements



Restructuring History

There has been no restructuring to date.

Related Project(s)

There are no related projects.