



## Dominican Republic DRM Development Policy Loan with a Cat DDO (P159351)

LATIN AMERICA AND CARIBBEAN | Dominican Republic | Social, Urban, Rural and Resilience Global Practice Global Practice | IBRD/IDA | Development Policy Lending | FY 2018 | Seq No: 1 | ARCHIVED on 26-Jan-2018 | ISR31220 |

Implementing Agencies: Ministry of Finance, Ministry of Economy Planning and Development (MEPyD)

### Key Dates

#### Key Project Dates

Bank Approval Date:28-Sep-2017

Effectiveness Date:--

Planned Mid Term Review Date:--

Actual Mid-Term Review Date:--

Original Closing Date:28-Feb-2021

Revised Closing Date:28-Feb-2021

### Program Development Objectives

Program Development Objective (from Program Document)

Project Development Objective The development objective of the proposed operation is to support the Government of the Dominican Republic in (a) strengthening institutions for improved climate and disaster resilience in priority sectors and (b) establishing mandatory regulations for climate and disaster risk reduction in public investment and construction works.

### Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	--	● Satisfactory
Overall Implementation Progress (IP)	--	● Satisfactory
Overall Risk Rating	--	● Moderate

### Implementation Status and Key Decisions

The Program was approved by the WBG Board on September, 28, 2017, and the Loan Agreement was signed on December 22. The Loan has now to be approved by the Congress to reach effectiveness. The Dominican Republic Government has shown strong commitment towards achieving the PDO in the two focus areas included in the policy matrix. Given the very brief implementation window since approval of the program no key decisions have been made to date.

### Risks

#### Systematic Operations Risk-rating Tool



Risk Category	Rating at Approval	Previous Rating	Current Rating
Political and Governance	● Substantial	--	● Substantial
Macroeconomic	● Moderate	--	● Moderate
Sector Strategies and Policies	● Moderate	--	● Moderate
Technical Design of Project or Program	● Moderate	--	● Moderate
Institutional Capacity for Implementation and Sustainability	● Substantial	--	● Substantial
Fiduciary	● Moderate	--	● Moderate
Environment and Social	● Moderate	--	● Moderate
Stakeholders	● Low	--	● Low
Other	--	--	--
Overall	● Moderate	--	● Moderate

## Results

### Results Indicators

- Contingent liabilities associated with disasters are published and incorporated in the medium-term fiscal framework published by the Ministry of Finance (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	N	Y
Date	05-Jan-2018	--	--	15-Feb-2021

- Percentage (%) of public schools for which a disaster risk assessment has been conducted (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	15.00
Date	05-Jan-2018	--	05-Jan-2018	15-Feb-2021

#### Comments

Target [2020]: 15% of existing schools as of 2015 [of 6,500 of total schools]



► Percentage (%) of public schools with a disaster risk assessment which are included in a rehabilitation and retrofitting program (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	30.00
Date	05-Jan-2018	--	05-Jan-2018	15-Feb-2021

► Number of risk-prone areas in main watershed basins that have been prioritized, by hydrological and hydrometeorological studies, to undergo improvements in water management (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	10.00	--	10.00	50.00
Date	22-Dec-2017	--	05-Jan-2018	15-Feb-2021

Comments

*(Baseline [2016]: Studies have been conducted in 10 out of the 140 identified risk-prone areas - 7% of total*

*Target [2020]: Studies have been conducted in 50 out of the 140 identified risk-prone areas - 35% of total)*

► PIPs approved in the SNIP after technical standards came into effect (July 20, 2017). (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	100.00
Date	20-Jul-2017	--	--	15-Feb-2021

► Number of health facilities constructed before 2011 and receiving an operating permit after the approval of the technical regulations have been assessed using the Hospital Safety Index (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	25.00
Date	05-Jan-2018	--	05-Jan-2018	15-Feb-2021

Comments

*(Baseline [2016]: 0 out of the 164 public hospitals have operating permits and have been assessed through the ISH in 2016)*



*Target [2020]: 25 out of the 164 public hospitals have operating permits and have been assessed through the ISH in 2016)*

► Number of construction works with a building permit that have been inspected by the MOPC following the norms established by the updated Regulation for the Supervision and General Inspection of Works ( (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	80.00
Date	22-Dec-2017	--	05-Jan-2018	15-Feb-2021

#### Comments

*Baseline [2016]: 0 inspections following the norms established by the updated Regulation (R-004)*

*Target [2020]: 80% of private works with a building permit have been supervised and inspected*

#### Overall Comments

## Data on Financial Performance

### Disbursements (by loan)

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	Disbursed
P159351	IBRD-87870	Not Effective	USD	150.00	150.00	0.00	0.00	150.00	0%

### Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P159351	IBRD-87870	Not Effective	28-Sep-2017	--	--	28-Feb-2021	28-Feb-2021

## Tranches



## **Restructuring History**

There has been no restructuring to date.

---

## **Related Operations**

There are no related projects.

---