

## Procurement Plan for WBADMI Project (P105311)

### I. General

1. **Bank's approval Date of the procurement Plan** Aug 25 2011
2. **Date of General Procurement Notice:** May 10 2010
3. **Period covered by this procurement plan:** *The procurement period of project covered from year 1<sup>st</sup> June 2011 to 31<sup>st</sup> May 2012*

### II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	<i>Above 1000 000</i>	<i>LIB above 200 000</i>
2.	NCB (Goods)	<i>&gt;50 000 &amp; &lt; 1000 000</i>	
3.	NCB (Non-Consultant Services)	<i>Do</i>	
4.	ICB (Works)	<i>Above 5000 000</i>	
5.	NCB (Works)	<i>Upto 5000 000</i>	
6.	National shopping	<i>&lt; 50 000</i>	

2. **Prequalification.** NA
3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines:** NA
4. **Reference to (if any) Project Operational/Procurement Manual:** *Project is using a procurement manual, which is agreed with World Bank*
5. **Any Other Special Procurement Arrangements:** *Retroactive financing is applicable*
6. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness ( including those that are subject to retroactive financing and advanced procurement)**

*[List the Packages which require Bank's prior review first and then the other packages]*

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Summary of the ICB (Works)	<i>Nil</i>	-	<i>no</i>	-	-

July 9, 2010

	Summary of the ICB (Goods)	<i>Nil</i>				<i>Nil</i>
	Summary of the NCB (Works)	<i>22</i>	<i>150</i>	<i>no</i>	<i>post</i>	<i>10 pkgs are through shopping</i>
	Summary of the NCB (Goods)	<i>Nil</i>				<i>All goods are through shopping (75 pkgs)</i>
	Summary of the ICB (Non-Consultant Services)	<i>Nil</i>				<i>Nil</i>

### **III. Selection of Consultants**

- Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	<b>Selection Method</b>	<b>Prior Review Threshold</b>	<b>Comments</b>
1.	Competitive Methods (Firms)	<i>Above US\$ 300,000</i>	
2.	Single Source (Firms)	<i>Above USD 100 000</i>	
3.	<i>Individual</i>	<i>Above US\$ 50,000</i>	

- Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 500,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
- Any Other Special Selection Arrangements:** *Retroactive financing applicable*
- Consultancy Assignments with Selection Methods and Time Schedule**

<b>1</b>	<b>2</b>	<b>3</b>	<b>4</b>	<b>5</b>	<b>6</b>
<b>Ref. No.</b>	<b>Description of Assignment</b>	<b>Estimated Cost US\$ million</b>	<b>Packages</b>	<b>Review by Bank (Prior / Post)</b>	<b>Comments</b>
	Summary of number of contracts that will be let under QCBS	<i>1.4</i>	<i>4</i>	<i>-</i>	<i>All post review</i>
	Summary of number of contracts that	<i>5.5</i>	<i>4</i>	<i>Prior</i>	<i>Two Post review</i>

	will be let under other methods				
--	---------------------------------------	--	--	--	--

**PROCUREMENT PLAN** India : IN West Bengal Accelerated Development of Minor Irrigation

**General Information**  
**Country:** India **Bank's Approval Date of the Original Procurement Plan:** 2017-05-22  
**Revised Plan Date(s):** (comma delineated, leave blank if not) 2019-01-11  
**Project ID:** P105311 **GN Date:**  
**Project Name:** IN West Bengal Accelerated Development of Minor Irrigation  
**Loan / Credit No:** IBRD / 80900, IDA / 50140  
**Executing Agency(ies):** DPMU Nadia

WORKS																													
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
IN-DPMU - NADIA-40901- CW-RFB / WORK FOR CONSTRUCTION OF WATER HARVESTING STRUCTURE AT CHARGOBINDAPUR, HATGOBINDAPUR.1 & 2 , BHARATPUR AT NADIA DISTRICT UNDER WBADMIP	IBRD / 80900		Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Canceled					2017-12-29		2018-01-02							2018-02-01		2018-02-03		2018-02-11		2018-03-23
IN-DPMU - NADIA-40999- CW-RFB / WORK FOR CONSTRUCTION OF WATER HARVESTING STRUCTURE AT CHOTO CHANDGHAR, BARACHANDGHAR I & II AT NADIA DISTRICT UNDER WBADMIP	IBRD / 80900		Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Canceled					2017-12-29		2018-01-02							2018-02-01		2018-02-03		2018-02-11		2018-03-23
IN-DPMU - NADIA-41000- CW-RFB / WORK FOR CONSTRUCTION OF WATER HARVESTING STRUCTURE AT SABAIAPUR , CHANDANPUR I & II AND LAGANNATHPUR AT NADIA DISTRICT UNDER WBADMIP	IBRD / 80900		Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Canceled					2017-12-29		2018-01-02							2018-02-01		2018-02-03		2018-02-11		2018-03-23
IN-DPMU - NADIA-88593- CW-RFB / WORK FOR THE EXCAVATION OF W.D.S. AT CHARGOBINDAPUR, HATGOBINDAPUR.1 & 2 , BHARATPUR AT NADIA DISTRICT UNDER WBADMIP	IBRD / 80900		Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Pending Implementation					2018-12-05		2018-12-07							2019-01-07		2019-01-10		2019-01-14		2019-04-14
IN-DPMU - NADIA-88597- CW-RFB / WORK FOR CONSTRUCTION OF W.D.S. AT BARACHANDGHAR I & II AT NADIA DISTRICT UNDER WBADMIP	IBRD / 80900		Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Pending Implementation					2018-12-05		2018-12-07							2019-01-07		2019-01-10		2019-01-14		2019-04-14

IN-DPMU - NADIA-8803- CW-RFB / WORK FOR CONSTRUCTION OF W.D.S. AT SABAIPUR , CHANDANPUR II AND JAGANNATHPUR AT NADIA DISTRICT UNDER WBADMIP	IBRD / 80900		Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Pending Implementati on													2018-12-05	2018-12-07			2019-01-07	2019-01-10	2019-01-14	2019-04-14
IN-DPMU - NADIA-93783- CW-RFB / WORKS FOR CONSTRUCTION OF WDS AT BARACHANDGAR III,V & VI AT NADIA DISTRICT UNDER WBADMIP	IBRD / 80900		Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Pending Implementati on													2019-01-04	2019-01-08			2019-02-11	2019-02-14	2019-02-18	2019-05-19
IN-DPMU - NADIA-93785- CW-RFB / WORKS FOR CONSTRUCTION OF WDS AT BARACHANDGAR IV,VIII & IX AT NADIA DISTRICT UNDER WBADMIP	IBRD / 80900		Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Pending Implementati on													2019-01-04	2019-01-08			2019-02-11	2019-02-14	2019-02-18	2019-05-19
IN-DPMU - NADIA-93787- CW-RFB / WORKS FOR CONSTRUCTION OF WDS AT SABAIPUR I & II AT NADIA DISTRICT UNDER WBADMIP	IBRD / 80900		Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Pending Implementati on													2019-01-04	2019-01-08			2019-02-11	2019-02-14	2019-02-18	2019-05-19

GOODS																															
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion					
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
IN-DPMU - NADIA-23048- GO-RFQ / SUPPLY OF FISH FINGERLINGS, FERTILIZERS, FISH FEED, MEDICINES FOR FISHERIES 01(ONE) NOS D.C. AND 10(TEN) NOS MASS PRODUCTION/ MARKET ORIENTED APPROCH OF JAGANNATHPUR MOUZA AT THE DISTRICT OF NADIA UNDER WBADMIP FOR THE YEAR OF 2017- 18	IBRD / 80900		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementati on																			2017-07-31	2017-08-18	2017-10-17	
IN-DPMU - NADIA-23134- GO-RFQ / SUPPLY OF FISH FINGERLINGS, FERTILIZERS, FISH FEED, MEDICINES FOR FISHERIES 02 (TWO) NOS D.C. AND 03(THREE) NOS MASS PRODUCTION/ MARKET ORIENTED APPROACH OF CHANDANPUR AND KARKARIA MOUZA AT THE DISTRICT OF NADIA UNDER WBADMIP FOR THE YEAR OF 2017-18	IBRD / 80900		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementati on																				2017-07-31	2017-08-18	2017-10-17

IN-DPMU - NADIA-23135- GO-RFQ / SUPPLY OF FISH FINGERLINGS, FERTILIZERS, FISH FEED, MEDICINES FOR FISHERIES 02 (TWO) NOS D.C. AND 07(SEVEN) NOS MASS PRODUCTION/ MARKET ORIENTED APPROACH OF RUKUNPUR AND TEORKHALI MOUZA AT THE DISTRICT OF NADIA UNDER WBADMIP FOR THE YEAR OF 2017-18	IHRD / 80900		Post	Request for Quotations	Open - National	Single Stage - One Envelope													2017-07-31			2017-08-18	2017-10-17	
IN-DPMU - NADIA-23139- GO-RFQ / SUPPLY OF FISH DRAGNET FOR 05(FIVE) NOS D.C. OF JAGANNATHPUR, RUKUNPUR, CHANDANPUR, TEORKHALI AND KARKARIA MOUZA AT THE DISTRICT OF NADIA UNDER WBADMIP FOR THE YEAR OF 2017-18	IHRD / 80900		Post	Request for Quotations	Open - National	Single Stage - One Envelope													2017-07-31			2017-08-18	2017-10-17	
IN-DPMU - NADIA-2531- GO-RFQ / SUPPLY OF COMPOSIT FISH CULTURE, FERTILIZERS, FISH FEED, MEDICINES FOR FISHERIES 01 (ONE) NOS D.C. IN SEVERAL MOUZA AT THE DISTRICT OF NADIA UNDER WBADMIP FOR THE YEAR OF 2017-18	IHRD / 80900		Post	Request for Quotations	Open - National	Single Stage - One Envelope																2017-08-24	2017-09-12	2017-11-11
IN-DPMU - NADIA-2532- GO-RFQ / SUPPLY OF FANGUS MONO CULTURE, FERTILIZERS, FISH FEED, MEDICINES FOR FISHERIES 01 (ONE) NOS D.C. IN SEVERAL MOUZA AT THE DISTRICT OF NADIA UNDER WBADMIP FOR THE YEAR OF 2017- 18	IHRD / 80900		Post	Request for Quotations	Open - National	Single Stage - One Envelope																2017-08-24	2017-09-12	2017-11-11
IN-DPMU - NADIA-2533- GO-RFQ / SUPPLY OF GIANT PRAWN, FERTILIZERS, FISH FEED, MEDICINES FOR FISHERIES 01 (ONE) NOS D.C. IN SEVERAL MOUZA AT THE DISTRICT OF NADIA UNDER WBADMIP FOR THE YEAR OF 2017- 18	IHRD / 80900		Post	Request for Quotations	Open - National	Single Stage - One Envelope																2017-08-24	2017-09-12	2017-11-11
IN-DPMU - NADIA-2534- GO-RFQ / SUPPLY OF GIANT PRAWN, FERTILIZERS, FISH FEED, MEDICINES FOR FISHERIES 01 (ONE) NOS D.C. IN SEVERAL MOUZA AT THE DISTRICT OF NADIA UNDER WBADMIP FOR THE YEAR OF 2017- 18	IHRD / 80900		Post	Request for Quotations	Open - National	Single Stage - One Envelope																2017-08-24	2017-09-12	2017-11-11

IN-DPMU - NADIA-25536- GO-RFQ / SUPPLY OF FISH DRAGNET FOR 04(FOUR) NOS D.C. OF SEVERAL MOUZA AT THE DISTRICT OF NADIA UNDER WRADMIP FOR THE YEAR OF 2017-18	IBRD / 80900		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementati on													2017-08-24			2017-09-12			2017-11-11							
IN-DPMU - NADIA-25537- GO-RFQ / SUPPLY OF 80(EIGHTY) NOS HORTICULTURE D.C SEEDS, FERTILIZERS,BANNERS, SEED TREATMENT , TRANSPORTATION INCLUDING LOADING AND UNLOADING COST FOR RABI SEASON AT VARIOUS WUA LOCATIONS IN THE DISTRICT OF NADIA UNDER WRADMIP FOR THE YEAR OF 2017-18	IBRD / 80900		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementati on																		2017-08-24			2017-09-12			2017-11-11		
IN-DPMU - NADIA-25539- GO-RFQ / SUPPLY OF 250( TWO HUNDRED FIFTY) NOS AGRICULTURE D.C SEEDS, FERTILIZERS,BANNERS, SEED TREATMENT , TRANSPORTATION INCLUDING LOADING AND UNLOADING COST FOR RABI SEASON AT VARIOUS WUA LOCATIONS IN THE DISTRICT OF NADIA UNDER WRADMIP FOR THE YEAR OF 2017-1	IBRD / 80900		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementati on																			2017-08-24			2017-09-12			2017-11-11	
IN-DPMU - NADIA-14420- GO-RFQ / NOTICE INVITING QUOTATIONS FOR THE WORK OF SUPPLY OF DIFFERENT FISHERIES EQUIPMENT, TRAINING MATERIALS, STATIONARY ETC. FOR FISHERIES D.C. AND MARKET BASED INPUT UNDER A.S.S.- FISHERIES COMPONENT UNDER WRADMIP, NADIA DISTRICT FOR THE YEAR OF 2017-2018	IDA / 50140		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled																			2017-05-11			2017-05-29			2017-06-28	
IN-DPMU - NADIA-85119- GO-RFQ / procurement of seed treatment (Hillizum) , vermicompost, PSB banners etc for the purpose of Agriculture Mustard seed distribution during Rabi season under DPMU,Nadia.	IBRD / 80900		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementati on																				2018-10-31			2018-11-22			2018-12-22

IN-DPMU - NADIA-85122- GO-RFQ / procurement of seed treatment (Hillizum) , vermicompost, PSB, Rhizobium culture , banners etc for the purpose of Agriculture Lentil seed distribution during Rabi season under DPMU.Nadia.	IBRD / 80900		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementati on							2018-10-31					2018-11-22	2018-12-22
IN-DPMU - NADIA-85127- GO-RFQ / procurement of seed treatment (Hillizum) , vermicompost, PSB, banners etc for the purpose of Agriculture Black cumin seed distribution during Rabi season under DPMU.Nadia.	IBRD / 80900		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementati on							2018-10-31					2018-11-22	2018-12-22
IN-DPMU - NADIA-85112- GO-RFQ / procurement of seed treatment (Hillizum) , vermicompost, banners etc for the purpose of Agriculture Paddy seed distribution during Rabi season under DPMU.Nadia.	IBRD / 80900		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementati on							2018-10-31					2018-11-16	2018-12-16

**NON CONSULTING SERVICES**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

**CONSULTING FIRMS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

**INDIVIDUAL CONSULTANTS**