

Procurement Plan Template
(For Contracts not yet initiated – to be entered in STEP)

I. General

1. Project Information

Country: Tanzania

Project Name: Private Sector Competitiveness Project

Project ID: IDA 53260-TZ

2. Project Implementation Agency: PCU

3. Date of the Procurement Plan: January 2017

4. Period Covered by this procurement plan: May 2018

II. Thresholds for Prior Review, Procurement Approaches and Methods

A. Goods, Works and Non-Consulting Services				
Category	Prior Review (US\$ millions)	Procurement Approaches and Methods (US\$ millions)		
		Open International	Open National	Request for Quotation (RfQ)
Works	≥ 5	≥ 15.0	< 15	≤ 0.2
Goods, IT, and non-consulting services	≥ 1.5	≥ 5	< 5	≤ 0.1
B. Consulting Services				
Category	Prior Review (US\$ millions)	Short List of National Consultants (US\$ million)		
		Consulting Services	Engineering and Construction Supervision	
Consultants (Firms)	≥ 0.5	≤ 0.3	≤ 0.3	
Individual Consultants	≥ 0.2	NA.	NA.	

[Overall Project Procurement Risk is HIGH]

Notes:

Terms of Reference: Terms of Reference for all contracts shall be cleared by the Bank, regardless of whether the assignment is for prior or post review.

Advertisement: Consultancy Service for Contracts estimated to cost US\$ 300,000 equivalent and above per contract shall be advertised in UNDB online in addition to advertising in National News Paper(s) of wide circulation and/or Regional News Paper(s).

PROCUREMENT PLAN Tanzania : Private Sector/MSME Competitiveness

General Information
Country: Tanzania **Bank / Approval Date of the Original Procurement Plan:** 2017-04-24
Project ID: P085009 **Revised Plan Date(s): (comma delineated, leave blank if none)** 2018-07-09
Project Name: Private Sector/MSME Competitiveness **GPN Date:**
Loan / Credit No.: IDA / 53260, IDA / 41360
Executing Agency(ies): Prime Minister's Office, Ministry of Lands and Human Settlements Development, Bank of Tanzania

WORKS

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

GOODS

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
TZ.MLHSD-1368-GO-RFB / Field Survey Equipment for new Geodetic Network	IDA / 53260	Strengthening the Business Environment	Prior	Request for Bids	Open - International	Single Stage - One Envelope		2,000,000.00	1,876,291.95	Signed					2017-04-25	2017-05-25	2017-04-30	2017-05-26			2017-06-11	2017-07-27	2017-07-11	2017-11-16	2017-08-15	2018-03-16	2018-02-11	
TZ.MLHSD-1369-GO-RFB / New Mapping and storage Equipment	IDA / 53260	Strengthening the Business Environment	Prior	Request for Bids	Open - International	Single Stage - One Envelope		2,000,000.00	0.00	Under Implementation					2017-04-25	2017-06-16	2017-04-30	2017-06-28			2017-06-11	2017-08-11	2017-07-11		2017-08-15		2018-02-11	
TZ-BOT-1302-GO-RFQ / Printing and Supply of Lending Finance Guide Books, English and Swahili Version	IDA / 53260	Improving Access to Finance	Post	Request for Quotations	Open - National	Single Stage - One Envelope		50,000.00	0.00	Pending Implementation							2017-05-27								2017-07-22		2018-01-18	
TZ-BOT-1306-GO-RFQ / Supply of Furniture for Warehouse Receipt Regulatory Board	IDA / 53260	Improving Access to Finance	Post	Request for Quotations	Open - National	Single Stage - One Envelope		26,000.00	0.00	Pending Implementation							2017-05-31								2017-07-26		2018-01-22	
TZ-PMD-14749-GO-RFQ / Office machines and equipment	IDA / 53260	Project Implementation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		25,000.00	20,384.50	Completed							2017-05-20								2017-07-15	2017-08-31	2018-01-11	2017-09-18
TZ-BOT-13005-GO-RFQ / Development and supply of awareness raising materials for use in road show on Financial Lending	IDA / 53260	Improving Access to Finance	Post	Request for Quotations	Open - National	Single Stage - One Envelope		100,000.00	0.00	Pending Implementation							2017-07-05								2017-08-30		2018-02-26	
MLHSD-REF-1 / Supply of Office furniture for Land Dispute Resolution offices	IDA / 53260	Strengthening the Business Environment	Post	Request for Bids	Open - National	Single Stage - One Envelope		165,000.00	49,484.16	Under Implementation					2017-02-20	2017-03-08	2017-02-20				2017-02-20	2017-03-31	2017-02-20	2017-06-02	2017-02-20		2017-02-20	
MLHSD-REF-2 / Stationery and Computer Consumables for PA on formalization, parcel identification and issuance of CRDs	IDA / 53260	Strengthening the Business Environment	Post	Request for Bids	Open - National	Single Stage - One Envelope		290,000.00	0.00	Pending Implementation					2017-02-15	2017-02-15					2017-02-15	2017-02-15	2017-02-15		2017-02-15		2017-02-15	
MLHSD-REF-3 / Drawing materials, IT Equipment and Technical materials	IDA / 53260	Strengthening the Business Environment	Post	Request for Bids	Open - National	Single Stage - One Envelope		75,000.00	64,020.64	Signed					2017-02-21	2017-07-13	2017-02-21				2017-02-21	2017-08-11	2017-02-21	2017-10-27	2017-02-21	2018-03-27	2017-02-21	
MLHSD-REF-4 / Computer and Photocopiers (IT Equipment) for Coordination office	IDA / 53260	Strengthening the Business Environment	Post	Request for Bids	Open - National	Single Stage - One Envelope		130,000.00	0.00	Under Implementation					2017-02-25	2017-03-08	2017-02-25				2017-02-25	2017-03-29	2017-02-25	2017-06-09	2017-02-25		2017-02-25	
TZ.MLHSD-1638-GO-RFQ / Aluminum cards and numbering of file cabinets Land registry	IDA / 53260	Strengthening the Business Environment	Post	Request for Quotations	Open - National	Single Stage - One Envelope		37,000.00	0.00	Pending Implementation							2017-06-27								2017-08-22		2018-02-16	
TZ.MLHSD-1646-GO-RFB / Goods for Sensitization and Advertisements through Mass Media and Brochures and Design of Public Awareness Campaign on SPLIL and Land Laws	IDA / 53260	Strengthening the Business Environment	Post	Request for Bids	Open - National	Single Stage - One Envelope		225,000.00	78,667.99	Under Implementation					2017-06-15	2017-06-02	2017-06-20				2017-08-01	2017-08-11	2017-08-31	2017-11-07	2017-10-05		2018-04-03	
TZ.MLHSD-1662-GO-RFB / Supply and installation of training Audio Visual equipment for NLC	IDA / 53260	Strengthening the Business Environment	Post	Request for Bids	Open - National	Single Stage - One Envelope		400,000.00	0.00	Pending Implementation					2017-06-26	2017-07-01					2017-08-12	2017-09-11	2017-08-12		2017-10-16		2018-04-14	
TZ.MLHSD-1664-GO-RFB / Supply and Fitting of Furniture for the National Land Information Centre	IDA / 53260	Strengthening the Business Environment	Post	Request for Bids	Open - National	Single Stage - One Envelope		300,000.00	0.00	Pending Implementation					2017-06-20	2017-06-25					2017-08-06	2017-09-05	2017-08-06		2017-10-10		2018-04-06	
TZ.MLHSD-1665-GO-RFB / Supply and installation of external fittings	IDA / 53260	Strengthening the Business Environment	Post	Request for Bids	Open - National	Single Stage - One Envelope		250,000.00	0.00	Pending Implementation					2017-06-20	2017-06-25					2017-08-06	2017-09-05	2017-08-06		2017-10-10		2018-04-06	
TZ-PMD-16344-GO-RFQ / Office furniture for MIT	IDA / 53260	Strengthening the Business Environment	Post	Request for Quotations	Open - National	Single Stage - One Envelope		20,000.00	12,980.40	Completed							2017-06-21								2017-08-15	2017-06-15	2018-02-11	2017-09-23
TZ-BOT-13008-GO-RFQ / Supply of IT equipment for Warehouse Receipt Regulatory Board	IDA / 53260	Improving Access to Finance	Post	Request for Quotations	Open - National	Single Stage - One Envelope		20,000.00	0.00	Cancelled							2017-05-27								2017-07-22		2018-01-18	
TZ-PMD-14755-GO-RFQ / Computer Copier and office equipment	IDA / 53260	Strengthening the Business Environment	Post	Request for Quotations	Open - National	Single Stage - One Envelope		48,000.00	46,595.10	Completed							2017-05-30								2017-07-25	2017-06-15	2018-01-21	2017-07-12

CONSULTING FIRMS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
TZ-BOT-13669-CS-OCBS / Establishing Financial Consumer Protection Frameworks For Tanzania.	IDA / 53260	Improving Access to Finance	Post	Quality And Cost-Based Selection	Open - International		300,000.00	0.00	Under Implementation	2017-05-26	2017-05-16	2017-06-16	2017-10-09	2017-07-30					2017-08-27		2017-09-26		2017-10-31		2017-12-05		2018-12-05	
TZ-PMD-14745-CS-OCBS / Preparation of National Tourism Strategy	IDA / 53260	Project Implementation	Post	Quality And Cost-Based Selection	Open - International		500,000.00	0.00	Under Implementation	2017-05-15	2018-01-04	2017-06-05		2017-07-19					2017-08-16		2017-09-15		2017-10-20		2017-11-24		2018-11-24	
TZ-BOT-13706-CS-COS / Five years strategic plan for Deposit Insurance Board (DIB) which clearly provide a business plan and define objectives and targets	IDA / 53260	Improving Access to Finance	Post	Consultant Qualification Selection	Open - National		250,000.00	0.00	Pending Implementation	2017-05-24		2017-06-14		2017-07-28									2017-08-27		2017-10-01		2018-03-30	
MLHSD-REF-9 / International Capacity and Human Resources Development (Training Needs Assessment) (TNA) advisor for the Land Sector.	IDA / 53260	Strengthening the Business Environment	Post	Consultant Qualification Selection	Open - National		170,000.00	0.00	Under Implementation	2017-03-05	2017-05-04	2017-03-05		2017-03-05	2018-01-18								2017-03-05		2017-03-05		2017-03-05	
TZ.MLHSD-16658-CS-OCBS / Consultant to supervise establishment of base mapping for Dar es Salaam, Coast and Morogoro regions	IDA / 53260	Strengthening the Business Environment	Post	Quality And Cost-Based Selection	Open - National		200,000.00	0.00	Pending Implementation	2017-06-27		2017-07-18		2017-08-31						2017-09-28		2017-10-28		2017-12-02		2018-01-06		2019-01-06
TZ.MLHSD-16659-CS-OCBS / Conduct study on root causes for Land Dispute Mapping Bill	IDA / 53260	Strengthening the Business Environment	Post	Quality And Cost-Based Selection	Open - National		200,000.00	0.00	Pending Implementation	2017-06-26		2017-07-17		2017-08-30						2017-09-27		2017-10-27		2017-12-01		2018-01-05		2019-01-05
TZ.MLHSD-16660-CS-COS / Transition of Regulations for Urban Planning Act	IDA / 53260	Strengthening the Business Environment	Post	Consultant Qualification Selection	Open - National		10,000.00	0.00	Pending Implementation	2017-07-10		2017-07-31		2017-09-13									2017-10-13		2017-11-17		2018-05-16	
TZ.MLHSD-16661-CS-COS / Transition of the National Land Use Framework Plan	IDA / 53260	Strengthening the Business Environment	Post	Consultant Qualification Selection	Open - National		10,000.00	0.00	Under Implementation	2017-07-14	2017-10-26	2017-08-04		2017-09-17									2017-10-17		2017-11-21		2018-05-20	
TZ.MLHSD-16665-CS-OCBS / International adviser for establishment of a Valuation Data Base	IDA / 53260	Strengthening the Business Environment	Prior	Quality And Cost-Based Selection	Open - International		350,000.00	0.00	Under Implementation	2017-06-20		2017-07-11		2017-08-24						2017-09-21		2017-10-21		2017-11-25		2017-12-30		2018-12-30
TZ.MLHSD-16666-CS-OCBS / Legal adviser for drafting regulations to Land Acquisition and compensation act for investors.	IDA / 53260	Strengthening the Business Environment	Prior	Quality And Cost-Based Selection	Open - International		275,000.00	0.00	Pending Implementation	2017-08-15		2017-09-05		2017-10-19						2017-11-16		2017-12-16		2018-01-20		2018-02-24		2019-02-24
TZ.MLHSD-16667-CS-OCBS / Development of a comprehensive Land Sector Program for implementation of the Land Law (PLL)	IDA / 53260	Strengthening the Business Environment	Prior	Quality And Cost-Based Selection	Open - International		325,000.00	0.00	Pending Implementation	2018-03-15		2018-04-05		2018-05-19						2018-06-16		2018-07-16		2018-08-20		2018-09-24		2019-09-24
MLHSD-REF-7 / Drafting Survey and Mapping Bill	IDA / 53260	Strengthening the Business Environment	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Under Implementation	2017-03-03	2017-05-04	2017-03-03		2017-03-03	2018-01-18					2017-03-03	2018-02-19	2017-03-03	2018-03-29	2017-03-03	2017-03-03		2017-03-03	
TZ-PMD-40787-CS-COS / PROVISION OF CONSULTANCY SERVICES FOR DEVELOPING NATIONAL PRIVATE SECTOR DEVELOPMENT POLICY	IDA / 41360	Project Implementation	Post	Consultant Qualification Selection	Open - National		50,000.00	0.00	Pending Implementation	2017-12-22		2017-12-27		2018-01-10									2018-01-16		2018-01-21		2018-06-30	
TZ.MLHSD-57001-CS-COS / Consultancy Services for Preparation of an Environmental and Social Management Framework for the Tanzania Land Tenure Improvement Project.	IDA / 53260	Strengthening the Business Environment	Post	Consultant Qualification Selection	Open - National		20,000.00	0.00	Under Implementation	2018-04-23		2018-05-14		2018-06-27									2018-07-27		2018-08-31		2019-02-27	

INDIVIDUAL CONSULTANTS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion									
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual								
TZ-BOT-13700-CS-INDV / Consultancy Services to Develop and Implement Risk Based Capital and Solvency (RBCS) Requirements for Tanzania insurers	IDA / 53260	Improving Access to Finance	Post	Individual Consultant Selection	Open		190,000.00	0.00	Under Implementation	2017-05-29	2017-05-28	2017-05-29		2017-05-29	2018-03-28												2017-12-16
TZ-BOT-13679-CS-INDV / Trainer on governance and regulation of pension funds - for BOT Staff	IDA / 53260	Improving Access to Finance	Post	Individual Consultant Selection	Open		80,000.00	0.00	Under Implementation	2017-05-16	2017-07-06	2017-07-04		2017-07-25													2018-02-25
TZ-BOT-13690-CS-COS / Preparation of Environmental Management Framework for Financial Inclusion Project	IDA / 53260	Improving Access to Finance	Post	Direct Selection	Direct		150,000.00	0.00	Under Implementation	2017-07-17	2017-09-04	2017-08-29															2018-03-27
MLHSD-REF-6 / A Specialist to investigate on optimal arrangements to establish RTK and CORS network	IDA / 53260	Strengthening the Business Environment	Post	Individual Consultant Selection	Open		150,000.00	0.00	Pending Implementation	2017-02-10		2017-02-10		2017-02-10													2017-02-10

MLJHSD-REF # / International adviser on development of a program to build better serving valuation system.	IDA / 53260	Strengthening the Business Environment	Post	Individual Consultant Selection	Open	150,000.00	0.00	Pending Implementation	2017-03-21	2017-03-21	2017-03-21	2017-03-21	2017-03-21		
TZ-MLJHSD-1868-CS-INDV / Preparation of end of Project Report	IDA / 53260	Strengthening the Business Environment	Post	Individual Consultant Selection	Open	65,000.00	0.00	Under Review	2018-03-26	2018-05-14	2018-06-04	2018-07-09	2019-01-05		
TZ-BOT-21673-CS-INDV / Resident Advisor for the Tanzania Mercantile Exchange	IDA / 53260	Improving Access to Finance	Prior	Individual Consultant Selection	Limited	185,000.00	0.00	Under Implementation	2017-08-15	2017-09-06	2017-09-12	2017-10-03	2018-04-05	2017-10-17	2018-07-31
TZ-PMO-16959-CS-CDS / Procurement Assistant	IDA / 53260	Project Implementation	Prior	Direct Selection	Direct	42,993.33	0.00	Cancelled	2017-06-09	2017-06-09			2017-06-30	2018-07-31	
TZ-PMO-16956-CS-CDS / Assistant Accountant	IDA / 53260	Project Implementation	Prior	Direct Selection	Direct	21,743.15	0.00	Cancelled	2017-06-09	2017-06-09			2017-06-30	2018-07-31	
TZ-PMO-16921-CS-CDS / Accountant	IDA / 53260	Project Implementation	Prior	Direct Selection	Direct	48,357.66	0.00	Cancelled	2017-06-09	2017-06-09			2017-06-30	2018-07-31	
TZ-PMO-16919-CS-CDS / Monitoring and Evaluation Officer	IDA / 53260	Project Implementation	Prior	Direct Selection	Direct	93,766.76	0.00	Cancelled	2017-06-09	2017-06-09			2017-06-30	2018-07-31	
TZ-PMO-16917-CS-CDS / Financial Management Specialist	IDA / 53260	Project Implementation	Prior	Direct Selection	Direct	116,479.98	0.00	Cancelled	2017-06-09	2017-06-09			2017-06-30	2018-07-31	
TZ-PMO-16907-CS-CDS / Project Coordinator	IDA / 53260	Project Implementation	Prior	Direct Selection	Direct - National	211,208.01	0.00	Under Implementation	2017-06-09	2017-06-09			2017-06-30	2018-07-31	
TZ-PMO-16957-CS-CDS / Drive	IDA / 53260	Project Implementation	Prior	Direct Selection	Direct	16,486.70	0.00	Cancelled	2017-06-09	2017-06-09			2017-07-07	2018-08-07	
TZ-PMO-26314-CS-INDV / Financial Management Specialist	IDA / 41360	Project Implementation	Prior	Individual Consultant Selection	Open	120,240.00	0.00	Pending Implementation	2017-08-27	2017-08-27	2017-08-27		2017-09-17	2018-03-16	
TZ-PMO-26316-CS-INDV / Project Coordinator	IDA / 41360	Project Implementation	Prior	Individual Consultant Selection	Open	237,600.00	0.00	Under Implementation	2017-08-27	2017-08-27	2008-09-04	2017-08-27	2017-08-27	2018-02-23	
TZ-BOT-30243-CS-CDS / Preparation of Environmental Management Framework for Financial Inclusion	IDA / 53260	Improving Access to Finance	Prior	Direct Selection	Direct	150,000.00	0.00	Under Implementation	2017-09-27	2017-09-28	2017-10-07	2018-02-21		2017-12-11	2018-06-09
TZ-PMO-16958-CS-CDS / Office Attendant	IDA / 53260	Project Implementation	Prior	Direct Selection	Direct	13,754.49	0.00	Cancelled	2017-06-09	2017-06-09			2017-07-07	2018-08-07	
TZ-MLJHSD-36768-CS-INDV / Local TAREF Consultant for finalization of Geodesic	IDA / 53260	Strengthening the Business Environment	Post	Individual Consultant Selection	Limited	90,000.00	0.00	Under Implementation	2017-12-28	2018-01-23	2018-01-02	2018-01-23	2018-02-27	2018-08-26	
TZ-MLJHSD-40358-CS-INDV / Geodesist to finalise the Geodesic Reference Network TAREF	IDA / 53260	Strengthening the Business Environment	Prior	Individual Consultant Selection	Limited	200,000.00	0.00	Under Implementation	2017-12-29	2018-01-03	2018-01-03	2018-01-24	2018-02-28	2018-08-27	
TZ-MLJHSD-44628-CS-INDV / Consultant to supervise renovation of Lands Offices at Kivondoni	IDA / 53260	Strengthening the Business Environment	Post	Individual Consultant Selection	Open	60,000.00	0.00	Cancelled	2018-01-30	2018-03-20	2018-04-10		2018-05-15	2018-11-11	
TZ-MLJHSD-46626-CS-CDS / Consultant to supervise Renovation of Lands Offices at Kivondoni	IDA / 53260	Strengthening the Business Environment	Post	Direct Selection	Direct	70,000.00	0.00	Pending Implementation	2018-02-01	2018-02-11			2018-04-17	2018-10-14	
TZ-MLJHSD-67132-CS-INDV / Consultancy Services for the Revision of a Resettlement Policy Framework (RPF) for the Land Tenure Improvement Project	IDA / 53260	Strengthening the Business Environment	Post	Individual Consultant Selection	Open	20,000.00	0.00	Under Implementation	2018-04-25	2018-06-13	2018-07-04		2018-08-08	2019-02-04	
TZ-PMO-58283-CS-INDV / Implementation Completion Report	IDA / 53260	Project Implementation	Post	Individual Consultant Selection	Limited	100,000.00	0.00	Under Implementation	2018-04-11	2018-04-11	2018-04-16	2018-04-26	2018-04-27	2018-07-26	
TZ-MLJHSD-60183-CS-INDV / Consultancy Services for Social Assessment for Land Tenure Improvement Project (P164906)	IDA / 53260	Strengthening the Business Environment	Post	Individual Consultant Selection	Open	20,000.00	0.00	Under Implementation	2018-04-26	2018-06-14	2018-07-05		2018-08-09	2019-02-05	
TZ-MLJHSD-60186-CS-INDV / Consultancy Services for Preparations of Land tenure Improvement Project	IDA / 53260	Strengthening the Business Environment	Post	Individual Consultant Selection	Direct	90,000.00	0.00	Under Implementation	2018-04-30	2018-05-10	2018-05-31		2018-07-05	2019-01-01	
TZ-PMO-61840-CS-CDS / Implementation Completion Report	IDA / 53260	Project Implementation	Post	Direct Selection	Direct	100,000.00	0.00	Under Implementation	2018-05-07	2018-04-11	2018-05-11		2018-06-13	2018-07-30	
TZ-PMO-64396-CS-CDS / Consultancy Service for Development of Road Map to Improve Business Environment and Investment Climate in Tanzania MAE Frame Work	IDA / 53260	Strengthening the Business Environment	Prior	Direct Selection	Direct	95,000.00	0.00	Pending Implementation	2018-05-29	2018-05-31			2018-06-21	2018-07-30	