

## Plan de Passation de marchés

### I. Généralités

1. **L'information sur le projet :**

Pays : Océan Indien ;

Emprunteur : COMMISSION DE L'OCEAN INDIEN ;

Nom de projet : P132123: First South West Indian Ocean Fisheries Governance and Shared Growth Project – SWIOFish1

Numéro du Crédit : IDA-Grant Number H- 995-3A

Agence d'exécution du Projet : COMMISSION DE L'OCEAN INDIEN

2. **Date d'approbation du Plan de passation de marchés par la Banque** : 30/11/2015 ; Révision : 02/12/2016 ;
3. **Date de notification du Plan Général de Passation de marchés** : N/A ;
4. **Période couverte par le Plan de Passation de marchés** : 01/01/2018 au 31/12/2018

### II. Biens et Travaux et Services hors consultants

1. **Seuil de Revue préalable** : Les décisions de passation de marchés sujet aux revues préalables de la Banque comme indiqué dans le paragraphe 3.1 de l'Annexe II du Règlement de Passation des Marchés pour les Emprunteurs sollicitant le Financement de Projets d'Investissement (Juillet 2016) et sur la base de l'évaluation de la capacité de l'agence d'exécution :

	<b>Méthode de Passation de marchés</b>	<b>Seuil de revue à priori</b>	<b>Commentaires</b>
1.	AOI – Ouvert ou Restreint (Biens)	2 000 000	Les montants estimatifs des marchés prévus sont au-dessous des seuils. Niveau de risque : « SUBSTANTIEL »
2.	AON (Biens)	2 000 000	
3.	AOI (Travaux)	10 000 000	
4.	AON (Travaux)	10 000 000	
5.	AOI (Services)	2 000 000	
6.	UN -UNOPS (Biens)	2 000 000	
7.	ED (Biens/Travaux)	2 000 000	

2. **Pré-qualification** (selon les dispositions des paragraphes 6.19 à 6.24 de la Section VI du Règlement de Passation des Marchés pour les Emprunteurs sollicitant le Financement de Projets d'Investissement (Juillet 2016)) : Non Applicable.
3. **Procédures proposées pour les composants CDD** (selon le paragraphe. 6.52 et 6.53 de la Section VI du Règlement de Passation des Marchés pour les Emprunteurs sollicitant le Financement de Projets d'Investissement (Juillet 2016)) : Non Applicable
4. Référence (s'il y en a) au Manuel d'exécution du projet / Manuel de Passation de marchés : Non Applicable
5. Tout autre arrangement spécial en passation de marchés : Non Applicable.

6. Allotissement de fournitures avec méthodes et calendrier :

[Enumérer d'abord les allotissements qui nécessitent la revue préalable de la Banque, ensuite les autres allotissements]

1	2	3	4		5	6	7	8	9
Réf. No	Description Contrat	Coût estimatif	Approche/Méthode de sélection		Pré-qualification Oui / Non	Préférence nationale Oui / Non	Revue de la Banque (à priori / à posteriori)	Date prévue d'ouverture des soumissions	Commentaires
06102-PY03-G001	Acquisition d'équipement des bureaux de la CPSOOI à Maputo (vidéoconférence)	15,000.00	Unitaire	Shopping	Non	Non	Postérieur	09/05/2018	
06102-PY03-NC01	Atelier sur les pratiques optimales et les leçons d'expérience – Atelier de discussion sur des articles de publications scientifiques à Maurice (conférence package & impression)	15,000.00	Forfait	Shopping	Non	Non	Postérieur	05/01/2018	
06102-PY03-NC02	Appui régional pour la mise en œuvre des résolutions de la CTOI et la conformité à ces résolutions (frais & conférence package & impression)	2,620.00	Forfait	Shopping	Non	Non	Postérieur	12/03/2018	
06102-PY03-NC03	Réunion du Groupe spécial sur les conditions minimales d'accès (frais & conférence package & impression)	2,500.00	Forfait	Shopping	Non	Non	Postérieur	20/01/2018	
06102-PY03-NC04	Programme régional d'observateurs (frais & conférence package & impression)	2,500.00	Forfait	Shopping	Non	Non	Postérieur	10/08/2018	
06102-PY03-NC05	Atelier juridique pour l'établissement d'un protocole d'échange d'informations dans la région du sud-ouest de l'océan Indien (frais & conférence package & impression)	2,000.00	Forfait	Shopping	Non	Non	Postérieur	12/03/2018	
06102-PY03-NC06	Réunion sur les procédures opérationnelles normalisées (frais & conférence package & impression)	3,500.00	Forfait	Shopping	Non	Non	Postérieur	10/02/2018	

1	2	3	4		5	6	7	8	9
Réf. No	Description Contrat	Coût estimatif	Approche/Méthode de sélection		Pré-qualification Oui / Non	Préférence nationale Oui / Non	Revue de la Banque (à priori / à posteriori)	Date prévue d'ouverture des soumissions	Commentaires
06102-PY03-NC07	Atelier pour l'Afrique orientale, l'Afrique australe et l'océan Indien (AO-AA-OI) - SADC (conférence package)	10,000.00	Forfait	Shopping	Non	Non	Posteriori	09/04/2018	
06102-PY03-NC08	Session de la CPSOOI et réunion du Comité de pilotage régional de SWIO-Fish1 (frais & conférence package & impression)	10,400.00	Forfait	Shopping	Non	Non	Posteriori	04/03/2018	
06102-PY03-NC09	Réunion du Groupe de travail sur la collaboration et la coopération dans les pêcheries de thon (frais & conférence package & impression)	10,840.00	Forfait	Shopping	Non	Non	Posteriori	24/12/2017	
06102-PY03-NC10	Réunion du Comité scientifique de la CPSOOI (frais & conférence package & impression)	6,000.00	Forfait	Shopping	Non	Non	Posteriori	08/01/2018	
06102-PY03-NC11	Réunion du Groupe de travail de la CPSOOI sur l'évaluation des stocks de poissons pélagiques (frais & conférence package & impression)	7,000.00	Forfait	Shopping	Non	Non	Posteriori	08/09/2018	
06102-PY03-NC12	Formation à l'utilisation du logiciel « Système R » dédié à l'évaluation des stocks de poissons (frais & conférence package & impression)	6,500.00	Forfait	Shopping	Non	Non	Posteriori	08/09/2018	

### **III. Sélection de consultants**

1. **Seuil de Revue Préalable** : Décisions de sélection sujet à la revue préalable de la Banque comme indiqué dans le paragraphe 3 de l'Annexe II du Règlement de Passation des Marchés pour les Emprunteurs sollicitant le Financement de Projets d'Investissement (Juillet 2016) :

	<b>Méthode de sélection</b>	<b>Seuil de revue à priori</b>	<b>Commentaires</b>
1.	Méthode compétitive (firmes)	1 000 000	Les montants estimatifs des contrats prévus sont au-dessous des seuils. Niveau de risque : « SUBSTANTIEL »
2.	Entente directe (firmes)	1 000 000	
3.	Méthode compétitive (Consultant individuel)	300 000	
4.	Entente directe (Consultant individuel)	300 000	

2. **Liste restreinte composée entièrement de consultants nationaux** : Liste restreinte de consultants pour prestations de services, estimés à moins de USD 150 000 par contrat, peut comporter entièrement des consultants nationaux selon les dispositions du paragraphe 7.25 de l'Annexe II du Règlement de Passation des Marchés pour les Emprunteurs sollicitant le Financement de Projets d'Investissement (Juillet 2016).
3. **Tout autre arrangement spécial de Sélection de consultants** : Non applicable

#### 4. Tâches de consultation avec des méthodes de sélection et calendrier

<b>Réf. No.</b>	<b>Description des missions</b>	<b>Coût estimatif (en USD)</b>	<b>Approche/Méthode de sélection</b>		<b>Revue de la Banque (à priori / à posteriori)</b>	<b>Date prévue de soumission des propositions</b>	<b>Commentaires</b>
06102-PY03-C001	Consultance sur l'analyse coûts et bénéfices (SWIOFish 1 framework agreement merging with Fisheries Accord)	15,000.00	Forfait	Consultant Individuel	Postérieur	09/08/2018	
06102-PY03-C002	Appui à l'institut KMFRI pour la mise en service de la base de données du projet SWIOFP	25,000.00	Forfait	Consultant Individuel	Postérieur	09/08/2018	
06102-PY03-C003	Appui à l'élaboration résolutions de la CTOI	5,000.00	Forfait	Consultant Individuel	Postérieur	12/02/2018	
06102-PY03-C004	Etude de consultant sur la contribution du secteur des pêches au PIB couvrant les secteurs primaire et secondaire dans les Etats membres de la CPSOOI	40,000.00	Forfait	Consultant Individuel	Postérieur	30/03/2018	
06102-PY03-C005	Evénements commerciaux à Maurice (interprétation)	4,000.00	Forfait	Consultant Individuel	Postérieur	08/02/2018	
06102-PY03-C006	Programme régional d'observateurs	35,000.00	Forfait	Consultant Individuel	Postérieur	23/08/2018	
06102-PY03-C007	Session de la CPSOOI et réunion du Comité de pilotage régional de SWIO-Fish1 (interprétation)	6,000.00	Forfait	Consultant Individuel	Postérieur	20/02/2018	
06102-PY03-C008	Réunion du Groupe de travail sur la collaboration et la coopération dans les pêcheries de thon (interprétation)	9,000.00	Forfait	Consultant Individuel	Postérieur	11/01/2018	
06102-PY03-C009	Activité de consultant pour l'élaboration de lignes directrices relatives à l'évaluation de plans de gestion des pêcheries	40,000.00	Forfait	Consultant Individuel	Postérieur	19/10/2018	
06102-PY03-C010	Rédacteur scientifique	20,000.00	Forfait	Consultant Individuel	Postérieur	19/10/2018	

Réf. No.	Description des missions	Coût estimatif (en USD)	Approche/Méthode de sélection		Revue de la Banque (à priori / à posteriori)	Date prévue de soumission des propositions	Commentaires
06102- PY03- C011	Consultance (CPSOOI)/ NC	20,000.00	Forfait	Consultant Individuel	Postérieur	09/082018	

#### **IV. Activités de renforcement de capacités de l'Agence d'exécution avec calendrier**

- 1. Dans cette section, les activités de renforcement de capacité acceptées (quelques articles pourraient être des recommandations de CPAR) sont énumérées avec le calendrier**

No.	Résultats escomptés / Description de l'activité	Coût estimatif	Durée estimative	Date de début	Commentaires

**PROCUREMENT PLAN** Africa : AFR RI-South West Indian Ocean Fisheries Governance and Shared Growth Project 1

**General Information**  
**Country:** Africa **Bank's Approval Date of the Original Procurement Plan:** 2017-03-20  
**Revised Plan Date(s):** (comma delineated, leave blank if none) 2019-07-30  
**Project ID:** P132123 **QFN Date:**  
**Project Name:** AFR RI-South West Indian Ocean Fisheries Governance and Shared Growth Project 1  
**Loan / Credit No:** IDA / 55460  
**Executing Agency(ies):** Ministry of Sea, Interior Waters and Fisheries

**WORKS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MZ-MMAIP-54155-CW-RFB / Construction of a Fish Market and Extensionist House in the District of Dondo in Sofala including 2 Water Borehole.	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Request for Bids	Open - National	Single Stage - One Envelope		300,000.00	0.00	Under Implementation					2018-04-30		2018-05-05					2018-06-16		2018-07-16		2018-09-28		2019-05-26		
MZ-MMAIP-54176-CW-RFB / Construction of Lot I, Fish Market in the District of Pebane including a water Borehole Lot II, Extensionist House in the District of Chinde including a Water Borehole	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Request for Bids	Open - National	Single Stage - One Envelope		310,000.00	0.00	Under Implementation					2018-04-30		2018-05-05					2018-06-16		2018-07-16		2018-09-28		2019-05-26		
MZ-MMAIP-54182-CW-RFB / Construction of a Fish Market and Extensionist House in the District of Mogincual in Nampula including 2 Water Boreholes	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Request for Bids	Open - National	Single Stage - One Envelope		280,000.00	0.00	Under Implementation					2018-04-30		2018-05-05					2018-06-16		2018-07-16		2018-09-28		2019-05-26		
MZ-MMAIP-80407-CW-RFB / Construction of the CCP's headquarters in Matilde, District of Chinde in Zambezia.	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Request for Bids	Open - National	Single Stage - One Envelope		200,000.00	0.00	Pending Implementation					2018-11-20		2018-11-25					2019-01-06		2019-02-05		2019-04-05		2019-12-01		
MZ-MMAIP-80408-CW-RFB / Construction of CCP's Headquarter in Mogincual- Nampula	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Request for Bids	Open - National	Single Stage - One Envelope		200,000.00	0.00	Pending Implementation					2018-11-20		2018-11-25					2019-01-06		2019-02-05		2019-04-05		2019-12-01		
MZ-MMAIP-80409-CW-RFB / Construction of CCP's Headquarter at Praia Nova, Beira	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Request for Bids	Open - National	Single Stage - One Envelope		200,000.00	0.00	Pending Implementation					2018-11-20		2018-11-25					2019-01-06		2019-02-05		2019-04-05		2019-12-01		
MZ-MMAIP-104786-CW-RFB / Construction of the Fisheries Monitoring, Control and Surveillance (MCS) Regional Center.	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Request for Bids	Open - National	Single Stage - One Envelope		2,500,000.00	0.00	Pending Implementation					2019-03-21		2019-03-26					2019-05-07		2019-06-06		2019-07-20		2020-10-12		

**GOODS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents	Prequalification Evaluation Report	Draft Bidding Document / Justification	Specific Procurement Notice / Invitation	Bidding Documents as Issued	Proposal Submission / Opening / Minutes	Bid Evaluation Report and Recommendation for Award	Signed Contract	Contract Completion
--------------------------------------	-------------------	-----------	-------------	--------	-----------------	---------------------	------------------------	-------------------------	----------------------	----------------	-----------------------------------	------------------------------------	----------------------------------------	------------------------------------------	-----------------------------	-----------------------------------------	----------------------------------------------------	-----------------	---------------------



											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MZ-MMAIP-9071-GO-RFQ / Motorcycles	IDA / 55480	Component 2. Improved governance of priority fisheries	Post	Request for Quotations	Limited	Single Stage - One Envelope		60,000.00	80,578.53	Signed							2017-05-18							2017-09-15	2018-09-15	
MZ-MMAIP-9075-GO-RFB / Videoconference equipment	IDA / 55480	Component 4. Project management and coordination	Post	Request for Bids	Open - National	Single Stage - One Envelope		100,000.00	151,359.26	Signed					2017-05-31	2017-06-30			2017-08-11		2017-09-25			2017-11-19	2018-11-19	
MZ-MMAIP-9009-GO-RFQ / Office furniture	IDA / 55480	Component 2. Improved governance of priority fisheries	Post	Request for Quotations	Limited	Single Stage - One Envelope		20,000.00	16,814.42	Signed							2017-09-20							2018-02-02	2018-05-03	
MZ-MMAIP-23325-GO-RFQ / Vessel Monitoring System (VMS) License	IDA / 55480	Component 2. Improved governance of priority fisheries	Post	Direct Selection	Direct			65,000.00	62,362.50	Under Implementation					2017-08-10	2017-08-20								2017-09-27	2018-09-27	
MZ-MMAIP-9015-GO-RFB / Computers equipment and software	IDA / 55480	Component 2. Improved governance of priority fisheries	Prior	Request for Bids	Open - National	Single Stage - One Envelope		500,000.00	453,867.44	Signed					2017-08-18	2017-09-15			2017-10-27		2017-12-03			2018-02-01	2018-04-02	
MZ-MMAIP-38450-GO-RFQ / Purchase of 2 Vehicles (4X4) _AQUACC	IDA / 55480	Component 2. Improved governance of priority fisheries	Post	Request for Quotations	Limited	Single Stage - One Envelope		95,000.00	50,238.19	Signed							2017-12-06							2018-01-31	2018-04-01	
MZ-MMAIP-9073-GO-RFQ / Boat surveillance equipment for CCP	IDA / 55480	Component 2. Improved governance of priority fisheries	Post	Request for Quotations	Limited	Single Stage - One Envelope		93,000.00	0.00	Pending Implementation							2018-03-15							2018-07-13	2019-07-13	
MZ-MMAIP-9069-GO-RFQ / Fisheries sampling equipment	IDA / 55480	Component 2. Improved governance of priority fisheries	Post	Request for Quotations	Limited	Single Stage - One Envelope		25,000.00	54,198.64	Signed							2017-12-22							2018-04-06	2018-06-05	
MZ-MMAIP-9074-GO-RFQ / Communication equipment	IDA / 55480	Component 4. Project management and coordination	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,000.00	0.00	Canceled							2018-02-25							2018-05-11	2018-06-10	
MZ-MMAIP-9072-GO-RFQ / Navigation safety equipment for CCP	IDA / 55480	Component 2. Improved governance of priority fisheries	Post	Request for Quotations	Limited	Single Stage - One Envelope		93,000.00	0.00	Pending Implementation							2018-03-15							2018-07-13	2018-07-13	
MZ-MMAIP-9088-GO-RFQ / GPS equipment and Precision Equipment for DEPI & IIP	IDA / 55480	Component 2. Improved governance of priority fisheries	Post	Request for Quotations	Limited	Single Stage - One Envelope		32,000.00	0.00	Pending Implementation							2018-03-22							2018-07-05	2019-07-05	
MZ-MMAIP-9067-GO-RFQ / GIS software license and related hardware	IDA / 55480	Component 2. Improved governance of priority fisheries	Post	Request for Quotations	Limited	Single Stage - One Envelope		60,000.00	0.00	Pending Implementation							2018-03-23							2018-07-06	2018-09-04	
MZ-MMAIP-21863-GO-RFQ / Accounting and Procurement Software and technical assistance	IDA / 55480	Component 4. Project management and coordination	Post	Request for Quotations	Open - National	Single Stage - One Envelope		75,000.00	0.00	Pending Implementation							2017-12-15							2018-02-09	2019-02-09	
MZ-MMAIP-9070-GO-RFQ / CO-management equipment	IDA / 55480	Component 2. Improved governance of priority fisheries	Post	Request for Quotations	Limited	Single Stage - One Envelope		25,000.00	134,830.68	Signed							2017-12-12							2018-03-30	2018-05-29	
MZ-MMAIP-50584-GO-DIR / Laboratory Proficiency Tests ( Chemistry)	IDA / 55480	Component 2. Improved governance of priority fisheries	Post	Direct Selection	Direct			60,000.00	0.00	Canceled					2018-02-28	2018-03-05								2018-05-18	2021-05-17	
MZ-MMAIP-22966-GO-DIR / Laboratory Proficiency Tests (Microbiology)	IDA / 55480	Component 2. Improved governance of priority fisheries	Post	Direct Selection	Direct			60,000.00	0.00	Canceled					2018-01-05	2018-01-10								2018-02-14	2020-02-22	







MZ-MMAIP-44388-CS-QCBS / Feasibility Study for Construction of Landings	IDA / 55480	Component 2. Improved governance of priority fisheries	Prior	Quality And Cost-Based Selection	Open - National	300,000.00	1,012,899.21	Signed	2018-01-25	2018-02-15	2018-03-31				2018-04-28	2018-05-28	2018-07-02	2018-09-14	2019-02-11
MZ-MMAIP-50214-CS-QCBS / Architectural and Engineering Design of the Monitoring, Control and Surveillance (MCS) Regional Center.	IDA / 55480	Component 1. Enhanced regional collaboration	Post	Quality And Cost-Based Selection	Open - National	200,000.00	72,004.74	Signed	2018-02-28	2018-03-07	2018-04-11				2018-05-09	2018-06-08	2018-07-13	2018-09-25	2019-03-24
MZ-MMAIP-54074-CS-CQS / Capacity Building in Lucrativity	IDA / 55480	Component 2. Improved governance of priority fisheries	Post	Consultant Qualification Selection	Open - National	40,000.00	0.00	Pending Implementation	2018-03-29	2018-04-19	2018-06-02						2018-07-02	2018-09-14	2021-09-13
MZ-MMAIP-54194-CS-LCS / Works Supervision in the District of Moçimboa	IDA / 55480	Component 2. Improved governance of priority fisheries	Post	Least Cost Selection	Open - National	30,000.00	51,411.72	Signed	2018-05-15	2018-06-05	2018-07-19				2018-08-16	2018-09-15	2018-10-20	2019-01-02	2020-08-29
MZ-MMAIP-54205-CS-LCS / Supervision of Works in the District of Dondo	IDA / 55480	Component 2. Improved governance of priority fisheries	Post	Least Cost Selection	Open - National	30,000.00	0.00	Under Implementation	2018-05-15	2018-06-05	2018-07-19				2018-08-16	2018-09-15	2018-10-20	2019-01-02	2020-08-29
MZ-MMAIP-54210-CS-LCS / Supervision of Works in the Districts of Chinde and Pebane	IDA / 55480	Component 2. Improved governance of priority fisheries	Post	Least Cost Selection	Open - National	40,000.00	55,742.35	Signed	2018-05-15	2018-06-05	2018-07-19				2018-08-16	2018-09-15	2018-10-20	2019-01-02	2020-08-29
MZ-MMAIP-69073-CS-QCBS / Development and evaluation of management plans for various fisheries and assessment of the economic contribution of priority fisheries.	IDA / 55480	Component 2. Improved governance of priority fisheries	Post	Quality And Cost-Based Selection	Open - National	350,000.00	0.00	Canceled	2018-07-20	2018-08-03	2018-08-20				2018-09-17	2018-10-02	2018-11-05	2018-12-15	2019-04-14
MZ-MMAIP-72113-CS-QCBS / Technical Assistance for the Restructuring of the Fisheries Development Fund (FPF)	IDA / 55480	Component 4. Project management and coordination	Prior	Quality And Cost-Based Selection	Open - International	600,000.00	849,625.00	Signed	2018-08-08	2018-08-29	2018-10-12				2018-11-09	2018-12-09	2019-01-13	2019-03-13	2021-03-12
MZ-MMAIP-78165-CS-QCBS / Elaboration of the National Marine Spatial Plan	IDA / 55480	Component 2. Improved governance of priority fisheries	Prior	Quality And Cost-Based Selection	Open - International	1,980,000.00	3,528,987.50	Signed	2018-09-18	2018-10-09	2018-11-22				2018-12-20	2019-01-19	2019-02-23	2019-03-30	2021-03-29
MZ-MMAIP-80388-CS-QCBS / Elaboration and Evaluation of Fishery Management Plans	IDA / 55480	Component 2. Improved governance of priority fisheries	Post	Quality And Cost-Based Selection	Open - National	390,000.00	344,836.00	Signed	2018-11-12	2018-12-03	2019-01-16				2019-02-13	2019-03-15	2019-04-19	2019-07-02	2019-10-30
MZ-MMAIP-80391-CS-CQS / WEB-Based Integrated Statistical Fishery Management System	IDA / 55480	Component 2. Improved governance of priority fisheries	Post	Quality And Cost-Based Selection	Open - National	370,000.00	349,052.72	Signed	2018-11-14	2018-12-05	2019-01-18				2019-02-15	2019-03-17	2019-04-21	2019-07-04	2021-06-23
MZ-MMAIP-80406-CS-QCBS / Supervision of Works_Construction of MCS Regional Center	IDA / 55480	Component 1. Enhanced regional collaboration	Post	Quality And Cost-Based Selection	Open - National	300,000.00	0.00	Under Implementation	2018-10-12	2018-11-02	2018-12-16				2019-01-13	2019-02-12	2019-03-19	2019-06-01	2021-05-01
MZ-MMAIP-80412-CS-LCS / Supervision of the construction of the CCP Headquarter in Chinde_Zambézia	IDA / 55480	Component 2. Improved governance of priority fisheries	Post	Least Cost Selection	Open - National	20,000.00	0.00	Under Implementation	2018-10-19	2018-11-09	2018-12-23				2019-01-20	2019-02-19	2019-03-26	2019-04-30	2020-12-20

MZ-MMAIP-80414-CS-LCS / Supervision of the construction of the CCP Headquarter in Moçimboa-Nampula.	IDA / 55480	Component 2. Improved governance of priority fisheries	Post	Least Cost Selection	Open - National		20,000.00	0.00	Under Implementation	2018-11-16	2018-12-07	2019-01-20	2019-02-17	2019-03-19	2019-04-23	2019-06-21	2021-02-10
MZ-MMAIP-80415-CS-LCS / Supervision of the construction of the CCP Headquarter at Praia Nova-Beira	IDA / 55480	Component 2. Improved governance of priority fisheries	Post	Least Cost Selection	Open - National		20,000.00	0.00	Under Implementation	2018-11-20	2018-12-11	2019-01-24	2019-02-21	2019-03-23	2019-04-27	2019-06-25	2021-02-14
MZ-MMAIP-84841-CS-CQS / Electronic registration and intelligent licensing of artisanal fisheries	IDA / 55480	Component 2. Improved governance of priority fisheries	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Pending Implementation	2018-11-12	2018-12-03	2019-01-16			2019-02-15	2019-04-30	2019-10-27
MZ-MMAIP-119638-CS-CQS / Training in GIS and Ms Access	IDA / 55480	Component 2. Improved governance of priority fisheries	Post	Consultant Qualification Selection	Open - National		25,000.00	0.00	Pending Implementation	2019-07-02	2019-07-23	2019-09-05			2019-10-05	2019-12-03	2020-02-01

#### INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MZ-MMAIP-13109-CS-INDV / Procurement Specialist	IDA / 55480	Component 4. Project management and coordination	Prior	Individual Consultant Selection	Open		81,000.00	190,479.60	Signed	2017-04-19		2017-06-07		2017-06-28		2017-08-02		2021-09-30	
MZ-MMAIP-21884-CS-INDV / Aquaculture Baseline Study	IDA / 55480	Component 2. Improved governance of priority fisheries	Post	Individual Consultant Selection	Open		60,000.00	56,584.92	Signed	2017-08-11		2017-09-29		2017-10-20		2018-01-02		2018-04-02	
MZ-MMAIP-23005-CS-INDV / Project Administrative Assistant	IDA / 55480	Component 4. Project management and coordination	Post	Individual Consultant Selection	Open		89,000.00	72,000.00	Signed	2017-10-31		2017-12-19		2018-01-09		2018-02-13		2020-11-24	
MZ-MMAIP-9083-CS-INDV / Dashboard design and implementation	IDA / 55480	Component 2. Improved governance of priority fisheries	Post	Individual Consultant Selection	Open		60,000.00	0.00	Canceled	2017-06-30		2017-09-13		2017-10-13		2017-12-12		2018-12-12	
MZ-MMAIP-9085-CS-INDV / Mapping of resource access to ascertain community rights (FAO Code on SSF)	IDA / 55480	Component 3. Increased economic benefits from priority fisheries	Post	Individual Consultant Selection	Open		20,000.00	0.00	Canceled	2017-03-31		2017-06-29		2017-07-29		2017-09-27		2018-09-27	
MZ-MMAIP-21762-CS-INDV / Updating of the existing sea law in order to accommodate the most recent social and economic developments in the country.	IDA / 55480	Component 2. Improved governance of priority fisheries	Prior	Individual Consultant Selection	Open		25,000.00	28,468.26	Signed	2017-09-29		2017-11-17		2017-12-08		2018-01-21		2018-07-20	
MZ-MMAIP-21766-CS-INDV / Updating of the law establishing maritime tribunals to comply the most recent social and economic developments .	IDA / 55480	Component 2. Improved governance of priority fisheries	Prior	Individual Consultant Selection	Open		75,000.00	88,179.10	Signed	2017-10-06		2017-11-24		2017-12-15		2018-02-27		2018-08-28	
MZ-MMAIP-22955-CS-CDS / Fisheries Information Technical Back Stoping (Technical Assistance)	IDA / 55480	Component 2. Improved governance of priority fisheries	Prior	Direct Selection	Direct		100,000.00	402,500.00	Signed	2017-09-25		2017-10-05				2018-01-17		2020-01-07	

MZ-MMAIP-22956-CS-INDV / Small Scale Fisheries Technical Assistance	IDA / 55480	Component 2. Improved governance of priority fisheries	Prior	Individual Consultant Selection	Open	100,000.00	282,017.60	Signed	2017-09-15	2017-11-03	2017-11-24	2018-02-06	2019-02-06
MZ-MMAIP-22958-CS-CDS / Fisheries Laboratories External Audit	IDA / 55480	Component 2. Improved governance of priority fisheries	Post	Direct Selection	Direct	20,000.00	0.00	Under Implementation	2017-09-15	2017-09-25		2017-11-29	2019-12-07
MZ-MMAIP-24417-CS-CDS / Training of Artfish/Pescart Managers (DEPI)	IDA / 55480	Component 2. Improved governance of priority fisheries	Post	Direct Selection	Direct	20,000.00	39,385.93	Signed	2017-08-18	2017-08-28		2017-12-10	2018-07-08
MZ-MMAIP-26185-CS-INDV / Study on INIP needs-Tuna Products and Capacity Building	IDA / 55480	Component 2. Improved governance of priority fisheries	Post	Individual Consultant Selection	Open	50,000.00	0.00	Under Implementation	2017-09-05	2017-10-24	2017-11-14	2017-12-19	2018-02-02
MZ-MMAIP-9087-CS-INDV / Value Chain analyses for small-scale fisheries	IDA / 55480	Component 3. Increased economic benefits from priority fisheries	Post	Individual Consultant Selection	Open	50,000.00	0.00	Canceled	2017-09-15	2017-12-06	2018-01-05	2018-03-06	2018-06-04
MZ-MMAIP-29090-CS-CDS / Update and Maintenance of Fisheries Management Database	IDA / 55480	Component 2. Improved governance of priority fisheries	Prior	Direct Selection	Direct	130,000.00	516,797.76	Signed	2017-10-20	2017-10-30		2018-02-11	2019-02-11
MZ-MMAIP-30343-CS-QCBS / Promotion of Savings and Revolving Credit Groups for Sofala Province	IDA / 55480	Component 3. Increased economic benefits from priority fisheries	Prior	Direct Selection	Direct	1,100,000.00	218,323.93	Signed	2017-11-08	2017-11-18		2018-03-02	2021-03-01
MZ-MMAIP-30348-CS-CDS / Promotion of Savings and Revolving Credit Groups for Namputa	IDA / 55480	Component 3. Increased economic benefits from priority fisheries	Prior	Direct Selection	Direct	1,100,000.00	741,986.75	Signed	2017-11-06	2017-11-16		2018-01-20	2022-01-19
MZ-MMAIP-30349-CS-CDS / Promotion of Savings and Revolving Credit Groups in Zambezia Province	IDA / 55480	Component 3. Increased economic benefits from priority fisheries	Prior	Direct Selection	Direct	1,100,000.00	833,334.00	Signed	2017-11-06	2017-11-16		2018-02-28	2022-02-27
MZ-MMAIP-38453-CS-INDV / Training of communication and image focal points	IDA / 55480	Component 2. Improved governance of priority fisheries	Post	Individual Consultant Selection	Limited	6,000.00	5,782.77	Signed	2017-12-15	2017-12-20	2018-01-10	2018-03-25	2018-04-24
MZ-MMAIP-38454-CS-INDV / Deep water crustacean management plan	IDA / 55480	Component 2. Improved governance of priority fisheries	Post	Individual Consultant Selection	Limited	75,000.00	0.00	Canceled	2017-12-18	2017-12-23	2018-01-13	2018-03-28	2018-07-26
MZ-MMAIP-38460-CS-INDV / Biosafety Plan of the Aquapark (AQUACC)	IDA / 55480	Component 2. Improved governance of priority fisheries	Post	Individual Consultant Selection	Limited	60,000.00	56,333.21	Signed	2017-12-19	2017-12-24	2018-01-14	2018-02-18	2018-05-19
MZ-MMAIP-38463-CS-INDV / Aquapark Technical Design (AQUACC)	IDA / 55480	Component 2. Improved governance of priority fisheries	Post	Individual Consultant Selection	Limited	90,000.00	84,453.35	Signed	2017-12-20	2017-12-25	2018-01-15	2018-02-19	2018-04-20
MZ-MMAIP-38465-CS-INDV / Aquapark Business Plan (AQUACC)	IDA / 55480	Component 2. Improved governance of priority fisheries	Post	Individual Consultant Selection	Limited	58,000.00	55,328.17	Signed	2017-12-21	2017-12-26	2018-01-16	2018-02-20	2018-04-21
MZ-MMAIP-38466-CS-INDV / Environmental and social impact assessment of the aquaculture project in Inhassunge (AQUACC)	IDA / 55480	Component 2. Improved governance of priority fisheries	Post	Individual Consultant Selection	Limited	88,000.00	0.00	Under Implementation	2017-12-22	2017-12-27	2018-01-17	2018-02-21	2018-04-22

MZ-MMAIP-38467-CS-INDV / Legal and Institutional Arrangements (AQUA-CC)	IDA / 55480	Component 2. Improved governance of priority fisheries	Prior	Individual Consultant Selection	Limited	61,500.00	0.00	Under Review	2017-12-25	2017-12-30	2018-01-20	2018-02-24	2018-04-25
MZ-MMAIP-38650-CS-INDV / Civil works advisor	IDA / 55480	Component 4. Project management and coordination	Prior	Individual Consultant Selection	Limited	132,000.00	447,003.00	Signed	2017-12-11	2017-12-16	2018-01-06	2018-03-21	2021-03-20
MZ-MMAIP-22969-CS-INDV / Elaboration of Bills of Quantities and Works Supervision Laboratory Rehabilitations	IDA / 55480	Component 2. Improved governance of priority fisheries	Post	Individual Consultant Selection	Open	30,000.00	0.00	Canceled	2017-11-10	2017-12-29	2018-01-19	2018-04-03	2018-08-01
MZ-MMAIP-38654-CS-INDV / Social Development Specialist	IDA / 55480	Component 4. Project management and coordination	Post	Individual Consultant Selection	Limited	90,000.00	133,282.56	Signed	2017-12-15	2017-12-20	2018-01-10	2018-03-25	2021-03-24
MZ-MMAIP-38657-CS-INDV / Mid Term Review Evaluation	IDA / 55480	Component 4. Project management and coordination	Post	Individual Consultant Selection	Limited	30,000.00	79,438.00	Signed	2017-12-08	2017-12-13	2018-01-03	2018-03-03	2018-05-17
MZ-MMAIP-23171-CS-INDV / MCS Regional Center Safeguard Study	IDA / 55480	Component 2. Improved governance of priority fisheries	Post	Individual Consultant Selection	Open	75,000.00	0.00	Pending Implementation	2018-01-31	2018-03-21	2018-04-11	2018-06-24	2018-08-23
MZ-MMAIP-21888-CS-CDS / Fisheries laboratories internal audit (accreditation process)	IDA / 55480	Component 2. Improved governance of priority fisheries	Post	Direct Selection	Direct	30,000.00	31,929.75	Signed	2018-01-05	2018-01-15		2018-04-29	2021-04-28
MZ-MMAIP-44407-CS-INDV / Development of the Specifications for the Elaboration of the National Marine Spatial Plan (POEMN)	IDA / 55480	Component 2. Improved governance of priority fisheries	Prior	Individual Consultant Selection	Open	200,000.00	244,368.48	Signed	2018-01-24	2018-03-14	2018-04-04	2018-06-17	2019-12-09
MZ-MMAIP-44582-CS-INDV / Financial Services Assistance for FFP	IDA / 55480	Component 2. Improved governance of priority fisheries	Post	Individual Consultant Selection	Open	180,000.00	133,250.00	Signed	2018-02-12	2018-04-02	2018-04-23	2018-07-06	2021-07-05
MZ-MMAIP-23169-CS-INDV / Concept Design of the (Monitoring, Control and Surveillance_ MCS) Center	IDA / 55480	Component 2. Improved governance of priority fisheries	Post	Individual Consultant Selection	Open	200,000.00	0.00	Canceled	2017-12-20	2018-02-07	2018-02-28	2018-05-13	2018-09-10
MZ-MMAIP-50641-CS-CDS / Training in VMS	IDA / 55480	Component 2. Improved governance of priority fisheries	Post	Direct Selection	Direct	15,000.00	0.00	Under Implementation	2018-03-05	2018-03-15		2018-05-04	2018-10-31
MZ-MMAIP-21780-CS-INDV / Evaluation of Fisheries Management Plans (FMP)_Surface Shrimp Fishery	IDA / 55480	Component 2. Improved governance of priority fisheries	Post	Individual Consultant Selection	Open	50,000.00	0.00	Under Implementation	2018-02-26	2018-04-16	2018-05-07	2018-07-20	2019-01-16
MZ-MMAIP-53907-CS-INDV / Evaluation of Line Fishing Management Plans	IDA / 55480	Component 2. Improved governance of priority fisheries	Post	Individual Consultant Selection	Open	50,000.00	0.00	Under Implementation	2018-03-30	2018-05-18	2018-06-08	2018-08-21	2018-10-05
MZ-MMAIP-54081-CS-INDV / Monitoring and Evaluation Assistant for SWIOFish1	IDA / 55480	Component 4. Project management and coordination	Post	Individual Consultant Selection	Open	21,000.00	72,000.00	Signed	2018-03-30	2018-05-18	2018-06-08	2018-08-21	2019-08-21
MZ-MMAIP-54083-CS-INDV / Auditing of MCS Activities	IDA / 55480	Component 2. Improved governance of priority fisheries	Post	Individual Consultant Selection	Open	25,000.00	0.00	Under Implementation	2018-04-04	2018-05-23	2018-06-13	2018-08-28	2019-02-22



MZ-MMAIP-60019-CS-CDS / Update and Improvement of the Executive Project for the Construction of Fish Markets	IDA / 55480	Component 2. Improved governance of priority fisheries	Post	Direct Selection	Direct		9,000.00	14,714.45	Signed	2018-04-27					2018-07-11		2018-08-25	
MZ-MMAIP-60786-CS-INDV / Platform for Dialog and Complaints Mechanism	IDA / 55480	Component 4. Project management and coordination	Post	Individual Consultant Selection	Limited		60,000.00	28,747.23	Signed	2018-04-30			2018-05-05		2018-05-26		2018-06-08	2019-06-04
MZ-MMAIP-68553-CS-INDV / Sworn Translator	IDA / 55480	Component 4. Project management and coordination	Post	Individual Consultant Selection	Limited		51,000.00	73,280.69	Signed	2018-06-22			2018-06-27		2018-07-18		2018-08-22	2021-08-21
MZ-MMAIP-67419-CS-CDS / Elaboration of master plan of support infrastructures for fisheries and aquaculture.	IDA / 55480	Component 2. Improved governance of priority fisheries	Prior	Direct Selection	Direct		1,392,344.00	1,392,343.75	Signed	2018-06-24							2018-08-18	2019-02-14
MZ-MMAIP-68518-CS-INDV / Program Assistant for FFP Financing Program	IDA / 55480	Component 4. Project management and coordination	Post	Individual Consultant Selection	Open		108,000.00	104,000.00	Signed	2018-07-10			2018-08-13		2018-08-28		2018-10-02	2021-10-01
MZ-MMAIP-68519-CS-INDV / Procurement Manager for FFP Financing Program	IDA / 55480	Component 4. Project management and coordination	Prior	Individual Consultant Selection	Open		108,000.00	102,000.00	Signed	2018-07-07			2018-08-09		2018-08-24		2018-09-28	2021-09-27
MZ-MMAIP-19742-CS-INDV / Hiring a MCS Technical Assistant	IDA / 55480	Component 2. Improved governance of priority fisheries	Prior	Individual Consultant Selection	Open		120,000.00	0.00	Canceled	2017-08-25			2017-10-20		2017-11-10		2018-01-26	2019-01-26
MZ-MMAIP-68540-CS-INDV / MCS Technical Assistance	IDA / 55480	Component 2. Improved governance of priority fisheries	Prior	Individual Consultant Selection	Open		225,000.00	357,187.50	Signed	2018-07-08			2018-08-17		2018-09-01		2018-09-21	2021-09-20
MZ-MMAIP-68545-CS-INDV / Financial Assistants for FFP Financing Program	IDA / 55480	Component 4. Project management and coordination	Post	Individual Consultant Selection	Open		108,000.00	96,000.00	Signed	2018-07-08			2018-08-17		2018-08-27		2018-10-01	2021-09-30
MZ-MMAIP-68556-CS-INDV / Environmental and Social Safeguards Assistance fo FFP Financing Program	IDA / 55480	Component 4. Project management and coordination	Post	Individual Consultant Selection	Open		108,000.00	102,000.00	Signed	2018-07-08			2018-08-16		2018-08-31		2018-10-05	2021-10-04
MZ-MMAIP-68188-CS-INDV / Project Coordinator for FFP	IDA / 55480	Component 4. Project management and coordination	Post	Individual Consultant Selection	Open		144,000.00	5,500.00	Signed	2018-07-06			2018-08-24		2018-09-14		2018-11-27	2021-11-21
MZ-MMAIP-60424-CS-INDV / Fishery Management specialist	IDA / 55480	Component 4. Project management and coordination	Post	Individual Consultant Selection	Open		90,000.00	0.00	Under Implementation	2018-11-23			2019-01-11		2019-02-01		2019-04-16	2021-10-02
MZ-MMAIP-60425-CS-INDV / Internal Auditor	IDA / 55480	Component 4. Project management and coordination	Post	Individual Consultant Selection	Open		90,000.00	96,857.00	Signed	2018-11-09			2018-12-28		2019-01-18		2019-04-02	2021-09-18
MZ-MMAIP-60426-CS-INDV / Communication Specialist	IDA / 55480	Component 4. Project management and coordination	Post	Individual Consultant Selection	Open		125,000.00	120,000.00	Signed	2018-11-26			2019-01-14		2019-02-04		2019-04-19	2021-10-05
MZ-MMAIP-60429-CS-INDV / Human Resources Assistant	IDA / 55480	Component 4. Project management and coordination	Post	Individual Consultant Selection	Open		60,000.00	90,000.00	Signed	2018-11-27			2019-01-15		2019-02-05		2019-04-05	2021-09-21

MZ-MMAIP-80430-CS-INDV / Planning Assistant	IDA / 55460	Component 4. Project management and coordination	Post	Individual Consultant Selection	Open		60,000.00	84,000.00	Signed	2018-11-28		2019-01-16		2019-02-06		2019-04-06		2021-09-22
MZ-MMAIP-80433-CS-INDV / Financial Assistant	IDA / 55460	Component 4. Project management and coordination	Post	Individual Consultant Selection	Open		60,000.00	90,000.00	Signed	2018-11-28		2019-01-16		2019-02-06		2019-04-06		2021-09-22
MZ-MMAIP-80443-CS-INDV / Provincial Program Assistant for Zambézia	IDA / 55460	Component 4. Project management and coordination	Post	Individual Consultant Selection	Open		60,000.00	0.00	Under Implementation	2018-11-30		2019-01-18		2019-02-08		2019-04-08		2021-09-24
MZ-MMAIP-80446-CS-INDV / Provincial Program Assistant for Namputa	IDA / 55460	Component 4. Project management and coordination	Post	Individual Consultant Selection	Open		60,000.00	0.00	Under Implementation	2018-11-30		2019-01-18		2019-02-08		2019-04-08		2021-09-24
MZ-MMAIP-80447-CS-INDV / Provincial Program Assistant for Sofala	IDA / 55460	Component 4. Project management and coordination	Post	Individual Consultant Selection	Open		60,000.00	0.00	Under Implementation	2018-11-30		2019-01-18		2019-02-08		2019-04-08		2021-09-24
MZ-MMAIP-80390-CS-CDS / Establishment of community co-management areas, training of trainers and revitalization of CCPs in Namputa and Zambézia	IDA / 55460	Component 2. Improved governance of priority fisheries	Prior	Direct Selection	Direct		850,000.00	926,783.00	Signed	2018-11-13		2018-11-23				2019-03-07		2021-08-23
MZ-MMAIP-87184-CS-CDS / Establishment of community co-management areas, training of trainers and revitalization of CCPs in Dondo-Sofala	IDA / 55460	Component 2. Improved governance of priority fisheries	Prior	Direct Selection	Direct		550,000.00	706,346.85	Signed	2018-11-19		2018-11-29				2019-03-13		2021-08-29
MZ-MMAIP-88908-CS-CDS / Training Seminar on Health and Safety and on HIV/AIDS Prevention at the Workplace and Communities	IDA / 55460	Component 4. Project management and coordination	Post	Direct Selection	Direct		14,000.00	15,041.29	Signed	2018-12-07		2018-12-17				2019-02-20		2019-04-21
MZ-MMAIP-109663-CS-CDS / Model for the Evaluation of the Socio-Economic Contribution of the Value Chain of Fisheries in the Mozambican Economy	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Direct Selection	Direct		125,000.00	89,688.03	Signed	2019-02-22		2019-03-04				2019-05-08		2019-09-05
MZ-MMAIP-109864-CS-CDS / Project Coordinator for SWIOFish1_Mz	IDA / 55460	Component 4. Project management and coordination	Post	Direct Selection	Direct		182,000.00	182,000.00	Signed	2019-04-19		2019-04-22				2019-05-27		2021-09-13
MZ-MMAIP-113854-CS-INDV / Environmental specialist.	IDA / 55460	Component 4. Project management and coordination	Post	Individual Consultant Selection	Open		70,000.00	0.00	Under Implementation	2019-05-15		2019-06-10		2019-06-25		2019-07-30		2021-09-17
MZ-MMAIP-80387-CS-INDV / Co Management Specialist	IDA / 55460	Component 4. Project management and coordination	Prior	Individual Consultant Selection	Open		120,000.00	0.00	Cancelled	2018-11-09		2018-12-28		2019-01-18		2019-04-02		2021-09-18
MZ-MMAIP-119566-CS-INDV / Financial Manager	IDA / 55460	Component 4. Project management and coordination	Post	Individual Consultant Selection	Open		115,000.00	0.00	Cancelled	2019-06-28		2019-08-16		2019-09-06		2019-11-04		2021-11-23
MZ-MMAIP-119568-CS-INDV / Final Evaluation of FishCC	IDA / 55460	Component 4. Project management and coordination	Post	Individual Consultant Selection	Limited		30,000.00	0.00	Under Implementation	2019-06-26		2019-07-01		2019-07-22		2019-09-19		2019-11-03

MZ.MMAIP-119569-CS-INDV / Co-Management Specialist	IDA / 55460	Component 4. Project management and coordination	Post	Individual Consultant Selection	Limited		150,000.00	0.00	Pending Implementation	2019-06-27		2019-07-02		2019-07-23		2019-09-20		2019-12-04
MZ.MMAIP-119637-CS-INDV / Environmental Auditor	IDA / 55460	Component 4. Project management and coordination	Post	Individual Consultant Selection	Open		30,000.00	0.00	Under Review	2019-07-01		2019-08-19		2019-09-09		2019-10-14		2020-04-11
MZ.MMAIP-9082-CS-INDV / Establishment of models to assess the economic contribution of fisheries	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Individual Consultant Selection	Open		50,000.00	0.00	Canceled	2017-05-31		2017-06-14		2017-09-13		2017-11-13		2018-11-13
MZ.MMAIP-119560-CS-INDV / Procurement Assistant	IDA / 55460	Component 4. Project management and coordination	Post	Individual Consultant Selection	Limited		75,000.00	0.00	Under Review	2019-06-28		2019-07-03		2019-07-24		2019-08-28		2019-11-11
MZ.MMAIP-124379-CS-INDV / Financial Manager	IDA / 55460	Component 4. Project management and coordination	Post	Individual Consultant Selection	Limited		115,000.00	0.00	Pending Implementation	2019-07-28		2019-08-02		2019-08-12		2019-09-18		2021-10-07