

## Procurement Plan for Punjab RWSS (P150520)

### I. General

1. **Bank's approval Date of the procurement Plan** 2012
2. **Date of General Procurement Notice:** [October 01, 2014 ]
3. **Period covered by this procurement plan:** January 2017 onwards

### II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

2.

	Procurement Method	Prior Review Threshold US\$
1.	ICB and LIB (Goods)	<i>Above US\$ 500,000</i>
2.	NCB (Goods)	<i>Above US\$ 100,000</i>
3.	ICB (Works)	<i>Above US\$ 40 million</i>
4.	NCB (Works)	<i>Above US\$ 10 million</i>
5.	(Non-Consultant Services)	<i>Below US\$ 100,000</i>

2. **Prequalification** for Bidders *Not applicable*

3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines:** NA

4. **Reference to (if any) Project Operational/Procurement Manual:** *Project Implementation Manual for World Bank Loan Project P150520*

5. **Any Other Special Procurement Arrangements:**

In addition, the justification for all contracts to be issued on the basis of LIB, single-source or direct contracting (except for contracts less than US\$50,000 in value) will be subject to prior review. Justification for all contracts to be issued on the basis of LIB, single-source or direct contracting (except for contracts less than US\$50,000 in value) will be subject to prior review.

### III. Selection of Consultants

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold
1.	Competitive Methods (Firms)	Above US\$ 500,000
2.	Single Source (Firms)	Above US\$ 50,000
3.	Individual	Above US\$ 200,000

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

**PROCUREMENT PLAN** India : IN Punjab Rural Water and Sanitation Sector Improvement Project

**General Information**  
**Country:** India **Bank's Approval Date of the Original Procurement Plan:** 2018-08-29  
**Revised Plan Date(s):** (comma delineated, leave blank if none) 2019-08-20  
**Project ID:** P150520 **GFN Date:**  
**Project Name:** IN Punjab Rural Water and Sanitation Sector Improvement Project  
**Loan / Credit No:** IBRD / 84870  
**Executing Agency(ies):** Division No. 2, Amritsar

WORKS																																
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion					
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
PRWSS-S-DIV06-5409-1 / Renovation of rooms for new JE section 5018 to S830 under jurisdiction of Division no.2 Amritsar including white washing repair of rooms, fixing electrical fans & light under component 4A	IBRD / 84870	Strengthening Institutions and Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		3,200.00	2,917.46	Signed								2018-09-22								2018-11-17		2019-05-16				
PRWSS-W-DIV06-3253-1/RIS / WSS Village Baharai Block ryra Dist. Amritsar: Drilling Inst and comm of Twell, Repair of PC & OHSE .Prov pipes, valves, auto. water level controller . Prov & fx pumping machinery and rising main under component 1A.	IBRD / 84870	Transformation - Improved Livability of Villages	Post	Request for Quotations	Open - National	Single Stage - One Envelope		47,600.00	42,611.01	Signed								2018-09-05								2018-09-05		2018-09-05				
PRWSS-W-DIV06-3249-1/RIS / WSS Village Devidaspura Block Jandiala Dist. Amritsar: Drilling Inst and comm of Twell, Repair of PC & OHSE .Prov pipes, valves, auto. water level controller . Prov & fx pumping machinery and rising main under component 1A.	IBRD / 84870	Transformation - Improved Livability of Villages	Post	Request for Quotations	Open - National	Single Stage - One Envelope		41,300.00	36,863.55	Signed								2018-09-07								2018-09-07		2018-09-07				
PRWSS-W-DIV06-3255-1/RIS / WSS Village Naugli Block ryra Dist. Amritsar: Drilling Inst and comm of Twell, Repair of PC & OHSE .Prov pipes, valves, auto. water level controller . Prov & fx pumping machinery and rising main under component 1A.	IBRD / 84870	Transformation - Improved Livability of Villages	Post	Request for Quotations	Open - National	Single Stage - One Envelope		38,900.00	32,491.94	Signed								2018-09-05								2018-09-05		2018-09-05				
PRWSS-W-DIV06-3254-1/RIS / WSS Village Khara Thasewali Block ryra Dist. Amritsar: Drilling Inst and comm of Twell, Repair of PC & OHSE .Prov pipes, valves, auto. water level controller . Prov & fx pumping machinery and rising main under component 1A.	IBRD / 84870	Transformation - Improved Livability of Villages	Post	Request for Quotations	Open - National	Single Stage - One Envelope		48,500.00	39,762.61	Signed								2018-09-05								2018-09-05		2018-09-05				





