

Sample Procurement Plan

(Text in italic font is meant for instruction to staff and should be deleted in the final version of the PP)

(This is only a sample with the minimum content that is required to be included in the PAD. The detailed procurement plan is still mandatory for disclosure on the Bank's website in accordance with the guidelines. The initial procurement plan will cover the first 18 months of the project and then updated annually or earlier as necessary).

I. General

1. **Bank's approval Date of the procurement Plan** *[Original: December 2007]: Revision 15 of Updated Procurement Plan, June 2010]*
2. **Date of General Procurement Notice:** Dec 24, 2006
3. **Period covered by this procurement plan:** *The procurement period of project covered from year June 2010 to December 2012*

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement: *[Thresholds for applicable procurement methods (not limited to the list below) will be determined by the Procurement Specialist /Procurement Accredited Staff based on the assessment of the implementing agency's capacity.]*

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	<i>Above US\$ 500,000</i>	<i>All</i>
2.	NCB (Goods)	<i>Above US\$ 100,000</i>	<i>First contract</i>
3.	ICB (Works)	<i>Above US\$ 15 million</i>	<i>All</i>
4.	NCB (Works)	<i>Above US\$ 5 million</i>	<i>All</i>
5.	(Non-Consultant Services)	<i>Below US\$ 100,000</i>	<i>First contract</i>
	<i>[Add other methods if necessary]</i>		

2. **Prequalification.** Bidders for *Not applicable* shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.
3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines:** *[Refer to the relevant CDD project implementation document approved by the Bank or delete if not applicable]*
4. **Reference to (if any) Project Operational/Procurement Manual:** *Project Implementation Manual for World Bank Loan Project XYZ 04/01/2010 issued by <mention name of PIU>*

July 9, 2010

5. **Any Other Special Procurement Arrangements:** [including advance procurement and retroactive financing, if applicable] *5 ICB works packages will be financed under retroactive financing*
6. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness** (including those that are subject to retroactive financing and advanced procurement)

[List the Packages which require Bank's prior review first and then the other packages]

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Summary of the ICB (Works)	82	5	No	Prior	
	Summary of the ICB (Goods)	43.77	15	No	Prior	
	Summary of the NCB (Works)	64.53	18	No	Post	1 st contract for Prior Review
	Summary of the NCB (Goods)	1.86	4	No	Post	1 st contract for Prior Review
	Summary of the ICB (Non-Consultant Services)	0.45	1	No	Prior	

III. Selection of Consultants

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods (Firms)	Above US\$ 100,000	
2.	Single Source (Firms)	All	
3.	Individual	Above US\$ 50,000	

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise

entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

3. **Any Other Special Selection Arrangements:** *[including advance procurement and retroactive financing, if applicable or delete if not applicable]*

4. **Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments
	Summary of number of contracts that will be let under QCBS	4.17	7	Prior	
	Summary of number of contracts that will be let under other methods	0.83	1	Prior	CQS

PROCUREMENT Mozambique : Integrated Feeder Road Development Project PLAN

General Information
Country: Mozambique **Bank's Approval Date of the Original Procurement Plan:** 2017-07-20
Revised Plan Date(s): (comma delimited, leave blank if not) 2019-06-05
Project ID: P158231 **GPN Date:**
Project Name: Integrated Feeder Road Development Project
Loan / Credit No: IDA / D2490, /
Executing Agency(ies) National Road Authority

WORKS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
MZ-ANE-32883-CW-RFP / Rehabilitation and Maintenance of Feeder Roads in Zambezia Province (To be broken into reasonable packages (3 or 5)	/		Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Canceled					2017-12-29		2018-01-03					2018-02-14		2018-03-16		2018-04-20		2018-10-17	
MZ-ANE-32887-CW-RFP / Rehabilitation and Maintenance of Feeder Roads in Nampula Province (To be broken into reasonable packages (3 to 5)	/		Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Canceled					2017-12-29		2018-01-03					2018-02-14		2018-03-16		2018-04-20		2018-10-17	
MZ-ANE-32888-CW-RFP / Rehabilitation of Part of N10 from Quelimane to Nicodala (35km)	/		Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Canceled					2017-12-29		2018-01-03					2018-02-14		2018-03-16		2018-04-20		2018-10-17	
MZ-ANE-32889-CW-RFP / Rehabilitation of Part of N1 from Nicodala to Namacurra (35 km)	/		Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Canceled					2017-12-29		2018-01-03					2018-02-14		2018-03-16		2018-04-20		2018-10-17	
15/DG-ANE/13/2018 / Rehabilitation and Maintenance of Feeder Roads in Nampula Province	/		Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Pending Implementation					2019-07-01		2019-07-06					2019-09-04		2019-10-04		2019-11-08		2021-11-07	
16/DG-ANE/13/2018 / Rehabilitation and Maintenance of Feeder Roads in Zambezia Province	/		Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Pending Implementation					2019-07-01		2019-07-06					2019-09-04		2019-10-04		2019-11-08		2021-11-07	
17/DG-ANE/13/2018 / Rehabilitation of Part of Road N10 from Quelimane to Nicodala and Part of Road N1 from Nicodala to Namacurra in Zambezia Province (70km)	/		Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Under Implementation					2019-01-01		2019-01-06					2019-03-07		2019-04-06		2019-05-11		2021-05-10	

46/ANE.SOP/CERC- IDA1316/2019 / Construction of Mechanical Stabilized Base in Critical Sections in 13 km of Road N281 Guara-Guara / Buzi and Construction of Mechanical Stabilized Base in Critical Sections in 10 km and erosion repair of Road Crz N280-Crz N1 / Buzi-Casa Nova	IDA / D2490	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation	2019-06-15	2019-08-10	2020-02-06
56/ANE.TET/CERC- IDA1316/2019 / Construction of a Detour of 200m, Mechanically Stabilized Base in Critical Sections in a total of 23km of Road N303 Bene / Zumbo and Reconstruction of the Wing Wall and the Embankment of Road R699 Cruz (Bene) / Chifunde	IDA / D2490	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation	2019-06-15	2019-08-10	2020-02-06
63/ANE.ZAM/CERC- IDA1316/2019 / Fill and abutments protection with mortar stones in Mirene and Muanosque bridges. Metallic bridge of 54m, detour of 2km of Road NC Muandua/Chire. Fill the abutments. Mechanically stabilized base in critical sections up to 64km R650-Chire/Munfuro/Mhang	IDA / D2490	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation	2019-06-15	2019-08-10	2020-02-06
47/ANE.TET/CERC- IDA1316/2019 / Temporary works: fill the road cuts with stones, construction of some pipes and fill in the cuts along the road and in Salma drift. Mechanically stabilized base in critical sections in a total of 20 km of Road N322 Madamba / Mutarara	IDA / D2490	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation	2019-06-15	2019-08-10	2020-02-06
58/ANE.TET/CERC- IDA1316/2019 / Restore the transiabiliti: import soils from borrow pit and grading, construction of 10 lines of pipe culverts and fill along the road, in the cuts, in extension of 20 Kms of critical section of Road N302 Matema / Furancungo / Vila Masladzi	IDA / D2490	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation	2019-06-15	2019-08-10	2020-02-06
68/ANE.TET/CERC- IDA1316/2019 / Stabilization using mortar and gabions in the leading part and increase the flow capacity of the structure of Road R1051 Tete / Boroma	IDA / D2490	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation	2019-06-15	2019-08-10	2020-02-06

60/ANE/TET/CERC- IDA/I/16/2019 / Construction of box culvert with 1.5x1.2m section and fill with soils and open inline drains.Construction of a detour of Road R063 Dacu / Furancungo	IDA / D2490	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation											2019-06-15		2019-08-10	2020-02-06	
61/ANE/TET/CERC- IDA/I/16/2019 / Mortar stone for immediate repair of Road NC-Zibhat / Wiriamu	IDA / D2490	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation												2019-06-15		2019-08-10	2020-02-06
62/ANE/ZAM/CERC- IDA/I/16/2019 / Construction of two new box culvert with span of 1.5 m of Road NC Morrumbala / Megaza.Raise the Embankment in 13 km and construction of 25 new culverts. Grading the damaged section of the Road R841 Lus-Lus / Posto	IDA / D2490	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation												2019-06-15		2019-08-10	2020-02-06
64/ANE/ZAM/CERC- IDA/I/16/2019 / Fill the abutments. Mechanically stabilized base in critical sections up to 50km of Road R052 Mepinha / Derre	IDA / D2490	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation												2019-06-15		2019-08-10	2020-02-06
47/ANE/SOF/CERC- IDA/I/16/2019 / Construction of some Pipe Culverts and Fill along the Road. in 85 kms of Road N283 Cain / Marminea and Construction of 4 Lines of Culverts to improve the water flow of Road N283 Cain / Sena	IDA / D2490	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation												2019-06-15		2019-08-10	2020-02-06
65/ANE/ZAM/CERC- IDA/I/16/2019 / Mechanically stabilized base in critical sections up to 94km . Opening detours in a total extension of 20 km of Road R840 Mopeia / Luabo / Nhacatua	IDA / D2490	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation												2019-06-15		2019-08-10	2020-02-06
67/ANE/ZAM/CERC- IDA/I/16/2019 / Mechanically stabilized base in critical sections up to 83km of R646/R651 Mugeb/Masquiua/Mocubela Mechanically stabilized base critical sections up 40km construction of 5 culverts 1.5x1.2m of N324/N325 Mocubela/Peban new ponton of 10m of R656 Mocubela/Bajon	IDA / D2490	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation												2019-06-15		2019-08-10	2020-02-06

69/ANE-ZAM/CERC- IDA/16/2019 / Construction of 3 drifts of 20 and 30m, construction of 5 new box culverts of 1.50 x1.20 . Mechanically stabilized base in 12km critical sections of Road N223 Gle / Alto Ligonha	IDA / D2490	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation	2019-06-15	2019-08-10	2020-02-06
70/ANE-ZAM/CERC- IDA/16/2019 / Construction of 30 m drift , construction of 2 new box culverts of 1.50 x1.20m of Road R1100 Ilé / Cruz N1	IDA / D2490	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation	2019-06-15	2019-08-10	2020-02-06
51/ANE-SOF/CERC- IDA/16/2019 / Construction of 12 lines of culverts and mechanical stabilized base, in the cuts in extension of 32kms of Road R1003 Crz N6/Savane and Construction of 8 lines of Culverts and Mechanical Stabilized Base, in extension of 38kms of Road N/C Crz R1003 Sengo	IDA / D2490	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation	2019-06-15	2019-08-10	2020-02-06
52/ANE-MAN/CERC- IDA/16/2019 / Construction of Mechanical Stabilized Base in Critical locations of Road N6 Inchape / Chimio and 10 Nos of Gallions to Control the Erosion in the Abutments. Egraveling of Road R988 Cruz N6 / Chipindumbe	IDA / D2490	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation	2019-06-15	2019-08-10	2020-02-06
53/ANE-MAN/CERC- IDA/16/2019 / Construction of mechanical stabilized base in critical locations up to 117km and construction of 10 pipe culvert of Road NC Susandonga/Cadeado. Detour of 90m with fill and 24Armo Pipes of Road R964 Moba/Betanda. Armo pipes and fill of road R969 Cruz N6	IDA / D2490	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation	2019-06-15	2019-08-10	2020-02-06
54/ANE-MAN/CERC- IDA/16/2019 / Construction of mechanical stabilized base in critical locations up to 55 kms of Road R520 Cruz. N1 / Dombe and Improve the flow capacity of the existing Drift by constructing a line of Sculverts above the drift of Road R441 Espungobern / Rio Mossurize	IDA / D2490	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation	2019-06-15	2019-08-10	2020-02-06
55/ANE-MAN/CERC- IDA/16/2019 / Detour of 25m with Fill and 05 Armo Pipes of Road N261 Macossa Sede / Limite com Sofala (Km 00+800)	IDA / D2490	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation	2019-06-15	2019-08-10	2020-02-06

66ANE.ZAM/CERC. IDA/I16/2019 / Mechanically stabilized base in critical sections up to 61km of R654 Ile / Namarroi. Fill the abutments along the bridges. Mechanically stabilized base in critical sections up to 72km of Road R654/R1102 Namarroi / Gurue	IDA / D2490	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation											2019-06-15			2019-08-10	2020-02-06
68ANE.ZAM/CERC. IDA/I16/2019 / Mechanically stabilized base in critical sections up to 83 km of Road R1115 Munhamade / Car.R654. Mechanically stabilized base in critical sections up to 20km of Road NC Liciro / Sabelua	IDA / D2490	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation											2019-06-15			2019-08-10	2020-02-06
48ANE.SOP/CERC. IDA/I16/2019 / Construction of 8 lines of Culverts and fill along the Road, in 40 kms extension of Road N283 Sena / Chemba and Construction of 6 lines of Culverts and mechanical stabilized base in 95 kms extension of Road R565 Maringue / Chemba	IDA / D2490	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation											2019-06-15			2019-08-10	2020-02-06
49ANE.SOP/CERC. IDA/I16/2019 / Construction of 8 lines of Culverts and Fill along the Road, in the Cuts in extension of 58 kms of Road R529 Chemba / Tambara	IDA / D2490	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation											2019-06-15			2019-08-10	2020-02-06
50ANE.SOP/CERC. IDA/I16/2019 / Construction of 8 lines of Culverts and Mechanical Stabilized Base, in the Cuts in extension of 47 kms of Road N261 Nhamapara/Macossa and Construction of 10 lines of culverts and mechanical stabilized base in extension of 71 kms of Road R564 Goregosa/Piro	IDA / D2490	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation											2019-06-15			2019-08-10	2020-02-06
77ANE.SOP/CERC. IDA/I16/2019 / Construction of 2 detours extension of 300m and 12 Armoes Pipes along the detours of N6 Bicra / Inchope. Mechanical stabilized base in 12 kms of extension and construction of new drainage system along the 12 km of extension of N280/281 Tica / Nova Sofia	IDA / D2490	Post	Direct Selection	Direct			0.00	Pending Implementation			2019-06-10		2019-06-15								2019-07-20	2020-01-16	
78ANE.SOP/CERC. IDA/I16/2019 / Construction of some pipe culverts and fill along the road, in the cuts of Road N282 Dondo / Matondo	IDA / D2490	Post	Direct Selection	Direct			0.00	Pending Implementation			2019-06-10		2019-06-15								2019-07-20	2020-01-16	

79/ANE-SOP/CERC- IDA/16/2019 / Construction of 12 lines of culverts and mechanical stabilized base, in the cuts in extension of 32km of Road R1003 Crz N6 / Savane	IDA / D2490	Post	Direct Selection	Direct						0.00	Pending Implementati on									2019-06-10	2019-06-15															2019-07-20	2020-01-16
80/ANE-TET/CERC- IDA/16/2019 / Temporary works : fill the road cuts with stones , construction of same pipes and fill in the cuts along the road and in Salima drift. Mechanically stabilized base in critical sections in a total of 20 km N322 Madamba / Mutarara	IDA / D2490	Post	Direct Selection	Direct						0.00	Pending Implementati on									2019-06-10	2019-06-15															2019-07-20	2020-01-16
81/ANE-TET/CER- IDA/16/2019 / Emergency Works of Road N302 Matema / Furancungo / Vila Muahadzi	IDA / D2490	Post	Direct Selection	Direct						0.00	Pending Implementati on									2019-06-10	2019-06-15															2019-07-20	2020-01-16
82/ANE-TET/CERC- IDA/16/2019 / Construction of box culvert with 1.5mx1.2m section and fill with soils and open unline drains R503 Doca / Furancungo	IDA / D2490	Post	Direct Selection	Direct						0.00	Pending Implementati on									2019-06-10	2019-06-15															2019-07-20	2020-01-16
83/ANE-ZAM/CERC- IDA/16/2019 / Construction of 2 box culverts of 1.50x1.20. Fill the abutments of Road B652 Derre / Alto Benfica	IDA / D2490	Post	Direct Selection	Direct						0.00	Pending Implementati on									2019-06-10	2019-06-15															2019-07-20	2020-01-16
84/ANE-ZAM/CERC- IDA/16/2019 / Construction of 2 box culvert of 1.50x1.20.Fill the abutments of Road B652 Derre / Alto Benfica	IDA / D2490	Post	Direct Selection	Direct						0.00	Pending Implementati on									2019-06-10	2019-06-15															2019-07-20	2020-01-16
85/ANE-ZAM/CERC- IDA/16/2019 / Mechanically stabilized base in critical sections up to 60km of Road NC Bive / Maganja	IDA / D2490	Post	Direct Selection	Direct						0.00	Pending Implementati on									2019-06-10	2019-06-15															2019-07-20	2020-01-16
86/ANE-ZAM/CERC- IDA/16/2019 / Mechanically stabilized base in critical sections up to 54km of Road B844 Maganja / Nante	IDA / D2490	Post	Direct Selection	Direct						0.00	Pending Implementati on									2019-06-10	2019-06-15															2019-07-20	2020-01-16
87/ANE-ZAM/CERC- IDA/16/2019 / Mechanically stabilized base in 67 km of Road N324 Maganja / Mocubela	IDA / D2490	Post	Direct Selection	Direct						0.00	Pending Implementati on									2019-06-10	2019-06-15															2019-07-20	2020-01-16

GOODS																			
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents	Prequalification Evaluation Report	Draft Bidding Document / Justification	Specific Procurement Notice / Invitation	Bidding Documents as Issued	Proposal Submission / Opening / Minutes	Bid Evaluation Report and Recommendation for Award	Signed Contract	Contract Completion	

																						Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
MZ-ANE-22911-NC-RFP / Implementation of Communication Strategy Activities (Awareness campaigns, Cross-cutting Issues, etc)	/		Post	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Canceled						2017-12-29		2018-01-03					2018-02-14		2018-03-16		2018-04-20		2018-10-17

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
20DG-ANE360/2017 / Consultancy Services for Implementation of the Integrated Feeder Road Development Project	IDA / D2490		Prior	Quality And Cost-Based Selection	Open - International		550,375.42	Signed	2017-04-11		2017-05-02		2017-06-15				2017-07-13		2017-08-12		2017-09-16		2017-10-21		2018-10-21	
MZ-ANE-32890-CS-QCBS / Supervision of the Rehabilitation and Maintenance of Feeder Roads in Zambezia Province	/		Prior	Quality And Cost-Based Selection	Open - International		0.00	Canceled	2018-01-02		2018-01-23		2018-03-08				2018-04-05		2018-05-05		2018-06-09		2018-07-14		2019-07-14	
MZ-ANE-32892-CS-QCBS / Supervision of the Rehabilitation and Maintenance of Feeder Roads in Nampula Province	/		Prior	Quality And Cost-Based Selection	Open - International		0.00	Canceled	2018-01-02		2018-01-23		2018-03-08				2018-04-05		2018-05-05		2018-06-09		2018-07-14		2019-07-14	
MZ-ANE-32894-CS-QCBS / Supervision of the Rehabilitation of Part of N10 from Quelimane to Nicodala (35 km)	/		Prior	Quality And Cost-Based Selection	Open - International		0.00	Canceled	2018-01-02		2018-01-23		2018-03-08				2018-04-05		2018-05-05		2018-06-09		2018-07-14		2019-07-14	
MZ-ANE-32896-CS-QCBS / Supervision of the Rehabilitation of Part of N1 from Nicodala to Namacurra (35 km)	/		Prior	Quality And Cost-Based Selection	Open - International		0.00	Canceled	2018-01-02		2018-01-23		2018-03-08				2018-04-05		2018-05-05		2018-06-09		2018-07-14		2019-07-14	
MZ-ANE-32898-CS-QCBS / Technical Assistance to Implement a Pilot Rural Transport Scheme	/		Prior	Quality And Cost-Based Selection	Open - International		0.00	Canceled	2018-01-02		2018-01-23		2018-03-08				2018-04-05		2018-05-05		2018-06-09		2018-07-14		2019-07-14	
MZ-ANE-32901-CS-QCBS / Technical Assistance for Project Support to Contract Management Services	/		Prior	Quality And Cost-Based Selection	Open - International		0.00	Canceled	2018-01-02		2018-01-23		2018-03-08				2018-04-05		2018-05-05		2018-06-09		2018-07-14		2019-07-14	
MZ-ANE-32905-CS-QCBS / Project Financial Audits (External) Throughout project period	/		Prior	Quality And Cost-Based Selection	Open - International		0.00	Canceled	2018-01-02		2018-01-23		2018-03-08				2018-04-05		2018-05-05		2018-06-09		2018-07-14		2019-07-14	

MZ-ANE-32903-CS-QCBS / Development of a Project Communication Strategy	/		Prior	Quality And Cost-Based Selection	Open - International		0.00	Canceled	2018-01-02		2018-01-23		2018-03-08				2018-04-05		2018-05-05		2018-06-09		2018-07-14		2019-07-14
09DG-ANE/960/2018 / Supervision of the Rehabilitation and Maintenance of Feeder Roads in Namupa Province	/		Prior	Quality And Cost-Based Selection	Open - International		0.00	Pending Implementation	2019-01-01		2019-10-28		2019-12-11				2020-01-25		2020-02-24		2020-03-30		2020-05-04		2022-05-04
10DG-ANE/960/2018 / Supervision of the Rehabilitation and Maintenance of Feeder Roads in Zambezia Province	/		Prior	Quality And Cost-Based Selection	Open - International		0.00	Pending Implementation	2019-01-01		2019-01-31		2019-03-16				2019-04-30		2019-05-30		2019-07-04		2019-08-08		2021-08-07
11DG-ANE/316/2018 / Technical Assistance to Implement a Pilot Rural Transport Scheme	/		Prior	Quality And Cost-Based Selection	Open - International		0.00	Pending Implementation	2019-01-01		2019-01-31		2019-03-16				2019-04-30		2019-05-30		2019-07-04		2019-08-08		2021-08-07
12DG-ANE/316/2018 / Project Administration	/		Prior	Quality And Cost-Based Selection	Open - International		0.00	Pending Implementation	2019-01-01		2019-01-31		2019-03-16				2019-04-30		2019-05-30		2019-07-04		2019-08-08		2021-08-07
13DG-ANE/316/2018 / Capacity Building	/		Prior	Quality And Cost-Based Selection	Open - International		0.00	Pending Implementation	2019-01-01		2019-01-31		2019-03-16				2019-04-30		2019-05-30		2019-07-04		2019-08-08		2021-08-07
57/DIPRO-ANE/960/2018 / Consultancy Services for Support to PPP Program Development for the Road Sector in Mozambique	IDA / D2490		Post	Quality Based Selection	Open - National		0.00	Under Implementation	2018-09-02		2018-09-23		2018-11-06				2018-12-04		2019-01-03		2019-02-02		2019-03-09		2020-03-08
11/DG-ANE/352/2019 / Supervision of the Rehabilitation of Part of Road N10 from Quilimane to Nicodala and Part of Road N1 from Nicodala to Namacurra in Zambezia Province (70km)	IDA / D2490		Prior	Quality And Cost-Based Selection	Open - International		0.00	Pending Implementation	2019-03-01		2019-03-22		2019-05-05				2019-06-20		2019-07-20		2019-08-24		2019-09-28		2029-09-25
40/ANE-SOP/CERC- IDA/352/2019 / Consultancy Services for Supervision of Emergency Works in Sofala Province	IDA / D2490		Post	Consultant Qualification Selection	Limited		0.00	Pending Implementation	2019-06-03				2019-06-17								2019-07-17		2019-08-21		2021-02-11
43/ANE-MAN/CERC- IDA/352/2019 / Consultancy Services for Supervision of Emergency Works in Manica Province	IDA / D2490		Post	Consultant Qualification Selection	Limited		0.00	Pending Implementation	2019-06-03				2019-06-17								2019-07-17		2019-08-21		2021-02-11
44/ANE-TET/CERC- IDA/352/2019 / Consultancy Services for Supervision of Emergency Works in Tete Province	IDA / D2490		Post	Consultant Qualification Selection	Limited		0.00	Pending Implementation	2019-06-03				2019-06-17								2019-07-17		2019-08-21		2021-02-11
45/ANE-ZAM/CERC- IDA/352/2019 / Consultancy Services for Supervision of Emergency Works in Zambezia Province	IDA / D2490		Post	Consultant Qualification Selection	Limited		0.00	Pending Implementation	2019-06-03				2019-06-17								2019-07-17		2019-08-21		2021-02-11

INDIVIDUAL CONSULTANTS