

Sample Procurement Plan

I. General

2. **Bank's approval Date of the procurement Plan** : 19 mai 2015
3. **Date of General Procurement Notice**: 21 Août 2015
4. **Period covered by this procurement plan**: 2015-2016 (18 mois)

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold**: Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

Expenditure Category	Contract Value (Threshold) (US\$)	Procurement Method	Contract Subject to Prior Review
1. Works	≥5,000,000	ICB	All
	<5,000,000	NCB	
	<500,000	Shopping	
	No threshold	Direct Contracting	All
2. Goods	≥500,000	ICB	All
	<500,000	NCB	
	<200,000	Shopping	
	No threshold	Direct Contracting	All

2. **Prequalification**. Bidders for *Not applicable* shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.
3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines)**:
4. **Reference to (if any) Project Operational/Procurement Manual**:
5. **Any Other Special Procurement Arrangements**:
6. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness (including those that are subject to retroactive financing and advanced procurement)**

Annex Table 3.1: Simplified Procurement Plan (With Methods and Time Schedule)

a) Goods

1	2	3	4	5	6	7	8	9	10
Ref. No.	Contract (Description)	Estim. Amount (US\$)	Proc. Method	Pre-qualific. (yes/no)	Dom. Pref. (yes/no)	Prior Rev. (yes/no)	Expected Bid-Opening Date	Start Date	Comments
FDG 1	Matériels roulants	240,000	AON	No	No	Yes	Dec.2015	Feb.2016	

b) Non-consulting Services

1	2	3	4	5	6	7	8	9	10
Ref. No.	Contract (Description)	Estim. Amount (US\$)	Proc. Method	Pre-qualific. (yes/no)	Dom. Pref. (yes/no)	Prior Rev. (yes/no)	Expected Bid-Opening Date	Start Date	Comments
APD G1	Paiement bénéficiaires TMC/ACTP lot1	133,585	Quotation	No	No	Yes	June 2015	Aug. 15	

III. Selection of Consultants

- 1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

Expenditure Category	Contract Value (Threshold) (US\$)	Procurement Method	Contract Subject to Prior Review
3. Consulting firms	≥200,000	QCBS, QBS, LCS, FBS, CQS	All contracts
	<200,000	QCBS, QBS, LCS, FBS, CQS	
Individuals	≥100,000	Comparison of 3 CVs	All contracts
	<100,000	Comparison of 3 CVs	
Firms and individuals	No threshold	Single Source	All

Note: All terms of reference regardless of contract value are subject to prior review.

- 2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 200,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

3. **Any Other Special Selection Arrangements:** [including advance procurement and retroactive financing, if applicable or delete if not applicable]

4. **Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6	7
Ref. No.	Description of Assignment	Estimated Cost (US\$)	Selection Method	Prior Review (yes/no)	Expected Proposals Submission Date	Comments
CIC1	Dénombrement-ciblage communautaire TMC/ACTP lot1 Vatomandry Mahanoro	109,205	QCBS	Yes	May 2015	
PLA3	Planification ACTP Région Haute Matsiatra	70,000	QCBS	Yes	July 2015	
ENCA1	Encadrement ACTP Vague 1	97,459	QCBS	Yes	Dec.2015	
CONSDGTA 1	Enquêtes PMT pour TMC/ACTP lot1	357,750	QCBS	Yes	June 2015	
CONSDGTA 2	Enquêtes PMT pour TMC/ACTP lot2	511,500	QCBS	Yes	June 2015	
CONSDGTA 3	Enquêtes PMT pour TMC/ACTP lot3	255,750	QCBS	Yes	June 2015	

PROCUREMENT PLAN Madagascar : Social Safety Net Project

Country: Madagascar
Project ID: P145323
Project Name: Social Safety Net Project
Loan / Credit No. / Grant Agreement No.: IDA / D1450 / DA / 570360
Executing Agency(ies): Intervention Funds for Development, Ministry of Population, Community Nutrition National Program Unit

Review Date of the Original Procurement Plan: 2017-03-21
Revised Plan Date(s) (comma delimited, leave blank if none): 2018-06-29
OPN Date:

Work Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation of Award		Signed Contract	Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual				
OPERAÇÃO DE REABILITAÇÃO DE INFRAESTRUTURA RÚRAL PARA AIGER - ANTOANANARIVO (Trombeorony)	DA / 570360	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Proposals	Limited	Single Stage - Open Envelope		42,419.35	35,648.58	Signed						2017-07-24	2017-08-25	2017-07-25	2017-08-25			2017-08-04	2017-08-14	2017-08-11	2017-08-28	2017-10-10	2017-10-06	
OPERAÇÃO DE REABILITAÇÃO DE INFRAESTRUTURA RÚRAL PARA AIGER - ANTOANANARIVO (Trombeorony)	DA / 570360	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Proposals	Limited	Single Stage - Open Envelope		42,419.35	35,616.12	Signed						2017-07-24	2017-08-25	2017-07-25	2017-08-25			2017-08-04	2017-08-14	2017-08-11	2017-08-28	2017-10-10	2017-10-06	
TRAVAILLA DE REHABILITATION DES COMMUNES VORONTENRY LAKATRA	DA / 570360	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Limited	Single Stage - Open Envelope		41,129.03	37,956.17	Completed						2017-07-13	2017-10-05	2017-07-20	2017-10-05			2017-08-04	2017-10-20	2017-08-07	2017-10-20	2017-11-10	2017-10-19	2018-04-19
ARABATAMPY 1002 / Travaux de construction d'infrastructure de base 05	DA / 570360	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Limited	Single Stage - Open Envelope		42,164.52	0.00	Cancelled						2017-07-28		2017-07-31					2017-08-15	2017-08-18	2017-08-05		2018-12-21	
ARABATAMPY 1003 / Travaux de construction d'infrastructure de base 06	DA / 570360	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Limited	Single Stage - Open Envelope		42,164.52	0.00	Cancelled						2017-07-28		2017-07-31					2017-08-15	2017-08-18	2017-08-05		2018-12-21	
ARABATAMPY 1004 / Travaux de construction d'infrastructure de base 07 - post calamiteuse	DA / 570360	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Limited	Single Stage - Open Envelope		42,164.52	0.00	Cancelled						2017-07-28		2017-07-31					2017-08-15	2017-08-18	2017-08-05		2018-12-21	
ARABATAMPY 1005 / Travaux de construction d'infrastructure de base 08 - post calamiteuse	DA / 570360	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Limited	Single Stage - Open Envelope		42,164.52	0.00	Cancelled						2017-07-28		2017-07-31					2017-08-15	2017-08-18	2017-08-05		2018-12-21	
ARABATAMPY 1006 / Travaux de construction d'infrastructure de base 09 - post calamiteuse	DA / 570360	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Limited	Single Stage - Open Envelope		42,164.52	0.00	Cancelled						2017-07-28		2017-07-31					2017-08-15	2017-08-18	2017-08-05		2018-12-21	
ARABATAMPY 1007 / Travaux de construction d'infrastructure de base 10 - post calamiteuse	DA / 570360	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Limited	Single Stage - Open Envelope		42,164.52	0.00	Cancelled						2017-07-28		2017-07-31					2017-08-15	2017-08-18	2017-08-05		2018-12-21	
EMPISTAMPY 1001 / TRAVAILLA DE REHABILITATION EPP POSTENAVO AMBOVOHIBE7	DA / 570360	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Proposals	Limited	Single Stage - Open Envelope		42,741.94	0.00	Cancelled						2017-07-26		2017-08-01					2017-08-16	2017-08-17	2017-08-31		2018-12-31	
EMPISTAMPY 1002 / TRAVAILLA DE REHABILITATION EPP POSTENAVO AMBOVOHIBE8	DA / 570360	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Proposals	Limited	Single Stage - Open Envelope		42,741.94	0.00	Cancelled						2017-07-26		2017-08-01					2017-08-16	2017-08-17	2017-08-31		2018-12-31	
EMPISTAMPY 1003 / TRAVAILLA DE REHABILITATION EPP POSTENAVO AMBOVOHIBE9	DA / 570360	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Proposals	Limited	Single Stage - Open Envelope		42,741.94	0.00	Cancelled						2017-07-26		2017-08-01					2017-08-16	2017-08-17	2017-08-31		2018-12-31	
EMPISTAMPY 1004 / TRAVAILLA DE REHABILITATION EPP POSTENAVO AMBOVOHIBE4	DA / 570360	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Proposals	Limited	Single Stage - Open Envelope		42,741.94	0.00	Cancelled						2017-07-26		2017-08-01					2017-08-16	2017-08-17	2017-08-31		2018-12-31	
EMPISTAMPY 1005 / TRAVAILLA DE REHABILITATION EPP POSTENAVO AMBOVOHIBE2	DA / 570360	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Proposals	Limited	Single Stage - Open Envelope		42,741.94	0.00	Cancelled						2017-07-26		2017-08-01					2017-08-16	2017-08-17	2017-08-31		2018-12-31	
EMPISTAMPY 1006 / TRAVAILLA DE REHABILITATION EPP POSTENAVO AMBOVOHIBE1	DA / 570360	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Proposals	Limited	Single Stage - Open Envelope		42,741.94	0.00	Cancelled						2017-07-26		2017-08-01					2017-08-16	2017-08-17	2017-08-31		2018-12-31	
EMPISTAMPY 1007 / TRAVAILLA DE REHABILITATION POST ENAVO EPP AKORIBA SOALOA ET EPP AMPANJALONJ	DA / 570360	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Open - National	Single Stage - Open Envelope		85,483.87	61,239.37	Signed						2017-08-23	2017-09-13	2017-08-25				2017-09-24	2017-09-13	2017-09-26	2017-10-16	2017-10-08	2017-11-21	2018-10-09
EMPISTAMPY 1002 / TRAVAILLA DE REHABILITATION POST ENAVO EPP AMPANJALONJ	DA / 570360	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Open - National	Single Stage - Open Envelope		42,741.94	48,164.95	Signed						2017-08-23	2017-09-13	2017-08-25				2017-09-24	2017-09-13	2017-09-26	2017-10-16	2017-10-08	2017-11-20	2018-10-09
EMPISTAMPY 1003 / TRAVAILLA DE REHABILITATION POST ENAVO EPP AMPANJALONJ	DA / 570360	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Open - National	Single Stage - Open Envelope		85,483.87	71,667.24	Signed						2017-08-23	2017-09-13	2017-08-25				2017-09-24	2017-09-13	2017-09-26	2017-10-16	2017-10-08	2017-11-27	2018-10-09
EMPISTAMPY 1004 / TRAVAILLA DE REHABILITATION POST ENAVO EPP AMPANJALONJ	DA / 570360	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Open - National	Single Stage - Open Envelope		85,483.87	72,467.42	Signed						2017-08-23	2017-09-13	2017-08-25				2017-09-24	2017-09-13	2017-09-26	2017-10-31	2017-10-08	2017-11-27	2018-10-09
ARABATAMPY 1001 / Travaux de construction de BELAKA LONJON - BELAKA LONJON 2	DA / 570360	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Limited	Single Stage - Open Envelope		42,164.52	0.00	Cancelled						2017-07-28		2017-07-31				2017-08-15	2017-08-18	2017-08-05		2018-12-21		
ARABATAMPY 1002 / Travaux de construction d'infrastructure de base 01 AMBANKANJAN - AMBANKANJAN	DA / 570360	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Limited	Single Stage - Open Envelope		42,216.13	0.00	Cancelled						2017-07-28		2017-07-31				2017-08-15	2017-08-18	2017-08-05		2018-12-21		
ARABATAMPY 1003 / Travaux de construction d'infrastructure de base 02 AMBANKANJAN - AMBANKANJAN	DA / 570360	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Limited	Single Stage - Open Envelope		42,164.52	0.00	Cancelled						2017-07-28		2017-07-31				2017-08-15	2017-08-18	2017-08-05		2018-12-21		
EMPISTAMPY 1000 / REHAB EPP AMPANJALONJ AMBOVOHIBE 1	DA / 570360	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Open - National	Single Stage - Open Envelope		49,967.74	49,172.17	Signed						2017-08-28	2017-11-14	2017-10-02				2017-11-02	2017-11-14	2017-11-06	2017-12-16	2018-02-13	2018-11-20	
EMPISTAMPY 1000 / REHAB EPP AMPANJALONJ AMBOVOHIBE 2	DA / 570360	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Open - National	Single Stage - Open Envelope		49,967.74	35,265.46	Signed						2017-08-28	2017-11-14	2017-10-02				2017-11-02	2017-11-14	2017-11-06	2017-12-16	2018-02-13	2018-11-20	
EMPISTAMPY 1000 / REHAB EPP AMPANJALONJ AMBOVOHIBE 4	DA / 570360	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Open - National	Single Stage - Open Envelope		49,967.74	48,527.17	Signed						2017-08-28	2017-11-14	2017-10-02				2017-11-02	2017-11-14	2017-11-06	2017-12-16	2018-02-13	2018-11-20	
EMPISTAMPY 1001 / REHAB EPP AMPANJALONJ AMBOVOHIBE 3	DA / 570360	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Open - National	Single Stage - Open Envelope		49,967.74	37,445.58	Signed						2017-08-28	2017-11-14	2017-10-02				2017-11-02	2017-11-14	2017-11-06	2017-12-16	2018-02-13	2018-11-20	
EMPISTAMPY 1002 / REHAB EPP AMPANJALONJ AMBOVOHIBE 1	DA / 570360	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Open - National	Single Stage - Open Envelope		49,967.74	41,927.02	Signed						2017-08-28	2017-11-14	2017-10-02				2017-11-02	2017-11-14	2017-11-06	2017-12-16	2018-02-13	2018-11-20	
EMPISTAMPY 1003 / REHAB EPP AMPANJALONJ AMBOVOHIBE 1	DA / 570360	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Open - National	Single Stage - Open Envelope		49,967.74	34,263.83	Signed						2017-08-28	2017-11-14	2017-10-02				2017-11-02	2017-11-14	2017-11-06	2017-12-16	2018-02-13	2018-11-21	
EMPISTAMPY 1004 / REHAB EPP AMPANJALONJ AMBOVOHIBE 2	DA / 570360	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Open - National	Single Stage - Open Envelope		49,967.74	35,003.15	Signed						2017-08-28	2017-11-14	2017-10-02				2017-11-02	2017-11-14	2017-11-06	2017-12-16	2018-02-13	2018-11-21	

D2DC0FORMINR184 / COMMISSION EN GESTION DES RESSOURCES HUMAINES	EA / 17000	Component 2: Strengthening safety net administration, monitoring and social accountability	Post	Consultant Qualification Selection	Open - National		745.00	0.00	Pending Implementation	2016-05-10	2016-05-13	2016-07-07				2016-07-22	2016-07-29	2016-08-28
D2DC0FORMINR185 / COMMISSION EN FINANCE PUBLIQUE	EA / 17000	Component 2: Strengthening safety net administration, monitoring and social accountability	Post	Consultant Qualification Selection	Open - National		745.00	0.00	Pending Implementation	2016-05-10	2016-05-13	2016-07-07				2016-07-22	2016-07-29	2016-08-28
D2C107000A.1001 / ENQUETE ENQUETE D'IMPACTS DES BENEVOLES	EA / 17000	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		10,000.00	0.00	Pending Implementation	2016-05-11	2016-05-14	2016-05-27				2016-07-07	2016-07-12	2016-08-11
M4SAPSPF 4714-CS-QC85 / Recrutement des volontaires pour FAJRS organisationnel	EA / 17000	Component 3: Building the institutional capacity for coordination, monitoring and evaluation of the social protection system	Post	Quality And Cost-Based Selection	Open - National		31,200.00	0.00	Pending Implementation	2016-05-19	2016-05-22	2016-05-26	2016-05-27	2016-05-31	2016-05-31	2016-05-28	2016-05-28	2016-05-28
M4SAPSPF 4715-CS-QC85 / Développement de logiciels collectifs en ligne de données administratives	EA / 17000	Component 3: Building the institutional capacity for coordination, monitoring and evaluation of the social protection system	Post	Quality And Cost-Based Selection	Open - National		20,000.00	0.00	Pending Implementation	2016-05-27	2016-05-30	2016-05-31	2016-05-31	2016-05-31	2016-05-31	2016-05-31	2016-05-31	2016-05-31
M4SAPSPF 4720-CS-QC85 / Etude et analyse de marché de logiciels de programmation de protection sociale	EA / 17000	Component 3: Building the institutional capacity for coordination, monitoring and evaluation of the social protection system	Post	Quality And Cost-Based Selection	Open - National		20,000.00	0.00	Pending Implementation	2016-05-27	2016-05-30	2016-05-31	2016-05-31	2016-05-31	2016-05-31	2016-05-31	2016-05-31	2016-05-31
M4SAPSPF 4724-CS-QC85 / Base de données	EA / 17000	Component 3: Building the institutional capacity for coordination, monitoring and evaluation of the social protection system	Post	Quality And Cost-Based Selection	Open - National		32,200.00	0.00	Pending Implementation	2016-05-27	2016-05-30	2016-05-31	2016-05-31	2016-05-31	2016-05-31	2016-05-31	2016-05-31	2016-05-31
M4SAPSPF 4732-CS-QC85 / Recrutement des volontaires en charge de la collecte des données pour l'évaluation d'impact du programme de protection sociale	EA / 17000	Component 3: Building the institutional capacity for coordination, monitoring and evaluation of the social protection system	Post	Quality And Cost-Based Selection	Open - National		25,000.00	0.00	Pending Implementation	2016-05-27	2016-05-30	2016-05-31	2016-05-31	2016-05-31	2016-05-31	2016-05-31	2016-05-31	2016-05-31
M4SAPSPF 4736-CS-QC85 / Recrutement des volontaires en charge de la collecte des données pour l'évaluation d'impact du programme de protection sociale	EA / 17000	Component 3: Building the institutional capacity for coordination, monitoring and evaluation of the social protection system	Post	Quality And Cost-Based Selection	Open - National		15,000.00	0.00	Pending Implementation	2016-05-27	2016-05-30	2016-05-31	2016-05-31	2016-05-31	2016-05-31	2016-05-31	2016-05-31	2016-05-31
M4SAPSPF 3020-CS-QC85 / Evaluation d'impact des programmes de protection sociale	EA / 17000	Component 3: Building the institutional capacity for coordination, monitoring and evaluation of the social protection system	Post	Quality And Cost-Based Selection	Open - National		53,000.00	0.00	Pending Implementation	2017-11-08	2017-11-08	2018-01-31	2018-03-18	2018-03-20	2018-03-20	2018-04-05	2018-04-23	2018-05-31

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Select Contract		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
DRU12DC0P1701 / Component 1: Building a safety net for the poor in selected rural areas	EA / 17000	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		754.72	0.00	Pending Implementation	2017-04-11	2017-05-03	2017-05-03	2017-05-03	2017-05-15	2017-05-15	2017-05-15			
DRM12DC0P1701 / Component 1: Building a safety net for the poor in selected rural areas	EA / 17000	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		988.56	576.39	Completed	2017-04-11	2017-05-02	2017-05-03	2017-05-31	2017-05-09	2017-05-15	2017-07-04	2017-06-29	2017-11-30	
DRM12DC0P1701 / Component 1: Building a safety net for the poor in selected rural areas	EA / 17000	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		782.16	787.80	Signed	2017-04-11	2017-04-10	2017-05-03	2017-05-03	2017-05-15	2017-05-15	2017-05-12	2017-06-29		
DRM12DC0P1701 / Component 1: Building a safety net for the poor in selected rural areas	EA / 17000	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		645.76	576.00	Completed	2017-04-11	2017-04-11	2017-05-03	2017-04-28	2017-05-09	2017-05-15	2017-05-07	2017-06-29	2017-09-14	
DRM12DC0P1701 / Component 1: Building a safety net for the poor in selected rural areas	EA / 17000	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		1,016.04	0.00	Under Implementation	2017-04-11	2017-05-03	2017-05-03	2017-05-03	2017-05-15	2017-05-15	2017-06-29			
DRM12DC0P1701 / Component 1: Building a safety net for the poor in selected rural areas	EA / 17000	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		645.76	610.00	Completed	2017-04-11	2017-04-10	2017-05-03	2017-04-28	2017-05-09	2017-05-15	2017-05-07	2017-06-29	2017-09-14	
DRM12DC0P1701 / Component 1: Building a safety net for the poor in selected rural areas	EA / 17000	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		988.56	407.30	Completed	2017-04-11	2017-05-02	2017-05-03	2017-07-01	2017-05-09	2017-07-05	2017-05-15	2017-07-04	2017-06-29	2017-11-30
DRM12DC0P1701 / Component 1: Building a safety net for the poor in selected rural areas	EA / 17000	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		782.16	748.10	Signed	2017-04-11	2017-04-10	2017-05-03	2017-05-03	2017-05-15	2017-05-15	2017-05-12	2017-06-29		
DRM12DC0P1701 / Component 1: Building a safety net for the poor in selected rural areas	EA / 17000	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		988.56	464.20	Completed	2017-04-11	2017-05-02	2017-05-03	2017-05-31	2017-05-09	2017-05-15	2017-07-04	2017-06-29	2017-11-26	
DRM12DC0P1701 / Component 1: Building a safety net for the poor in selected rural areas	EA / 17000	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		1,016.04	0.00	Under Implementation	2017-04-11	2017-05-03	2017-05-03	2017-05-03	2017-05-15	2017-05-15	2017-06-29			
M4SAPSPF 1033-CS-QC85 / Développement de logiciels administratifs	EA / 17000	Component 3: Building the institutional capacity for coordination, monitoring and evaluation of the social protection system	Post	Direct Selection	Direct		10,000.00	0.00	Under Implementation	2016-09-16	2016-11-23	2016-11-16		2016-12-23	2016-12-23	2017-01-26			
DRM12DC0P1701 / Component 1: Building a safety net for the poor in selected rural areas	EA / 17000	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		645.76	583.00	Completed	2017-04-11	2017-04-10	2017-05-03	2017-04-28	2017-05-09	2017-05-15	2017-05-07	2017-06-29	2017-09-14	
DRM12DC0P1701 / Component 1: Building a safety net for the poor in selected rural areas	EA / 17000	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		645.76	733.54	Completed	2017-04-11	2017-04-10	2017-05-03	2017-04-28	2017-05-09	2017-05-15	2017-05-07	2017-06-29	2017-09-14	
DRU12DC0P1701 / Component 1: Building a safety net for the poor in selected rural areas	EA / 17000	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		754.72	0.00	Pending Implementation	2017-04-11	2017-05-03	2017-05-03	2017-05-03	2017-05-15	2017-05-15	2017-06-29			
DRM12DC0P1701 / Component 1: Building a safety net for the poor in selected rural areas	EA / 17000	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		645.76	644.4	Completed	2017-04-11	2017-04-10	2017-05-03	2017-04-28	2017-05-09	2017-05-15	2017-05-07	2017-06-29	2017-09-14	
DRU12DC0P1701 / Component 1: Building a safety net for the poor in selected rural areas	EA / 17000	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		754.72	0.00	Pending Implementation	2017-04-11	2017-05-03	2017-05-03	2017-05-03	2017-05-15	2017-05-15	2017-06-29			
DRM12DC0P1701 / Component 1: Building a safety net for the poor in selected rural areas	EA / 17000	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		645.76	666.00	Completed	2017-04-11	2017-04-10	2017-05-03	2017-04-28	2017-05-09	2017-05-15	2017-05-07	2017-06-29	2017-09-14	
DRU12DC0P1701 / Component 1: Building a safety net for the poor in selected rural areas	EA / 17000	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		754.72	0.00	Pending Implementation	2017-04-11	2017-05-03	2017-05-03	2017-05-03	2017-05-15	2017-05-15	2017-06-29			

DRA DCSA17001 / Complémentaire engagement biléonnes TMDH Tournais 1 et Matarois	EA / 17000	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		645.76	661.08	Completed	2017-04-11	2017-04-10	2017-05-03	2017-04-28	2017-05-09	2017-05-03	2017-05-15	2017-06-07	2017-06-29	2017-09-14
DRA DCSA17002 / Complémentaire engagement biléonnes TMDH Tournais 2 et Matarois	EA / 17000	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		645.76	646.20	Completed	2017-04-11	2017-04-10	2017-05-03	2017-04-28	2017-05-09	2017-05-03	2017-05-15	2017-06-07	2017-06-29	2017-09-14
DRA DCSA17003 / Complémentaire engagement biléonnes TMDH Tournais 3 et Matarois	EA / 17000	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		645.76	673.07	Completed	2017-04-11	2017-04-10	2017-05-03	2017-04-27	2017-05-09	2017-05-03	2017-05-15	2017-06-07	2017-06-29	2017-09-14
DRA DCSA17011 / Complémentaire engagement biléonnes TMDH Tournais 2 et Matarois	EA / 17000	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		645.76	514.63	Completed	2017-04-11	2017-04-10	2017-05-03	2017-04-28	2017-05-09	2017-05-03	2017-05-15	2017-06-07	2017-06-29	2017-09-14
DRA DCSA17022 / Complémentaire engagement biléonnes TMDH Tournais 3 et Matarois	EA / 17000	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		645.76	597.36	Completed	2017-04-11	2017-04-10	2017-05-03	2017-04-27	2017-05-09	2017-05-03	2017-05-15	2017-06-07	2017-06-29	2017-09-14
DRA DCSA17023 / COMPLEMENTATION DES BENEVOLES TMDH VORPENO	EA / 17000	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		1,016.04	0.00	Under Implementation	2017-04-11		2017-05-03		2017-05-09		2017-05-15			2017-06-29
DRA DCSA17024 / COMPLEMENTATION D'ENGAGEMENT TMDH VORPENO	EA / 17000	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		1,016.04	0.00	Under Implementation	2017-04-11		2017-05-03		2017-05-09		2017-05-15			2017-06-29
DRT DCSA17025 / Complémentaire engagement biléonnes TMDH du District de Ferenchi	EA / 17000	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		782.16	782.67	Signed	2017-04-11	2017-04-10	2017-05-03		2017-05-09	2017-06-12	2017-05-15	2017-06-12		2017-06-29
DRT DCSA17026 / Complémentaire engagement biléonnes TMDH du District de Ferenchi	EA / 17000	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		782.16	775.58	Signed	2017-04-11	2017-04-10	2017-05-03		2017-05-09	2017-06-12	2017-05-15	2017-06-12		2017-06-29
DRT DCSA17027 / Complémentaire engagement biléonnes TMDH du District de Ferenchi	EA / 17000	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		782.16	791.44	Signed	2017-04-11	2017-04-10	2017-05-03		2017-05-09	2017-06-12	2017-05-15	2017-06-12		2017-06-29
MGLPANC-11103-CS-026 / Appui des Associations/CNG pour les services de santé communautaire et de planification de la santé au sein des zones d'intervention du projet	EA / 01450	Component 3: Building the institutional capacity for coordination, monitoring and evaluation of the social protection system	Prior	Direct Selection	Direct		750,000.00	0.00	Under Review	2017-04-12		2017-04-02				2017-05-26			2019-06-16
MGLPANC-1103-CS-024 / Contrats institutionnels de coopération, monitoring and evaluation of the social protection system	EA / 01450	Component 3: Building the institutional capacity for coordination, monitoring and evaluation of the social protection system	Post	Individual Consultant Selection	Limited		5,000.00	3,707.53	Signed	2017-04-07	2017-06-26	2017-04-12	2017-05-17	2017-04-26	2017-07-01	2017-05-17	2017-07-01		2017-06-06
DMP DCSA17001 / SAISE SUR LA BASE DE DONNEES LES INFORMATIONS SUR LES MENAGES BENEVOLES EN TMDH	EA / 17000	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		218.75	1,366.23	Completed	2017-04-18	2017-05-09	2017-04-20	2017-06-15	2017-05-18	2017-06-16	2017-05-24	2017-06-21	2017-12-31	2018-01-16
DMP DCSA17002 / SAISE DANS LA BASE DE DONNEES LES INFORMATIONS CONCERNANT LES MENAGES BENEVOLES TMDH	EA / 17000	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		218.75	1,366.16	Signed	2017-04-18	2017-05-15	2017-04-20	2017-05-30	2017-05-18	2017-06-16	2017-05-24	2017-06-21	2017-12-31	
DMP DCSA17003 / SAISE DANS LA BASE DE DONNEES LES INFORMATIONS CONCERNANT LES MENAGES BENEVOLES TMDH	EA / 17000	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		218.75	1,270.21	Completed	2017-04-18	2017-05-09	2017-04-20	2017-06-15	2017-05-18	2017-06-16	2017-05-24	2017-06-21	2017-12-31	2018-01-16
DMP DCSA17004 / SAISE DANS LA BASE DE DONNEES LES INFORMATIONS CONCERNANT LES MENAGES BENEVOLES ACTP	EA / 17000	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		218.75	1,323.00	Signed	2017-04-18	2017-05-15	2017-04-20	2017-05-30	2017-05-18	2017-06-16	2017-05-24	2017-06-21	2017-12-31	
DMP DCSA17005 / SAISE DANS LA BASE DE DONNEES LES INFORMATIONS CONCERNANT LES MENAGES BENEVOLES ACTP	EA / 17000	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		218.75	1,389.48	Signed	2017-04-18	2017-05-09	2017-04-20	2017-05-30	2017-05-18	2017-06-16	2017-05-24	2017-06-21	2017-12-31	
DMP DCSA17006 / SAISE DANS LA BASE DE DONNEES LES INFORMATIONS CONCERNANT LES MENAGES BENEVOLES ACTP	EA / 17000	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		218.75	1,366.80	Signed	2017-04-18	2017-05-09	2017-04-20	2017-05-15	2017-05-18	2017-06-16	2017-05-24	2017-06-21	2017-12-31	
DMP DCSA17007 / SAISE DANS LA BASE DE DONNEES LES INFORMATIONS CONCERNANT LES MENAGES BENEVOLES TMDH VORPENO	EA / 17000	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		2,200.00	0.00	Under Implementation	2017-04-25		2017-05-17		2017-05-27		2017-06-05			2017-12-31
DMP DCSA17008 / SAISE DANS LA BASE DE DONNEES LES INFORMATIONS CONCERNANT LES MENAGES BENEVOLES TMDH VORPENO	EA / 17000	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		2,200.00	0.00	Under Implementation	2017-04-25		2017-05-17		2017-05-27		2017-06-05			2017-06-25
DMP DCSA17009 / SAISE DANS LA BASE DE DONNEES LES INFORMATIONS CONCERNANT LES MENAGES BENEVOLES MANNAKARA	EA / 17000	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		2,200.00	0.00	Under Implementation	2017-04-25		2017-05-17		2017-05-27		2017-06-05			2017-12-31
DMP DCSA17010 / SAISE DANS LA BASE DE DONNEES DES INFORMATIONS CONCERNANT LES MENAGES BENEVOLES MANNAKARA	EA / 17000	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		2,200.00	0.00	Under Implementation	2017-04-25		2017-05-17		2017-05-27		2017-06-05			2017-12-31
DRA DCSA17001 / Seize des registres de responsabilité et mise à jour des données des ménages bénévoles sur SES TMDH	EA / 17000	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		1,166.67	416.98	Signed	2017-04-28	2017-04-26	2017-05-20		2017-05-26	2017-10-10	2017-06-01	2017-10-10		2018-01-01
DRA DCSA17002 / Seize des registres de responsabilité et mise à jour des données des ménages bénévoles sur SES TMDH	EA / 17000	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		1,166.67	416.98	Signed	2017-04-28	2017-04-26	2017-05-20	2017-10-08	2017-05-26	2017-10-10	2017-06-01	2017-10-10		2017-12-31
DRA DCSA17003 / Seize des registres de responsabilité et mise à jour des données des ménages bénévoles sur SES TMDH	EA / 17000	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		1,166.67	416.98	Signed	2017-04-28	2017-04-26	2017-05-20	2017-10-08	2017-05-26	2017-10-10	2017-06-01	2017-10-10		2017-12-31
DRA DCSA17004 / Seize des registres de responsabilité et mise à jour des données des ménages bénévoles sur SES TMDH	EA / 17000	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		1,166.67	416.98	Signed	2017-04-28	2017-04-26	2017-05-20	2017-10-08	2017-05-26	2017-10-10	2017-06-01	2017-10-10		2017-12-31
DRA DCSA17005 / Seize des registres de responsabilité et mise à jour des données des ménages bénévoles sur SES TMDH	EA / 17000	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		1,166.67	416.98	Signed	2017-04-28	2017-04-26	2017-05-20	2017-10-08	2017-05-26	2017-10-10	2017-06-01	2017-10-10		2017-12-31
DRA DCSA17006 / Seize des registres de responsabilité et mise à jour des données des ménages bénévoles sur SES TMDH	EA / 17000	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		1,166.67	416.98	Signed	2017-04-28	2017-04-26	2017-05-20	2017-10-08	2017-05-26	2017-10-10	2017-06-01	2017-10-10		2017-12-31
DRA DCSA17007 / Seize des registres de responsabilité et mise à jour des données des ménages bénévoles sur SES TMDH	EA / 17000	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		1,166.67	416.98	Signed	2017-04-28	2017-04-26	2017-05-20	2017-10-08	2017-05-26	2017-10-10	2017-06-01	2017-10-10		2017-12-31
DRA DCSA17008 / Seize des registres de responsabilité et mise à jour des données des ménages bénévoles sur SES TMDH	EA / 17000	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		1,166.67	416.98	Signed	2017-04-28	2017-04-26	2017-05-20	2017-10-08	2017-05-26	2017-10-10	2017-06-01	2017-10-10		2017-12-31

201710250101 / Oeuvre de base - lots des fiches de présence - lot 1	EA 15700	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited			2,200.00	1,389.50	Signed	2017-04-27	2017-04-26	2017-05-19	2017-05-30	2017-06-07	2017-06-04	2017-08-23	2019-05-31	
201710250102 / Oeuvre de base - lots des fiches de présence - lot 2	EA 15700	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited			2,200.00	1,111.87	Signed	2017-04-27	2017-04-26	2017-05-19	2017-05-30	2017-06-11	2017-06-04	2017-08-23	2019-05-31	
201710250103 / Oeuvre de base - lots des fiches de présence - lot 3	EA 15700	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited			2,200.00	1,111.87	Signed	2017-04-27	2017-04-26	2017-05-19	2017-05-30	2017-06-07	2017-06-04	2017-08-23	2019-05-31	
201710250104 / Oeuvre de base - lots des fiches de présence - lot 4	EA 15700	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited			2,200.00	1,111.87	Signed	2017-04-27	2017-04-26	2017-05-19	2017-05-30	2017-06-07	2017-06-04	2017-08-23	2019-05-31	
201710250105 / Oeuvre de base - lots des fiches de présence - lot 5	EA 15700	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited			2,200.00	1,111.87	Signed	2017-04-27	2017-04-26	2017-05-19	2017-05-30	2017-06-07	2017-06-04	2017-08-23	2019-05-31	
201710250106 / Oeuvre de base - lots des fiches de présence - lot 6	EA 15700	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited			2,200.00	1,111.87	Signed	2017-04-27	2017-04-26	2017-05-19	2017-05-30	2017-06-07	2017-06-04	2017-08-23	2019-05-31	
C-724 MP3 / Appui technique Communauté en santé Nutrition - Projets de l'ACTP (Cote d'Ivoire)	EA 15700	Component 3: Building the institutional capacity for coordination, monitoring and evaluation of the social protection system	Proc	Direct Selection	Direct			16,000.00	25,600.00	Completed	2016-09-16	2017-04-26	2016-11-23	2016-11-16		2016-12-23	2016-12-23	2017-01-26	2017-03-16
MGLP/MNC-1033-CC-REV / Contrats de prestation de services - Révision du Projet Fines Sociales de Malawi	EA 11400	Component 3: Building the institutional capacity for coordination, monitoring and evaluation of the social protection system	Post	Individual Consultant Selection	Limited			5,000.00	0.00	Under Implementation	2017-06-07	2017-06-30	2017-06-21	2017-07-12	2017-07-10	2017-08-16		2017-11-14	
MGLP/MNC-1042-CC-REV / Appui technique aux Entrepreneurs et fournisseurs de produits - des collectes de données	EA 11400	Component 3: Building the institutional capacity for coordination, monitoring and evaluation of the social protection system	Post	Individual Consultant Selection	Open			5,000.00	0.00	Under Implementation	2017-08-12	2017-08-11	2017-08-19	2017-07-17	2017-08-24	2017-08-14		2017-12-12	
201710250107 / Services des engagements TSDI (coteur de base)	EA 15700	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited			900.00	184.50	Under Implementation	2017-05-31	2017-05-28	2017-05-05	2017-06-23	2017-05-27	2017-08-01		2018-01-28	
201710250108 / SERVICES ENGAGEMENTS TSDI (coteur de base)	EA 15700	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited			900.00	184.50	Under Implementation	2017-05-31	2017-05-28	2017-05-05	2017-06-23	2017-05-27	2017-08-01		2018-01-28	
201710250109 / Services des engagements TSDI (coteur de base)	EA 15700	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited			900.00	184.50	Under Implementation	2017-05-31	2017-05-28	2017-05-05	2017-06-23	2017-05-27	2017-08-01		2018-01-28	
201710250110 / Services des engagements TSDI (coteur de base)	EA 15700	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited			900.00	184.50	Signed	2017-05-31	2017-05-28	2017-05-05	2017-06-23	2017-05-27	2017-08-01		2018-01-28	
AA-APM AMBOVOIMBE / Appui des Associations CDEG - Nationales et Sectorielles dans les zones d'intervention du Projet AMBOVOIMBE	EA 11400	Component 3: Building the institutional capacity for coordination, monitoring and evaluation of the social protection system	Post	Direct Selection	Direct			54,000.00	0.00	Pending Implementation	2017-03-15		2017-03-25			2017-03-01		2019-12-31	
AA-SAF FJM AMBOVOIMBE / Appui des Associations CDEG - Nationales et Sectorielles dans les zones d'intervention du Projet SAF FJM AMBOVOIMBE	EA 11400	Component 3: Building the institutional capacity for coordination, monitoring and evaluation of the social protection system	Post	Direct Selection	Direct			47,000.00	0.00	Pending Implementation	2017-03-15		2017-03-25			2017-03-01		2019-12-31	
AA-AMPELA MITRACHE AMBOVOIMBE / Appui des Associations CDEG - Nationales et Sectorielles dans les zones d'intervention du Projet AMPELA MITRACHE AMBOVOIMBE	EA 11400	Component 3: Building the institutional capacity for coordination, monitoring and evaluation of the social protection system	Post	Direct Selection	Direct			47,000.00	0.00	Pending Implementation	2017-03-15		2017-03-25			2017-03-01		2019-12-31	
AA-RENY SABATRA AMBOVOIMBE / Appui des Associations CDEG - Nationales et Sectorielles dans les zones d'intervention du Projet RENEY SABATRA AMBOVOIMBE	EA 11400	Component 3: Building the institutional capacity for coordination, monitoring and evaluation of the social protection system	Post	Direct Selection	Direct			45,000.00	0.00	Pending Implementation	2017-03-15		2017-03-25			2017-03-01		2019-12-31	
AA-PMF TSIKEMBE / Appui des Associations CDEG - Nationales et Sectorielles dans les zones d'intervention du Projet PMF TSIKEMBE	EA 11400	Component 3: Building the institutional capacity for coordination, monitoring and evaluation of the social protection system	Post	Direct Selection	Direct			52,000.00	0.00	Pending Implementation	2017-03-15		2017-03-25			2017-03-01		2019-12-31	
AA-SATRAK TSIKEMBE / Appui des Associations CDEG - Nationales et Sectorielles dans les zones d'intervention du Projet SATRAK TSIKEMBE	EA 11400	Component 3: Building the institutional capacity for coordination, monitoring and evaluation of the social protection system	Post	Direct Selection	Direct			54,000.00	0.00	Pending Implementation	2017-03-15		2017-03-25			2017-03-01		2019-12-31	
AA-TSMB BELCHA / Appui des Associations CDEG - Nationales et Sectorielles dans les zones d'intervention du Projet TSMB-BELCHA	EA 11400	Component 3: Building the institutional capacity for coordination, monitoring and evaluation of the social protection system	Post	Direct Selection	Direct			54,000.00	0.00	Pending Implementation	2017-03-15		2017-03-25			2017-03-01		2019-12-31	
AA-KCMB BELCHA / Appui des Associations CDEG - Nationales et Sectorielles dans les zones d'intervention du Projet KCMB BELCHA	EA 11400	Component 3: Building the institutional capacity for coordination, monitoring and evaluation of the social protection system	Post	Direct Selection	Direct			41,000.00	0.00	Pending Implementation	2017-03-15		2017-03-25			2017-03-01		2019-12-31	
AA-MANVO BELY / Appui des Associations CDEG - Nationales et Sectorielles dans les zones d'intervention du Projet MANVO BELY	EA 11400	Component 3: Building the institutional capacity for coordination, monitoring and evaluation of the social protection system	Post	Direct Selection	Direct			45,000.00	0.00	Pending Implementation	2017-03-15		2017-03-25			2017-03-01		2019-12-31	
AA-PANANA BELY / Appui des Associations CDEG - Nationales et Sectorielles dans les zones d'intervention du Projet PANANA BELY	EA 11400	Component 3: Building the institutional capacity for coordination, monitoring and evaluation of the social protection system	Post	Direct Selection	Direct			25,000.00	0.00	Pending Implementation	2017-03-15		2017-03-25			2017-03-01		2019-12-31	
AA-SAF FJM AMBOVOIMBE ATSIKO / Appui des Associations CDEG - Nationales et Sectorielles dans les zones d'intervention du Projet SAF FJM AMBOVOIMBE ATSIKO	EA 11400	Component 3: Building the institutional capacity for coordination, monitoring and evaluation of the social protection system	Post	Direct Selection	Direct			30,000.00	0.00	Pending Implementation	2017-03-15		2017-03-25			2017-03-01		2019-12-31	
AA-AMPELA MITRACHE AMBOVOIMBE ATSIKO / Appui des Associations CDEG - Nationales et Sectorielles dans les zones d'intervention du Projet AMPELA MITRACHE AMBOVOIMBE ATSIKO	EA 11400	Component 3: Building the institutional capacity for coordination, monitoring and evaluation of the social protection system	Post	Direct Selection	Direct			50,000.00	0.00	Pending Implementation	2017-03-15		2017-03-25			2017-03-01		2019-12-31	
AA-TANGERE LAB / Appui technique sur le concept HCD - Concept Intervention TANGERE Lab	EA 11400	Component 3: Building the institutional capacity for coordination, monitoring and evaluation of the social protection system	Proc	Direct Selection	Direct			620,000.00	0.00	Pending Implementation	2016-11-30		2016-12-15			2017-01-28		2018-01-28	
201710250111 / Phase de planification - lot 1	EA 15700	Component 1: Building a safety net for the poor in selected rural areas	Post	Direct Selection	Direct			2,125.40	0.00	Cancelled	2017-07-18		2017-07-26			2017-08-01		2017-08-01	
201710250112 / Phase de planification - lot 2	EA 15700	Component 1: Building a safety net for the poor in selected rural areas	Post	Direct Selection	Direct			738.23	0.00	Cancelled	2017-07-18		2017-08-26			2017-08-01		2017-08-01	
201710250113 / Phase de planification - lot 3	EA 15700	Component 1: Building a safety net for the poor in selected rural areas	Post	Direct Selection	Direct			1,025.80	0.00	Cancelled	2017-07-18		2017-08-26			2017-08-01		2017-08-01	

DRUSDCMP1008 / CRAIGZ / ENCLAVE / ENGAGEMENT / SMOOKERS - MONSIEUR	EA / 57000	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open			196.88	0.00	Under Implementation	2017-11-23	2017-12-10	2017-12-11	2017-12-13	2018-01-12		
DRUSDCMP1009 / CRAIGZ / ENCLAVE / ENGAGEMENT / SMOOKERS - MONSIEUR	EA / 57000	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open			196.88	0.00	Under Implementation	2017-11-23	2017-12-10	2017-12-11	2017-12-13	2018-01-12		
DRUSDCMP1010 / CRAIGZ / ENCLAVE / ENGAGEMENT / SMOOKERS - MONSIEUR	EA / 57000	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open			196.88	0.00	Under Implementation	2017-11-23	2017-12-10	2017-12-11	2017-12-13	2018-01-12		
DRUSDCMP1011 / CRAIGZ / ENCLAVE / ENGAGEMENT / SMOOKERS - MONSIEUR	EA / 57000	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open			196.88	0.00	Under Implementation	2017-11-23	2017-12-10	2017-12-11	2017-12-13	2018-01-12		
DRUSDCMP1012 / CRAIGZ / ENCLAVE / ENGAGEMENT / SMOOKERS - MONSIEUR	EA / 57000	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open			196.88	0.00	Under Implementation	2017-11-23	2017-12-10	2017-12-11	2017-12-13	2018-01-12		
DRUSDCMP1013 / CRAIGZ / ENCLAVE / ENGAGEMENT / SMOOKERS - MONSIEUR	EA / 57000	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open			196.88	0.00	Under Implementation	2017-11-23	2017-12-10	2017-12-11	2017-12-13	2018-01-12		
DRUSDCAS1006 / Support de saine nutrition 01	EA / 57000	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open			900.00	0.00	Cancelled	2017-11-28	2017-12-23	2017-12-28	2018-01-02	2018-01-02		
DRUSDCAS1006 / Support de saine nutrition 02	EA / 57000	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open			900.00	0.00	Cancelled	2017-11-28	2017-12-23	2017-12-28	2018-01-02	2018-01-02		
DRUSDCOMP1006 / TMCH / CSIO change inclure engagement / SMOOKERS (nouvelles communes novembre 01)	EA / 57000	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open			210.00	598.43	Signed	2017-11-30	2017-04-10	2017-12-20	2018-01-07	2018-01-10	2018-01-10	2018-02-17
DRUSDCOMP1007 / TMCH / CSIO change inclure engagement / SMOOKERS (nouvelles communes novembre 01)	EA / 57000	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open			210.00	596.15	Signed	2017-11-29	2017-04-10	2017-12-20	2018-01-06	2018-01-09	2018-01-10	2018-02-16
DRUSDCOMP1008 / TMCH / CSIO change inclure engagement / SMOOKERS (nouvelles communes novembre 01)	EA / 57000	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open			210.00	785.00	Signed	2017-11-29	2017-04-10	2017-12-20	2018-01-06	2018-01-09	2018-01-10	2018-02-16
DRUSDCOMP1009 / TMCH / CSIO change inclure engagement / SMOOKERS (nouvelles communes novembre 01)	EA / 57000	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open			210.00	720.00	Signed	2017-11-29	2017-04-10	2017-12-20	2018-01-06	2018-01-09	2018-01-10	2018-02-16
DRUSDCOMP1010 / TMCH / CSIO change inclure engagement / SMOOKERS (nouvelles communes novembre 01)	EA / 57000	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open			210.00	641.52	Signed	2017-11-29	2017-04-10	2017-12-20	2018-01-06	2018-01-09	2018-01-10	2018-02-16
DRUSDCOMP1011 / TMCH / CSIO change inclure engagement / SMOOKERS (nouvelles communes novembre 01)	EA / 57000	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open			210.00	720.00	Under Implementation	2017-11-29	2017-04-10	2017-12-20	2018-01-06	2018-01-09	2018-01-10	2018-02-16
DRUSDCOMP1012 / TMCH / CSIO change inclure engagement / SMOOKERS (nouvelles communes novembre 01)	EA / 57000	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open			210.00	692.04	Under Implementation	2017-11-29	2017-04-10	2017-12-20	2018-01-06	2018-01-09	2018-01-10	2018-02-16
DRUSDCOMP1013 / TMCH / CSIO change inclure engagement / SMOOKERS (nouvelles communes novembre 01)	EA / 57000	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open			210.00	675.20	Signed	2017-11-29	2017-04-10	2017-12-20	2018-01-06	2018-01-09	2018-01-10	2018-02-16
DRUSDCOMP1014 / TMCH / CSIO change inclure engagement / SMOOKERS (nouvelles communes novembre 01)	EA / 57000	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open			210.00	672.26	Signed	2017-11-29	2017-04-10	2017-12-20	2018-01-06	2018-01-09	2018-01-10	2018-02-16
DRUSDCOMP1015 / TMCH / CSIO change inclure engagement / SMOOKERS (nouvelles communes novembre 01)	EA / 57000	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open			210.00	722.85	Signed	2017-11-29	2017-04-10	2017-12-20	2018-01-06	2018-01-09	2018-01-10	2018-02-16
DRUSDCOMP1016 / TMCH / CSIO change inclure engagement / SMOOKERS (nouvelles communes novembre 01)	EA / 57000	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open			210.00	845.13	Signed	2017-11-29	2017-04-10	2017-12-20	2018-01-06	2018-01-09	2018-01-10	2018-02-16
DRUSDCOMP1017 / TMCH / CSIO change inclure engagement / SMOOKERS (nouvelles communes novembre 01)	EA / 57000	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open			210.00	740.81	Signed	2017-11-29	2017-04-10	2017-12-20	2018-01-06	2018-01-09	2018-01-10	2018-02-16
DRUSDCOMP1018 / TMCH / CSIO change inclure engagement / SMOOKERS (nouvelles communes novembre 01)	EA / 57000	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open			385.67	528.34	Terminated	2017-11-29	2017-04-10	2017-12-20	2018-01-06	2018-01-09	2018-01-10	2018-02-16
DRUSDCOMP1019 / TMCH / CSIO change inclure engagement / SMOOKERS (nouvelles communes novembre 01)	EA / 57000	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open			385.67	1,175.00	Signed	2017-11-29	2017-04-10	2017-12-20	2018-01-06	2018-01-09	2018-01-10	2018-02-16
DRUSDCOMP1020 / TMCH / Accompagner SMOOKERS (nouvelles communes novembre 01)	EA / 57000	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open			7,000.00	6,056.11	Under Implementation	2017-11-29	2017-09-20	2017-12-10	2018-01-06	2018-01-16	2018-01-09	2018-01-09
DRUSDCAC1002 / TMCH / G / Marche multiple novembre 01	EA / 57000	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open			2,600.00	0.00	Pending Implementation	2017-12-10	2018-01-22	2018-02-13	2018-03-01	2018-03-28	2018-03-28	
DRUSDCAC1002 / ACCOMPAGNER SMOOKERS / SPECIALISE DISTRICT / TOMORROW	EA / 57000	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open			8,360.91	5,238.85	Signed	2017-11-20	2017-09-22	2017-12-07	2018-02-02	2018-02-16	2018-02-16	2018-02-16
DRUSDCAC1003 / ACCOMPAGNER SMOOKERS / SPECIALISE	EA / 57000	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open			8,360.91	5,053.55	Signed	2018-01-17	2017-09-20	2018-01-01	2018-02-02	2018-02-16	2018-02-16	2018-02-16
DRUSDCAC1004 / Consultant individuel appui de l'ACTP en UE (S&M)	EA / 57000	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open			3,735.48	0.00	Pending Implementation	2018-01-17	2018-01-06	2018-02-13	2018-02-24	2018-02-24	2018-02-24	
DRUSDCAC1005 / Consultant individuel change de rendement de capacité des MMs - Lignes et des accompagnements des Espaces de Santé - District de Protection Sociale du FCZ (Accompagnement) SMOOKERS 1	EA / 57000	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open			6,307.85	0.00	Under Implementation	2018-02-20	2018-04-06	2018-05-31	2018-04-05	2018-04-09	2018-04-09	2018-04-30
DRUSDCAC1006 / Consultant individuel change de rendement de capacité des MMs - Lignes et des accompagnements des Espaces de Santé - District de Protection Sociale du FCZ (Accompagnement) SMOOKERS 2	EA / 57000	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open			6,307.85	0.00	Under Implementation	2018-02-20	2018-04-06	2018-05-31	2018-04-05	2018-04-09	2018-04-09	2018-04-30
DRUSDCAC1007 / Consultant individuel change de rendement de capacité des MMs - Lignes et des accompagnements des Espaces de Santé - District de Protection Sociale du FCZ (Accompagnement) SMOOKERS 3	EA / 57000	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open			6,307.85	0.00	Under Implementation	2018-02-20	2018-04-06	2018-05-31	2018-04-05	2018-04-09	2018-04-09	2018-04-30
DRUSDCAC1008 / Formules des DES et Lignes TOMORROW	EA / 57000	Component 2: Strengthening MMs' role accountability, reducing financial accountability	Post	Direct Selection	Direct			743.37	741.77	Completed	2018-02-01	2018-02-05	2018-02-08	2018-02-08	2018-02-14	2018-02-16	2018-02-19

SDSDPOLC020101	CA 15700	Component 2: Strengthening safety net administration, monitoring and social accountability	Post	Direct Selection	Direct			20,665.35	20,584.00	Signal	2016-01-30	2017-11-03	2016-04-30	2017-11-13			2016-02-09	2016-02-05	2016-03-11
DM1DCAS1001 / ACCOMPAGNEMENTS SPECIALES POUR LE MARCHÉ DE TRAVAIL - CR BEFETA	CA 15700	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open			7,722.65	8,247.00	Under Implementation	2016-01-30	2017-09-20	2016-05-12	2017-11-08	2016-02-14	2017-11-07	2016-02-19		2016-02-14
SDSDPOLC010101 Formation des RSE en SOL	CA 15700	Component 2: Strengthening safety net administration, monitoring and social accountability	Post	Individual Consultant Selection	Limited			743.37	0.00	Pending Implementation	2016-05-15		2016-05-20		2016-05-10		2016-07-15		2016-05-10
DMA-SDSDPOLC0101 / ACCOMPAGNEMENTS SPECIALES - DISTRICT MANANWAZO	CA 15700	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open			8,360.91	5,275.85	Signal	2017-11-20	2017-09-20	2017-12-07	2016-01-15	2017-12-08	2016-01-17	2017-12-10	2016-01-26	2016-12-10
A14 FES ED (REPORTAL MAINTENANCE) Consultant en charge de la maintenance du système de collecte de données	CA 15700	Component 3: Building the institutional capacity for coordination, monitoring and evaluation of the social protection system	Post	Individual Consultant Selection	Direct			6,000.00	0.00	Pending Implementation	2016-03-23		2016-04-02		2016-04-16		2016-05-21		2016-05-16
A13 FES ED (PCAMM ECU) Consultant en charge de la supervision des RSE	CA 15700	Component 3: Building the institutional capacity for coordination, monitoring and evaluation of the social protection system	Post	Individual Consultant Selection	Direct			12,000.00	0.00	Pending Implementation	2016-03-23		2016-04-02		2016-04-16		2016-05-21		2016-05-16
A14 FES ED (RSE MAINTENANCE) Consultant en charge de la maintenance du système de collecte de données RSE	CA 15700	Component 3: Building the institutional capacity for coordination, monitoring and evaluation of the social protection system	Post	Individual Consultant Selection	Direct			5,000.00	0.00	Pending Implementation	2016-03-23		2016-04-02		2016-04-16		2016-05-21		2016-05-16
DM1DCAS1014 Consultant individuel accompagnement charge de management des M&M	CA 15700	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited			2,258.05	2,187.00	Signal	2016-03-14	2017-11-04	2016-03-14		2016-03-30	2016-01-15	2016-04-02	2016-01-15	2016-02-02
DM1DCAS1015 Consultant individuel accompagnement charge de management des M&M	CA 15700	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited			2,258.05	1,124.14	Signal	2016-03-14	2017-11-04	2016-03-14		2016-03-30	2016-01-15	2016-04-02	2016-01-15	2016-02-02
DM1DCAS1016 / SAIS DES DONNEES DANS LE MSZ CONCERNANT LES TABLES M&M	CA 15700	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open			2,413.37	0.00	Under Implementation	2016-03-15		2016-04-14		2016-04-17		2016-04-21		2016-04-16
DM1DCAS1017 / SAIS DES DONNEES DANS LE MSZ DES M&M	CA 15700	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open			2,413.35	0.00	Under Implementation	2016-03-15		2016-04-14		2016-04-17		2016-04-21		2016-04-16
DM1DCAS1018 / CI OPERATEUR DE SAISIE SLE1 1	CA 15700	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited			2,000.00	0.00	Pending Implementation	2016-04-24		2016-04-24		2016-05-09		2016-05-11		2016-05-10
DM1DCAS1019 / CI OPERATEUR DE SAISIE SLE1 2	CA 15700	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited			2,000.00	0.00	Pending Implementation	2016-04-24		2016-04-24		2016-05-09		2016-05-11		2016-05-10
DM1DCAS1020 / CI OPERATEUR DE SAISIE SLE1 3	CA 15700	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited			2,000.00	0.00	Pending Implementation	2016-04-24		2016-04-24		2016-05-09		2016-05-11		2016-05-10
DM1DCAS1021 / CI OPERATEUR DE SAISIE SLE1 4	CA 15700	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited			2,000.00	0.00	Pending Implementation	2016-04-24		2016-04-24		2016-05-09		2016-05-11		2016-05-10
DM1DCAS1022 / CI OPERATEUR DE SAISIE SLE1 5	CA 15700	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited			2,000.00	0.00	Pending Implementation	2016-04-24		2016-04-24		2016-05-09		2016-05-11		2016-05-10
DM1DCAS1023 / CI OPERATEUR DE SAISIE SLE1 6	CA 15700	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited			2,000.00	0.00	Pending Implementation	2016-04-24		2016-04-24		2016-05-09		2016-05-11		2016-05-10
DM1DCAS1024 Consultant individuel accompagnement de capacité des M&M. Lignes et des accompagnateurs des Espaces de base- du projet de Protection Sociale du FFD (Accompagnement) BEFAP 4	CA 15700	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open			7,741.94	0.00	Pending Implementation	2016-04-23		2016-05-15		2016-05-23		2016-05-25		2016-05-20
DM1DCAS1025 Renforcements de capacité des M&M. Lignes et des accompagnateurs des Espaces de base- du projet de Protection Sociale du FFD (Accompagnement) BEFAP 5	CA 15700	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open			7,741.94	0.00	Pending Implementation	2016-04-26		2016-05-16		2016-05-23		2016-05-25		2016-05-20
DM1DCAS1026 Renforcements de capacité des M&M. Lignes et des accompagnateurs des Espaces de base- du projet de Protection Sociale du FFD (Accompagnement) BEFAP 6	CA 15700	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open			7,741.94	0.00	Pending Implementation	2016-04-26		2016-05-16		2016-05-23		2016-05-25		2016-05-20
DM1DCAS1027 Renforcements de capacité des M&M. Lignes et des accompagnateurs des Espaces de base- du projet de Protection Sociale du FFD (Accompagnement) BEFAP 7	CA 15700	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open			7,741.94	0.00	Pending Implementation	2016-04-26		2016-05-16		2016-05-23		2016-05-25		2016-05-20
DM1DCAS1028 Renforcements de capacité des M&M. Lignes et des accompagnateurs des Espaces de base- du projet de Protection Sociale du FFD (Accompagnement) BEFAP 8	CA 15700	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open			7,741.94	0.00	Pending Implementation	2016-04-26		2016-05-16		2016-05-23		2016-05-25		2016-05-20
DM1DCAS1029 / SAIS DANS LA BASE DE DONNEES CONCERNANT LES TABLES M&M	CA 15700	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited			218.75	0.00	Pending Implementation	2016-04-27		2016-04-25		2016-05-09		2016-05-12		2016-05-11
DM1DCAS1030 Renforcement de consultant individuel accompagnement spécialisé pour l'intr en tous les départements de la partie enfance interaile et Mutation des M&M - du programme ACTP	CA 15700	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open			6,225.60	0.00	Under Implementation	2016-05-05	2016-05-11	2016-05-07		2016-07-06		2016-07-13		2016-05-13
DM1DCAS1031 Renforcement de consultant individuel accompagnement spécialisé pour l'intr en tous les départements de la partie enfance interaile et Mutation des M&M - du programme ACTP	CA 15700	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open			5,483.80	0.00	Under Implementation	2016-05-05	2016-05-11	2016-05-07		2016-07-06		2016-07-13		2016-05-13
DM1DCAS1032 Renforcement de consultant individuel accompagnement spécialisé pour l'intr en tous les départements de la partie enfance interaile et Mutation des M&M - du programme ACTP	CA 15700	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open			5,483.80	0.00	Under Implementation	2016-05-05	2016-05-11	2016-05-07		2016-07-06		2016-07-13		2016-05-13
DM1DCAS1033 Renforcement de consultant individuel accompagnement spécialisé pour l'intr en tous les départements de la partie enfance interaile et Mutation des M&M - du programme ACTP	CA 15700	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open			5,483.80	0.00	Under Implementation	2016-05-05	2016-05-11	2016-05-07		2016-07-06		2016-07-13		2016-05-13
DM1DCAS1034 Renforcement de consultant individuel accompagnement spécialisé pour l'intr en tous les départements de la partie enfance interaile et Mutation des M&M - du programme ACTP	CA 15700	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open			5,483.80	0.00	Under Implementation	2016-05-05	2016-05-11	2016-05-07		2016-07-06		2016-07-13		2016-05-13
DM1DCAS1035 / Mise à jour du manuel des M&M dans le MSZ ACTP	CA 15700	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited			7,012.90	0.00	Under Implementation	2016-05-07	2016-05-11	2016-05-12		2016-05-15		2016-05-20		2016-05-20

DR170328001 / Mise en œuvre du plan d'activités communales (COP) en vertu de l'ACTP à Anorahary	EA / 17000	Component 1: Building safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited	2,022.58	0.00	Under Implementation	2018-05-07	2018-05-11	2018-05-12	2018-05-13	2018-05-25	2019-03-30
DRA12028002 / ACCOMPAGNEMENT RENFORCEMENT ACTIVITES DE SENSIBILISATION MISE EN ŒUVRE OPE ET EP	EA / 17000	Component 1: Building safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open	8,225.80	0.00	Pending Implementation	2018-05-05	2018-05-27	2018-07-06	2018-07-13	2019-10-05	2019-10-05
DRA12028004 / ACCOMPAGNEMENT RENFORCEMENT ACTIVITES DE SENSIBILISATION MISE EN ŒUVRE OPE ET EP	EA / 17000	Component 1: Building safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open	5,483.97	0.00	Pending Implementation	2018-05-05	2018-05-27	2018-07-06	2018-07-13	2019-05-14	2019-05-14
DRA12028005 / MISE A JOUR PARAD ET SUPERVISION DES TRAVAUX DANS DE L'ACTP DISTRICT DE VATOANANDRY	EA / 17000	Component 1: Building safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited	6,105.40	0.00	Pending Implementation	2018-05-05	2018-05-10	2018-05-17	2018-05-23	2019-03-28	2019-03-28
DRA12028006 / MISE A JOUR PARAD ET SUPERVISION DES TRAVAUX DANS DE L'ACTP DISTRICT DE VATOANANDRY	EA / 17000	Component 1: Building safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited	6,105.40	0.00	Pending Implementation	2018-05-05	2018-05-11	2018-05-18	2018-05-24	2019-03-25	2019-03-25
DRA12028007 / MISE EN ŒUVRE DE SUIV D'ÉVALUATION COMMUNALE (SECC) DE L'ACTP VATOANANDRY	EA / 17000	Component 1: Building safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited	2,021.61	0.00	Pending Implementation	2018-05-05	2018-05-11	2018-05-18	2018-05-24	2019-03-29	2019-03-29
DRA12028008 / MISE EN ŒUVRE DE SUIV D'ÉVALUATION COMMUNALE (SECC) DE L'ACTP VATOANANDRY	EA / 17000	Component 1: Building safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited	2,021.61	0.00	Pending Implementation	2018-05-05	2018-05-11	2018-05-18	2018-05-24	2019-03-29	2019-03-29
DRA12028009 / MISE EN ŒUVRE DE SUIV D'ÉVALUATION COMMUNALE (SECC) DE L'ACTP VATOANANDRY	EA / 17000	Component 1: Building safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited	2,021.61	0.00	Pending Implementation	2018-05-05	2018-05-11	2018-05-18	2018-05-24	2019-03-29	2019-03-29
DRA12028010 / MISE A JOUR INFORMATION DES FAMILLES ET SAGE DE TRAVAILLEURS ACTP DISTRICT VATOANANDRY	EA / 17000	Component 1: Building safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited	1,925.48	0.00	Pending Implementation	2018-05-05	2018-05-11	2018-05-18	2018-05-23	2019-03-29	2019-03-29
DRA12028011 / MISE A JOUR INFORMATION DES FAMILLES ET SAGE DE TRAVAILLEURS ACTP DISTRICT VATOANANDRY	EA / 17000	Component 1: Building safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited	1,925.48	0.00	Pending Implementation	2018-05-05	2018-05-11	2018-05-18	2018-05-23	2019-03-29	2019-03-29
DR170328001 / RECRUTEMENT DE CONSULTANT INDIVIDUEL ACCOMPAGNEMENT SENSIBILISE POUR LA MISE EN ŒUVRE DE LA PETITE ENFANCE EXTENSIVE ET ELUCATION DES MENAGES DU PROGRAMME ACTP 01	EA / 17000	Component 1: Building safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open	5,483.97	0.00	Pending Implementation	2018-05-11	2018-05-24	2018-05-25	2018-07-01	2019-04-26	2019-04-26
DR170328002 / RECRUTEMENT DE CONSULTANT INDIVIDUEL ACCOMPAGNEMENT SENSIBILISE POUR LA MISE EN ŒUVRE DE LA PETITE ENFANCE EXTENSIVE ET ELUCATION DES MENAGES DU PROGRAMME ACTP 01	EA / 17000	Component 1: Building safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open	5,483.97	0.00	Pending Implementation	2018-05-11	2018-05-24	2018-05-25	2018-07-01	2019-04-26	2019-04-26
DR170328003 / RECRUTEMENT DE CONSULTANT INDIVIDUEL ACCOMPAGNEMENT SENSIBILISE POUR LA MISE EN ŒUVRE DE LA PETITE ENFANCE EXTENSIVE ET ELUCATION DES MENAGES DU PROGRAMME ACTP 01	EA / 17000	Component 1: Building safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open	8,225.81	0.00	Pending Implementation	2018-05-11	2018-05-24	2018-05-25	2018-07-01	2019-04-24	2019-04-24
DSD02FORMA1802 / FORMATION RELEVAGE EN TOMPRO EQUIPE SAF	EA / 17000	Component 2: Strengthening safety net administration, monitoring and social accountability	Post	Direct Selection	Direct	700.00	0.00	Pending Implementation	2018-05-11	2018-05-14	2018-05-25	2018-07-10	2018-07-10	2018-07-10
DSD02FORME1811 / CONSULTANT EN COMMUNICATION DANS LES MENAGES D'ACCOMPAGNEMENT DES TRAVAILLEURS MARIAGES	EA / 17000	Component 1: Building safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open	13,893.00	0.00	Pending Implementation	2018-05-05	2018-05-29	2018-07-01	2018-07-05	2019-01-01	2019-01-01
DR170328007 / RECRUTEMENT ACCOMPAGNEMENT SENSIBILISE DE SENSIBILISATION ACTP MANAKARA	EA / 17000	Component 1: Building safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open	8,225.07	0.00	Pending Implementation	2018-05-07	2018-05-24	2018-05-25	2018-05-27	2019-03-25	2019-03-25
DR170328002 / RECRUTEMENT ACCOMPAGNEMENT SENSIBILISE DE SENSIBILISATION ACTP MANAKARA	EA / 17000	Component 1: Building safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open	5,483.78	0.00	Pending Implementation	2018-05-07	2018-05-24	2018-05-25	2018-05-27	2019-04-23	2019-04-23
DR170328003 / RECRUTEMENT ACCOMPAGNEMENT SENSIBILISE DE SENSIBILISATION ACTP MANAKARA	EA / 17000	Component 1: Building safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open	5,483.78	0.00	Pending Implementation	2018-05-07	2018-05-24	2018-05-25	2018-05-27	2019-04-23	2019-04-23
DR170328004 / RECRUTEMENT ACCOMPAGNEMENT SENSIBILISE DE SENSIBILISATION ACTP MANAKARA	EA / 17000	Component 1: Building safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open	5,483.78	0.00	Pending Implementation	2018-05-07	2018-05-24	2018-05-25	2018-05-27	2019-04-23	2019-04-23
DR170328005 / Recrutement de consultant individuel accompagnateur sensibilisé pour l'initier au suivi d'accompagnement de la petite enfance rurale et éducation des ménages du programme ACTP	EA / 17000	Component 1: Building safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open	8,226.00	0.00	Pending Implementation	2018-05-07	2018-05-29	2018-07-08	2018-07-15	2019-10-08	2019-10-08
DR170328006 / Recrutement de consultant individuel accompagnateur sensibilisé pour l'initier au suivi d'accompagnement de la petite enfance rurale et éducation des ménages du programme ACTP	EA / 17000	Component 1: Building safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open	5,484.00	0.00	Pending Implementation	2018-05-07	2018-05-29	2018-07-08	2018-07-15	2019-07-16	2019-07-16
DSD02FORMA1812 / Formation en Gouvernance Citoyenne	EA / 17000	Component 2: Strengthening safety net administration, monitoring and social accountability	Post	Individual Consultant Selection	Limited	120.00	0.00	Under Implementation	2018-05-07	2018-05-11	2018-05-18	2018-05-20	2018-07-07	2018-07-07
DSD02FORMA1813 / FORMATION EN ALOUT PISTINE	EA / 17000	Component 2: Strengthening safety net administration, monitoring and social accountability	Post	Direct Selection	Direct	300.00	0.00	Pending Implementation	2018-10-01	2018-10-11	2018-11-05	2018-11-20	2018-11-20	2018-11-20
DSD02FORME1816 / FORMATION EN PERMACULTURE	EA / 17000	Component 2: Strengthening safety net administration, monitoring and social accountability	Post	Direct Selection	Direct	1,480.00	0.00	Pending Implementation	2018-05-17	2018-05-24	2018-07-17	2018-08-01	2018-08-01	2018-08-01
DSD02FORMA1817 / FORMATION EN METHODE D'EDUCATION ACTIVE	EA / 17000	Component 2: Strengthening safety net administration, monitoring and social accountability	Post	Direct Selection	Direct	2,977.00	0.00	Pending Implementation	2018-05-17	2018-05-24	2018-07-17	2018-08-01	2018-08-01	2018-08-01
MCA18020101 / Recrutement d'un consultant individuel pour l'initier au suivi d'accompagnement de la petite enfance rurale et éducation des ménages du programme ACTP	EA / 17000	Component 2: Building the institutional capacity for coordination, monitoring and evaluation of the social protection system	Post	Individual Consultant Selection	Open	32,000.00	0.00	Pending Implementation	2018-05-19	2018-05-31	2018-06-10	2018-06-20	2019-03-30	2019-03-30

MIS-MPPSP-6172-CS-NDV/ Renforcement de capacité en gestion éducative	EA / 17800	Component 3. Building the institutional capacity for coordination, monitoring and evaluation of the social protection system	Post	Individual Consultant Selection	Open		2,000.00	0.00	Pending Implementation	2018-07-17	2018-08-28	2018-09-04	2018-09-14	2018-11-13
MIS-MPPSP-6173-CS-NDV/ Renforcement de capacités de personnel enseignant et d'élèves en matière de connaissances	EA / 01460	Component 3. Building the institutional capacity for coordination, monitoring and evaluation of the social protection system	Post	Individual Consultant Selection	Open		2,000.00	0.00	Pending Implementation	2018-09-20	2018-09-04	2018-09-09	2018-09-19	2018-10-18
MIS-MPPSP-6173-CS-NDV/ Renforcement institutionnel en matière de connaissances (Département de 10 Départements) (Département pour coordonner et évaluer)	EA / 17800	Component 3. Building the institutional capacity for coordination, monitoring and evaluation of the social protection system	Post	Individual Consultant Selection	Open		18,700.00	0.00	Pending Implementation	2018-09-20	2018-08-01	2018-08-10	2018-08-20	2018-09-20
MIS-MPPSP-6173-CS-NDV/ Assistance technique pour le renforcement des capacités de personnel enseignant et d'élèves en matière de connaissances (Département pour coordonner et évaluer)	EA / 01460	Component 3. Building the institutional capacity for coordination, monitoring and evaluation of the social protection system	Post	Individual Consultant Selection	Open		12,000.00	0.00	Pending Implementation	2018-09-20	2018-08-01	2018-08-10	2018-08-20	2018-09-20
MIS-MPPSP-6174-CS-NDV/ Renforcement des capacités institutionnelles pour appuyer la conception et l'implémentation de programmes de sécurité sociale	EA / 17800	Component 3. Building the institutional capacity for coordination, monitoring and evaluation of the social protection system	Post	Individual Consultant Selection	Open		12,000.00	0.00	Pending Implementation	2018-09-20	2018-08-01	2018-08-10	2018-08-20	2018-09-20
MIS-MPPSP-6175-CS-NDV/ Renforcement des capacités institutionnelles pour appuyer la conception et l'implémentation de programmes de sécurité sociale (Département pour coordonner et évaluer)	EA / 17800	Component 3. Building the institutional capacity for coordination, monitoring and evaluation of the social protection system	Post	Individual Consultant Selection	Open		6,000.00	0.00	Pending Implementation	2018-09-20	2018-08-01	2018-08-10	2018-08-20	2018-09-16