

Procurement Plan

Project name: Thailand Forest Carbon Partnership Facility

I. General

1. **Project information** : Thailand Forest Carbon Partnership Facility
2. **Bank's approval Date of the procurement Plan** : Original October 28, 2016
3. – 1st updated: Aug 2017
4. **Date of General Procurement Notice** : tbc
5. **Period covered by this procurement plan** : October 2016 – March 2018 (18 months)

II. Goods and Works and non-consulting services, and Consulting Services:

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:
2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 500,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

Type of Procurement	Market Approaches Thresholds				Prior Review Threshold (high risk)
	International	National-Open	National RFQ (Shopping)	Comments	
Goods, information technology and non-consulting services	USD 500,000 and above	Less than USD 500,000	Less than USD 100,000		US\$ 1mil.
Consultants (Firms) (*)	USD 500,000 and above	Less than USD 100,000	Not applicable	CQS method may be used up to USD 300,000. Limits on market approaches do not apply to individual consultants.	US\$ 300,000
Consultant (*) (Individuals)					US\$ 200,000

(*) Any legal related assignments, evaluation report will be submitted by email for technical review.

3. **Procurement Packages with Methods and Time Schedule** are in the STEP procurement activities.

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion		
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
CS 5 / Communications Strategy and assess information and media products for Thailand REDD+	TF / A0984		Post	Consultant Qualification Selection	Open - International		0.00	Under Implementation	2017-09-25		2017-10-16		2017-11-29									2017-12-29		2018-02-02		2018-08-01	
CS 6 / REDD+ Strategy and Strategic Environment and Social Assessment	TF / A0984		Prior	Quality And Cost-Based Selection	Open - International		0.00	Under Review	2017-10-06		2017-10-27		2017-12-10			2018-01-07		2018-02-06				2018-03-13		2018-04-17		2019-04-17	
CS 12 / Review and finalize the Midterm Report (MTR)	TF / A0984		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2019-07-15		2019-08-06		2019-09-18									2019-10-18		2019-11-22		2020-05-20	
CS 10 / Financial Audit Firm	TF / A0984		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2019-05-21		2019-06-11		2019-07-25									2019-08-24		2019-09-28		2020-03-28	

INDIVIDUAL CONSULTANTS