

PROCUREMENT PLAN

Project information: Sint Maarten Emergency Income Support and Training (P167368)

Project Implementation agency: IRC

Date of the Procurement Plan: 09/11/2018

Period covered by this Procurement Plan: August 2018 to April 2019

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. “Not Applicable”

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables “Not Applicable”

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (***Goods and Works***).

Goods: [is applicable for those contracts identified in the Procurement Plan tables];

Works: [is applicable for those contracts identified in the Procurement Plan tables]

Hands-on Expanded Implementation Support (HEIS) *as specified under paragraphs 3.10 and 3.11* of the Procurement Regulations is Applicable.

PROCUREMENT PLAN St Maarten : Emergency Income Support and Training Project

General Information	
Country:	St Maarten
Bank's Approval Date of the Original Procurement Plan:	2018-09-12
Revised Plan Date(s): (comma delimited, leave blank if not)	2018-12-10
Project ID:	P167368
GNP Date:	
Project Name:	Emergency Income Support and Training Project
Loan / Credit No:	TF / AS265
Executing Agency(ies)	Interim Recovery Committee - National Recovery Program Bureau

WORKS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned

GOODS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
AN-IBC-NRFB-77656-GO-RFQ / IT equipment - staff	TF / AS265		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-09-20									2018-11-15		2019-05-14
AN-IBC-NRFB-77659-GO-RFQ / IT equipment - Phase 1: tablets	TF / AS265		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-12-06									2019-01-31		2019-07-30
AN-IBC-NRFB-77658-GO-RFB / IT equipment - Phase 2: Computers, servers, etc.	TF / AS265		Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Pending Implementation				2020-01-01			2020-01-06					2020-02-17			2020-03-18		2020-04-22	2020-10-19
AN-IBC-NRFB-77663-GO-RFQ / Furniture	TF / AS265		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2020-01-06									2020-03-02		2020-08-29

NON CONSULTING SERVICES																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
AN-IBC-NRFB-77649-NC-DR / Develop software (app) for data collection through mobile devices	TF / AS265		Prior	Direct Selection	Direct			0.00	Pending Implementation					2018-10-05		2018-10-10									2018-11-14		2019-05-13
AN-IBC-NRFB-77650-NC-RFB / Communication on Socio-economic assessment	TF / AS265		Prior	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2018-11-10		2018-11-15					2018-12-27			2019-01-26		2019-03-02	2019-08-29
AN-IBC-NRFB-77645-NC-RFB / Execution socio-economic assessment	TF / AS265		Prior	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2018-11-01		2018-11-06					2018-12-18			2019-01-17		2019-02-21	2019-08-20

