

**Liberia**  
**Liberia Forest Sector Project**  
**Procurement Plan**  
**(P154114)**

**I. General**

1. **Bank's approval Date of the procurement Plan:** *revised version on November 22, 2017.*
2. **Date of General Procurement Notice:** January 31, 2017
3. **Period covered by this procurement plan:** October 2017 – September 2018

**II. Goods and Works and non-consulting services**

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

Procurement Type	Prior Review Threshold, '000US\$
Works	10,000
Goods, IT & Non-Consulting Services	2,000

2. Summary of the Procurement Packages planned:

Activity Reference No. / Description:	Review Type	Method	Estimated Amount (US\$)	Expected Bid Opening Date (YYYY/MM/DD)
LR-FDA-37151-GO-RFQ / Procurement of Furniture & Office and Field Equipment for Liberia Land Authority	Post	Request for Quotations	36,325	2017/12/26
LR-FDA-37144-NC-RFQ / Printing and Installation of Billboards (x6) and Signposts (x10) for Lake Piso Multiple-Use Reserve	Post	Request for Quotations	27,000	2017/12/19
LR-FDA-36679-GO-RFQ / Procurement of GPS (x5), Plotter (x1), and a set of GIS Softwares for the Liberia Institute of Statistics and Geo-Information Services (LISGIS)	Post	Request for Quotations	15,000	2017/12/23
LR-FDA-36664-GO-RFQ / Supply and Installation of Server (inclusive of hosting, and subscription), Laptop Computers (x4),	Post	Request for Quotations	25,500	2017/12/29

November 22, 2017

Desktop Computers (x5), and 3-in-1 Printer (x1) for LISGIS				
LR-FDA-36677-CW-RFB / Construction of FDA regional offices in Bomi, Grand Bassa and Lofa and Zwedru office renovation	Post	Request for Bids	330,000	2018/04/01
LR-FDA-37146-CW-RFB / Construction of Park Headquarters, Staff Accommodation, and Ranger Outposts for Gola and Wonegizi Forest National Parks	Post	Request for Bids	1,020,000	2018/09/18

### **III. Selection of Consultants**

- Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	<b>Selection Method</b>	<b>Prior Review Threshold</b>
1.	Competitive Methods (Firms)	Above US\$1,000,000
2.	Single Source (Firms)	All
3.	Individual	Above US\$ 300,000

- Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
- Consultancy Assignments with Selection Methods and Time Schedule**

<b>Activity Reference No. / Description:</b>	<b>Review Type</b>	<b>Selection Method</b>	<b>Expected proposals submission date (YYYY/MM/DD)</b>	<b>Estimated Amount (US\$)</b>
LR-FDA-37153-CS-UN / Design and Implementation of an MRV System and Development of FREL/FRL for REDD+ in Liberia (Part 2: FRELS/FRLs and institutional strengthening)	Prior	UN Agencies	2017/11/28	692,000.00

LR-FDA-37149-CS-LCS / External Financial Audit of the LFSP for fiscal years 2017/2018 & 2018/2019	Post	LCS	2018/03/09	50,000
LR-FDA-36689-CS-CQS / Technical Assistance for Liberia Forest Concessions Review	Post	CQS	2017/10/17	295,000
LR-FDA-36668-CS-CQS / Protected Area Feasibility Study for Cestos SenkWehn	Post	CQS	2017/12/30	115,000
LR-FDA-37141-CS-CQS / Protected Area Feasibility Study for Grand Kru	Post	CQS	2018/01/20	115,000
LR-FDA-36684-CS-CQS / Prepare and Implement Sustainable Livelihood Support Activities for Communities around Sapo National Park	Post	CQS	2018/01/14	170,000
LR-FDA-36671-CS-INDV / Technical Assistance x 1 (International) for Community Forest Management Plan (CFMP) guidelines preparation	Post	Individual Consultant	2017/12/11	70,000

November 22, 2017

LR-FDA-36690- CS-INDV / Civil Works Design and Supervision Consultant	Post	Individual Consultant	2017/09/13	80,000
LR-FDA-36666- CS-INDV / Management Plans for Wonegizi Nature Reserve	Post	Individual Consultant	2017/12/08	25,000
LR-FDA-37148- CS-INDV / Management Plan Summary for Gola	Post	Individual Consultant	2017/12/19	15,000
LR-FDA-37147- CS-INDV / Livelihood Restoration Plan for Gola	Post	Individual Consultant	2017/12/19	14,000
LR-FDA-37142- CS-INDV / Update of Management Plan for Lake Piso	Post	Individual Consultant	2018/01/03	10,000
LR-FDA-36672- CS-INDV / Community Forestry Management Plan x 2 Communities in Sinoe County	Post	Individual Consultant	2018/06/06	20,000
LR-FDA-37152- CS-INDV / Junior Procurement Specialist (FDA- RIU)	Prior	Individual Consultant (Limited)	n/a	48,000
LR-FDA-37140- CS-INDV / REDD+ Policy Coordinator (FDA)	Post	Individual Consultant	2018/01/05	56,000

**PROCUREMENT PLAN** Liberia : Liberia Forest Sector Project

**General Information**  
**Country:** Liberia **Bank's Approval Date of the Original Procurement Plan:** 2017-11-27  
**Revised Plan Date(s):** (comma delineated, leave blank if none) 2019-08-08  
**Project ID:** P154114 **GFN Date:**  
**Project Name:** Liberia Forest Sector Project  
**Loan / Credit No:** TF / A2427  
**Executing Agency(ies):** Forestry Development Authority

WORKS																																
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion					
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
LR-FDA-30677-CW-RFB / Construction of FDA regional offices in Bomi and Grand Bassa Counties	TF / A2427	Strengthened Regulatory and Institutional Arrangements for Implementation of REDD+	Post	Request for Bids	Open - National	Single Stage - One Envelope		598,335.75	0.00	Under Implementation					2018-10-31		2018-11-05					2018-12-17		2019-01-16		2019-02-20		2019-11-17				
LR-FDA-37146-CW-RFB / Construction of Park Headquarters, Staff Accommodation, and Ranger Outposts for Gola and Wonegizi Forest National Parks	TF / A2427	Strengthened Capacity for Management of Targeted Forest Landscapes	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,020,000.00	0.00	Pending Implementation					2018-11-15		2018-11-30					2019-01-01		2019-01-31		2019-03-07		2019-10-03				
LR-FDA-61995-CW-RFQ / Construction of mini dock for Lake Piso Multiple Use Reserve to host two small boats	TF / A2427	Strengthened Capacity for Management of Targeted Forest Landscapes	Post	Request for Quotations	Limited	Single Stage - One Envelope		30,031.27	0.00	Pending Implementation							2018-11-19								2019-01-17		2019-04-17					
LR-FDA-113328-CW-RFB / Construction of Gola Forest National Park	TF / A2427	Strengthened Capacity for Management of Targeted Forest Landscapes	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,077,947.00	0.00	Pending Implementation					2019-05-13		2019-05-20					2019-07-01		2019-07-31		2019-08-24		2020-05-20				
LR-FDA-124505-CW-RFQ / Renovation of Eight Infrastructures at Forestry Training Institute	TF / A2427	Strengthened Regulatory and Institutional Arrangements for Implementation of REDD+	Post	Request for Quotations	Limited	Single Stage - One Envelope		219,000.00	0.00	Pending Implementation							2019-08-17								2019-10-05		2020-03-03					

GOODS																																		
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion							
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
LR-FDA-37151-GO-RFQ / Procurement of Furniture & Office and Field Equipment for Liberia Land Authority	TF / A2427	Strengthened Regulatory and Institutional Arrangements for Implementation of REDD+	Post	Request for Quotations	Limited	Single Stage - One Envelope		36,325.00	0.00	Pending Implementation							2017-12-05									2018-01-30		2018-03-01						
LR-FDA-36680-GO-RFQ / Procurement of Double Cabin Pickup (x1) and Motorbike (x12) for LISGIS and LLA	TF / A2427	Strengthened Regulatory and Institutional Arrangements for Implementation of REDD+	Post	Request for Quotations	Limited	Single Stage - One Envelope		89,000.00	0.00	Under Implementation							2017-12-12									2018-02-09		2018-04-10						

LR-FDA-39445-GO-RFB / Procurement of Transport Equipment	TF / A2427	Strengthened Capacity for Management of Targeted Forest Landscapes	Prior	Request for Bids	Open - International	Single Stage - One Envelope		1,080,000.00	0.00	Canceled				2017-03-14		2017-03-17				2017-05-11		2017-07-05		2017-08-19		2018-01-06
LR-FDA-39457-GO-RFQ / Procurement of 7no. 4WD Vehicles and 7no. Motorbike for FAO TA	TF / A2427	Forest Monitoring Information System	Post	Request for Quotations	Limited	Single Stage - One Envelope		378,000.00	427,000.00	Signed						2017-11-21							2017-12-22		2018-01-21	
LR-FDA-47284-GO-RFB / Procurement of Transport Equipment	TF / A2427	Strengthened Capacity for Management of Targeted Forest Landscapes	Post	Request for Bids	Open - International	Single Stage - One Envelope		1,080,000.00	849,450.00	Signed				2017-03-14		2017-03-17				2017-05-11		2017-07-05		2017-08-19		2018-02-28
LR-FDA-55212-GO-RFQ / Procurement of Office Furniture and Equipment for the Community Forestry Department	TF / A2427	Strengthened Regulatory and Institutional Arrangements for Implementation of REDD+	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,000.00	0.00	Pending Implementati on						2018-04-09							2018-06-07		2018-12-04	
LR-FDA-36664-GO-RFQ / Supply and Installation of Server (inclusive of hosting, and subscription), Laptop Computers (x4), Desktop Computers (x5), and 3-in-1 Printer (x1) GPS (x5), Plotter (x1), and a set of GIS Softwares for LISGIS	TF / A2427	Forest Monitoring Information System	Post	Request for Quotations	Limited	Single Stage - One Envelope		40,500.00	0.00	Pending Implementati on						2018-04-16							2018-06-14		2018-07-29	
LR-FDA-36679-GO-RFQ / Procurement of GPS (x5), Plotter (x1), and a set of GIS Softwares for the Liberia Institute of Statistics and Geo-Information Services (LISGIS)	TF / A2427	Forest Monitoring Information System	Post	Request for Quotations	Limited	Single Stage - One Envelope		15,000.00	0.00	Canceled						2017-12-02							2018-01-27		2018-04-27	
LR-FDA-82003-GO-RFQ / Procurement of Ranger Uniforms for Five Protected Areas (Sapo National Park x 72 rangers, East Nimba Nature Reserve x 24 rangers, Lake Piso Multiple Use Reserve x 11 rangers, Gola Forest National Park x 30, and Wonegizi Nature Reserve x 20)	TF / A2427	Strengthened Capacity for Management of Targeted Forest Landscapes	Post	Request for Quotations	Limited	Single Stage - One Envelope		62,000.00	0.00	Pending Implementati on						2018-11-12							2018-12-20		2019-02-18	
LR-FDA-82497-GO-RFQ / Procurement of four motorbikes for Foya Afforestation Project	TF / A2427	Strengthened Regulatory and Institutional Arrangements for Implementation of REDD+	Post	Request for Quotations	Limited	Single Stage - One Envelope		15,000.00	0.00	Pending Implementati on						2018-11-04							2018-12-09		2019-02-07	
LR-FDA-82499-GO-RFQ / Procurement of Office Equipment for Union of Community Forestry Management Bodies	TF / A2427	Strengthened Regulatory and Institutional Arrangements for Implementation of REDD+	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,500.00	0.00	Pending Implementati on						2018-11-20							2018-12-21		2019-01-20	
LR-FDA-56537-GO-RFQ / Procure internet router x 2 with internet subscription for 18 months	TF / A2427	Forest Monitoring Information System	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,850.00	0.00	Pending Implementati on						2018-11-20							2019-01-15		2020-06-08	
LR-FDA-81210-GO-DIR / Procurement of Beekeeping Equipment	TF / A2427	Strengthened Capacity for Management of Targeted Forest Landscapes	Post	Direct Selection	Direct			103,225.00	0.00	Pending Implementati on				2018-10-29		2018-11-03							2018-11-24		2019-02-07	

LR-FDA-55292-GO-RFQ / Procurement of Camping Equipment and field equipment x5 Protected Areas	TF / A2427	Strengthened Capacity for Management of Targeted Forest Landscapes	Post	Request for Quotations	Limited	Single Stage - One Envelope		90,000.00	0.00	Pending Implementati on											2018-11-06				2019-01-04				2019-07-03
LR-FDA-82552-GO-RFQ / Procurement of Office Equipment for the Conservation Department office and field staff	TF / A2427	Strengthened Capacity for Management of Targeted Forest Landscapes	Post	Request for Quotations	Limited	Single Stage - One Envelope		28,050.00	0.00	Under Implementati on											2018-11-03				2018-12-08				2019-02-06
LR-FDA-82550-GO-RFQ / Procurement of Equipment and Supplies for Auxiliaries and Watch Teams	TF / A2427	Strengthened Capacity for Management of Targeted Forest Landscapes	Post	Request for Quotations	Limited	Single Stage - One Envelope		12,000.00	0.00	Pending Implementati on											2019-01-15				2019-02-19				2019-04-20
LR-FDA-81997-GO-RFQ / Procurement Office Equipment (Paper shredder x 1, air conditioner x 2, projector and screen x 2, mini refrigerator x 1) for REDD+ Implementation Unit	TF / A2427	Project Management, Monitoring and Communication	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,350.00	2,745.00	Under Implementati on											2018-11-11				2018-12-16				2019-01-15
LR-FDA-97899-GO-RFQ / Procurement of 1no. High Performance Computer (Laptop) for Liberia Land Authority	TF / A2427	Strengthened Regulatory and Institutional Arrangements for Implementation of REDD+	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,500.00	0.00	Under Implementati on											2019-02-20				2019-04-17				2019-05-17
LR-FDA-106599-GO-RFQ / Supply and Installation of Office Furniture and Equipment for the REDD+ Implementation Unit	TF / A2427	Project Management, Monitoring and Communication	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,195.00	0.00	Pending Implementati on											2019-03-26				2019-04-23				2019-05-23
LR-FDA-124463-GO-RFQ / Supply and Delivery of Safety Tools for Forestry Training Institute	TF / A2427	Strengthened Regulatory and Institutional Arrangements for Implementation of REDD+	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,500.00	0.00	Pending Implementati on											2019-07-29				2019-09-23				2020-03-21
LR-FDA-124323-GO-RFQ / Supply and Installation of Office Equipment for Support to NUCFMB	TF / A2427	Strengthened Regulatory and Institutional Arrangements for Implementation of REDD+	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,000.00	0.00	Pending Implementati on											2019-08-02				2019-08-23				2019-09-06

#### NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
LR-FDA-37144-NC-RFQ / Printing and Installation of Billboards (x6) and Signposts (x10) for Lake Piso Multiple-Use Reserve	TF / A2427	Strengthened Capacity for Management of Targeted Forest Landscapes	Post	Request for Quotations	Limited	Single Stage - One Envelope		27,000.00	0.00	Under Implementati on																2018-11-28				2019-04-23
LR-FDA-109981-NC-RFQ / Printing and Erection of 7 no. Billboards and 11 no. Signposts for Gola Forest National Park	TF / A2427	Strengthened Capacity for Management of Targeted Forest Landscapes	Post	Request for Quotations	Limited	Single Stage - One Envelope		32,720.00	0.00	Pending Implementati on																2019-04-27				2019-08-17

#### CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
LR-FDA-36689-CS-CQS / Technical Assistance for Liberia Forest Concessions Review	TF / A2427	Strengthened Regulatory and Institutional Arrangements for Implementation of REDD+	Post	Consultant Qualification Selection	Open - International		295,000.00	0.00	Pending Implementation	2017-05-28	2017-09-07	2017-10-31										2017-12-27	2018-01-31	2018-07-30			
LR-FDA-36684-CS-CQS / Prepare and Implement Sustainable Livelihood Support Activities for Communities around Sapo National Park	TF / A2427	Strengthened Capacity for Management of Targeted Forest Landscapes	Post	Consultant Qualification Selection	Open - National		170,000.00	0.00	Under Implementation	2017-11-24	2017-12-15	2018-01-28										2018-03-09	2018-04-13	2019-01-08			
LR-FDA-37153-CS-UN / Design and Implementation of an MRV System and Development of FREL/PRL for REDD+ in Liberia (Part 2: FREL/PRLs and institutional strengthening)	TF / A2427	Forest Monitoring Information System	Prior	UN Agencies (Direct)	Direct		692,000.00	690,243.00	Signed														2018-01-02	2019-12-23			
LR-FDA-39453-CS-CQS / Study on Tourism and Ecotourism Potential in the Targeted Landscapes	TF / A2427	Strengthened Capacity for Management of Targeted Forest Landscapes	Post	Consultant Qualification Selection	Open - National		100,000.00	261,187.50	Signed	2017-07-29	2017-09-05	2017-09-27										2017-12-21	2018-01-25	2018-07-24			
LR-FDA-55302-CS-CQS / Baseline assessments and mapping on land uses and development in growth corridors, and three communities in the Southeast (LLA)	TF / A2427	Strengthened Regulatory and Institutional Arrangements for Implementation of REDD+	Post	Consultant Qualification Selection	Open - National		89,000.00	0.00	Pending Implementation	2018-04-10	2018-05-01	2018-06-14										2018-07-29	2018-09-02	2019-03-01			
LR-FDA-55211-CS-CQS / Pilot the development of land use plans in target communities (LLA)	TF / A2427	Strengthened Capacity for Management of Targeted Forest Landscapes	Post	Consultant Qualification Selection	Open - National		60,000.00	0.00	Pending Implementation	2018-04-13	2018-05-04	2018-06-17										2018-07-17	2018-08-21	2019-02-17			
LR-FDA-36668-CS-CQS / Protected Area Feasibility Study for Cestos SenkWehn	TF / A2427	Strengthened Capacity for Management of Targeted Forest Landscapes	Post	Consultant Qualification Selection	Open - National		115,000.00	0.00	Under Implementation	2018-04-03	2018-04-24	2018-05-23										2018-07-22	2018-08-26	2019-02-22			
LR-FDA-37149-CS-LCS / External Financial Audit of the LFSF for fiscal years 2017/2018 & 2018/2019	TF / A2427	Project Management, Monitoring and Communication	Post	Least Cost Selection	Open - National		50,000.00	0.00	Canceled	2018-04-05	2018-04-26	2018-06-09					2018-07-07	2018-08-06				2018-09-10	2018-10-15	2018-12-14			
LR-FDA-37141-CS-CQS / Protected Area Feasibility Study for Grand Kru	TF / A2427	Strengthened Capacity for Management of Targeted Forest Landscapes	Post	Consultant Qualification Selection	Open - National		115,000.00	0.00	Under Implementation	2018-04-18	2018-05-09	2018-06-22										2018-07-22	2018-08-26	2019-02-22			
LR-FDA-55631-CS-CQS / Protected Area Feasibility Study for Kpo	TF / A2427	Strengthened Capacity for Management of Targeted Forest Landscapes	Post	Consultant Qualification Selection	Open - National		115,000.00	0.00	Under Implementation	2018-04-05	2018-04-26	2018-06-09										2018-07-24	2018-08-28	2019-02-24			
LR-FDA-56541-CS-CQS / Training on agroforestry to 400 forest users from 20 communities	TF / A2427	Strengthened Capacity for Management of Targeted Forest Landscapes	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Canceled	2018-04-12	2018-05-03	2018-06-16										2018-07-31	2018-09-04	2019-03-03			
LR-FDA-55326-CS-CQS / Development of a National Land Use Policy (LLA)	TF / A2427	Strengthened Capacity for Management of Targeted Forest Landscapes	Post	Consultant Qualification Selection	Open - National		131,000.00	0.00	Canceled	2018-04-30	2018-05-21	2018-07-04										2018-08-18	2018-09-22	2019-03-21			



LR-FDA-53209-CS-CQS / Prepare data packs on CFMA communities	TF / A2427	Strengthened Capacity for Management of Targeted Forest Landscapes	Post	Consultant Qualification Selection	Open - National		50,000.00	0.00	Canceled	2018-09-25		2018-10-09		2018-11-22					2019-01-06		2019-02-10		2019-06-09		
LR-FDA-82490-CS-CQS / Liberia Conservation Trust Fund Strengthened in Governance Structure and Fund-raising Capability	TF / A2427	Strengthened Capacity for Management of Targeted Forest Landscapes	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Under Implementation	2018-11-14		2018-12-05		2019-01-18					2019-02-17		2019-03-24		2019-09-20		
LR-FDA-80921-CS-CQS / Prepare and Implement Sustainable Livelihood Support Activities for communities around Gola National Forest Park	TF / A2427	Strengthened Capacity for Management of Targeted Forest Landscapes	Post	Consultant Qualification Selection	Open - National		170,000.00	83,974.00	Signed	2018-10-29		2018-11-03		2018-12-15					2019-02-09		2019-03-16		2020-03-10		
LR-FDA-82495-CS-CDS / Preparation of Project Brief for proposed Civil Works of the Liberia Forest Sector Project	TF / A2427	Strengthened Capacity for Management of Targeted Forest Landscapes	Post	Least Cost Selection	Open - National		15,000.00	0.00	Pending Implementation	2018-10-23		2018-11-06		2018-12-04				2019-01-01		2019-01-31		2019-03-07		2019-04-11	2019-06-10
LR-FDA-82491-CS-CQS / Coordination and Management of Livelihood Activity Support to Forest- Dependent Communities	TF / A2427	Strengthened Capacity for Management of Targeted Forest Landscapes	Post	Consultant Qualification Selection	Open - National		190,000.00	0.00	Under Implementation	2018-10-24		2018-11-14		2018-12-28					2019-02-28		2019-04-02		2020-06-25		
LR-FDA-97892-CS-CQS / Development of National Land Use and Management Policy for Liberia Land Authority	TF / A2427	Strengthened Capacity for Management of Targeted Forest Landscapes	Post	Consultant Qualification Selection	Open - International		130,000.00	0.00	Under Implementation	2019-02-11		2019-03-04		2019-04-17					2019-05-17		2019-06-21		2020-01-17		
LR-FDA-97895-CS-CQS / Assessment and Mapping of Existing Land Uses in Three Customary Communities for Liberia Land Authority	TF / A2427	Strengthened Capacity for Management of Targeted Forest Landscapes	Post	Consultant Qualification Selection	Open - National		45,000.00	0.00	Pending Implementation	2019-02-13		2019-03-06		2019-04-19					2019-05-19		2019-06-23		2019-12-20		
LR-FDA-97933-CS-LCS / External Financial Audit of the Liberia Forest Sector Project for FY 2018/2019	TF / A2427	Project Management, Monitoring and Communication	Post	Least Cost Selection	Open - National		15,000.00	0.00	Pending Implementation	2019-03-05		2019-03-26		2019-05-09				2019-06-06		2019-07-06		2019-08-10		2019-09-14	2019-12-13

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
LR-FDA-38671-CS-INDV / Technical Assistance x 1 (International) for Community Forest Management Plan (CFMP) guidelines preparation	TF / A2427	Strengthened Regulatory and Institutional Arrangements for Implementation of REDD+	Post	Individual Consultant Selection	Open		70,000.00	0.00	Under Implementation	2017-11-20		2018-01-20		2018-02-10		2018-03-17		2018-09-13		
LR-FDA-38690-CS-INDV / Civil Works Design and Supervision Consultant	TF / A2427	Strengthened Regulatory and Institutional Arrangements for Implementation of REDD+	Post	Individual Consultant Selection	Open		80,000.00	0.00	Pending Implementation	2017-08-23		2017-11-17		2017-12-08		2018-01-12		2019-01-07		

LR-FDA-38672-CS-INDV / Community Forestry Management Plan x 2 Communities in Sinoe County	TF / A2427	Strengthened Capacity for Management of Targeted Forest Landscapes	Post	Individual Consultant Selection	Open		20,000.00	0.00	Pending Implementation	2018-05-16	2018-07-16	2018-08-06	2018-09-10	2019-03-09
LR-FDA-55332-CS-INDV / Junior Procurement Specialist (FDA-RIU)	TF / A2427	Project Management, Monitoring and Communication	Prior	Individual Consultant Selection	Open		48,000.00	0.00	Canceled	2018-04-02	2018-05-26	2018-06-16	2018-07-21	2019-07-16
LR-FDA-37152-CS-INDV / Junior Procurement Specialist (FDA-RIU)	TF / A2427	Project Management, Monitoring and Communication	Prior	Individual Consultant Selection	Limited		48,000.00	0.00	Canceled	2017-12-08	2018-01-07	2018-01-28	2018-03-04	2019-02-27
LR-FDA-37140-CS-INDV / REDD+ Policy Coordinator (FDA)	TF / A2427	Project Management, Monitoring and Communication	Post	Individual Consultant Selection	Open		56,000.00	0.00	Pending Implementation	2018-11-30	2019-01-25	2019-02-15	2019-03-22	2020-03-16
LR-FDA-55633-CS-CDS / Sustainable Protected Area Management Training	TF / A2427	Strengthened Capacity for Management of Targeted Forest Landscapes	Post	Direct Selection	Direct		75,000.00	0.00	Under Implementation	2018-04-25	2018-05-05		2018-07-24	2019-01-20
LR-FDA-55641-CS-CDS / Procurement Specialist	TF / A2427	Project Management, Monitoring and Communication	Prior	Direct Selection	Direct		60,000.00	54,000.00	Signed	2018-10-17	2018-10-27		2018-12-31	2019-12-28
LR-FDA-55643-CS-CDS / Procurement Officer	TF / A2427	Project Management, Monitoring and Communication	Prior	Direct Selection	Direct		30,000.00	27,600.00	Signed	2018-10-17	2018-10-27		2018-12-31	2019-12-28
LR-FDA-55645-CS-CDS / Project Accountant	TF / A2427	Project Management, Monitoring and Communication	Post	Direct Selection	Direct		30,000.00	30,000.00	Signed	2018-10-17	2018-10-27		2018-12-31	2019-12-28
LR-FDA-55318-CS-CDS / Civil Service Survey	TF / A2427	Strengthened Regulatory and Institutional Arrangements for Implementation of REDD+	Post	Direct Selection	Direct		28,343.00	28,037.94	Signed	2018-03-19	2018-03-29		2018-06-17	2018-12-14
LR-FDA-55210-CS-CDS / Liberia Forest Sector Project Stock-Taking Review	TF / A2427	Project Management, Monitoring and Communication	Post	Direct Selection	Direct		30,000.00	22,000.00	Signed	2018-03-16	2018-03-28		2018-05-30	2018-11-28
LR-FDA-55646-CS-CDS / National REDD+ Project Coordinator	TF / A2427	Project Management, Monitoring and Communication	Post	Direct Selection	Direct		83,600.00	0.00	Pending Implementation	2018-10-17	2018-10-27		2018-12-31	2019-12-28
LR-FDA-55648-CS-CDS / Stakeholder Engagement Specialist	TF / A2427	Project Management, Monitoring and Communication	Post	Direct Selection	Direct		36,000.00	33,600.00	Signed	2018-10-17	2018-10-27		2018-12-31	2019-12-28
LR-FDA-55653-CS-CDS / Team Assistant	TF / A2427	Project Management, Monitoring and Communication	Post	Direct Selection	Direct		18,000.00	18,000.00	Signed	2018-10-17	2018-10-27		2018-12-31	2019-12-28
LR-FDA-56532-CS-INDV / Monitoring and Evaluation Specialist	TF / A2427	Project Management, Monitoring and Communication	Post	Individual Consultant Selection	Open		54,000.00	0.00	Canceled	2018-10-09	2018-12-04	2018-12-18	2019-01-15	2020-01-10
LR-FDA-55670-CS-CDS / Scoping / feasibility study for a Community Forestry Cooperative	TF / A2427	Strengthened Capacity for Management of Targeted Forest Landscapes	Post	Direct Selection	Direct		75,000.00	50,878.20	Signed	2018-04-18	2018-04-28		2018-07-17	2019-01-13

LR-FDA-37142-CS-INDV / Update of Management Plan for Lake Piso	TF / A2427	Strengthened Capacity for Management of Targeted Forest Landscapes	Post	Individual Consultant Selection	Open	10,000.00	0.00	Pending Implementation	2018-05-17	2018-07-12	2018-08-02	2018-09-06	2019-03-05
LR-FDA-37143-CS-CDS / Facilitator for Conservation Trust Fund Design	TF / A2427	Strengthened Capacity for Management of Targeted Forest Landscapes	Prior	Direct Selection	Direct	100,000.00	0.00	Canceled	2017-12-18	2017-12-28		2018-03-18	2018-09-14
LR-FDA-68672-CS-CDS / External Financial Audit of the Liberia Forest Sector Project for fiscal year 2017/2018	TF / A2427	Project Management, Monitoring and Communication	Post	Direct Selection	Direct	15,000.00	0.00	Pending Implementation	2018-07-27	2018-08-06		2018-10-10	2018-12-09
LR-FDA-68674-CS-INDV / Procurement Officer	TF / A2427	Project Management, Monitoring and Communication	Prior	Individual Consultant Selection	Open	48,000.00	27,000.00	Signed	2018-07-30	2018-09-08	2018-09-29	2018-11-03	2019-10-29
LR-FDA-55640-CS-CDS / Training for LICADUN on small-scale timber harvesting	TF / A2427	Strengthened Regulatory and Institutional Arrangements for Implementation of REDD+	Post	Direct Selection	Direct	80,000.00	0.00	Canceled	2018-04-10	2018-04-20		2018-06-24	2018-12-21
LR-FDA-55639-CS-CDS / Training for NACUL on sustainable charcoal production	TF / A2427	Strengthened Regulatory and Institutional Arrangements for Implementation of REDD+	Post	Direct Selection	Direct	80,000.00	0.00	Canceled	2018-05-02	2018-05-12		2018-07-31	2019-01-27
LR-FDA-55310-CS-CDS / Training on beekeeping and honey production to 400 forest users from 20 communities (20 person per community) in around Sapo and Gola	TF / A2427	Strengthened Capacity for Management of Targeted Forest Landscapes	Post	Direct Selection	Direct	200,000.00	0.00	Canceled	2018-03-19	2018-03-29		2018-06-17	2018-12-14
LR-FDA-37147-CS-INDV / Livelihood Restoration Plan for Gola	TF / A2427	Strengthened Capacity for Management of Targeted Forest Landscapes	Post	Individual Consultant Selection	Open	14,000.00	0.00	Canceled	2018-05-21	2018-07-16	2018-08-06	2018-09-10	2019-03-09
LR-FDA-56544-CS-INDV / Training Facilitator for Workshop on Community Forestry Nine-Step Process	TF / A2427	Strengthened Capacity for Management of Targeted Forest Landscapes	Post	Individual Consultant Selection	Limited	10,000.00	0.00	Canceled	2018-10-24	2018-10-29	2018-11-19	2018-12-24	2019-02-07
LR-FDA-81317-CS-CDS / Training on beekeeping and honey production to 400 forest users from 20 communities (20 persons per community) around Sapo and Gola	TF / A2427	Strengthened Capacity for Management of Targeted Forest Landscapes	Post	Direct Selection	Direct	81,000.00	78,436.95	Signed	2018-03-19	2018-03-29		2018-06-17	2019-12-09
LR-FDA-82000-CS-INDV / Community Forestry Management Plan (CFMP) Guidelines Piloted in three communities	TF / A2427	Strengthened Capacity for Management of Targeted Forest Landscapes	Post	Individual Consultant Selection	Open	42,348.00	50,000.00	Signed	2019-01-15	2019-03-05	2019-03-26	2019-04-16	2019-10-13
LR-FDA-82502-CS-INDV / Community Forestry Management Plans (CFMPs) prepared for remaining 30 communities	TF / A2427	Strengthened Capacity for Management of Targeted Forest Landscapes	Post	Individual Consultant Selection	Direct	50,000.00	0.00	Pending Implementation	2018-11-30	2018-12-10	2018-12-31	2019-01-21	2019-07-20
LR-FDA-80948-CS-INDV / Community Forestry Specialist	TF / A2427	Strengthened Capacity for Management of Targeted Forest Landscapes	Post	Individual Consultant Selection	Open	28,000.00	27,000.00	Signed	2018-10-29	2018-12-23	2018-12-30	2019-01-16	2020-01-11

LR-FDA-80944-CS-CDS / Awareness Raising and Establishment of Community Forest Governance Entities	TF / A2427	Strengthened Capacity for Management of Targeted Forest Landscapes	Post	Direct Selection	Direct		40,000.00	0.00	Under Implementation	2018-10-15		2018-10-25			2019-01-03		2020-06-28
LR-FDA-80905-CS-CDS / Capacity Building for Union of Community Forest Management Bodies	TF / A2427	Strengthened Capacity for Management of Targeted Forest Landscapes	Post	Direct Selection	Direct		153,000.00	0.00	Under Implementation	2018-10-15		2018-10-25			2019-01-03		2020-06-28
LR-FDA-36666-CS-INDV / Management Plans for Wonegizi Nature Reserve	TF / A2427	Strengthened Capacity for Management of Targeted Forest Landscapes	Post	Individual Consultant Selection	Open		25,000.00	0.00	Pending Implementation	2018-11-06		2018-12-25	2019-01-15		2019-02-19		2019-05-20
LR-FDA-82486-CS-INDV / Preparation of Data Packs on Communities' post demarcation	TF / A2427	Strengthened Capacity for Management of Targeted Forest Landscapes	Post	Individual Consultant Selection	Direct		10,000.00	0.00	Pending Implementation	2018-12-06		2018-12-16	2019-01-06		2019-02-10		2019-08-09
LR-FDA-82002-CS-CDS / Monitoring, Reporting, and Verification (MRV) Officer for LSGIS	TF / A2427	Forest Monitoring Information System	Post	Direct Selection	Direct		36,000.00	30,000.00	Signed	2018-10-19		2018-10-29			2019-01-02		2019-12-28
LR-FDA-83007-CS-INDV / Management Plan Summary for Sapo National Park	TF / A2427	Strengthened Capacity for Management of Targeted Forest Landscapes	Post	Individual Consultant Selection	Direct		3,000.00	0.00	Pending Implementation	2018-11-19		2018-11-29	2018-12-20		2019-01-24		2019-03-25
LR-FDA-37148-CS-INDV / Management Plan Summary for Gola	TF / A2427	Strengthened Capacity for Management of Targeted Forest Landscapes	Post	Individual Consultant Selection	Direct		3,000.00	0.00	Pending Implementation	2018-11-14		2018-11-24	2018-12-15		2019-01-19		2019-03-20
LR-FDA-83485-CS-INDV / Management Plan Summary for Lake Plo Multiple Use Reserve	TF / A2427	Strengthened Capacity for Management of Targeted Forest Landscapes	Post	Direct Selection	Direct		3,000.00	0.00	Pending Implementation	2018-12-13		2018-12-28			2019-03-03		2019-08-30
LR-FDA-88484-CS-INDV / LFSP Mid-term Review	TF / A2427	Project Management, Monitoring and Communication	Post	Individual Consultant Selection	Open		20,000.00	43,710.00	Signed	2018-11-30		2018-12-31	2019-01-07		2019-01-21		2019-04-21
LR-FDA-55637-CS-INDV / Gazettement Package for Ghi (Kraho-Bassa)	TF / A2427	Strengthened Capacity for Management of Targeted Forest Landscapes	Post	Individual Consultant Selection	Open		8,500.00	0.00	Pending Implementation	2019-03-19		2019-05-07	2019-05-28		2019-07-02		2019-12-29
LR-FDA-55635-CS-INDV / Gazettement Package for Foya	TF / A2427	Strengthened Capacity for Management of Targeted Forest Landscapes	Post	Individual Consultant Selection	Open		8,500.00	0.00	Pending Implementation	2019-03-11		2019-04-29	2019-05-20		2019-06-24		2019-12-21
LR-FDA-104706-CS-INDV / Monitoring and Evaluation Specialist	TF / A2427	Project Management, Monitoring and Communication	Post	Individual Consultant Selection	Direct		54,000.00	53,400.00	Signed	2019-03-08		2019-03-13	2019-03-16		2019-03-20		2020-03-14
LR-FDA-120294-CS-CDS / Consultancy Services For Provision of External Financial Audit, FY 2018 and 2019	TF / A2427	Project Management, Monitoring and Communication	Post	Direct Selection	Direct		50,000.00	0.00	Under Review	2019-06-24		2019-07-04			2019-08-28		2019-11-25