

## Procurement Plan

### I. General

1. **Bank's approval Date of the procurement Plan** June 1, 2017
2. **Date of General Procurement Notice:** April 18, 2012
3. **Period covered by this procurement plan:** *The procurement period of project covered from June 2016 to December 2017*

### II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	<i>Above US\$ 1 million</i>	<i>All</i>
2.	NCB (Goods)	<i>Above US\$ 1 million</i>	<i>First contract</i>
3.	ICB (Works)	<i>Above US\$ 10 million</i>	<i>All</i>
4.	NCB (Works)	<i>Above US\$ 10 million</i>	<i>First contract</i>
5.	(Non-Consultant Services)	<i>NA</i>	<i>NA</i>
	<i>[Add other methods if necessary]</i>		

2. **Prequalification:** Bidders for EPC Contracts of above US\$10 million shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.
3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines):** NA
4. **Reference to (if any) Project Operational/Procurement Manual:** NA
5. **Any Other Special Procurement Arrangements:** NA

### III. Selection of Consultants

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods (Firms)	Above US\$ 500,000	
2.	Single Source (Firms)	All	
3.	Individual	NA	

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 800,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

3. ***Any Other Special Selection Arrangements: NA***





NHHP-BR-106-AE-07 2ND CALL / Authority Engineer Consultancy Services for Rehabilitation and Upgrading to 2 lanes/2 lane with Paved Shoulders Configuration and Strengthening of Bipur - Bipur Section (km 08.0 to km 106.0) of NH-106 in the State of Bihar under Phase-I of NHHP	BRD / 83010	Road Improvement and Maintenance Component	Prior	Quality And Cost-Based Selection	Open - International		1,750,000.00	0.00	Under Implementation	2017-01-18	2017-01-18	2017-01-18				2017-01-18	2017-01-18	2017-01-19	2017-02-09	2025-02-07	
INMORTH-7348-CS-QCBS / Consultancy Services for Preparation / Updation of IRC Codes of Practice on Road Safety under National Highways Inter-connectivity Improvement Projects (NHIP)	BRD / 83010	Road Safety Component	Prior	Quality And Cost-Based Selection	Open - International		2,400,000.00	0.00	Pending Implementation	2018-08-10	2018-09-18	2018-10-12				2018-11-11	2018-11-21	2018-12-13	2019-01-17	2020-01-17	

#### INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
NHHP-RS-17 / Development of National Centre for Road Safety	BRD / 83010	Road Safety Component	Prior	Direct Selection	Direct		3,000,000.00	0.00	Under Implementation	2017-06-13	2017-06-27	2017-06-20				2017-07-18		2019-05-31		
INMORTH-4965-CS-INDV / Chief Technology Officer	BRD / 83010	Institutional Development Component	Post	Individual Consultant Selection	Open		81,000.00	0.00	Pending Implementation	2018-02-20		2018-03-16		2018-03-21		2018-03-27		2020-03-26		
INMORTH-4967-CS-INDV / Sr. Manager - Application Management	BRD / 83010	Institutional Development Component	Post	Individual Consultant Selection	Open		59,000.00	0.00	Pending Implementation	2018-02-20		2018-03-16		2018-03-18		2018-03-24		2020-03-23		
INMORTH-4969-CS-INDV / Sr. Manager IT Platform	BRD / 83010	Institutional Development Component	Post	Individual Consultant Selection	Open		59,000.00	0.00	Pending Implementation	2018-02-20		2018-03-16		2018-03-18		2018-03-24		2020-03-23		
INMORTH-4970-CS-INDV / Sr. Manager Database	BRD / 83010	Institutional Development Component	Post	Individual Consultant Selection	Open		59,000.00	0.00	Pending Implementation	2018-02-20		2018-03-16		2018-03-18		2018-03-24		2020-03-23		
INMORTH-4972-CS-INDV / Sr. Manager Digitization	BRD / 83010	Institutional Development Component	Post	Individual Consultant Selection	Open		59,000.00	0.00	Pending Implementation	2018-02-20		2018-03-16		2018-03-18		2018-03-24		2020-03-23		
INMORTH-4974-CS-INDV / Technical Project Coordinators	BRD / 83010	Institutional Development Component	Post	Individual Consultant Selection	Open		88,000.00	0.00	Pending Implementation	2018-02-20		2018-03-16		2018-03-18		2018-03-24		2020-03-23		