

## PROCUREMENT PLAN (Textual Part)

**Project information: Tonga, Tongafish Pathways P164941**

**Project Implementation agency: Ministry of Fisheries**

**Date of the Procurement Plan: October 9, 2018**

**Period covered by this Procurement Plan: October 2018 – April 2020**

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

***The Bank’s Standard Procurement Documents:*** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in ***Public Finance Management Act 2002*** such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

***Leased Assets as specified under paragraph 5.10*** of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *Not Applicable*

***Procurement of Second Hand Goods as specified under paragraph 5.11*** of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables *Not Applicable*

***Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).***

Goods: [is not applicable];

Works: [is not applicable];

**PROCUREMENT PLAN** Tonga : Tonga: Pathway to Sustainable Oceans

General Information	
Country:	Tonga
Bank's Approval Date of the Original Procurement Plan:	2018-10-28
Revised Plan Date(s): (comma delimited, leave blank if not)	2019-04-29
Project ID:	P164941
GN Date:	2018-09-22
Project Name:	Tonga: Pathway to Sustainable Oceans
Loan / Credit No:	/
Executing Agency(ies)	Ministry of Fisheries

WORKS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
TO-MOF-101041-CW-RFQ / Mabe pearls- small scale industry support works program to be developed in consultation with the Mabe Pearl Association	/		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation								2021-03-06									2021-05-01		2021-10-28
TO-MOF-101043-CW-RFQ / Upgrade of Sopa hatchery	/		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation								2022-07-06									2022-08-31		2023-02-27
TO-MOF-101046-CW-RFQ / Office refurbishment	/		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation								2022-09-06									2022-11-01		2023-04-30

GOODS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
MOF-GD-1 / Computers, printer and software	/		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation								2018-11-05									2018-12-31		2019-06-29
MOF-GD-2 / Vehicle	/		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation								2018-11-28									2019-01-23		2019-07-22
MOF-GD-3 / Office rental/furniture	/		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation								2019-02-06									2019-04-03		2019-09-30
TO-MOF-100645-GO-RFQ / Buoys and Fish Aggregating Devices (FAD)	/		Post	Request for Quotations	Open - International	Single Stage - One Envelope		0.00	Pending Implementation								2019-12-06									2020-01-31		2020-07-29
TO-MOF-100648-GO-RFQ / Drones	/		Post	Request for Quotations	Open - International	Single Stage - One Envelope		0.00	Pending Implementation								2019-07-06									2019-08-31		2020-02-27
TO-MOF-100650-GO-RFQ / Pilot for low cost monitoring and safety communications	/		Post	Request for Quotations	Open - International	Single Stage - One Envelope		0.00	Pending Implementation								2020-08-06									2020-10-01		2021-03-30



TO-MOF.101050-CS-CQS / E-monitoring and E- reporting feasibility study/Review and update of observer program manual	/		Post	Consultant Qualification Selection	Open - International		0.00	Pending Implementation	2020-01-20		2020-02-10		2020-03-25						2020-04-24		2020-05-29		2020-11-25
TO-MOF.101053-CS-CQS / Development of Competent Authority Development Plan and prepare SOP for FMP procedures	/		Post	Consultant Qualification Selection	Open - International		0.00	Pending Implementation	2022-09-01		2022-09-22		2022-11-05						2022-12-05		2023-01-09		2023-07-08
TO-MOF.101055-CS-CQS / Review and update Tonga National Plan of Action, and Operational Compliance Strategy	/		Post	Consultant Qualification Selection	Open - International		0.00	Pending Implementation	2020-08-01		2020-08-22		2020-10-05						2020-11-04		2020-12-09		2021-06-07

**INDIVIDUAL CONSULTANTS**