



DRC - Gender Based Violence Prevention and Response Project (P166763)

AFRICA | Congo, Democratic Republic of | Social, Urban, Rural and Resilience Global Practice Global Practice | IBRD/IDA | Investment Project Financing | FY 2019 | Seq No: 2 | ARCHIVED on 17-Jun-2019 | ISR37650 |

Implementing Agencies: Fonds Social Democratic Republic of Congo, Ministry of Finance, Democratic Republic of Congo

Key Dates

Key Project Dates

Bank Approval Date: 30-Aug-2018

Effectiveness Date: --

Planned Mid Term Review Date: 18-Jan-2021

Actual Mid-Term Review Date: --

Original Closing Date: 30-Jun-2023

Revised Closing Date: 30-Jun-2023

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The objectives of the Project are to increase in targeted Health Zones: (i) the participation in Gender-Based Violence (GBV) prevention programs; (ii) the utilization of multi-sectoral response services for survivors of GBV; and (iii) in the event of an Eligible Crisis or Emergency, to provide immediate and effective response to said Eligible Crisis or Emergency.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

Components

Name

Gender-Based Violence prevention and integrated support for survivors at community level:(Cost \$54554792.00 M)

Gender-Based Violence Response:(Cost \$27481300.00 M)

Support to Policy Development, Project Management and Monitoring and Evaluation:(Cost \$17963907.00 M)

Contingency Emergency Response Component

Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	● Satisfactory	● Moderately Satisfactory
Overall Implementation Progress (IP)	● Satisfactory	● Moderately Satisfactory
Overall Risk Rating	● Substantial	● Substantial

Implementation Status and Key Decisions

The project's Financing Agreement was signed on 21 September 2018. The deadline for project effectiveness has been extended to July 19, 2019.



Risks

Systematic Operations Risk-rating Tool

Risk Category	Rating at Approval	Previous Rating	Current Rating
Political and Governance	● High	● High	● High
Macroeconomic	● Substantial	● Substantial	● Substantial
Sector Strategies and Policies	● Moderate	● Moderate	● Moderate
Technical Design of Project or Program	● Substantial	● Substantial	● Substantial
Institutional Capacity for Implementation and Sustainability	● Substantial	● Substantial	● Substantial
Fiduciary	● High	● High	● High
Environment and Social	● Moderate	● Moderate	● Moderate
Stakeholders	● Moderate	● Moderate	● Moderate
Other	--	--	--
Overall	● Substantial	● Substantial	● Substantial

Results

PDO Indicators by Objectives / Outcomes

Increase participation in Gender-Based Violence prevention programs				
▶Percentage reported decrease in accepting attitudes towards GBV in targeted Health Zones (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	20.00
Date	29-Jun-2018	03-Dec-2018	11-Jun-2019	29-Dec-2023
▶Numbers of direct project beneficiaries (percentage of women) (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	785,000.00
Date	29-Jun-2018	03-Dec-2018	11-Jun-2019	29-Dec-2023
▶Female beneficiaries (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	50.00
Date	28-Jun-2018	03-Dec-2018	11-Jun-2019	29-Dec-2023



▶Direct project beneficiaries is Twa communities (Amount(USD), Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	30,000.00
Date	28-Jun-2018	03-Dec-2018	11-Dec-2018	29-Dec-2023

Increase utilization of multi-sectoral response services for survivors of Gender-Based Violence				
▶Percentage increase in reported cases who receive access to multidisciplinary services, defined as at least two of the following (medical, psychosocial, security, legal support and livelihoods suppo (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	50.00	0.00	0.00	0.00
Date	29-Jun-2018	03-Dec-2018	11-Jun-2019	29-Dec-2023
▶Percentage of eligible reported cases of eligible GBV who receive Post Exposure Prophylaxis (PEP) Treatment within 72 hours. (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	13.00	0.00	0.00	80.00
Date	29-Dec-2017	03-Dec-2018	11-Jun-2019	29-Dec-2023
▶Percentage of implementing partners providing services to GBV survivors in line with quality standards (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	80.00
Date	28-Jun-2018	03-Dec-2018	11-Jun-2019	29-Dec-2023

Intermediate Results Indicators by Components

Gender-Based Violence prevention and integrated support for survivors at community level				
▶Numbers of beneficiaries participating in community level economic support services (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	3,800.00
Date	29-Jun-2018	03-Dec-2018	11-Jun-2019	29-Dec-2023
▶Number of beneficiaries receiving specialized mental health care (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	3,200.00



Date	28-Jun-2018	03-Dec-2018	11-Jun-2019	29-Dec-2023
▶Number of service providers trained in NET (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	60.00
Date	29-Jun-2018	03-Dec-2018	11-Jun-2019	29-Dec-2023
▶Percent reported change in women’s participation in household decision-making (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	20.00
Date	28-Jun-2018	03-Dec-2018	11-Jun-2019	29-Dec-2023
▶Percent change in help seeking behaviour for women and men aware of IPV cases at community level (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	20.00
Date	28-Jun-2018	03-Dec-2018	11-Jun-2019	29-Dec-2023

Response to Gender Based Violence				
▶Number of health personnel receiving training on GBV service provision (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	400.00
Date	29-Jun-2018	03-Dec-2018	11-Jun-2019	29-Dec-2023
▶Number of reported cases of GBV that access at least one service supported by the project (disaggregated by entry point) (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	60,000.00
Date	29-Jun-2018	03-Dec-2018	11-Jun-2019	29-Dec-2023
▶Percentage of rape cases that access services within 72 hours of the incident (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	50.00
Date	29-Jun-2018	03-Dec-2018	11-Jun-2019	29-Dec-2023
▶Percentage of beneficiaries who meet regularly with their case manager, as defined in the project manual (Percentage, Custom)				



	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	80.00
Date	29-Jun-2018	03-Dec-2018	11-Jun-2019	29-Dec-2023
►Percentage of essential medication (PEP, STI Treatment and Emergency Contraception) for which there was no stock out during the implementation period (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	20.00
Date	29-Jun-2018	03-Dec-2018	11-Jun-2019	29-Dec-2023
►Percentage availability of basic equipment at health facility level in line with the project's quality check-list (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	80.00
Date	28-Jun-2018	03-Dec-2018	11-Jun-2019	29-Dec-2023
►Percentage of small-scale works at health facility level complying with ESMF requirements (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	100.00
Date	29-Jun-2018	03-Dec-2018	11-Jun-2019	29-Dec-2023

Support to Policy Development, Project Management and Monitoring and Evaluation

►Percentage of grievances received by the project that are addressed in line with quality standards defined in the GRM manual (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	100.00
Date	28-Jun-2018	03-Dec-2018	11-Jun-2019	29-Dec-2023

Data on Financial Performance

Disbursements (by loan)


Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	% Disbursed
P166763	IDA-D3330	Not Effective	USD	100.00	100.00	0.00	0.00	97.72	0%

Key Dates (by loan)



Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P166763	IDA-D3330	Not Effective	30-Aug-2018	21-Sep-2018	--	30-Jun-2023	30-Jun-2023

Cumulative Disbursements



Restructuring History

There has been no restructuring to date.

Related Project(s)

There are no related projects.