

Procurement Plan for ASRP Project (P096018)

I. General

1. **Bank's approval Date of the procurement Plan** Mar 2013
2. **Date of General Procurement Notice:** Jan 2012
3. **Period covered by this procurement plan:** *The procurement period of project covered from year Jan 2013 to June 2014*

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	<i>Above 2000 000</i>	
2.	NCB (Goods)	<i>Do</i>	
3.	NCB (Non-Consultant Services)	<i>Do</i>	
4.	ICB (Works)	<i>Above 10000 000</i>	
5.	NCB (Works)	<i>Do</i>	
6.	National shopping	<i>Nil</i>	

2. **Prequalification.** NA
3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines:** NA
4. **Reference to (if any) Project Operational/Procurement Manual:** *Project is using a procurement manual, which is agreed with World Bank*
5. **Any Other Special Procurement Arrangements:** *Retroactive financing is applicable*
6. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness (including those that are subject to retroactive financing and advanced procurement)**

[List the Packages which require Bank's prior review first and then the other packages]

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Summary of the ICB (Works)	<i>47</i>	<i>2</i>	<i>no</i>	<i>prior</i>	

July 9, 2010

	Summary of the ICB (Goods)					<i>Nil</i>
	Summary of the NCB (Works)	<i>142</i>	<i>18</i>	<i>no</i>	<i>post</i>	
	Summary of the NCB (Goods)					<i>Nil</i>
	Summary of the ICB (Non-Consultant Services)					<i>Nil</i>

III. Selection of Consultants

- Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods (Firms)	<i>Above US\$ 1000,000</i>	
2.	Single Source (Firms)	<i>Do</i>	
3.	<i>Individual</i>	<i>Above US\$ 300,000</i>	

- Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ *500,000* equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
- Any Other Special Selection Arrangements:** *Retroactive financing applicable*
- Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments
	Summary of number of contracts that will be let under QCBS				<i>Nil</i>
	Summary of number of contracts that will be let under other methods				<i>Nil</i>

July 9, 2010

PROCUREMENT PLAN India : Assam State Roads Project

General Information	
Country:	India
Bank's Approval Date of the Original Procurement Plan:	2016-11-14
Revised Plan Date(s): (comma delineated, leave blank if not)	2019-05-23
Project ID:	P096018
Project Name:	Assam State Roads Project
Loan / Credit No:	IBRD / 81360, TF / 11446
Executing Agency(ies)	Assam State Road Project

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
WBR 29 / Improvement and upgradation of SH-3 (Singimari - Naholi)	IBRD / 81360		Prior	Request for Bids	Open - National	Single Stage - One Envelope		10,812,758.33	Signed																			
WBR 31 / Improvement and upgradation of SH-3 (Nagaon - Singimari)	IBRD / 81360		Prior	Request for Bids	Open - National	Single Stage - One Envelope		8,874,982.61	Signed																			
WBR 36 / Improvement and upgradation of SH-2 (Chapaguri to Manas River)	IBRD / 81360		Prior	Request for Bids	Open - International	Single Stage - One Envelope		15,690,797.26	Signed																			
WBR 25 / SH-2 (MANASH BRIDGE - BARPETA MEDICAL COLLEGE)	IBRD / 81360		Prior	Request for Bids	Open - National	Single Stage - One Envelope		10,198,610.35	Signed																			
IN-ASRP-3928-CW-RFB / SH-12: Agia Medhipara Lakhipur (12 to 25.635 Km)	IBRD / 81360		Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Under Implementation				2016-12-01		2016-12-01					2016-12-01			2017-02-13			2017-03-20		2017-09-16
IN-ASRP-3934-CW-RFB / SH-12: Agia Medhipara Lakhipur (25.635 to 32 Km)	IBRD / 81360		Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Under Implementation				2016-12-01		2016-12-01					2017-01-12			2017-03-27			2017-05-01		2017-10-28
IN-ASRP-3938-CW-RFB / Baha Barapujia (Ng-M-19)	IBRD / 81360		Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Under Implementation				2016-12-01		2016-12-06					2017-01-17			2017-04-01			2017-05-06		2017-11-02
IN-ASRP-3944-CW-RFB / Dolonghat, Ch-16900 m to Boleja, Ch- 27000 m, Ng-M-1	IBRD / 81360		Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Under Implementation				2016-12-01		2016-12-06					2017-01-17			2017-04-01			2017-05-06		2017-11-02
IN-ASRP-3948-CW-RFB / Rehabilitation of Km.M-4 (Palashbari Bijoynagar road) in Kamrup Rural district under ASRP	IBRD / 81360		Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Under Implementation				2016-12-01		2016-12-06					2017-01-17			2017-04-01			2017-05-06		2017-11-02
IN-ASRP-3953-CW-RFB / Kokrajhar Bahalpur	IBRD / 81360		Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Under Implementation				2016-12-01		2016-12-06					2017-01-17			2017-04-01			2017-05-06		2017-11-02
IN-ASRP-3956-CW-RFB / Kokrajhar Bahalpur	IBRD / 81360		Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Under Implementation				2016-12-01		2016-12-06					2017-01-17			2017-04-01			2017-05-06		2017-11-02

IN-ASRP-3963-CW-RFB / Barana Mushalpur Road (24.66km)	IBRD / 81360		Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Under Implementati on										2016-12-01	2016-12-06							2017-01-17	2017-04-01	2017-05-06	2017-11-02
IN-ASRP-3965-CW-RFB / Ca-M-3Kahaganj, Ch 0 km to Dermi, Ch 10.35 km	IBRD / 81360		Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Under Implementati on										2016-12-01	2016-12-07							2017-01-18	2017-04-02	2017-05-07	2017-11-03
IN-ASRP-3968-CW-RFB / Ca-M-3: Dermi, Ch 10.35 km to Motinagar, Ch 20.2 km	IBRD / 81360		Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Under Implementati on										2016-12-01	2016-12-07							2017-01-18	2017-04-02	2017-05-07	2017-11-03
IN-ASRP-3973-CW-RFB / Ca-M-3: Motinagar, Ch 20.2 km to Amzur, Ch 30.5	IBRD / 81360		Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Under Implementati on										2016-12-01	2016-12-07							2017-01-18	2017-04-02	2017-05-07	2017-11-03
IN-ASRP-3978-CW-RFB / Ng-M-1: Dhing- Jajuri	IBRD / 81360		Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Under Implementati on										2016-12-01	2016-12-07							2017-01-18	2017-04-02	2017-05-07	2017-11-03
IN-ASRP-3980-CW-RFB / SH-15: Kahuwahati to Bordwa	IBRD / 81360		Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Pending Implementati on										2016-12-01	2016-12-07							2017-01-18	2017-04-02	2017-05-07	2017-11-03
IN-ASRP-3981-CW-RFB / SH-9 : Chamata to Nagon Bazar via Sarbehari (Section from Ch.36700.00m to 45000.00m)	IBRD / 81360		Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Under Implementati on										2016-12-01	2016-12-07							2017-01-18	2017-04-02	2017-05-07	2017-11-03
IN-ASRP-3983-CW-RFB / Rehabilitation of SH-9 Chamata to Nagon Bazar via Sarbehari (Section from Ch.45000.00m to 64400.00m) in Barpeta district under ASRP	IBRD / 81360		Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Under Implementati on										2016-12-01	2016-12-07							2017-01-18	2017-04-02	2017-05-07	2017-11-03
IN-ASRP-3988-CW-RFB / Dipha Dela Sariabjan (Section:Dipha Ranglimpla) (17 km)	IBRD / 81360		Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Under Implementati on										2016-12-01	2016-12-06							2017-01-17	2017-04-01	2017-05-06	2017-11-02
IN-ASRP-4760-CW-RFB / Improvement & upgradation of SH-3(Nagon.H 102.33km to Palakhani,Ch 110.33km)(Balance work) in Nagon District.	IBRD / 81360		Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Under Implementati on										2016-12-20	2016-12-22							2017-01-30	2017-04-14	2017-05-19	2017-11-15
IN-ASRP-4762-CW-RFB / Rehabilitation of Ng-M-1 road/Dhing,Ch 0.00 m to Borsla,Ch 14000 m) in Nagon District under ASRP	IBRD / 81360		Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Under Implementati on										2016-12-20	2016-12-22							2017-01-30	2017-04-14	2017-05-19	2017-11-15
IN-ASRP-4763-CW-RFB / Rehabilitation of SH-15 road/Bordwa,Ch 22264 m to Bordwa,Ch 30844 m) in Nagon District under ASRP	IBRD / 81360		Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Pending Implementati on										2016-12-20	2016-12-22							2017-01-30	2017-04-14	2017-05-19	2017-11-15

IN-ASRP-4764-CW-RFQ / Repair and Refurbishment of Assam Road Research and Training Institute(ARR & TI) PWRD, Assam under Assam State Roads Project(ASRP)Phase-IV, proposed Officer's Hostel at Ambari, Fatahill, Guwahati-25	IBRD / 81360		Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Pending Implementation			2017-02-01	2017-02-01			2017-02-01	2017-03-03	2017-03-31	2017-12-26
IN-ASRP-5845-CW-RFB / Improvement & Upgradation of SH-2 (Beki Bridge to Jania) from Ch.49000.00 m to Ch. 53823.00 m under ASRP	IBRD / 81360		Post	Request for Bids	Open - National	Single Stage - Two Envelope	0.00	Under Implementation			2017-01-24	2017-01-25			2017-03-08	2017-05-21	2017-06-25	2017-12-22
IN-ASRP-3923-CW-RFB / SH-12: Agia Medhipara Lakhipur (0 to 12 Km)	IBRD / 81360		Post	Request for Bids	Open - National	Single Stage - Two Envelope	0.00	Under Implementation			2016-12-01	2016-12-01			2017-01-12	2017-03-27	2017-05-01	2017-10-28
IN-ASRP-5807-CW-RFB / Implementation of Road Safety Audit Report Phase I 220 KM	IBRD / 81360		Post	Request for Bids	Open - National	Single Stage - Two Envelope	0.00	Pending Implementation			2017-12-04	2017-12-09			2018-01-20	2018-04-04	2018-05-09	2018-11-05
IN-ASRP-5810-CW-RFB / Implementation of Road Safety Audit Report Phase II 241 KM	IBRD / 81360		Post	Request for Bids	Open - National	Single Stage - Two Envelope	0.00	Under Implementation			2018-01-18	2018-01-23			2018-03-06	2018-05-19	2018-06-23	2018-12-20
IN-ASRP-5816-CW-DBR / Short term measure for mitigation of Black Spots	IBRD / 81360		Post	Direct Selection	Direct		0.00	Under Implementation			2017-02-28	2017-03-21					2017-05-15	2017-11-11
IN-ASRP-5818-CW-RFB / Development of Driver's Training Centr and Vehicle Fitness & Certification Centre	IBRD / 81360		Post	Request for Bids	Open - National	Single Stage - Two Envelope	0.00	Pending Implementation			2017-06-07	2017-06-12			2017-07-24	2017-10-06	2017-11-10	2018-05-09
IN-ASRP-4761-CW-RFB / Improvement & upgradation of SH. 3(Palakkhani,Ch.110.330km to Singimari,Ch. 120.800km)(Balance work)	IBRD / 81360		Post	Request for Bids	Open - National	Single Stage - Two Envelope	0.00	Under Implementation			2016-12-20	2016-12-22			2017-01-30	2017-04-14	2017-05-19	2017-11-15
IN-ASRP-5805-CW-RFB / Development of SCDF in Guwahati City and installation of Transportation System Management (TSM)	IBRD / 81360		Post	Request for Bids	Open - International	Single Stage - Two Envelope	0.00	Pending Implementation			2017-07-17	2017-07-22			2017-09-02	2017-11-15	2017-12-20	2018-06-18
IN-ASRP-5812-CW-RFB / Implementation of Road Safety Audit Report Phase II 291 KM	IBRD / 81360		Post	Request for Bids	Open - National	Single Stage - Two Envelope	0.00	Pending Implementation			2018-12-17	2018-12-22			2019-02-02	2019-04-17	2019-05-22	2019-11-18
IN-ASRP-25379-CW-RFB / Improvement & Upgradation of SH-45 (Itakhola To Borpan Ch. 2946.00 m To 14060.00 m) in Sonitpur District under ASRP.Package No. ASRP /P1S1/NCB/SH-45/A	IBRD / 81360		Post	Request for Bids	Open - National	Single Stage - Two Envelope	0.00	Pending Implementation			2017-08-18	2017-09-01			2017-10-13	2017-12-26	2018-01-30	2018-07-29

IN-ASRP-4059-CW-RFB / Design and Construction of bridges over river Khabalu, Luit and Tamulorghali and river training protection works including reconstruction of 18km (approx) stretch of North Lakhimpur Kamalabari Road (SH 21) in Lakhimpur district through EPC contract mode u	IBRD / 81360	Prior	Request for Bids	Open - International	Single Stage - Two Envelope	0.00	Canceled	2016-12-01	2016-12-01	2017-02-28	2016-12-01	2017-04-15	2017-06-28	2017-08-02	2020-08-01
IN-ASRP-75879-CW-RFB / Implementation of Road Safety Audit Recommendation in Jorhat and Dibrugarh districts and Black spot Mitigation in Jorhat,Dibrugarh and Tinsukia districts .	IBRD / 81360	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Pending Implementation			2018-09-20	2018-10-31	2018-11-30	2018-12-15	2019-01-07	2019-06-07
IN-ASRP-75884-CW-RFB / Implementation of Road Safety Audit Recommendation in Nagaon and Morigaon districts.	IBRD / 81360	Post	Request for Bids	Open - National	Single Stage - Two Envelope	0.00	Pending Implementation			2018-09-20	2018-10-31	2018-11-30	2018-12-24	2019-01-07	2019-05-07
IN-ASRP-75887-CW-RFB / Implementation of Road Safety Audit Recommendation in Nalbari and Kamrup districts and Black spot Mitigation in Kamrup district .	IBRD / 81360	Post	Request for Bids	Open - National	Single Stage - Two Envelope	0.00	Pending Implementation			2018-09-20	2018-10-31	2018-11-30	2018-12-24	2019-01-07	2019-05-07
IN-ASRP-75889-CW-RFB / Implementation of Road Safety Audit Recommendation in Hailakandi district and Black spot Mitigation in Cachar district.	IBRD / 81360	Post	Request for Bids	Open - National	Single Stage - Two Envelope	0.00	Pending Implementation			2018-09-20	2018-10-31	2018-11-30	2018-12-24	2019-01-07	2019-05-07
IN-ASRP-80253-CW-RFQ / Short term mitigation measures in Sivasagar district	IBRD / 81360	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation					2018-11-07		2018-12-22	2019-01-21
IN-ASRP-80259-CW-RFQ / Short Term Mitigation in 5(five) Black Spot Location in Gowahati	IBRD / 81360	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation					2018-11-07		2018-12-22	2019-01-21
IN-ASRP-80260-CW-RFQ / Short Term Mitigation of four(4) Black Spots in Gowahati city	IBRD / 81360	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation					2018-11-07		2018-12-22	2019-01-21

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
WBR 35 / Oracle Annual Technical Service (ATS) Renewal for e-Portal software of Department's (PWHD) online application	IBRD / 81360		Prior	Direct Selection	Direct			108,765.72	Signed																		

IN-ASRP-4064-GO-DIR / Procurement of vehicles for PWRD engineers	IBRD / 81360		Post	Direct Selection	Direct			0.00	Canceled											2016-12-01		2016-12-15								2016-12-26		2017-02-24										
IN-ASRP-20861-GO-DIR / Procurement of Maruti Alto K10 VXi	IBRD / 81360		Post	Direct Selection	Direct			0.00	Pending Implementati on																					2017-07-18		2017-07-23				2017-08-27		2018-02-23				
IN-ASRP-20867-GO-DIR / Procurement of Maruti Alto K10 VXi	IBRD / 81360		Post	Direct Selection	Direct			0.00	Pending Implementati on																						2017-07-18		2017-07-23				2017-08-27		2018-02-23			
IN-ASRP-20870-GO-DIR / Procurement of Maruti Alto K10 VXi	IBRD / 81360		Post	Direct Selection	Direct			0.00	Pending Implementati on																						2017-07-18		2017-07-23				2017-08-27		2018-02-23			
IN-ASRP-20872-GO-DIR / Procurement of Maruti Alto K10 VXi	IBRD / 81360		Post	Direct Selection	Direct			0.00	Pending Implementati on																						2017-07-18		2017-07-23				2017-08-27		2018-02-23			
IN-ASRP-20875-GO-RFQ / Up gradation of UPS battery rack for the Assam PWRD Data centre in the O/o Chief Engineer,PWRD,Assam.	IBRD / 81360		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementati on																								2017-07-18				2017-07-28		2017-08-25			
IN-ASRP-20881-GO-DIR / Renewal of Oracle Technical Support Services for PWRD, Assam e-portal application	IBRD / 81360		Post	Direct Selection	Direct			0.00	Pending Implementati on																						2017-07-24		2017-07-27				2017-08-14		2018-11-30			
IN-ASRP-25554-GO-DIR / Procurement of Toyota Innova(2 nos.)	IBRD / 81360		Post	Direct Selection	Direct			0.00	Pending Implementati on																						2017-08-21		2017-09-10				2017-10-15		2018-04-13			
IN-ASRP-28203-GO-RFQ / Supply and Installation of EPABX system in the PWRD Secretariat	IBRD / 81360		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Under Implementati on																										2017-10-05			2017-11-12		2017-12-12		
IN-ASRP-28835-GO-DIR / Comprehensive annual maintenance for the server hardware assembly of the Assam PWRD Data Center	IBRD / 81360		Post	Direct Selection	Direct			0.00	Pending Implementati on																							2017-09-22		2017-10-04				2017-10-14		2018-04-12		
IN-ASRP-61792-GO-RFQ / Renewal of Firewall licenses of Assam PWRD Data Center	IBRD / 81360		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementati on																										2018-05-18			2018-05-31		2018-06-15		
IN-ASRP-67899-GO-RFQ / Supply of road furniture under road safety component of ASRP	IBRD / 81360		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementati on																											2018-06-26			2018-06-26		2018-06-26	
IN-ASRP-67902-GO-RFQ / Supply of road furniture under road safety component of ASRP .	IBRD / 81360		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementati on																												2018-06-26			2018-06-26		2018-06-26
IN-ASRP-76347-GO-RFQ / Upgradation of the network equipments of the Assam PWRD Data Centre	IBRD / 81360		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementati on																												2018-09-22			2018-10-19		2018-11-19

IN-ASRP-76350-GO-RFQ / Minor recurrent IT and electrical goods	IBRD / 81360		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation								2018-11-10						2018-11-28		2018-12-28
IN-ASRP-76353-GO-RFQ / Supply and installation of Computers and peripherals for the PWRD field offices including video conferencing facility	IBRD / 81360		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation								2018-10-11						2018-11-05		2018-12-05
IN-ASRP-10876-GO-RFQ / Supply and installation of All in one wide touch screen Desktop computers and peripherals.	IBRD / 81360		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation								2019-05-08						2019-05-28		2019-06-11
IN-ASRP-10879-GO-RFQ / Procurement of MS Office Software License for the Desktop computers of PWRD Assam	IBRD / 81360		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation								2019-05-20						2019-05-30		2019-06-06
IN-ASRP-10881-GO-RFQ / Supply and installation of Photocopiers for the PWRD field offices.	IBRD / 81360		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation								2019-06-15						2019-07-18		2019-08-17
IN-ASRP-115664-GO-RFB / SETTING UP DISASTER RECOVERY FACILITY FOR ASSAM PWRD IT SYSTEM	IBRD / 81360		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation						2019-05-21		2019-06-01				2019-06-24		2019-07-01	2019-07-10	2019-09-28

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
WBR No. 37 / SWAN connectivity	TF / 11446		Prior	Direct Selection	Direct			200,572.92	Signed																		
IN-ASRP-4054-NC-RFQ / Annual maintenance and IT facilities management services of APWRD hardware and networking system for the year 2016-17	IBRD / 81360		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation								2016-12-01							2016-12-15		2017-12-15	
IN-ASRP-5821-NC-RFQ / Short video film on Road Safety initiative under ASRP	IBRD / 81360		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation								2017-02-20							2017-04-17		2017-10-14	
IN-ASRP-15696-NC-DR / Subscription of Application performance Monitoring cloud service for Assam PWD e-Portal	IBRD / 81360		Post	Direct Selection	Direct			0.00	Pending Implementation					2017-05-20			2017-05-25							2017-06-29		2017-12-26	
IN-ASRP-29224-NC-RFQ / AMC for DG set for datacentre	IBRD / 81360		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation								2017-10-12							2017-11-08		2018-11-08	

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion			
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
WBR 30 / Design of standard and innovative bridges in Assam	IHRD / 81360		Prior	Quality Based Selection	Open - International		1,333,982.98	Signed																				
WBR 32 / Development of Asset Management System for Assam State Roads	IHRD / 81360		Prior	Quality And Cost-Based Selection	Open - International		3,981,094.91	Signed																				
IN-ASRP-3993-CS-QCBS / Program Management Consultancy services for Scaling up of Assam PWRD Computerisation Project (IDCE/APCP/100/2012-Pt-III/2 Dated 28.11.2016	IHRD / 81360		Post	Quality And Cost-Based Selection	Open - International		0.00	Under Implementation	2016-12-01	2016-12-01			2017-02-14				2017-03-14			2017-04-13			2017-05-18			2017-06-22		2018-06-22
IN-ASRP-4065-CS-CQS / Consultancy services for conducting road safety audit and preparation of DPRs for balck spot mitigation on SH & MDRs under ASRP	IHRD / 81360		Post	Consultant Qualification Selection	Open - International		0.00	Pending Implementation	2016-12-01	2016-12-01			2016-12-15										2017-01-14			2017-01-31		2017-06-30
IN-ASRP-4018-CS-QBS / System Integration Services for enhancement of e-portal of PWRD Assam	IHRD / 81360		Post	Quality Based Selection	Open - International		0.00	Pending Implementation	2017-02-01	2017-02-01			2017-03-31				2017-05-15			2017-06-15			2017-06-29			2017-07-10		2018-07-10
IN-ASRP-5736-CS-CQS / Financial Management Support Services	IHRD / 81360		Post	Consultant Qualification Selection	Open - National		0.00	Under Implementation	2017-01-19	2017-02-09			2017-03-25										2017-04-24			2017-05-29		2017-11-25
IN-ASRP-5749-CS-QCBS / Consultancy Service for Implementation of Assam Road Safety Action Plan and Road safety management	IHRD / 81360		Post	Quality And Cost-Based Selection	Open - International		0.00	Pending Implementation	2017-01-20	2017-02-10			2017-03-26				2017-04-23			2017-05-23			2017-06-27			2017-08-01		2018-08-01
IN-ASRP-5750-CS-QCBS / Consultancy Service for conducting Road Safety Audit and preparation of DPR for Road Safety measure	IHRD / 81360		Post	Quality And Cost-Based Selection	Open - National		0.00	Canceled	2017-01-30	2017-02-20			2017-04-05				2017-05-03			2017-06-02			2017-07-07			2017-08-11		2018-08-11
IN-ASRP-5751-CS-QCBS / Consultancy Service for conducting Road Safety Audit and preparation of DPR for Road Safety measure	IHRD / 81360		Post	Quality And Cost-Based Selection	Open - National		0.00	Canceled	2018-03-01	2018-03-22			2018-05-05				2018-06-02			2018-07-02			2018-08-06			2018-09-10		2019-09-10
IN-ASRP-5922-CS-CQS / Information Dissemination consultancy services	IHRD / 81360		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2017-02-15	2017-03-08			2017-04-30										2017-06-15			2017-07-20		2018-07-20
IN-ASRP-5926-CS-CQS / Security testing and certification of APWRD e-portal	IHRD / 81360		Post	Consultant Qualification Selection	Open - National		0.00	Under Implementation	2017-02-08	2017-02-24			2017-03-21										2017-04-20			2017-04-29		2017-09-01

IN-ASRP-5722-CS-CQS / IN-ASRP-4065-CS-CQS / Consultancy services for conducting road safety audit and preparation of DPRs for balck spot mitigation on SH & MDRs under ASRP	IBRD / 81360		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2017-02-01		2017-02-01		2017-02-01						2017-02-28		2017-03-21		2017-12-16
IN-ASRP-4038-CS-QCBS / Consultancy services for preparation of detail project reports for conversion of PWRD offices to modern office adopting Green building concept	IBRD / 81360		Post	Quality And Cost-Based Selection	Open - International		0.00	Under Implementation	2016-12-01		2016-12-01		2017-06-13		2017-06-13		2017-06-13		2017-06-13		2017-07-10		2017-10-07
IN-ASRP-76351-CS-CQS / Security Audit and certification of e-portal for 2019-2020.	IBRD / 81360		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2018-10-01		2018-10-22		2018-10-29						2018-11-28		2018-12-08		2019-03-08

INDIVIDUAL CONSULTANTS