

PROCUREMENT PLAN

Project information: Uganda, East Africa Skills for Transformation and Regional Integration Project (EASTRIP) P163399

Project Implementation agency: Inter-University Council for East Africa

Date of the Procurement Plan: April 27, 2018

Period covered by this Procurement Plan: May 2018- January 2019

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international and national competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: As IUCEA does not follow Uganda PPDA, when approaching the national market (as specified in the Procurement Plan tables in STEP), Bank’s Procurement Regulations will be followed.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Not Applicable

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations –Not Applicable

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).

Goods: is applicable for those contracts identified in the Procurement Plan tables;

Works: is applicable for those contracts identified in the Procurement Plan tables

Other Relevant Procurement Information.

None

ET-ET RAILWAY-102301-CS CDS / Preparation of Occupational Standard (OS) for 10 programs	IDA / 63340		Post	Quality And Cost-Based Selection	Open - National		0.00	Pending Implementation	2019-09-01		2019-09-22		2019-11-05				2019-12-03		2020-01-02		2020-02-06		2020-03-12		2021-03-12
ET-ET RAILWAY-102284-CS QCBS / Development of 10 years strategic and business plan	IDA / 63340		Post	Quality And Cost-Based Selection	Open - National		0.00	Pending Implementation	2019-07-01		2019-07-22		2019-09-04				2019-10-02		2019-11-01		2019-12-06		2020-01-10		2021-01-09
ET-ET RAILWAY-102288-CS QCBS / Preparation of standard operating procedures and guidelines	IDA / 63340		Post	Quality And Cost-Based Selection	Open - National		0.00	Pending Implementation	2019-09-01		2019-09-22		2019-11-05				2019-12-03		2020-01-02		2020-02-06		2020-03-12		2021-03-12
ET-ET RAILWAY-102313-CS QCBS / Professional need assessment of industries, program and curriculum development for 10 years	IDA / 63340		Prior	Quality And Cost-Based Selection	Open - National		0.00	Pending Implementation	2019-06-20		2019-07-11		2019-08-24				2019-09-21		2019-10-21		2019-11-25		2019-12-30		2020-12-29
ET-ET RAILWAY-102297-CS QCBS / Development of Management Information System (MIS) & Teaching Information System (TIS)	IDA / 63340		Prior	Quality And Cost-Based Selection	Open - International		0.00	Pending Implementation	2020-01-01		2020-01-22		2020-03-06				2020-04-03		2020-05-03		2020-06-07		2020-07-12		2021-07-12
ET-ET RAILWAY-103158-CS CQS / Identifying skill gaps of managers & staff during actual operation	IDA / 63340		Post	Consultant Qualification Selection	Open - National		0.00	Canceled	2021-01-01		2021-01-22		2021-03-07								2021-04-06		2021-05-11		2021-11-07
ET-ET RAILWAY-103159-CS QCBS / Offer skill development training for managers and trainers based on identified skill gaps	IDA / 63340		Post	Quality And Cost-Based Selection	Open - National		0.00	Canceled	2021-06-01		2021-06-22		2021-08-05				2021-09-02		2021-10-02		2021-11-06		2021-12-11		2022-12-11

INDIVIDUAL CONSULTANTS