

## Procurement Plan – Project Preparation Advance P4760 3<sup>rd</sup> South West Indian Ocean Project

### I. General

2. **Bank's approval Date of the procurement Plan:** 26<sup>th</sup> January 2017
3. **Date of General Procurement Notice:** Pending
4. **Period covered by this procurement plan:** 28<sup>th</sup> April 2016 to 31<sup>st</sup> December 2017

### II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	<i>Above US\$ 500,000</i>	<i>All</i>
2.	NCB (Goods)	<i>Above US\$ 100,000</i>	<i>First contract</i>
3.	ICB (Works)	<i>Above US\$ 15 million</i>	<i>All</i>
4.	NCB (Works)	<i>Above US\$ 5 million</i>	<i>All</i>
5.	(Non-Consultant Services)	<i>Below US\$ 100,000</i>	<i>First contract</i>
	[Add other methods if necessary]		

2. **Prequalification.** Bidders for *Not applicable* shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.
3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines:** N/A
4. **Reference to (if any) Project Operational/Procurement Manual:** *Under preparation*
5. **Any Other Special Procurement Arrangements:** N/A
6. Summary of the Procurement Packages planned during the first 18 months after project effectiveness

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Summary of the ICB (Works)					

	Summary of the ICB (Goods)					
	Summary of the NCB (Works)					
	Summary of the NCB (Goods)					
	Summary of the ICB (Non-Consultant Services)					

### **III. Selection of Consultants**

- 1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	<b>Selection Method</b>	<b>Prior Review Threshold</b>	<b>Comments</b>
1.	Competitive Methods (Firms)	Above US\$ 100,000	
2.	Single Source (Firms)	All	
3.	Individual	Above US\$ 50,000	

- 2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 100,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

- 3. Any Other Special Selection Arrangements:** *N.A*

- 4. Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$	Packages	Review by Bank (Prior / Post)	Comments
	Summary of number of contracts that will be let under QCBS	245,000	2	Post	
	Summary of number of contracts that will be let	1,015,000	17	Prior & Post	CQS, IC, SSS

	under other methods				
--	------------------------	--	--	--	--



GEF1-SWIOFISH3 / Blue carbon assessment for Mahe Plateau	IBRD / 87790		Post	Consultant Qualification Selection	Open - International		0.00	Pending Implementation	2019-08-15		2019-09-05		2019-10-19						2019-11-18		2019-12-23		2020-06-20
GEF3-SWIOFISH3 / Development of a Harvest Strategy Policy and Management Standards for Seychelles Fisheries	IBRD / 87790		Post	Consultant Qualification Selection	Open - International		0.00	Pending Implementation	2019-04-15		2019-05-06		2019-06-19						2019-07-19		2019-08-23		2020-02-19
GEF4-SWIOFISH3 / Preparation of management plans for sustainable use marine protected areas	IBRD / 87790		Post	Consultant Qualification Selection	Open - International		0.00	Pending Implementation	2019-08-15		2019-07-06		2019-08-19						2019-09-18		2019-10-23		2020-04-20
GEF5-SWIOFISH3 / Drafting of a coral reef conservation policy and plan	IBRD / 87790		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2019-05-15		2019-06-05		2019-07-19						2019-08-18		2019-09-22		2020-03-20
GEF6-SWIOFISH3 / Studies on importance (social, economic, value chains) of charter and sport fishing sector to define MSP impacts	IBRD / 87790		Post	Consultant Qualification Selection	Open - International		0.00	Pending Implementation	2019-03-30		2019-04-20		2019-06-03						2019-07-03		2019-08-07		2020-02-03
GEF7-SWIOFISH3 / Perception survey of management performance for sustainable use area and fisheries plans (information for M&E indicator)	IBRD / 87790		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2019-04-30		2019-05-21		2019-07-04						2019-08-03		2019-09-07		2020-03-05
GEF21-SWIOFISH3 / Feasibility study on mechanisms for fleet capacity reduction	IBRD / 87790		Post	Quality And Cost-Based Selection	Open - International		0.00	Pending Implementation	2019-07-15		2019-08-05		2019-09-18		2019-10-16		2019-11-15		2019-12-20		2020-01-24		2021-01-23
GEF22-SWIOFISH3 / Development of the Fisheries Information Management System (incl. dashboards)	IBRD / 87790		Post	Quality And Cost-Based Selection	Open - International		0.00	Pending Implementation	2019-04-15		2019-05-06		2019-06-19		2019-07-17		2019-08-16		2019-09-20		2019-10-25		2020-10-24
IBRD17-SWIOFISH3 / Development of Seychelles seafood brand	IBRD / 87790		Post	Consultant Qualification Selection	Open - International		0.00	Pending Implementation	2019-06-30		2019-07-21		2019-09-03						2019-10-03		2019-11-07		2020-05-05
IBRD1-SWIOFISH3 / Capacity building in project planning and business development for small-scale fishers	IBRD / 87790		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2019-03-29		2019-04-19		2019-06-02						2019-07-02		2019-08-06		2020-02-02

**INDIVIDUAL CONSULTANTS**