

PROCUREMENT PLAN (Textual Part)

Project information: Tonga, Tongafish Pathways P164941

Project Implementation agency: Ministry of Fisheries

Date of the Procurement Plan: October 9, 2018

Period covered by this Procurement Plan: October 2018 – April 2020

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in ***Public Finance Management Act 2002*** such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *Not Applicable*

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables *Not Applicable*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).

Goods: [is not applicable];

Works: [is not applicable];

PROCUREMENT PLAN Tonga : Tonga: Pathway to Sustainable Oceans

General Information	
Country:	Tonga
Bank's Approval Date of the Original Procurement Plan:	2018-10-28
Revised Plan Date(s): (comma delimited, leave blank if not)	2018-10-28
Project ID:	P164941
GFN Date:	2018-09-22
Project Name:	Tonga: Pathway to Sustainable Oceans
Loan / Credit No:	/
Executing Agency(ies)	Ministry of Fisheries

WORKS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned

GOODS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MOF-GD-1 / Computers, printer and software	/		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-11-05									2018-12-31		2019-06-29
MOF-GD-2 / Vehicle	/		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-11-28									2019-01-23		2019-07-22
MOF-GD-3 / Office rental/furniture	/		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-02-06									2019-04-03		2019-09-30

NON CONSULTING SERVICES																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned

CONSULTING FIRMS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion		
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
MOF-CS-IND-10 / SMA Monitoring Program	/		Post	Consultant Qualification Selection	Open - International		0.00	Pending Implementation	2018-10-04		2018-10-25		2018-12-08									2019-01-07		2019-02-11		2019-08-10	
MOF-CS-IND-12 / Management Info System Development	/		Post	Consultant Qualification Selection	Open - International		0.00	Pending Implementation	2018-10-08		2018-10-29		2018-12-12									2018-12-22		2019-01-26		2019-07-25	
MOF-CS-FIRM-1 / PMU Establishment and Corporate Support	/		Post	Consultant Qualification Selection	Open - International		0.00	Pending Implementation	2018-11-19		2018-12-10		2019-01-23									2019-02-22		2019-03-29		2019-09-25	

