



**REPUBLIC OF ANGOLA
SOCIAL ACTION FUND – FAS
LOCAL DEVELOPMENT PROJECT – LDP**

**PROJECT PROCUREMENT PLANNING-
JANUARY 2017 - JUNE 2017**

I. GENERAL

1. Project Information:

Country:	Republic of Angola
Borrower:	Government of Angola
Responsible Agency:	Social Action Fund – FAS
Project Name:	Local Development Project
Crédit:	IDA Credit 46890 ANG/AF

2. **Bank's approval Date of the procurement Plan Original:** April 4, 2009 and updated
3. **Date of General Procurement Notice:** at Development Business
4. **Period covered by this Procurement Plan:** January 2017 – 30 June 2017

II. Goods and Works and non-consulting services

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Procurement Method	Prior Review Threshold	Comments
1.	ICB and LIB (Goods)	≥ 250.000	All
2.	NCB (Goods)	≥ 75.000 250.000	First Five Contracts
3.	ICB (WORKS)	≥ 3.000.000	All
4.	NCB (Works)	≥ 100.000 3.000.000	First Five Contracts
5.	ICB (Non-Consultant Services)	≥ 250.000	All
6.	Shopping (Works)	< 100.000	None
7.	DC (Works)		All
8.	Shopping (Goods)	< 75.000	None
9.	DC (Goods)		All

2. **Prequalification.** Bidders for shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.
3. **Proposed Procedures for CDD Components (as per paragraph 3.17 of the Guidelines):** N/A
4. **Reference to (if any) Project Operational/Procurement Manual:**The Procurement Project Manual exists and was approved in
5. **Any Other Special Procurement Arrangement:** N/A
6. **Procurement Packages with Methods and Time Schedules:**[List the Packages which require Bank's prior review first and then the other packages]

III. Selection of Consultants

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 ton the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	QCBS (Firms Consultant Services)	≥ 200.000	First Five Contracts
2.	LCS e CQS (Firms Consultant services)	< 200.000	All
3.	IC (Individual Consultant Services)	≥ 100.000	All
4.	IC (Individual Consultant Services)	< 100.000	First Five Contracts
5.	SSS		All

2. **Short list comprising entirely of national consultants:**Short list of consultants for services, estimated to cost less than \$200.000,00 equivalent per contract for Construction Supervision and \$100.000,00 equivalent per contract, for all other type of assignments, may be compose entirely of national consultants in accordance with the provisions of paragraph 2.7 of the consultant Guidelines.
3. **Any Other Special Selection arrangements:** N/A
4. **Consultancy Assignments with Selection Methods and time Schedule**

1. Consulting Services

1	2	3	4	5	6	7
Ref. No.	Description of Assignment	Estimated Cost (US\$)	Selection Method	Review by Bank (Prior/Post)	Expected Proposal Submission Date	Comment
01-C/FAS-PDL-DG/17	FAS Executive Director	4.706,34	SSS	Post	January 2017	renewal
02-C/FAS-PDL-DG/17	FAS Executive Deputy Director	3.730,32	SSS	Post	January 2017	renewal
03-C/FAS-PDL-KNE/17	FAS Provincial Director Cunene	5.337,30	SSS	Post	January 2017	renewal
04-C/FAS-PDL-KNT/17	FAS Provincial Director Kwanza - Norte	9.986,22	SSS	Post	January 2017	renewal
05-C/FAS-PDL-ZRE/17	FAS Provincial Director Zaire	5.337,30	SSS	Post	January 2017	renewal
06-C/FAS-PDL-KKG/17	FAS Provincial Director Kuando - Kubango	5.337,30	SSS	Post	January 2017	renewal
07-C/FAS-PDL-DG/17	Internal auditor	15.300,00	SSS	Post	January 2017	renewal
08-C/FAS-PDL-DG/17	FAS Central Procurement Specialist	12.108,72	SSS	Post	January 2017	renewal
09-C/FAS-PDL-UC/17	FAS Central Monitory & Evaluation Specialist	8.801,46	SSS	Post	January 2017	renewal
10-C/FAS-PDL-UC/17	FAS Accountant Assistant Central unity	8.547,66	SSS	Post	January 2017	renewal
11-C/FAS-PDL-DG/17	FAS Central Procurement Assistant	7.196,88	SSS	Post	January 2017	renewal
12-C/FAS-PDL-KNE/17	FAS Technical Assistant Cunene	7.196,88	SSS	Post	January 2017	renewal

13-C/FAS-PDL-DG/17	FAS Central Local Development Specialist	13.494,06	SSS	Post	January 2017	renewal
14-C/FAS-PDL-DG/17	External audit	53.200,00	SSS	Post	January 2017	renewal
15-C/FAS-PDL-DG/17	Impact Evaluation	40.000,00		Post	January 2017	ongoing

PROCUREMENT PLAN Angola : The AO-Local Development Project

General Information
Country: Angola **Bank's Approval Date of the Original Procurement Plan:** 2017-11-27
Revised Plan Date(s): (comma delimited, leave blank if not) 2019-05-22
Project ID: P105101 **GFN Date:**
Project Name: The AO-Local Development Project
Loan / Credit No: IBRD / 87730
Executing Agency(ies) Ministry of Territorial Administration

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
01-O'FAS-PDL-MXO/ 17 / Social & Economic Infrastructure Mexico	IBRD / 87730		Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Pending Implementation					2017-10-09		2017-10-14					2017-11-25		2018-02-07		2018-03-14		2018-09-10
02-O'FAS-PDL-MGE/ 17 / Social & Economic Infrastructure Malanje	IBRD / 87730		Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Pending Implementation					2017-10-09		2017-10-14					2017-11-25		2018-02-07		2018-03-14		2018-09-10
03-O'FAS-PDL-BUG/ 17 / Social & Economic Infrastructure Benguela	IBRD / 87730		Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Pending Implementation					2017-10-09		2017-10-14					2017-11-25		2018-02-07		2018-03-14		2018-09-10
04-O'FAS-PDL-NBA/ 17 / Social & Economic Infrastructure Namibe	IBRD / 87730		Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Pending Implementation					2017-10-09		2017-10-14					2017-11-25		2018-02-07		2018-03-14		2018-09-10
05-O'FAS-PDL-KSL/ 17 / Social & Economic Infrastructure Cuanza Sul	IBRD / 87730		Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Pending Implementation					2017-10-09		2017-10-14					2017-11-25		2018-02-07		2018-03-14		2018-09-10
06-O'FAS-PDL-KKG/ 17 / Social & Economic Infrastructure Cuando Cubango	IBRD / 87730		Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Pending Implementation					2017-10-09		2017-10-14					2017-11-25		2018-02-07		2018-03-14		2018-09-10
07-O'FAS-PDL-HBO/ 17 / Social & Economic Infrastructure Huambo	IBRD / 87730		Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Pending Implementation					2017-10-09		2017-10-14					2017-11-25		2018-02-07		2018-03-14		2018-09-10
08-O'FAS-PDL-HLA/ 17 / Social & Economic Infrastructure Huila	IBRD / 87730		Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Pending Implementation					2017-10-09		2017-10-14					2017-11-25		2018-02-07		2018-03-14		2018-09-10
09-O'FAS-PDL-LNT/ 17 / Social & Economic Infrastructure Lunda Norte	IBRD / 87730		Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Pending Implementation					2017-10-09		2017-10-14					2017-11-25		2018-02-07		2018-03-14		2018-09-10
10-O'FAS-PDL-KNE/ 17 / Social & Economic Infrastructure Cunene	IBRD / 87730		Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Pending Implementation					2017-10-09		2017-10-14					2017-11-25		2018-02-07		2018-03-14		2018-09-10
11-O'FAS-PDL-LSL/ 17 / Social & Economic Infrastructure Lunda Sul	IBRD / 87730		Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Pending Implementation					2017-10-09		2017-10-14					2017-11-25		2018-02-07		2018-03-14		2018-09-10
15-O'FAS-PDL-KNT/18 / Termination of Social Infrastructures Cuanza Norte	IBRD / 87730		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-10-30								2018-12-25		2019-06-23	

GOODS																															
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion					
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
01-B/FAS-PDL-DG/ 17 / IT Equipment Central Unit and Provinces	IBRD / 87730		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Under Implementation					2017-10-10		2017-10-15					2017-11-26		2017-12-26		2018-01-30		2018-03-01				
04-B/FAS-PDL-DG/ 17 / ADECOS Uniform and Working Material	IBRD / 87730		Post	Request for Bids	Open - National	Single Stage - One Envelope		161,554.75	Under Implementation					2017-10-18		2017-10-23					2017-12-04		2018-01-03		2018-02-07		2018-04-08				
05-B/FAS-PDL-MXO/ 17 / Furniture for Infrastructure Mexico	IBRD / 87730		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2017-10-30									2017-12-25		2018-01-24				
06-B/FAS-PDL-MGE/ 17 / Furniture for Infrastructure Malaje	IBRD / 87730		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2017-10-30									2017-12-25		2018-01-24				
07-B/FAS-PDL-BUG/ 17 / Furniture for Infrastructure Benguela	IBRD / 87730		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2017-10-30									2017-12-25		2018-01-24				
08-B/FAS-PDL-NBA/ 17 / Furniture for Infrastructure Namibe	IBRD / 87730		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2017-10-30									2017-12-25		2018-01-24				
09-B/FAS-PDL-KSL/ 17 / Furniture for Infrastructure Cuanza Sul	IBRD / 87730		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2017-10-30									2017-12-25		2018-01-24				
10-B/FAS-PDL-KIG/ 17 / Furniture for Infrastructure Cuando Cubango	IBRD / 87730		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2017-10-30									2017-12-25		2018-01-24				
11-B/FAS-PDL-HBO/ 17 / Furniture for Infrastructure Huambo	IBRD / 87730		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2017-10-30									2017-12-25		2018-01-24				
12-B/FAS-PDL-HLA/ 17 / Furniture for Infrastructure Huila	IBRD / 87730		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2017-10-30									2017-12-25		2018-01-24				
13-B/FAS-PDL-KNE/ 17 / Furniture for Infrastructure Cuanene	IBRD / 87730		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2017-10-30									2017-12-25		2018-01-24				
14-B/FAS-PDL-LNT/ 17 / Furniture for Infrastructure Lunda Norte	IBRD / 87730		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2017-10-30									2017-12-25		2018-01-24				
15-B/FAS-PDL-LSL/ 17 / Furniture for Infrastructure Lunda Sul	IBRD / 87730		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2017-10-30									2017-12-25		2018-01-24				
18-B/FAS-PDL-DG/ 17 / Bicycles	IBRD / 87730		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Under Implementation					2017-10-10		2017-10-15					2017-11-26		2017-12-26		2018-01-30		2018-03-31				

02-B/FAS-PDL-DG/17 / Equipment for Biometric Attendance Control for all Provinces (Control of staff attendance)	IBRD / 87730		Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementation						2017-10-28								2017-12-23			2018-01-22
16-B/FAS-PDL-DG/17 / Vehicules 4x4 (5- Vehicules for: FAS Central Unity, Benguela Provincial, Huambo Provincial, Zaire Provincial and Bié Provincial).	IBRD / 87730		Post	Request for Bids	Open - National	Single Stage - One Envelope			482,907.87	Terminated			2017-10-30		2017-11-04				2017-12-16		2018-01-15		2018-02-19			2018-05-20	
03-B/FAS-PDL-DG/ 17 / Software Central Unit and Provinces (Monitoring and Contract Management)	IBRD / 87730		Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementation					2017-10-30											2017-12-25	2018-03-25
17-B/FAS-PDL-DG/ 17 / Motorcycles (For ADECOS Supervision)	IBRD / 87730		Post	Request for Bids	Open - National	Single Stage - One Envelope			159,168.15	Signed			2017-10-10		2017-10-15				2017-11-26		2017-12-26		2018-01-30			2018-03-31	
19-B/FAS-PDL-DG/ 17 / Software Accountant Central Unit and Provinces	IBRD / 87730		Post	Request for Bids	Open - National	Single Stage - One Envelope			0.00	Pending Implementation			2017-10-30		2017-11-04				2017-12-16		2018-01-15		2018-02-19			2018-04-20	
31-B/FAS-PDL-DG/19 / IT Equipment for Monetary for Social Transfer Program	IBRD / 87730		Prior	Request for Quotations	Open - International	Single Stage - One Envelope			0.00	Pending Implementation					2019-03-26										2019-05-21	2019-11-17	
32-B/FAS-PDL-DG/19 / Campaign Material for Monetary for Social Transfer Program	IBRD / 87730		Prior	Request for Bids	Open - National	Single Stage - One Envelope			0.00	Pending Implementation			2019-03-21		2019-03-26				2019-05-07		2019-06-06		2019-07-11			2020-01-07	

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
74-NCFAS-PDL-DG/17 / Preparation, Edition and Printing of Course Manuals	IBRD / 87730		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2017-10-20		2017-10-25					2017-12-06		2018-01-05		2018-02-09		2018-05-10
140-NCFAS-PDL-DG/19 / FAS Contratrig a service provider to deliver cash transfers for Cacace	IBRD / 87730		Prior	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2019-02-21		2019-02-26					2019-04-09		2019-05-09		2019-06-13		2019-12-10

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
63-CFAS-PDL-DG/17 / Procurement Audit	IBRD / 87730		Prior	Quality And Cost-Based Selection	Open - International		0.00	Pending Implementation	2017-11-20		2017-12-11			2018-01-24				2018-02-21		2018-03-23		2018-04-27		2018-06-01		2021-04-16
78-FAS-PDL-MXO/17 / Work Supervision Mexico	IBRD / 87730		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2017-10-09		2017-10-30			2017-12-13								2018-01-12		2018-02-16		2018-08-15

79-CFAS-PDL-LSL/17 / Work Supervision Lunda Sul	IBRD / 87730		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2017-10-09		2017-10-30	2017-12-13								2018-01-12		2018-02-16		2018-08-15
80-CFAS-PDL-MGE/ 17 / Work Supervision Malanje	IBRD / 87730		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2017-10-09		2017-10-30	2017-12-13								2018-01-12		2018-02-16		2018-08-15
81-CFAS-PDL-KIG/ 17 / Work Supervision Cuando Cubango	IBRD / 87730		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2017-10-09		2017-10-30	2017-12-13								2018-01-12		2018-02-16		2018-08-15
82-CFAS-PDL-HBO/ 17 / Work Supervision Huambo	IBRD / 87730		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2017-10-09		2017-10-30	2017-12-13								2018-01-12		2018-02-16		2018-08-15
83-CFAS-PDL-HLA/ 17 / Work Supervision Huila	IBRD / 87730		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2017-10-09		2017-10-30	2017-12-13								2018-01-12		2018-02-16		2018-08-15
84-CFAS-PDL-KNE/ 17 / Work Supervision Cunene	IBRD / 87730		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2017-10-09		2017-10-30	2017-12-13								2018-01-12		2018-02-16		2018-08-15
85-CFAS-PDL-NBA/ 17 / Work Supervision Namibe	IBRD / 87730		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2017-10-09		2017-10-30	2017-12-13								2018-01-12		2018-02-16		2018-08-15
86-CFAS-PDL-RUG/ 17 / Work Supervisio Benguela	IBRD / 87730		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2017-10-09		2017-10-30	2017-12-13								2018-01-12		2018-02-16		2018-08-15
87-CFAS-PDL-KSL/ 17 / Work Supervision Cuanza Sul	IBRD / 87730		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2017-10-09		2017-10-30	2017-12-13								2018-01-12		2018-02-16		2018-08-15
88-CFAS-PDL-LNT/ 17 / Work Supervision Lunda Norte	IBRD / 87730		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2017-10-09		2017-10-30	2017-12-13								2018-01-12		2018-02-16		2018-08-15
65-CFAS-PDL-DG/ 17 / Studies Identifying the Economic Potential by Provinces to Stimulate Local Economies ZRE	IBRD / 87730		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2017-10-11		2017-11-01	2017-12-15								2018-01-14		2018-02-18		2018-05-19
66-CFAS-PDL-DG/ 17 / Studies Identifying the Economic Potential by Provinces to Stimulate Local Economies MXO	IBRD / 87730		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2017-10-11		2017-11-01	2017-12-15								2018-01-14		2018-02-18		2018-05-19
67-CFAS-PDL-DG/ 17 / Studies Identifying the Economic Potential by Provinces to Stimulate Local Economies MGE	IBRD / 87730		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2017-10-11		2017-11-01	2017-12-15								2018-01-14		2018-02-18		2018-05-19
68-CFAS-PDL-DG/ 17 / Studies Identifying the Economic Potential by Provinces to Stimulate Local Economies BIE	IBRD / 87730		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2017-10-11		2017-11-01	2017-12-15								2018-01-14		2018-02-18		2018-05-19

70-CFAS-PDL-DG/ 17 / Studies Identifying the Economic Potential by Provinces to Stimulate Local Economies NBA	IBRD / 87730		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2017-10-11		2017-11-01		2017-12-15							2018-01-14		2018-02-18		2018-05-19				
72-CFAS-PDL-DG/ 17 / 3 Studies (Sectorial, Indigenous Population, Sustainable Villages)	IBRD / 87730		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2017-10-11		2017-11-01		2017-12-15							2018-01-14		2018-02-18		2018-08-17				
73-CFAS-PDL-DG/ 17 / 33 Municipal Plan Directors	IBRD / 87730		Post	Consultant Qualification Selection	Open - National		0.00	Under Review	2017-10-11		2017-11-01		2017-12-15							2018-01-14		2018-02-18		2018-05-19				
75-CFAS-DPL-DG/ 17 / Additional Portal and ICT System Citizens Participation and Interactive Governance	IBRD / 87730		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2017-10-11		2017-11-01		2017-12-15							2018-01-14		2018-02-18		2018-05-19				
62-CFAS-PDL-DG/17 / External Audit	IBRD / 87730		Prior	Least Cost Selection	Open - International		0.00	Under Implementation	2017-10-03		2017-10-24		2017-12-07							2018-01-04		2018-02-03		2018-03-10		2018-04-14		2021-02-27
69-CFAS-PDL-DG/ 17 / Studies Identifying the Economic Potential by Provinces to Stimulate Local Economies (P. Amboim & Cela) KSL	IBRD / 87730		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2017-10-11		2017-11-01		2017-12-15							2018-01-14		2018-02-18		2018-05-19				
71-CFAS-PDL-DG/ 17 / Adaptation and Integration BDD with Single Registration, QDDM, PE (IPFL), SIRM	IBRD / 87730		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2017-10-11		2017-11-01		2017-12-15							2018-01-14		2018-02-18		2019-02-18				
76-CFAS-DPL-DG/ 17 / National Study about Payment System (PW)	IBRD / 87730		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2017-10-11		2017-11-01		2017-12-15							2018-01-14		2018-02-18		2019-02-18				
90-C/ FAS-PDL-HLA/ 17 / FAS LD Assistant Huila	IBRD / 87730		Post	Consultant Qualification Selection	Open - National		0.00	Canceled	2018-04-06		2018-04-27		2018-06-10							2018-07-10		2018-08-14		2019-08-09				
18-CFAS-PDL-KNE/ 17 / FAS Procurement Assistant Cunene	IBRD / 87730		Prior	Consultant Qualification Selection	Open - National		0.00	Canceled	2018-04-08		2018-04-29		2018-06-12							2018-07-12		2018-08-16		2019-08-11				
64-CFAS-PDL-DG/ 17 / Updating of the National Strategy for Decentralization and Local Development	IBRD / 87730		Prior	Quality And Cost-Based Selection	Open - International		0.00	Canceled	2017-10-11		2017-11-01		2017-12-15							2018-01-12		2018-02-11		2018-03-18		2018-04-22		2019-04-22
77-CFAS-PDL-DG/ 17 / Supervise Costs and Payment System (PW)	IBRD / 87730		Prior	Quality And Cost-Based Selection	Open - International		0.00	Canceled	2017-12-27		2018-01-17		2018-03-02							2018-03-30		2018-04-29		2018-06-03		2018-07-08		2019-07-08
77A-CFAS-PDL-DG/17 / Supervise Costs and Payment System (PW)	IBRD / 87730		Post	Quality And Cost-Based Selection	Open - National		0.00	Pending Implementation	2019-02-11		2019-03-04		2019-04-17							2019-05-15		2019-06-14		2019-07-19		2019-08-23		2020-08-22
143-CFAS-PDL-DG/19 / FAS Contracting of a Communication Firm for the Cash Transfer Program	IBRD / 87730		Post	Least Cost Selection	Open - National		0.00	Pending Implementation	2019-05-08		2019-05-29		2019-07-12							2019-08-09		2019-09-08		2019-10-13		2019-11-17		2020-05-15

145-C/FAS-PDL-DG/19 / FAS Contracting a data Collection agency for the Cash Transfer Program Huambo	IBRD / 87730		Prior	Quality And Cost- Based Selection	Open - International		0.00	Pending Implementation	2019-03-21		2019-04-11		2019-05-25				2019-06-22		2019-07-22		2019-08-26		2019-09-30		2020-09-29
149-C/FAS-PDL-HLA/19 / FAS Hiring of an Agency for the Implementation of Public Works in Huila	IBRD / 87730		Post	Least Cost Selection	Open - National		0.00	Pending Implementation	2019-05-08		2019-05-29		2019-07-12				2019-08-09		2019-09-08		2019-10-13		2019-11-17		2020-05-15
148-C/ FAS-PDL-BUG/ 19 / FAS Hiring of an Agency for the Implementation of Public Works in Benguela	IBRD / 87730		Post	Least Cost Selection	Open - National		0.00	Pending Implementation	2019-05-14		2019-06-04		2019-07-18				2019-08-15		2019-09-14		2019-10-19		2019-11-28		2020-05-21

INDIVIDUAL CONSULTANTS