



## Integrated Platform for Gender Based Violence Prevention and Response in Nepal (P155096)

SOUTH ASIA | Nepal | Social, Urban, Rural and Resilience Global Practice Global Practice |  
 Recipient Executed Activities | Investment Project Financing | FY 2016 | Seq No: 1 | ARCHIVED on 07-May-2019 | ISR27997 |

Implementing Agencies: National Women Commission, CARE Nepal, National Women Commission

## Key Dates

### Key Project Dates

Bank Approval Date:26-May-2016

Effectiveness Date:10-May-2016

Original Closing Date:04-Apr-2019

Revised Closing Date:15-Jul-2020

## Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The development objective of this project is to raise awareness about, and improve response to, Gender Based Violence in Nepal. This will be achieved by improving the quality and reach of services for GBV survivors through a helpline, promoting greater awareness among key stakeholders and strengthening the capacity of National Women Commission (NWC).

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

## Components

Name

## Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	--	● Moderately Satisfactory
Overall Implementation Progress (IP)	--	● Moderately Satisfactory

## Implementation Status and Key Decisions

The helpline was established in December 2017 with over 1500 cases being registered and backed by a strong case management system (CMS). Mapping of GBV service providers has been successfully carried out and completed; this will help the operators, service providers, clients and donors to get information about all the GBV service providers in Nepal.

The helpline has also helped in bringing together GBV response service providers like Police, OCMC including CSOs in the areas of shelter, legal services, mental health services and child services. Capacity building training has been provided to helpline staff, CSO partners and external



partners in areas such as mediation, providing GBV sensitive services. Quality has been ensured through the development of scripts, training manual for youths on 'Gender and GBV', client survey, checklists for safety planning.

NWC has also been carrying out awareness program on "Gender and GBV" through orientations in schools and colleges as well as public hearings in various communities. In addition, they have also been disseminating information about the Helpline and the services available through the Helpline.

## Risks

### Overall Risk Rating

Risk Category	Rating at Approval	Previous Rating	Current Rating
Overall	--	--	● Substantial

#### Comments

The overall risk rating is "Substantial" as per the PAD.

## Results

### Project Development Objective Indicators

►Number of cases reported to the Helpline (disaggregated by gender, age, location/districts and typology of violence and perpetrator) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	2,287.00	1,000.00
Date	11-Apr-2016	--	31-Jan-2019	11-Apr-2019

#### Comments

These are the number of cases registered in CMS.

►GBV survivors who report to have been satisfied with the support services they have received through the Helpline (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	72.00	50.00



Date	11-Apr-2016	--	31-Jan-2019	01-Apr-2019
------	-------------	----	-------------	-------------

## Comments

It is a small scale survey so it does not represent the overall calls in the Case Management System (CMS)

►Percentage of service referrals which result in service utilization (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	100.00	40.00
Date	11-Apr-2016	--	31-Jan-2019	11-Apr-2019

## Comments

This data shows the overall service ratings of the Civil Society Organization (CSOs)

►Percentage of people in project area reporting increased knowledge of support services for survivors of violence (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	70.80	50.00
Date	11-Apr-2016	--	01-Feb-2018	11-Apr-2019

## Comments

The data is from the Year I through the Baseline survey.

## Overall Comments

## Intermediate Results Indicators



## ▶GBV survivors reporting incident who received at least one relevant service through the helpline (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	80.00	60.00
Date	11-Apr-2016	--	31-Jan-2019	11-Apr-2019

## Comments

The number of services received by the GBV survivor as per the CMS is 344. All these cases referred to the 4 partner CSOs and other linked referral are single counted.



## Overall Comments

Before the review of the Case Management System (CMS), cases were counted on client basis rather than the number of services received by the client. Further, given most people reporting incidents of GBV receive at least information services then arguably the intermediate results indicator - *GBV survivors reporting incident who received at least one relevant service through the helpline*- is close to 100%. This makes this indicator somewhat meaningless.

We are in the process of revising the result framework which will be part of the further planned restructuring.

## Data on Financial Performance


## Disbursements (by loan)

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	Disbursed
P155096	TF-A2450	Closed	USD	0.50	0.50	0.00	0.29	0.21	 57%
P155096	TF-A2451	Effective	USD	1.30	1.30	0.00	0.37	0.93	 29%

## Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P155096	TF-A2450	Closed	08-Apr-2016	02-May-2016	10-May-2016	04-Apr-2019	04-Apr-2019
P155096	TF-A2451	Effective	08-Apr-2016	29-Apr-2016	10-May-2016	04-Apr-2019	15-Jul-2020

## Cumulative Disbursements



### Restructuring History

There has been no restructuring to date.

### Related Project(s)

There are no related projects.