Public Disclosure Authorized

Public Disclosure Authorized

PROCUREMENT PLAN (Textual Part)

Project information: Tonga, Tongafish Pathways P164941

Project Implementation agency: Ministry of Fisheries

Date of the Procurement Plan: October 9, 2018

Period covered by this Procurement Plan: October 2018 – April 2020

Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

> When the Borrower uses its own national open competitive procurement arrangements as set forth in ***Public Finance Management Act 2002*** such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.
>
> When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets *as specified under paragraph 5.10* of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *Not Applicable*

Procurement of Second Hand Goods *as specified under paragraph 5.11* of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables *Not Applicable*

Domestic preference *as specified under paragraph 5.51* of the Procurement Regulations ***(Goods and Works)***.

Goods: [is not applicable];

Works: [is not applicable];

PROCUREMENT PLAN **Tonga : Tonga: Pathway to Sustainable Oceans**

General Information

Country: Tonga

Bank's Approval Date of the Original Procurement Plan: 2018-10-28

Revised Plan Date(s): (comma delineated, leave blank if non 2019-12-15

Project ID: P164941

GPN Date: 2018-09-22

Project Name: Tonga: Pathway to Sustainable Oceans

Loan / Credit No: / , IDA / D4480

Executing Agency(ies) Ministry of Fisheries

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
TO-MOF-101041-CW-RFQ / Mabe pearls- small scale industry support works program to be developed in consultation with the Mabe Pearl Association	/	Strengthening the Knowledge Base for Fisheries and Aquaculture	Post	Request for Quotations	Open - National	Single Stage - One Envelope		50,000.00	0.00	Pending Implementation							2021-03-06								2021-05-01		2021-10-28	
TO-MOF-101043-CW-RFQ / Upgrade of Sopu hatchery	/	Strengthening the Knowledge Base for Fisheries and Aquaculture	Post	Request for Quotations	Open - National	Single Stage - One Envelope		176,000.00	0.00	Pending Implementation							2022-07-06								2022-08-31		2023-02-27	
TO-MOF-101046-CW-RFQ / Office refurbishment	/	Supporting Effective Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		66,000.00	0.00	Pending Implementation							2022-09-06								2022-11-01		2023-04-30	

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MOF-GD-1 / Computers, printer and software	/	Supporting Effective Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		24,581.00	0.00	Pending Implementation							2018-11-05								2018-12-31		2019-06-29	
MOF-GD-3 / Office rental/furniture	/	Supporting Effective Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		22,000.00	0.00	Pending Implementation							2019-02-06								2019-04-03		2019-09-30	
TO-MOF-100845-GO-RFQ / Buoys and Fish Aggregating Devices (FAD)	/	Strengthening the Knowledge Base for Fisheries and Aquaculture	Post	Request for Quotations	Open - International	Single Stage - One Envelope		207,768.00	0.00	Pending Implementation							2019-12-06								2020-01-31		2020-07-29	
TO-MOF-100850-GO-RFQ / Pilot for low cost monitoring and safety communications	/	Strengthening Fisheries Governance	Post	Request for Quotations	Open - International	Single Stage - One Envelope		30,000.00	0.00	Pending Implementation							2020-08-06								2020-10-01		2021-03-30	
TO-MOF-101003-GO-RFQ / Rugged tablets plus accessories	/	Strengthening Fisheries Governance	Post	Request for Quotations	Open - International	Single Stage - One Envelope		184,800.00	0.00	Pending Implementation							2021-07-06								2021-08-31		2022-02-27	
TO-MOF-101009-GO-RFQ / Survey equipment/Sampling equipment and supplies	/	Strengthening the Knowledge Base for Fisheries and Aquaculture	Post	Request for Quotations	Open - International	Single Stage - One Envelope		194,000.00	0.00	Pending Implementation							2019-07-06								2019-08-31		2020-02-27	

TO-MOF-101011-GO-RFQ / Mabe pearls and pearl supplies	/	Strengthening the Knowledge Base for Fisheries and Aquaculture	Post	Request for Quotations	Open - International	Single Stage - One Envelope		84,000.00	0.00	Under Implementation							2020-09-06								2020-11-01		2021-04-30	
TO-MOF-101035-GO-RFB / Boats and safety equipment for Component 2.1.14 (3 boats) 2.1.15 (1 boat) 2.3.8.1 (20 boats)	/	Strengthening Fisheries Governance	Prior	Request for Bids	Open - National	Single Stage - One Envelope		921,360.00	0.00	Pending Implementation					2021-07-01		2021-07-06				2021-08-17		2021-09-16		2021-10-21		2022-04-19	
TO-MOF-105824-GO-RFB / Boats and safety equipment for Component 1.3.1 (3 boats) for MCS patrol	/	Strengthening Fisheries Governance	Post	Request for Bids	Open - International	Single Stage - One Envelope		396,000.00	0.00	Pending Implementation					2021-07-01		2021-07-06				2021-08-17		2021-09-16		2021-10-21		2022-04-19	
TO-MOF-100649-GO-RFQ / Purchase 1 x Drone.	IDA / D4480	Strengthening Fisheries Governance	Post	Request for Quotations	Open - International	Single Stage - One Envelope		8,800.00	5,412.60	Signed							2019-07-31								2019-09-09		2019-12-10	
TO-MOF-101040-GO-RFQ / Purchase 2 x Video conference equipment	IDA / D4480	Supporting Effective Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		28,600.00	0.00	Under Implementation							2019-07-31								2019-09-09		2019-12-10	
MOF-GD-2 / Supply of 2 x Vehicle, PMU.	IDA / D4480	Supporting Effective Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		80,000.00	0.00	Pending Implementation							2018-11-28								2019-01-23		2019-07-22	
TO-MOF-134096-GO-RFQ / Supply of 2 x Vehicles, Compliance Division Subcomponent 1.3.2	IDA / D4480	Investing in Sustainable Fisheries Management and Development	Post	Request for Quotations	Limited	Single Stage - One Envelope		80,000.00	0.00	Under Implementation							2019-10-30								2019-12-25		2020-06-22	
TO-MOF-101010-GO-RFQ / Diving gear (8 sets) and Air compressors	IDA / D4480	Strengthening the Knowledge Base for Fisheries and Aquaculture	Post	Request for Quotations	Open - International	Single Stage - One Envelope		30,600.00	0.00	Pending Implementation							2020-02-16								2020-04-12		2020-10-09	

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MOF-CS-IND-10 / SMA Monitoring Program	/	Strengthening the Knowledge Base for Fisheries and Aquaculture	Post	Consultant Qualification Selection	Open - International		74,800.00	0.00	Pending Implementation	2018-10-04		2018-10-25		2018-12-08								2019-01-07		2019-02-11		2019-08-10	
MOF-CS-IND-12 / Management Info System Development	/	Strengthening Fisheries Governance	Post	Consultant Qualification Selection	Open - International		44,000.00	0.00	Canceled	2018-10-08		2018-10-29		2018-12-12								2018-12-22		2019-01-26		2019-07-25	
MOF-CS-FIRM-1 / PMU Establishment and Corporate Support	/	Strengthening the Knowledge Base for Fisheries and Aquaculture	Post	Consultant Qualification Selection	Open - International		195,140.00	0.00	Canceled	2018-11-19		2018-12-10		2019-01-23								2019-02-22		2019-03-29		2019-09-25	

TO-MOF-101050-CS-CQS / E-monitoring and E-reporting feasibility study/Review and update of observer program manual	/	Strengthening Fisheries Governance	Post	Consultant Qualification Selection	Open - International		132,800.00	0.00	Pending Implementation	2020-01-20		2020-02-10		2020-03-25								2020-04-24		2020-05-29		2020-11-25	
TO-MOF-101053-CS-CQS / Development of Competent Authority Development Plan and prepare SOP for FMP procedures	/	Investing in Sustainable Fisheries Management and Development	Post	Consultant Qualification Selection	Open - International		76,400.00	0.00	Pending Implementation	2022-09-01		2022-09-22		2022-11-05								2022-12-05		2023-01-09		2023-07-08	
TO-MOF-101055-CS-CQS / Review and update Tonga National Plan of Action, and Operational Compliance Strategy	/	Strengthening Fisheries Governance	Post	Consultant Qualification Selection	Open - International		50,000.00	0.00	Pending Implementation	2020-08-01		2020-08-22		2020-10-05								2020-11-04		2020-12-09		2021-06-07	
TO-MOF-100648-CS-CQS / Master Plan and Feasibility Study	IDA / D4480	Investing in Sustainable Fisheries Management and Development	Post	Consultant Qualification Selection	Open - International		264,000.00	0.00	Pending Implementation	2019-11-28		2019-12-19		2020-02-01								2020-03-02		2020-04-06		2020-10-03	
TO-MOF-141208-CS-CQS / MIS and IT Support Services	IDA / D4480	Strengthening Fisheries Governance	Post	Consultant Qualification Selection	Open - International		70,000.00	0.00	Pending Implementation	2019-11-01		2019-11-22		2020-01-23								2020-02-22		2020-03-28		2020-09-24	

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
TO-MOF-78423-CS-INDV / Fisheries consultant 2	/	Strengthening the Knowledge Base for Fisheries and Aquaculture	Post	Individual Consultant Selection	Open		50,000.00	0.00	Canceled	2018-10-02		2018-11-15		2018-12-06		2019-01-10		2019-07-09	
MOF-CS-IND-7 / IT and systems support	/	Supporting Effective Project Management	Post	Individual Consultant Selection	Open		7,762.00	0.00	Canceled	2018-10-19		2018-12-07		2018-12-28		2019-02-01		2019-07-31	
MOF-CS-IND-11 / SMA Lead	/	Strengthening the Knowledge Base for Fisheries and Aquaculture	Post	Individual Consultant Selection	Open		15,400.00	0.00	Canceled	2018-10-19		2018-12-03		2018-12-13		2019-01-02		2019-07-01	
TO-MOF-100647-CS-INDV / Fisheries Compliance Officer 1	IDA / D4480	Strengthening Fisheries Governance	Post	Individual Consultant Selection	Open		115,000.00	0.00	Canceled	2019-08-01		2019-09-19		2019-10-10		2019-11-14		2022-11-13	
TO-MOF-101545-CS-INDV / SMA compliance options study and manual and design licencing system licencing system for fishers and/or vessels	/	Strengthening Fisheries Governance	Post	Individual Consultant Selection	Open		118,800.00	0.00	Pending Implementation	2021-09-01		2021-10-20		2021-11-10		2021-12-15		2022-06-13	
TO-MOF-101546-CS-INDV / Design licencing system/ program for fishers and/or vessels and supply chain and establish rights based management system	/	Strengthening Fisheries Governance	Post	Individual Consultant Selection	Open		112,800.00	0.00	Pending Implementation	2020-07-01		2020-08-19		2020-09-09		2020-10-14		2021-04-12	
TO-MOF-101548-CS-INDV / Design and deliver training in Marine Science	/	Strengthening the Knowledge Base for Fisheries and Aquaculture	Post	Individual Consultant Selection	Open		70,000.00	0.00	Pending Implementation	2020-02-01		2020-03-21		2020-04-11		2020-05-16		2020-11-12	

TO-MOF-101553-CS-INDV / Science component lead	/	Strengthening the Knowledge Base for Fisheries and Aquaculture	Post	Individual Consultant Selection	Open		114,684.00	0.00	Under Implementation	2020-02-01		2020-03-21		2020-04-11		2020-05-16		2020-11-12	
TO-MOF-101554-CS-INDV / Laboratory Specialist	/	Strengthening the Knowledge Base for Fisheries and Aquaculture	Post	Individual Consultant Selection	Open		26,400.00	0.00	Pending Implementation	2020-07-01		2020-08-19		2020-09-09		2020-10-14		2021-04-12	
TO-MOF-101556-CS-INDV / Coastal Fisheries Science Specialist	/	Strengthening the Knowledge Base for Fisheries and Aquaculture	Post	Individual Consultant Selection	Open		61,600.00	0.00	Pending Implementation	2020-07-01		2020-08-19		2020-09-09		2020-10-14		2021-04-12	
TO-MOF-101557-CS-INDV / Data Collection Specialist	/	Strengthening the Knowledge Base for Fisheries and Aquaculture	Post	Individual Consultant Selection	Open		61,600.00	0.00	Pending Implementation	2020-07-01		2020-08-19		2020-09-09		2020-10-14		2021-04-12	
TO-MOF-101559-CS-INDV / Aquaculture component lead	/	Strengthening the Knowledge Base for Fisheries and Aquaculture	Post	Individual Consultant Selection	Open		114,684.00	0.00	Under Implementation	2020-03-01		2020-04-19		2020-05-10		2020-06-14		2020-12-11	
TO-MOF-101560-CS-INDV / Aquaculture hatchery design (Sopu and Outer Islands)	/	Strengthening the Knowledge Base for Fisheries and Aquaculture	Post	Individual Consultant Selection	Open		80,000.00	0.00	Pending Implementation	2021-09-01		2021-10-20		2021-11-10		2021-12-15		2022-06-13	
TO-MOF-101562-CS-INDV / Staff training and capacity building	IDA / D4480	Supporting Effective Project Management	Post	Individual Consultant Selection	Open		75,000.00	0.00	Pending Implementation	2020-09-01		2020-10-20		2020-11-10		2020-12-15		2021-06-13	
TO-MOF-101567-CS-INDV / Local SMA output-based consultants	/	Strengthening the Knowledge Base for Fisheries and Aquaculture	Post	Individual Consultant Selection	Open		150,000.00	0.00	Pending Implementation	2019-09-01		2019-10-20		2019-11-10		2019-12-15		2020-06-12	
TO-MOF-101570-CS-INDV / SMA monitoring program development and SMA procedures and training provision	/	Strengthening the Knowledge Base for Fisheries and Aquaculture	Post	Individual Consultant Selection	Open		102,800.00	0.00	Pending Implementation	2019-09-01		2019-10-20		2019-11-10		2019-12-15		2020-06-12	
TO-MOF-101573-CS-INDV / Fisheries Management Lead	/	Investing in Sustainable Fisheries Management and Development	Post	Individual Consultant Selection	Open		114,862.00	0.00	Under Implementation	2019-07-01		2019-08-19		2019-09-09		2019-10-14		2020-04-11	
TO-MOF-101574-CS-INDV / Review of fisheries management plans and develop coastal fisheries framework and Code of Conduct	/	Investing in Sustainable Fisheries Management and Development	Post	Individual Consultant Selection	Open		116,600.00	0.00	Pending Implementation	2020-11-01		2020-12-20		2021-01-10		2021-02-14		2021-08-13	
TO-MOF-101584-CS-INDV / Develop tuna and snapper marketing strategies/small scale fishing strategy and market strategy including market survey	/	Investing in Sustainable Fisheries Management and Development	Post	Individual Consultant Selection	Open		164,400.00	0.00	Pending Implementation	2021-02-01		2021-03-22		2021-04-12		2021-05-17		2021-11-13	
TO-MOF-101589-CS-INDV / Protocol for hatchery practice, animal health, and aquaculture biosecurity for mabe pearl and giant clam	/	Strengthening the Knowledge Base for Fisheries and Aquaculture	Post	Individual Consultant Selection	Open		35,200.00	0.00	Pending Implementation	2021-09-01		2021-10-20		2021-11-10		2021-12-15		2022-06-13	
TO-MOF-101543-CS-INDV / Component 1.9 Evaluate the pilot program, and develop rollout	/	Strengthening Fisheries Governance	Post	Individual Consultant Selection	Open		30,000.00	0.00	Pending Implementation	2021-09-01		2021-10-20		2021-11-10		2021-12-15		2022-06-13	

TO-MOF-101558-CS-INDV / Update mabe industry development plan/feasibility study for mabe pearl and giant clam with potential and aquaculture materials	/	Strengthening the Knowledge Base for Fisheries and Aquaculture	Post	Individual Consultant Selection	Open		180,800.00	0.00	Pending Implementation	2020-06-01		2020-07-20		2020-08-10		2020-09-14		2021-03-13	
TO-MOF-101580-CS-INDV / Component 3.6 Improved economic modeling	/	Investing in Sustainable Fisheries Management and Development	Post	Individual Consultant Selection	Open		50,000.00	0.00	Pending Implementation	2020-11-01		2020-12-20		2021-01-10		2021-02-14		2021-08-13	
TO-MOF-101586-CS-INDV / Review aquaculture commodity development plan and Investment Strategy for mabe pearl and giant clam	/	Investing in Sustainable Fisheries Management and Development	Post	Individual Consultant Selection	Open		129,200.00	0.00	Pending Implementation	2023-04-01		2023-05-20		2023-06-10		2023-07-15		2024-01-11	
TO-MOF-108747-CS-INDV / Project Coordinator	/	Supporting Effective Project Management	Post	Individual Consultant Selection	Open		185,011.00	79,827.50	Signed	2019-04-03		2019-07-02		2019-07-23		2019-08-27		2020-02-23	
MOF-CS-IND-1 / Project Manager	/	Supporting Effective Project Management	Post	Individual Consultant Selection	Open		14,553.00	0.00	Canceled	2018-08-31		2018-11-29		2018-12-20		2019-01-24		2019-07-23	
TO-MOF-108750-CS-INDV / Safeguards and Stakeholder Engagement officer	/	Strengthening Fisheries Governance	Post	Individual Consultant Selection	Open		114,682.00	49,485.28	Signed	2019-04-03		2019-07-02		2019-07-23		2019-08-27		2020-02-23	
MOF-CS-IND-4 / Safeguards officer	/	Strengthening Fisheries Governance	Post	Individual Consultant Selection	Open		9,055.00	0.00	Canceled	2018-08-31		2018-11-29		2018-12-20		2019-01-24		2019-07-23	
TO-MOF-108752-CS-INDV / Procurement officer	/	Strengthening Fisheries Governance	Post	Individual Consultant Selection	Open		114,682.00	49,485.28	Signed	2019-04-03		2019-06-28		2019-07-19		2019-08-23		2020-02-19	
MOF-CS-IND-2 / Procurement officer	/	Strengthening Fisheries Governance	Post	Individual Consultant Selection	Open		9,055.00	0.00	Canceled	2018-08-31		2018-11-25		2018-12-16		2019-01-20		2019-07-19	
TO-MOF-108753-CS-INDV / Monitoring and Evaluation officer	/	Supporting Effective Project Management	Post	Individual Consultant Selection	Open		114,682.00	0.00	Under Implementation	2019-04-03		2019-06-27		2019-07-18		2019-08-22		2020-02-18	
MOF-CS-IND-5 / Monitoring and eval officer	/	Supporting Effective Project Management	Post	Individual Consultant Selection	Open		9,055.00	0.00	Canceled	2018-08-31		2018-11-24		2018-12-15		2019-01-19		2019-07-18	
TO-MOF-108755-CS-INDV / Finance officer	/	Supporting Effective Project Management	Post	Individual Consultant Selection	Open		114,682.00	49,485.28	Signed	2019-04-03		2019-07-01		2019-07-22		2019-08-26		2020-02-22	
MOF-CS-IND-3 / Accountant	/	Supporting Effective Project Management	Post	Individual Consultant Selection	Open		9,055.00	0.00	Canceled	2018-08-31		2018-11-28		2018-12-19		2019-01-23		2019-07-22	
MOF-CS-IND-8 / Deputy Project Coordinator	/	Supporting Effective Project Management	Post	Individual Consultant Selection	Open		148,122.00	0.00	Pending Implementation	2018-10-19		2018-12-07		2018-12-28		2019-02-01		2019-07-31	
TO-MOF-107823-CS-INDV / SMA sub-component lead-Vava'u	IDA / D4480	Strengthening the Knowledge Base for Fisheries and Aquaculture	Post	Individual Consultant Selection	Open		114,682.00	0.00	Under Implementation	2019-07-26		2019-09-02		2019-09-09		2019-09-30		2022-06-25	

TO-MOF-107824-CS-INDV / SMA sub-component lead-Ha'apai	IDA / D4480	Strengthening the Knowledge Base for Fisheries and Aquaculture	Post	Individual Consultant Selection	Open		114,682.00	0.00	Under Implementation	2019-07-26		2019-09-02		2019-09-09		2019-09-30		2022-06-25	
TO-MOF-101564-CS-INDV / SMA sub-component lead-Tongatapu	IDA / D4480	Strengthening the Knowledge Base for Fisheries and Aquaculture	Post	Individual Consultant Selection	Open		114,682.00	0.00	Under Implementation	2019-07-26		2019-09-02		2019-09-09		2019-09-30		2022-06-25	
TO-MOF-134088-CS-INDV / Compliance Leads Tongatapu	IDA / D4480	Investing in Sustainable Fisheries Management and Development	Post	Individual Consultant Selection	Open		114,682.00	0.00	Under Implementation	2019-09-25		2019-11-13		2019-12-04		2020-01-08		2020-07-06	
TO-MOF-134093-CS-INDV / Compliance Leads Ha'apai	IDA / D4480	Investing in Sustainable Fisheries Management and Development	Post	Individual Consultant Selection	Open		114,682.00	0.00	Under Implementation	2019-09-25		2019-11-13		2019-12-04		2020-01-08		2020-07-06	
TO-MOF-134094-CS-INDV / Compliance Leads Vava'u	IDA / D4480	Investing in Sustainable Fisheries Management and Development	Post	Individual Consultant Selection	Open		114,682.00	0.00	Under Implementation	2019-10-17		2020-01-11		2020-02-01		2020-03-07		2020-09-03	
MOF-CS-IND-6 / Training and development officer	IDA / D4480	Strengthening Fisheries Governance	Post	Individual Consultant Selection	Open		114,682.00	0.00	Pending Implementation	2019-02-04		2019-03-25		2019-04-15		2019-05-20		2019-11-16	
TO-MOF-146610-CS-INDV / New Project Coordinator	IDA / D4480	Supporting Effective Project Management	Post	Individual Consultant Selection	Open		185,011.00	0.00	Pending Implementation	2019-11-27		2020-01-15		2020-02-05		2020-03-11		2020-09-07	