Public Disclosure Authorized

Public Disclosure Authorized

PROCUREMENT PLAN

Project information: *Angola Commercial Agriculture Development Project P159052*

Project Implementation Agency: *Ministry of Agriculture (MINAGRI) – Office of Studies, Planning and Statistics (GEPE)*

Date of the Procurement Plan: *March 22, 2017*

Period covered by this Procurement Plan: *March 22, 2017 to March 22, 2018*

Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

> **National Procurement Arrangements**: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used. *"National procurement legislation and applicable conditions under review by the Bank"*
>
> When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets *as specified under paragraph 5.10* of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *"Not Applicable"*

Procurement of Second Hand Goods *as specified under paragraph 5.11* of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables *"Not Applicable"*

Domestic preference *as specified under paragraph 5.51* of the Procurement Regulations ***(Goods and Works)***,

> Goods: is applicable for those contracts identified in the Procurement Plan tables;

Works: is applicable for those contracts identified in the Procurement Plan tables.

Other Relevant Procurement Information. *"Not Applicable"*

PROCUREMENT PLAN **Angola : Angola: Commercial Agriculture Development Project**

General Information

Country: Angola

Bank's Approval Date of the Original Procurement Plan: 2017-03-06

Revised Plan Date(s): (comma delineated, leave blank if non 2019-10-23

Project ID: P159052

GPN Date: 2019-07-09

Project Name: Angola: Commercial Agriculture Development Project

Loan / Credit No: IBRD / P4860, / , IBRD / 88660, COFN / C1580

Executing Agency(ies) Ministry of Agriculture

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
003/W/CADP/18 / Rehabilitation of Irrigation infrastrucure	IBRD / 88660	Infrastructure for Production and Marketing	Post	Request for Bids	Open - International	Single Stage - One Envelope		2,500,000.00	0.00	Pending Implementation					2019-06-03		2019-06-08				2019-07-20		2019-08-19		2019-09-23		2020-03-21	
001/W/CADP/18 / Rehabilitation rural roads	IBRD / 88660	Infrastructure for Production and Marketing	Prior	Request for Bids	Open - International	Single Stage - One Envelope		32,845,155.00	0.00	Pending Implementation					2019-08-09		2019-08-14				2019-09-25		2019-10-25		2019-11-29		2020-05-27	
002/W/CADP/18 / Maintenance of rural roads (1st and 2nd yr)	IBRD / 88660	Infrastructure for Production and Marketing	Post	Request for Bids	Open - National	Single Stage - One Envelope		956,655.00	0.00	Pending Implementation					2019-07-09		2019-07-14				2019-08-25		2019-09-24		2019-10-29		2020-04-26	

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
001/GD/ACDP/17 / Supply of Vehicles (3)	/	Project Management, Monitoring and Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		180,000.00	0.00	Canceled							2017-03-18								2017-04-22		2017-07-21	
007/GD/ACDP/17 / Supply of vehicles for the Project Implementation Unit	IBRD / P4860	Project Management, Monitoring and Evaluation	Prior	UN Agencies (Direct)	Direct			180,000.00	102,941.35	Completed					2017-10-16		2017-10-21								2017-11-25		2018-05-24	
002/GD/ACDP/17 / Supply of IT equipment for PIU Office in Luanda	IBRD / P4860	Project Management, Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		50,000.00	22,626.49	Signed							2017-11-27								2018-01-01		2018-01-08	
005/GD/ACDP/17 / Renovation of PIU office	IBRD / P4860	Project Management, Monitoring and Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		15,000.00	13,214.11	Completed							2017-11-06								2017-12-18		2017-12-25	
003/GD/ACDP/17 / Supply of Office Furniture for PIU Office in Luanda	IBRD / P4860	Project Management, Monitoring and Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		70,000.00	26,780.96	Completed							2017-11-25								2018-01-20		2018-02-10	
004/GD/ACDP/17 / Supply of Accountant Software for the Project	IBRD / P4860	Project Management, Monitoring and Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		15,000.00	19,462.35	Signed							2018-05-11								2018-06-15		2018-06-22	
006/GD/CADP/18 / Supply of Vehicles (3)	IBRD / 88660	Project Management, Monitoring and Evaluation	Post	UN Agencies (Direct)	Direct			80,000.00	0.00	Under Implementation					2019-02-04		2019-02-09								2019-03-16		2019-09-12	

002/GD/ACDP/18 / Supply of TC equipment for PIU	IBRD / P4860	Project Management, Monitoring and Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		5,000.00	0.00	Canceled							2017-11-25								2017-12-30		2018-01-06	
011/GD/CADP/18 / Information Management System	IBRD / 88660	Project Management, Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		15,000.00	0.00	Pending Implementation							2019-06-05								2019-07-31		2020-01-27	
007/GD/CADP/18 / Supply of IT equipment for PIU	IBRD / 88660	Project Management, Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		65,000.00	29,221.33	Completed							2019-02-09								2019-04-06		2019-10-03	
008/GD/CADP/18 / Supply of TC equipment for PIU	IBRD / 88660	Project Management, Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,000.00	0.00	Pending Implementation							2019-06-01								2019-07-27		2020-01-23	
009/GD/CADP/18 / Supply of Office Furniture for PIU Office	IBRD / 88660	Project Management, Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		75,000.00	17,250.93	Completed							2019-01-30								2019-03-27		2019-09-23	
074/CS/CADP/19 / Portable IT Equipment for field collection of primary information (Tablets)	COFN / C1580	Institutional Strengthening and Improved Business Environment	Post	Request for Bids	Open - National	Single Stage - One Envelope		800,000.00	0.00	Pending Implementation					2019-09-13		2019-09-18				2019-10-30		2019-11-29		2020-01-03		2020-07-01	

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
010/CS/ACDP/16 / Consultancy to support value chain analysis/development for Poultry & Eggs, Corn and Soy, and Coffee VCs. This would include studies, strategy development, stakeohlder mobilization, build capacity at MINAGRI.	IBRD / P4860	Promotion and Support for Agribusiness Development	Prior	Quality And Cost-Based Selection	Open - International		500,000.00	159,585.00	Signed	2017-03-13		2017-04-03		2017-04-19				2017-04-24		2017-05-15		2017-06-03		2017-06-13		2017-12-20	
013/CS/ACDP/17 / Consultant to develop environmental studies and related safeguard instruments	IBRD / P4860	Promotion and Support for Agribusiness Development	Post	Consultant Qualification Selection	Open - International		150,000.00	156,310.00	Completed	2017-03-20		2017-04-03		2017-05-01								2017-05-08		2017-05-29		2017-07-28	
009/CS/ACDP/17 / Consultant to develop Social Safeguard studies and related Instruments	/	Promotion and Support for Agribusiness Development	Post	Consultant Qualification Selection	Open - International		120,000.00	0.00	Canceled	2017-03-20		2017-04-03		2017-05-01								2017-05-08		2017-05-29		2017-07-28	
060/CS/CADP/18 / External Audit for PIU (first 3 years)	IBRD / 88660	Project Management, Monitoring and Evaluation	Prior	Least Cost Selection	Open - International		200,000.00	0.00	Under Implementation	2018-09-24		2018-10-15		2018-11-19				2018-12-17		2019-01-16		2019-02-13		2019-03-13		2019-09-09	
061/CS/CADP/18 / Survey of supporting infrastructure Phase 2	IBRD / 88660	Infrastructure for Production and Marketing	Post	Quality And Cost-Based Selection	Open - International		350,000.00	249,434.61	Signed	2018-10-29		2018-11-19		2019-01-02				2019-01-30		2019-03-01		2019-04-05		2019-05-10		2020-05-09	

035/CS/CADP/18 / Design and Supervision for rural roads rehabilitation	IBRD / 88660	Infrastructure for Production and Marketing	Prior	Quality And Cost-Based Selection	Open - International		2,500,000.00	0.00	Pending Implementation	2019-02-04		2019-02-25		2019-04-10				2019-05-08		2019-06-07		2019-07-12		2019-08-16		2020-08-15	
053/CS/CADP/18 / Technical assistance for capacity building in research and development	IBRD / 88660	Institutional Strengthening and Improved Business Environment	Prior	Quality And Cost-Based Selection	Open - International		500,000.00	0.00	Pending Implementation	2019-01-30		2019-02-20		2019-04-05				2019-05-03		2019-06-02		2019-07-07		2019-08-11		2020-08-10	
054/CS/CADP/18 / Technical assistance for the investment committee	IBRD / 88660	Project Management, Monitoring and Evaluation	Prior	Quality And Cost-Based Selection	Open - International		500,000.00	0.00	Pending Implementation	2019-04-01		2019-04-22		2019-06-05				2019-07-03		2019-08-02		2019-09-06		2019-10-11		2020-10-10	
051/CS/CADP/18 / Technical assistance for capacity building business intelligence	IBRD / 88660	Institutional Strengthening and Improved Business Environment	Post	Quality And Cost-Based Selection	Open - International		350,000.00	0.00	Pending Implementation	2019-02-22		2019-03-15		2019-04-28				2019-05-26		2019-06-25		2019-07-30		2019-09-03		2020-09-02	
050/CS/CADP/18 / Technical assistance for capacity building MINAGRIF	IBRD / 88660	Institutional Strengthening and Improved Business Environment	Post	Consultant Qualification Selection	Open - International		200,000.00	0.00	Pending Implementation	2019-07-08		2019-07-29		2019-09-11								2019-10-11		2019-11-15		2020-05-13	
017/CS/ACDP/16 / Project Baseline Survey	IBRD / 88660	Promotion and Support for Agribusiness Development	Post	Quality And Cost-Based Selection	Open - International		300,000.00	0.00	Pending Implementation	2019-02-08		2019-03-01		2019-03-29				2019-04-03		2019-04-18		2019-05-08		2019-05-18		2019-08-16	
064/CS/CADP/18 / TA on geospatial mapping, feasibility, demand and cost studies for rural electrifications	IBRD / 88660	Infrastructure for Production and Marketing	Prior	Quality And Cost-Based Selection	Open - International		900,000.00	0.00	Under Implementation	2019-01-31		2019-02-21		2019-04-06				2019-05-04		2019-06-03		2019-07-08		2019-08-12		2020-08-11	
052/CS/CADP/18 / TECHNICAL SERVICES PROVIDERS TO SUPPORT PROJECT INTERVENTIONS FOR BUSINESS PLANS IMPLEMENTATION (TSP 1.1)	IBRD / 88660	Promotion and Support for Agribusiness Development	Prior	Quality And Cost-Based Selection	Open - International		1,000,000.00	0.00	Under Implementation	2019-01-31		2019-02-21		2019-04-06				2019-05-04		2019-06-03		2019-07-08		2019-08-12		2020-08-11	
072/CS/CADP/19 / TECHNICAL SERVICES PROVIDERS TO SUPPORT THE SUB-COMPONENT OF VALUE CHAIN STRATEGY DEVELOPMENT	IBRD / 88660	Institutional Strengthening and Improved Business Environment	Post	Quality And Cost-Based Selection	Open - International		120,000.00	0.00	Under Implementation	2019-07-26		2019-08-16		2019-09-29				2019-10-27		2019-11-26		2019-12-31		2020-02-04		2021-02-03	
069/CS/CADP/19 / Technical Services Providers to support Financial Sector intervention for partial credit guarantees (TSP 1.2)	IBRD / 88660	Promotion and Support for Agribusiness Development	Post	Quality And Cost-Based Selection	Open - International		200,000.00	0.00	Under Review	2019-07-14		2019-08-04		2019-09-17				2019-10-15		2019-11-14		2019-12-19		2020-01-23		2021-01-22	
070/CS/CADP/19 / Participatory process for identification of irrigation schemes	IBRD / 88660	Infrastructure for Production and Marketing	Post	Quality And Cost-Based Selection	Open - International		120,000.00	0.00	Canceled	2019-07-23		2019-08-13		2019-09-26				2019-10-24		2019-11-23		2019-12-28		2020-02-01		2021-01-31	
071/CS/CADP/19 / Feasibility study on rehabilitation of small and medium-sized irrigated perimeters	IBRD / 88660	Infrastructure for Production and Marketing	Post	Quality And Cost-Based Selection	Open - International		120,000.00	0.00	Under Review	2019-07-23		2019-08-13		2019-09-26				2019-10-24		2019-11-23		2019-12-28		2020-02-01		2021-01-31	

073/CS/CADP/19 / Technical Feasibility Study (TFS) Preparatory Assistance for the design of a strategy to develop and implement a unique system for international trade in Angola	COFN / C1580	Institutional Strengthening and Improved Business Environment	Prior	UN Agencies (Direct)	Direct		494,000.00	0.00	Under Implementation															2019-11-16		2020-07-13	
036/CS/CADP/19 / Supervision of the Works for the Rehabilitation of Small and Medium Irrigated Perimeters (2500 HA)	COFN / C1580	Infrastructure for Production and Marketing	Post	Quality And Cost-Based Selection	Open - International		300,000.00	0.00	Pending Implementation	2019-03-25		2019-04-24		2019-06-07				2019-07-05		2019-08-04		2019-09-08		2019-10-13		2020-10-12	

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
002/CS/ACDP/16 / Procurement specialist	IBRD / P4860	Project Management, Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		130,000.00	447,029.44	Signed	2017-03-06		2017-04-04		2017-04-05		2017-04-20		2018-04-20	
014/CS/ACDP/16 / Consultant to undertake analysis of infrastructure current status as well as other services for the betterment of the value chains	IBRD / P4860	Promotion and Support for Agribusiness Development	Post	Direct Selection	Direct		100,000.00	299,133.85	Completed	2017-03-13		2017-03-23				2017-05-20		2017-06-19	
003/CS/ACDP/16 / Agribusiness and Value Chain Analysis Specialist	IBRD / P4860	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		150,000.00	143,205.72	Signed	2017-11-13		2017-12-16		2017-12-23		2018-01-13		2019-01-13	
016/CS/ACDP/16 / Consultant to develop the project's manual	IBRD / P4860	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		70,000.00	45,200.00	Completed	2017-12-18		2018-02-05		2018-02-26		2018-03-08		2018-06-06	
004/CS/ACDP/16 / Finance management specialist	IBRD / P4860	Project Management, Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		130,000.00	343,662.13	Signed	2017-10-30		2017-11-28		2017-12-12		2018-01-09		2019-01-09	
023/CS/ACDP/17 / Contracting of an Environmental Safeguards Specialist	IBRD / P4860	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		70,000.00	282,305.00	Signed	2018-01-15		2018-03-05		2018-03-26		2018-04-30		2019-04-30	
007/CS/ACDP/16 / Project accountant	IBRD / P4860	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		90,000.00	0.00	Canceled	2018-01-15		2018-03-05		2018-03-19		2018-04-07		2019-04-07	
025/CS/ACDP/18 / Consultancy services for the elaboration of a Diagnosis of Land Uses and Rights in the Project Implementation Area	IBRD / P4860	Promotion and Support for Agribusiness Development	Post	Individual Consultant Selection	Open		90,000.00	0.00	Canceled	2017-06-25		2017-07-19		2017-07-24		2017-08-03		2018-01-30	
025/CS/CADP/17 / DIAGNOSTIC REVIEW OF LAND RIGHTS AND LAND USES IN THE PROJECT AREA	IBRD / P4860	Promotion and Support for Agribusiness Development	Prior	Individual Consultant Selection	Open		90,000.00	80,000.00	Signed	2017-11-20		2017-12-12		2017-12-15		2018-01-10		2018-07-09	

005/CS/ACDP/16 / Junior Procurement Officer 1	IBRD / P4860	Project Management, Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		70,000.00	84,092.64	Under Review	2018-05-07		2018-06-05		2018-06-19		2018-07-10		2019-07-10	
026/CS/CADP/17 / Consultancy to prepare the project manuals	IBRD / P4860	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		30,000.00	0.00	Canceled	2018-01-29		2018-03-19		2018-04-09		2018-05-14		2018-11-10	
034/CS/CADP/18 / Project Accountant	IBRD / P4860	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		70,000.00	165,897.79	Signed	2018-06-04		2018-07-03		2018-07-13		2018-08-12		2019-02-08	
006/CS/ACDP/16 / Assistant Financial Management	IBRD / P4860	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		75,000.00	0.00	Canceled	2017-03-06		2017-04-04		2017-04-18		2017-05-16		2018-05-16	
047/CS/CADP/18 / Junior Procurement officer 2	IBRD / 88660	Project Management, Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		70,000.00	0.00	Pending Implementation	2019-05-20		2019-06-18		2019-06-28		2019-07-28		2020-01-24	
028/CS/CADP/18 / Matching Grant Manager	IBRD / 88660	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		150,000.00	192,070.35	Signed	2019-01-15		2019-03-05		2019-03-26		2019-04-30		2019-10-27	
032/CS/CADP/18 / Matching Grant Specialist	IBRD / 88660	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		70,000.00	0.00	Under Implementation	2019-01-15		2019-03-05		2019-03-26		2019-04-30		2019-10-27	
042/CS/CADP/18 / IT Specialist	IBRD / 88660	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		70,000.00	0.00	Pending Implementation	2019-07-25		2019-09-12		2019-10-03		2019-11-07		2020-05-05	
030/CS/CADP/18 / Junior Agribusiness and Value Chain Analysis Specialist	IBRD / 88660	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		70,000.00	0.00	Pending Implementation	2019-01-25		2019-03-15		2019-04-05		2019-05-10		2019-11-06	
033/CS/CADP/18 / Junior Financial Management officer	IBRD / 88660	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		70,000.00	84,092.64	Signed	2019-01-15		2019-03-05		2019-03-26		2019-04-30		2019-10-27	
031/CS/CADP/18 / Matching grant accountant	IBRD / 88660	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		70,000.00	80,942.93	Signed	2019-01-18		2019-03-08		2019-03-29		2019-05-03		2019-10-30	
058/CS/CADP/18 / Monitoring and Evaluation specialist	IBRD / 88660	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		70,000.00	0.00	Under Implementation	2018-12-28		2019-02-15		2019-03-08		2019-04-12		2019-10-09	
057/CS/CADP/18 / Provincial Representative 3	IBRD / 88660	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		40,000.00	0.00	Under Implementation	2019-01-09		2019-02-27		2019-03-20		2019-04-24		2019-10-21	
056/CS/CADP/18 / Provincial Representative 2	IBRD / 88660	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		40,000.00	0.00	Under Implementation	2019-01-09		2019-02-27		2019-03-20		2019-04-24		2019-10-21	
055/CS/CADP/18 / Provincial Representative 1	IBRD / 88660	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		40,000.00	0.00	Under Implementation	2019-01-09		2019-02-27		2019-03-20		2019-04-24		2019-10-21	
043/CS/CADP/18 / Communication specialist	IBRD / 88660	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		70,000.00	165,832.13	Signed	2019-01-11		2019-03-01		2019-03-22		2019-04-26		2019-10-23	

044/CS/CADP/18 / Senior Infrastructure specialist	IBRD / 88660	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		150,000.00	154,686.12	Signed	2018-12-28		2019-02-15		2019-03-08		2019-04-12		2019-10-09	
045/CS/CADP/18 / Project Coordinator's Assistant	IBRD / 88660	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		18,000.00	0.00	Under Implementation	2019-01-24		2019-03-14		2019-04-04		2019-05-09		2019-11-05	
063/CS/CADP/18 / Expert for Data collection and analysis to support GEPE	IBRD / 88660	Institutional Strengthening and Improved Business Environment	Post	Individual Consultant Selection	Open		90,000.00	0.00	Under Implementation	2019-01-31		2019-03-21		2019-04-11		2019-05-16		2019-11-12	
021/CS/ACDP/17 / Contracting of a Value chain development/competitiveness expert	IBRD / 88660	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		70,000.00	0.00	Pending Implementation	2019-01-14		2019-03-04		2019-03-25		2019-04-29		2020-04-28	
024/CS/ACDP/17 / Contracting of a Social Safeguards Specialist	IBRD / 88660	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		70,000.00	0.00	Pending Implementation	2019-10-28		2019-12-16		2020-01-06		2020-02-10		2021-02-09	
048/CS/CADP/18 / Impact evaluation specialist	IBRD / 88660	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		50,000.00	0.00	Pending Implementation	2020-06-02		2020-07-21		2020-08-11		2020-09-15		2021-03-14	
022/CS/ACDP/17 / Contracting of a Junior Agribusiness Expert	IBRD / 88660	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		50,000.00	0.00	Pending Implementation	2019-02-27		2019-04-17		2019-05-08		2019-06-12		2020-06-11	
020/CS/ACDP/17 / Contracting of a Land governance/social Assistant	IBRD / 88660	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		30,000.00	0.00	Pending Implementation	2019-03-27		2019-05-15		2019-06-05		2019-07-10		2020-07-09	
019/CS/ACDP/17 / Contracting of a Land Administration specialist	IBRD / 88660	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		50,000.00	0.00	Pending Implementation	2019-02-05		2019-03-26		2019-04-16		2019-05-21		2020-05-20	
066/CS/CADP/18 / Administrative/Office Assistant	IBRD / 88660	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		30,000.00	36,781.82	Signed	2019-02-08		2019-03-29		2019-04-19		2019-05-24		2019-11-20	
065/CS/CADP/18 / Expert to provide TA on commissioning studies related to institutional support	IBRD / 88660	Institutional Strengthening and Improved Business Environment	Post	Individual Consultant Selection	Open		97,500.00	0.00	Pending Implementation	2019-02-11		2019-04-01		2019-04-22		2019-05-27		2020-05-26	
062/CS/CADP/18 / Internal Audit for PIU	IBRD / 88660	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		90,000.00	61,754.00	Signed	2018-12-14		2019-02-01		2019-02-22		2019-03-29		2019-09-25	
067/CS/CADP/19 / External Audit for PIU (First Year)	IBRD / 88660	Project Management, Monitoring and Evaluation	Post	Direct Selection	Direct		40,000.00	30,000.00	Completed	2019-04-30		2019-05-10				2019-06-13		2019-09-11	
068/CS/CADP/19 / Technical support for agriculture policy set up and analysis for GEPE/MINAGRIF	IBRD / 88660	Institutional Strengthening and Improved Business Environment	Post	Individual Consultant Selection	Open		80,000.00	0.00	Under Implementation	2019-05-10		2019-06-28		2019-07-19		2019-08-23		2020-08-17	