Public Disclosure Authorized

Public Disclosure Authorized

Procurement Plan
PNG Productive Partnerships in Agriculture project (PPAP) p110959

I. General

1. **Bank's approval Date of the procurement Plan** October 8, 2018
2. **Date of General Procurement Notice**: July 22, 2011
3. **Period covered by this procurement plan**: *October 2018 - June 2019*

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold**: Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement*:*

2.

Procurement Method	Prior Review Threshold	Comments
Works (including turnkey, supply & installation of plant and equipment, and PPP)	US$1,000,000	Contracts at or above the thresholds are subject to the Bank's procurement prior review.
Goods, information technology and non-consulting services	US$500,000	Contracts at or above the thresholds are subject to the Bank's procurement prior review.

2. Prequalification. N/A

3. Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines: N/A

4. **Reference to (if any) Project Operational/Procurement Manual:** *Project Implementation Manual for World Bank Loan Project P110959 March 15, 2010 issued by Department of Agriculture and Livestock, PNG Cocoa Board, PNG Coffee Industry Corporation*

5. **Any Other Special Procurement Arrangements**: N/A

July 9, 2010

6. Summary of the Procurement Packages:

DAL:

Activity Reference No. / Description:	Loan / Credit No.	Review Type	Category	Market Approach	Estimated Amount (US$)
IC-157 / Coconut and Rubber Value Chain Study for PACD - Lead Consultant	IDA-54110	Post	Consultant Services	Open	65,700.00
IC-158 / Coconut and Rubber Value Chain Study for PACD - Support Consultant	IDA-54110	Post	Consultant Services	Open	28,800.00
IC-159 / Spice (Alternate Cash Crops) Value Chain Study for PACD - Lead Consultant	IDA-54110	Post	Consultant Services	Open	43,800.00
IC-160 / Spice (Alternate Cash Crops) Value Chain Study for PACD - Support Consultant	IDA-54110	Post	Consultant Services	Open	20,000.00
IC-161 / Small Livestock Value Chain Study for PACD - Lead Consultant	IDA-54110	Post	Consultant Services	Open	43,800.00
IC-162 / Small Livestock Value Chain for PACD - Support Consultant	IDA-54110	Post	Consultant Services	Open	20,000.00

IC-164 / Environment and Social Safeguard Specialist for PACD - Lead Consultant	IDA-54110	Post	Consultant Services	Open	34,000.00
IC-165 / Environment and Social Safeguard Specialist for PACD - Support Consultant	IDA-54110	Post	Consultant Services	Open	15,400.00

CIC

Activity Reference No. / Description:	Loan / Credit No.	Review Type	Category	Market Approach	Estimated Amount (US$)
IC74 / Technical Field Officer, Mt. Hagen	IDA-54110	Post	Consultant Services	Open	18,850.00
IC117 / Technical Expert (Coffee Berry Borer) to assess invasion of CBB + Awareness Raising Activities	IDA-54110	Post	Consultant Services	Open	26,700.00
IC136 / Coffee Industry Corporation Staff Training - IT Training	IDA-54110	Post	Consultant Services	Open	70,560.00
IC137 / Systems & Process Review - CIC Financial Management Manual	IDA-54110	Post	Consultant Services	Open	68,460.00
IC138 / CIC Strategic Plan - Review of current strategic plan	IDA-54110	Post	Consultant Services	Open	132,300.00

IC139 / RPG & Cherry Trade Policy (There wil be one contract covering several activities)	IDA-54110	Post	Consultant Services	Open	162,120.00
IC140 / Assessment of Coffee Grades & Standards (There will be one contract with several activities - training of CIC staffs)	IDA-54110	Post	Consultant Services	Open	235,460.00
IC141 / Upgrading Information Management in CIC (+procurement of IT Software)	IDA-54110	Post	Consultant Services	Open	128,100.00
IC142 / Sustainable Capacity Building (Extension support, Model Gdns etc.)	IDA-54110	Post	Consultant Services	Open	132,300.00
IC145 / Professional Development - CIC Staffs (Biometrics/statistics training/Report Writing + training of CIC Board members on Strategic Planning)	IDA-54110	Post	Consultant Services	Open	110,460.00

CB

Activity Reference No. / Description:	Loan / Credit No.	Review Type	Category	Market Approach	Estimated Amount (US$)
IC-150 / Component 2 Officer- Kokopo PMU	IDA-54110	Post	Consultant Services	Open	45,320.00

IC-151 / Administrative Assistance- Kokopo PMU	IDA-54110	Post	Consultant Services	Open	11,308.00
IC-152 / Finance & Administrative Assistance- Arawa PMU	IDA-54110	Post	Consultant Services	Open	11,340.00
IC-128 / Civil/Roads Engineer (MOMASE)/Madang PMU	IDA-54110	Post	Consultant Services	Open	45,860.00
CW-37 / Rehabilitation of 4.0 Km of Ami – Ningalem Feeder Road, Albiges/Mamblep LLG, Maprik District, East Sepik Province	IDA-54110	Post	Works	Open - National	861,462.00
CW-38 / Rehabilitation of 3.930 Km of Hagama – Nimisoli Feeder Road, East Yangoru LLG, Yangoru Saussia District, East Sepik	IDA-54110	Post	Works	Open - National	758,112.00
CW-39 / Rehabilitation of 2.80 Km of Kiami Feeder Road, Maprik Wora LLG, Maprik District, East Sepik Province	IDA-54110	Post	Works	Open - National	450,606.00
CW-40 / Rehabilitation of 5.0 Km of Urita Feeder Road, Bumbita / Muhian LLG, Maprik District, East Sepik Province	IDA-54110	Post	Works	Open - National	762,882.00

CW-41 / Rehabilitation of 1.770 Km of Jame Feeder Road, Maprik Wora LLG, Maprik District, East Sepik Province	IDA-54110	Post	Works	Open - National	333,582.00
CW-42 / Construction of Kavavar Bridge, Lower Sikut, Sinivit LLG, Pomio District, East New Britain Province.	IDA-47160	Post	Works	Open - National	699,600.00
CW-43 / CB Office Extension	IDA-54110	Prior	Works	Open - National	1,000,000.00
GO-79 / PNG CCIL Dormitory Renovation- Tavilo Head Office	IDA-54110	Post	Goods	Request for Quotations	12,084.00
GO-80 / Cadmium Smoke Taint Sampling & Lab Testing	IDA-54110	Post	Goods	Request for Quotations	25,000.00
CF-11 / Radio Drama Production	TF-93093	Post	Non-Consultant Services	Request for Quotations	36,900.00

III. Selection of Consultants

1. **Prior Review Threshold**: Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

Selection Method	Prior Review Threshold	Comment
Consultants: firms	USD$500,000	Contracts at or above the thresholds are subject to the Bank's procurement prior review.
Consultants: individuals	USD$200,000	Contracts at or above the thresholds are subject to the Bank's procurement prior review.

2. **Short list comprising entirely of national consultants**: Short list of consultants for services, estimated to cost less than $_*100,000*_equivalent per contract, may comprise

entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

PROCUREMENT PLAN

Papua New Guinea : PNG Productive Partnerships in Agriculture

General Information

Country: Papua New Guinea

Project ID: P110959

Project Name: PNG Productive Partnerships in Agriculture

Loan / Credit No: IDA / 47160, IDA / 54110, TF / 93093

Executing Agency(ies) Cocoa Board

Bank's Approval Date of the Original Procurement Plan: 2018-10-15

Revised Plan Date(s): (comma delineated, leave blank if non 2019-12-05

GPN Date:

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
CW-42 / Construction of Kavavar Bridge, Lower Sikut, Sinivit LLG, Pomio District, East New Britain Province.	IDA / 47160	Market Access Infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope		699,600.00	650,029.26	Signed					2017-07-12		2018-03-09				2018-03-27		2018-07-10		2018-10-16		2019-06-26	
CW-41 / Rehabilitation of 1.770 Km of Jame Feeder Road, Maprik Wora LLG, Maprik District, East Sepik Province	IDA / 54110	Market Access Infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope		333,582.00	465,982.21	Signed					2018-03-01		2018-03-09				2018-04-05		2018-04-30		2018-10-16		2019-06-28	
CW-40 / Rehabilitation of 5.0 Km of Urita Feeder Road, Bumbita / Muhian LLG, Maprik District, East Sepik Province	IDA / 54110	Market Access Infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope		762,882.00	672,107.52	Signed					2018-03-01		2018-03-09				2018-04-05		2018-04-30		2018-10-16		2019-06-27	
CW-39 / Rehabilitation of 2.80 Km of Kiami Feeder Road, Maprik Wora LLG, Maprik District, East Sepik Province	IDA / 54110	Market Access Infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope		450,606.00	408,395.33	Signed					2018-03-01		2018-03-09				2018-04-05		2018-04-30		2018-10-18		2019-06-27	
CW-38 / Rehabilitation of 3.930 Km of Hagama – Nimisoli Feeder Road, East Yangoru LLG, Yangoru Saussia District, East Sepik	IDA / 54110	Market Access Infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope		758,112.00	673,206.35	Signed					2018-03-01		2018-03-09				2018-04-05		2018-04-30		2018-10-16		2019-06-25	
CW-37 / Rehabilitation of 4.0 Km of Ami – Ningalem Feeder Road, Albiges/Mamblep LLG, Maprik District, East Sepik Province	IDA / 54110	Market Access Infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope		861,462.00	908,009.42	Signed					2016-06-22		2016-07-13				2016-08-24		2016-09-23		2018-10-16		2019-04-14	
CW - 47 / PNG CCIL Dormitory Renovation- Tavilo Head Office	IDA / 54110	Institutional Strengthening and Industry Coordination	Post	Request for Quotations	Open - National	Single Stage - One Envelope		12,084.00	0.00	Under Implementation							2018-11-26								2018-12-28		2019-01-28	
CW - 36 / Rehabilitation of Yal Feeder Road- Contract Variation on additional works	IDA / 54110	Market Access Infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope		433,351.00	728,675.20	Signed					2019-02-08		2019-02-13				2019-03-27		2019-04-26		2019-05-31		2019-06-30	
CW - 54 / Purchase and installation of 1 x Power Generator- CCI Tavilo	IDA / 54110	Institutional Strengthening and Industry Coordination	Post	Request for Quotations	Open - National	Single Stage - One Envelope		80,000.00	52,017.27	Signed							2019-07-27								2019-09-21		2019-12-31	

CW - 49 / Installation of a diesel stand-by generator- Arawa PMU	IDA / 54110	Institutional Strengthening and Industry Coordination	Post	Request for Quotations	Open - National	Single Stage - One Envelope		9,300.00	0.00	Canceled						2018-12-16								2019-02-10		2019-02-15	

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
GO-80 / Cadmium Smoke Taint Sampling & Lab Testing	IDA / 54110	Institutional Strengthening and Industry Coordination	Post	Request for Quotations	Open - International	Single Stage - One Envelope		25,000.00	0.00	Under Implementation							2018-10-21								2018-12-16		2019-06-14	
GO - 77 / Water Supply Materials-CCIL Tavilo, ENB	IDA / 54110	Institutional Strengthening and Industry Coordination	Post	Request for Quotations	Open - National	Single Stage - One Envelope		18,000.00	0.00	Under Implementation							2018-10-23								2018-12-18		2019-06-16	
GO - 95 / I.T Equipment for Arawa and Kokopo PMUs (3x PCs + 3x laptops)	IDA / 54110	Institutional Strengthening and Industry Coordination	Post	Request for Quotations	Open - National	Single Stage - One Envelope		12,400.00	0.00	Pending Implementation							2018-12-15								2019-02-09		2019-02-28	
GO - 74 / Village Propagator	IDA / 54110	Productive Partnerships	Post	Request for Quotations	Open - National	Single Stage - One Envelope		19,320.00	0.00	Under Implementation							2018-10-30								2018-12-25		2019-06-23	
GO - 93 / Bud Grafting Training Materials (Poly bags, knives, budding tapes)	IDA / 54110	Productive Partnerships	Post	Request for Quotations	Open - National	Single Stage - One Envelope		13,020.00	0.00	Pending Implementation							2018-12-16								2019-02-10		2019-06-30	
GO - 107 / Purchase of 3 x Split Air condition- Kokopo PMU	IDA / 54110	Institutional Strengthening and Industry Coordination	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,450.00	1,705.20	Signed							2019-07-27								2019-09-21		2019-10-21	
GO - 108 / Purchase of 7 x UPS's- Kokopo PMU	IDA / 54110	Institutional Strengthening and Industry Coordination	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,750.00	1,596.91	Signed							2019-07-27								2019-09-21		2020-03-19	
GO - 110 / Printing of Cocoa Industry Quarterly News Letter	IDA / 54110	Institutional Strengthening and Industry Coordination	Post	Direct Selection	Direct			3,840.00	0.00	Pending Implementation					2019-07-22		2019-07-27								2019-08-31		2019-12-31	
PG-CB-129470-GO-RFQ / GD.111 Supply of Kiln & Flu Pipes- ENB Upscaling	IDA / 54110	Productive Partnerships	Post	Request for Quotations	Open - National	Single Stage - One Envelope		192,000.00	0.00	Pending Implementation							2019-09-03								2019-10-29		2019-12-31	
PG-CB-129945-GO-RFQ / GD.121 Purchase of Kokopo PMU Project vehicles	IDA / 54110	Institutional Strengthening and Industry Coordination	Post	Request for Quotations	Open - National	Single Stage - One Envelope		121,600.00	0.00	Under Implementation							2019-09-07								2019-11-02		2019-12-31	
PG-CB-133470-GO-RFQ / GD.124 Cocoa Board Server upgrade	IDA / 54110	Institutional Strengthening and Industry Coordination	Post	Request for Quotations	Open - National	Single Stage - One Envelope		9,600.00	0.00	Pending Implementation							2019-09-14								2019-11-09		2019-12-31	
PG-CB-133481-GO-RFQ / GD.126 Cocoa Board Photocopier Machine	IDA / 54110	Institutional Strengthening and Industry Coordination	Post	Request for Quotations	Open - National	Single Stage - One Envelope		27,200.00	0.00	Pending Implementation							2019-09-14								2019-11-09		2019-12-31	
PG-CB-133482-GO-RFQ / GD.127 Supply of x10 Fermentery Units- ENB	IDA / 54110	Institutional Strengthening and Industry Coordination	Post	Request for Quotations	Open - National	Single Stage - One Envelope		25,600.00	0.00	Pending Implementation							2019-09-14								2019-11-09		2019-12-31	

GO - 70 / CB-MIS_Implementation and training in technology solutions for improving farm management	IDA / 54110	Institutional Strengthening and Industry Coordination	Post	Request for Quotations	Open - National	Single Stage - One Envelope		186,000.00	0.00	Canceled							2018-10-23								2018-12-18		2019-06-30	
PG-CB-129504-GO-RFQ / GD.112 Supply of Kiln and Flu Pipes - Morobe	IDA / 54110	Productive Partnerships	Post	Request for Quotations	Open - National	Single Stage - One Envelope		67,840.00	0.00	Canceled							2019-09-03								2019-10-29		2019-12-31	
PG-CB-129518-GO-RFQ / GD.113 Supply of Kiln & Flu Pipes- Madang	IDA / 54110	Productive Partnerships	Post	Request for Quotations	Open - National	Single Stage - One Envelope		147,200.00	0.00	Canceled							2019-09-03								2019-10-29		2019-12-31	
PG-CB-129524-GO-RFQ / GD.114 Supply of Kiln & Flu Pipes- Sepik Call 3	IDA / 54110	Productive Partnerships	Post	Request for Quotations	Open - National	Single Stage - One Envelope		313,160.00	0.00	Canceled							2019-09-03								2019-10-29		2019-12-31	
PG-CB-129530-GO-RFQ / GD.115 Supply of Kiln & Flu Pipes- AROB Upscaling	IDA / 54110	Productive Partnerships	Post	Request for Quotations	Open - National	Single Stage - One Envelope		226,560.00	0.00	Canceled							2019-09-03								2019-10-29		2019-12-31	
PG-CB-129534-GO-RFQ / GD.116 Supply of Kiln & Flu Pipes- ENB Call 1	IDA / 54110	Productive Partnerships	Post	Request for Quotations	Open - National	Single Stage - One Envelope		160,000.00	0.00	Canceled							2019-09-03								2019-10-29		2019-12-31	
PG-CB-129536-GO-RFQ / GD.117 Supply of Kiln & Flu Pipes- ENB Call 2	IDA / 54110	Productive Partnerships	Post	Request for Quotations	Open - National	Single Stage - One Envelope		185,600.00	0.00	Canceled							2019-09-03								2019-10-29		2019-12-31	
PG-CB-133392-GO-RFQ / GD.120 Supply of Kiln & Flu Pipes for ARoB Call 2 Partnerships	IDA / 54110	Productive Partnerships	Post	Request for Quotations	Open - National	Single Stage - One Envelope		156,160.00	0.00	Canceled							2019-09-14								2019-11-09		2019-12-31	
GO - 94 / Printing of Cocoa Farmer Hand Books_Pidgin Version	IDA / 54110	Institutional Strengthening and Industry Coordination	Post	Request for Quotations	Open - National	Single Stage - One Envelope		152,257.00	0.00	Canceled							2018-12-15								2019-02-09		2019-06-30	
GO - 98 / Printing of Breast Cancer Awareness Brochures and Posters	IDA / 54110	Productive Partnerships	Post	Request for Quotations	Open - National	Single Stage - One Envelope		6,723.00	0.00	Canceled							2018-12-15								2019-02-09		2019-03-31	
PG-CB-133478-GO-RFQ / GD.125 Supply of Kiln Pipes- MOMASE	IDA / 54110	Institutional Strengthening and Industry Coordination	Post	Request for Quotations	Open - National	Single Stage - One Envelope		23,300.00	0.00	Pending Implementation							2019-09-14								2019-11-09		2019-12-31	
PG-CB-133454-GO-RFQ / GD.123 Cocoa Radio Drama Broadcast	IDA / 54110	Institutional Strengthening and Industry Coordination	Post	Direct Selection	Direct			32,000.00	0.00	Pending Implementation					2019-12-02		2019-12-07								2020-01-11		2020-07-09	

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
CF - 24 / Video Production on Cocoa Best Management Practice	IDA / 54110	Institutional Strengthening and Industry Coordination	Post	Request for Quotations	Open - National	Single Stage - One Envelope		31,000.00	0.00	Canceled							2019-02-10								2019-04-07		2019-06-30	

GO - 104 / Provide Drawings of Cocoa Conventional Dryer & Flu Pipe according to the design & specifications provided by Cocoa Board	IDA / 54110	Institutional Strengthening and Industry Coordination	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,600.00	0.00	Pending Implementation							2019-07-27								2019-09-21		2020-03-19	
CF - 11 / Radio Drama Production	TF / 93093	Institutional Strengthening and Industry Coordination	Post	Request for Quotations	Open - National	Single Stage - One Envelope		36,900.00	0.00	Canceled							2018-10-21								2018-12-16		2019-06-14	

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
PG-CB-129438-CS-CQS / CF.11 Cocoa Radio Drama Production	IDA / 47160	Institutional Strengthening and Industry Coordination	Post	Consultant Qualification Selection	Open - National		36,900.00	0.00	Under Implementation	2019-08-29		2019-09-19		2019-11-02								2019-12-02		2019-12-30		2019-12-31	

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
IC-150 / Component 2 Officer- Kokopo PMU	IDA / 54110	Institutional Strengthening and Industry Coordination	Post	Individual Consultant Selection	Open		45,320.00	0.00	Pending Implementation	2018-10-16		2018-12-04		2018-12-25		2019-01-29		2019-06-30	
IC-151 / Administrative Assistance- Kokopo PMU	IDA / 54110	Institutional Strengthening and Industry Coordination	Post	Individual Consultant Selection	Open		11,308.00	0.00	Under Implementation	2018-10-16		2018-12-04		2018-12-25		2019-01-29		2019-06-30	
IC-128 / Civil/Roads Engineer (MOMASE)/Madang PMU	IDA / 54110	Institutional Strengthening and Industry Coordination	Post	Individual Consultant Selection	Open		45,860.00	0.00	Under Implementation	2017-09-25		2018-07-15		2018-08-05		2018-10-22		2019-06-30	
IC - 134 / IC. 134 Component 2 Field Officer- Madang PMU	IDA / 54110	Institutional Strengthening and Industry Coordination	Post	Individual Consultant Selection	Open		20,460.00	0.00	Under Implementation	2018-11-21		2019-01-09		2019-01-30		2019-03-06		2019-09-02	
IC - 170 / Senior Financial Management Officer- Cocoa PMU	IDA / 54110	Institutional Strengthening and Industry Coordination	Post	Individual Consultant Selection	Open		26,412.00	0.00	Pending Implementation	2018-12-07		2019-01-25		2019-02-15		2019-03-22		2019-06-30	
IC - 166 / Media Specialist	IDA / 54110	Institutional Strengthening and Industry Coordination	Post	Individual Consultant Selection	Open		18,600.00	0.00	Under Implementation	2018-12-11		2019-01-29		2019-02-19		2019-03-26		2019-06-30	
IC - 153 / Technical Field & Logistics Officer- Arawa PMU	IDA / 54110	Institutional Strengthening and Industry Coordination	Post	Individual Consultant Selection	Open		6,929.00	0.00	Under Implementation	2018-11-22		2019-01-10		2019-01-31		2019-03-07		2019-06-30	
IC - 172 / Admin Assistant Clerk- Kokopo PMU	IDA / 54110	Institutional Strengthening and Industry Coordination	Post	Individual Consultant Selection	Open		5,813.00	0.00	Under Implementation	2019-01-08		2019-02-26		2019-03-19		2019-04-23		2019-06-30	
IC - 173 / Partnership Business and Sustainability Plan and Development for Call 3 and Upscaling Cocoa Partnerships	IDA / 54110	Productive Partnerships	Post	Individual Consultant Selection	Limited		32,339.00	0.00	Under Implementation	2019-02-08		2019-02-13		2019-03-06		2019-04-10		2019-06-30	

IC-176 / Cocoa Extension Video Production	IDA / 54110	Institutional Strengthening and Industry Coordination	Post	Individual Consultant Selection	Limited		31,000.00	29,025.00	Signed	2019-04-16		2019-04-21		2019-05-12		2019-06-16		2019-06-30	
IC - 167 / Cocoa Industry Strategic Business Plan-Cocoa Board of PNG	IDA / 54110	Institutional Strengthening and Industry Coordination	Post	Individual Consultant Selection	Open		16,740.00	0.00	Canceled	2018-11-21		2018-12-10		2018-12-14		2018-12-18		2019-06-30	
IC - 178 / Monitoring Evaluation & Survey Officer-Kokopo PMU	IDA / 54110	Institutional Strengthening and Industry Coordination	Post	Individual Consultant Selection	Direct		9,984.00	0.00	Under Implementation	2019-04-17		2019-04-27		2019-05-18		2019-06-22		2019-12-31	
IC - 179 / Monitoring Evaluation & Survey Officer-Madang	IDA / 54110	Institutional Strengthening and Industry Coordination	Post	Individual Consultant Selection	Direct		18,324.00	0.00	Under Implementation	2019-04-17		2019-04-27		2019-05-18		2019-06-22		2019-12-31	
IC - 177 / Snr Monitoring Evaluation & Survey Officer	IDA / 54110	Institutional Strengthening and Industry Coordination	Post	Individual Consultant Selection	Direct		30,720.00	0.00	Under Implementation	2019-04-16		2019-04-26		2019-05-17		2019-06-21		2019-12-31	
IC - 184 / Community Liaising & Lands Officer	IDA / 54110	Institutional Strengthening and Industry Coordination	Post	Individual Consultant Selection	Direct		24,416.00	0.00	Pending Implementation	2019-05-23		2019-06-02		2019-06-23		2019-07-28		2020-01-24	
IC - 185 / Project Manager-Cocoa PMU	IDA / 54110	Institutional Strengthening and Industry Coordination	Post	Individual Consultant Selection	Direct		142,100.00	0.00	Pending Implementation	2019-06-20		2019-06-30		2019-07-21		2019-08-25		2019-12-31	
PG-CB-129670-CS-INDV / IC.186 Management Information Systems Officer-Cocoa PMU Kokopo	IDA / 54110	Institutional Strengthening and Industry Coordination	Post	Individual Consultant Selection	Limited		20,000.00	0.00	Under Implementation	2019-08-30		2019-09-04		2019-09-25		2019-10-30		2019-12-31	
IC - 149 / Software Engineer- MIS Software Development Support, Cocoa PMU	IDA / 54110	Institutional Strengthening and Industry Coordination	Post	Individual Consultant Selection	Open		30,376.00	0.00	Canceled	2018-10-18		2018-12-06		2018-12-27		2019-01-31		2019-06-30	
IC-152 / Finance & Administrative Assistance-Arawa PMU	IDA / 54110	Institutional Strengthening and Industry Coordination	Post	Individual Consultant Selection	Open		11,340.00	0.00	Canceled	2018-10-16		2018-12-04		2018-12-25		2019-01-29		2019-06-30	
IC - 148 / Finance Officer-Cocoa PMU- Call 3 Partnerships	IDA / 54110	Institutional Strengthening and Industry Coordination	Post	Individual Consultant Selection	Open		12,400.00	0.00	Canceled	2018-11-22		2019-01-10		2019-01-31		2019-03-07		2019-06-30	
IC - 171 / Accounting Fiduciary Officer- Momase	IDA / 54110	Institutional Strengthening and Industry Coordination	Post	Individual Consultant Selection	Open		8,238.00	0.00	Canceled	2019-01-08		2019-02-26		2019-03-19		2019-04-23		2019-06-30	
PG-CB-148135-CS-INDV / IC.189 Accountant for Cocoa PMU	IDA / 54110	Institutional Strengthening and Industry Coordination	Post	Individual Consultant Selection	Limited		7,040.00	0.00	Pending Implementation	2019-12-02		2019-12-03		2019-12-04		2019-12-06		2019-12-31	
PG-CB-148136-CS-INDV / IC.190 Accountant for Partnerships	IDA / 54110	Productive Partnerships	Post	Individual Consultant Selection	Limited		1,280.00	0.00	Pending Implementation	2019-12-02		2019-12-03		2019-12-06		2019-12-08		2019-12-20	
PG-CB-133440-CS-CDS / IC.149 Software Engineer-MIS Software Development Support, Cocoa PMU	IDA / 54110	Institutional Strengthening and Industry Coordination	Post	Direct Selection	Direct		30,376.00	0.00	Pending Implementation	2019-09-09		2019-09-19				2019-11-23		2019-12-31	