Public Disclosure Authorized

Public Disclosure Authorized

Procurement Plan

I. General

1. **Bank's approval Date of the procurement Plan: March 21, 2017**
2. **Date of General Procurement Notice**: July 15, 2014
3. **Period covered by this procurement plan**: March 2017 to Feb 2018

II. Goods, Works, Consultant and Non-Consulting Services.

1. **Prior Review Threshold**: Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement*:*

	Type of Procurement	Prior Review Threshold (PRT) US$ (Millions)	Comments
1.	Works (Including turnkey, supply & installation of plant and equipment and PPP)	5	High risk
2.	(Goods; Information Technology & Non-Consulting Services)	1.5	High risk
3.	Consultant Services (Firms)	0.5	High risk
4.	Consultant Services (Individual Consultants)	0.2	High risk

2. **Prequalification.** NA
3. Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines: NA

4. **Reference to (if any) Project Operational/Procurement Manual:** Available in Project files

5. **Any Other Special Procurement Arrangements:** NA

6. Short list comprising entirely of national consultants: Short list of consultants for services, estimated to cost less than $300,000_equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

7. All TORs for the procurement of consultants services irrespective of the estimated cost of the assignment shall be reviewed and cleared by the TTL

8. Operating expenditures are neither subject to the Procurement and Consultant Guidelines nor prior or post reviews. Operating expenditures are normally verified by TTLs and FM specialists and obtained using the Borrower's national procurement and administrative procedures.

9. Renewal or extension of individual consultant's contracts hired for technical assistance and which are intended for a long-term period but signed for an initial period shorter than the duration of the project, and that have been prior reviewed, do not require procurement clearance if there is no substantial change in the terms and conditions of the contract.

PROCUREMENT PLAN

Africa : RI-Regional Pastoral Livelihoods Resilience Project

General Information

Country: Africa

Bank's Approval Date of the Original Procurement Plan: 2017-03-28

Revised Plan Date(s): (comma delineated, leave blank if non 2019-03-01

Project ID: P129408

GPN Date:

Project Name: RI-Regional Pastoral Livelihoods Resilience Project

Loan / Credit No: IDA / 53880, IDA / 53850

Executing Agency(ies) MINISTRY OF AGRICULTURE, LIVESTOCK AND FISHERIES

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
KE-MOALF-13648-CW-RFB / Construction of Livestock Market in Samburu County.LOT 1- Baragoi LOT 2- Latakweny	IDA / 53880		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Under Implementation					2017-05-05		2017-05-10				2017-06-21		2017-07-21		2017-08-25		2018-02-21	
KE-MOALF-13748-CW-RFQ / Construction of Livestock Market in Konyao, Westpokot market	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation							2017-05-10								2017-07-05		2018-01-01	
KE-MOALF-13751-CW-RFQ / Construction of borehole and associated facilities in Nakitong,Turkana County	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2017-05-10								2017-07-05		2018-01-01	
KE-MOALF-13749-CW-RFQ / Construction of borehole and associated facilities in Handaki village, Wajir County	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2017-05-10								2017-07-05		2018-01-01	
KE-MOALF-13732-CW-RFQ / Construction of water pan and associated facilities in Sake village- Mandera County	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation							2017-05-09								2017-07-04		2017-12-31	
KE-MOALF-13702-CW-RFB / Construction of water pan and associated facilities in Iyaarat,Kajiado County -LOT 1 Construction of water pan and associated facilities in Nturumeti- Narok County- LOT 2	IDA / 53880		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Under Implementation					2017-05-05		2017-05-10				2017-06-21		2017-07-21		2017-08-25		2018-02-21	
KE-MOALF-13735-CW-RFQ / Construction of water pan and associated facilities in Karameri,West Pokot County	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation							2017-04-15								2017-06-10		2017-12-07	
KE-MOALF-13743-CW-RFQ / construction of water pan and associated facilities in Siriampak-Turkana County	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation							2017-04-16								2017-06-11		2017-12-08	

KE-MOALF-13715-CW-RFB / Construction of water pan and associated facilities in Tanariver county and Garissa county in three Lots as follows: LOT 1- Lebile LOT 2 - Iddi LOT 3- Bura	IDA / 53880		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Under Implementation					2017-05-05		2017-05-05				2017-05-05		2017-05-05		2017-05-26		2017-11-22	
KE-MOALF-13728-CW-RFQ / Construction of water pan and associated facilities in Taparara Village-Baringo County.	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation							2017-05-09								2017-07-04		2017-12-31	
KE-MOALF-13747-CW-RFQ / Construction of livestock market in Kapsinendet, Narok County	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation							2017-05-10								2017-07-05		2018-01-01	
KE-MOALF-13744-CW-RFQ / Construction of water pan and associated facilities in Koreni,LamuCounty	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation							2017-04-19								2017-06-14		2017-12-11	
KE-MOALF-13684-CW-RFB / Construction of 2 water pans in Osile, Isiolo County- LOT 1 Construction of 1 Water pan in Muwarak,Laikipia County- LOT 2	IDA / 53880		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Under Implementation					2017-05-05		2017-05-10				2017-06-21		2017-07-21		2017-08-25		2018-02-21	
KE-MOALF-13746-CW-RFQ / Construction of Water pan and associated facilities in Waititi, Wajir County	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation							2017-05-10								2017-07-05		2018-01-01	
KE-MOALF-14759-CW-RFB / Construction of Hay shed and associated infrastructure in Baringo county(Lot 1), Lamu county(Lot 2),Samburu county(Lot 3),Wajir county(Lot 4),Kajiado county(Lot 5), Mandera county (Lot 6)	IDA / 53880		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Under Implementation					2017-05-22		2017-05-27				2017-07-08		2017-08-07		2017-09-11		2018-03-10	
KE-MOALF-14761-CW-RFQ / Construction of borehole in Lengrade village, Samburu county	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation							2017-05-27								2017-07-22		2018-01-18	
KE-MOALF-35709-CW-RFQ / Rehabilitation of Koticha pan and associated infrastructure in Tana River County	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2017-11-26								2018-01-21		2018-07-20	
KE-MOALF-35712-CW-RFQ / Construction of one water pan in Birkan village, Mandera County	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2017-12-05								2018-01-30		2018-07-29	
KE-MOALF-35754-CW-RFB / Rehabilitation of sale yard in Ilbissil Village,Kajiado County	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation							2017-11-29								2018-01-24		2018-07-23	

KE-MOALF-35704-CW-RFB / Construction of 1 Borehole and associated infrastructure in Gagab village, Mandera County	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2017-12-05								2018-01-30		2018-07-29	
KE-MOALF-37569-CW-RFQ / Construction of Livestock Market and Associated Infrastructure in Lokiriama village , Turkana County	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation							2017-12-04								2018-01-29		2018-07-28	
KE-MOALF-35785-CW-RFQ / Construction of Rock Catchment in Didkoba village, Mandera County	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2017-12-09								2018-02-03		2018-08-02	
KE-MOALF-35790-CW-RFQ / Rehabilitation of 2 shallow wells in Elnu village Wajir county and 1 shallow well in Tarama village, Mandera County	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2017-12-03								2018-01-28		2018-07-27	
KE-MOALF-37570-CW-RFQ / Construction of Livestock Market and associated infrastructure in Mouwarak Village, Laikipia County	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation							2017-12-10								2018-02-04		2018-08-03	
KE-MOALF-37572-CW-RFQ / Construction of Borehole and Associated Infrastructure in Boji Grass Village,Mandera County	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2017-12-11								2018-02-05		2018-08-04	
KE-MOALF-37576-CW-RFQ / Construction of Water pan and Associated Infrastructure in Qajaja Village, Wajir County	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2017-12-05								2018-01-30		2018-07-29	
KE-MOALF-37784-CW-RFQ / construction of 1 Water pan in Karu Village ,Wajir County	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2017-12-09								2018-02-03		2018-08-02	
KE-MOALF-62488-CW-RFQ / Construction of grain store at sharrif Elley village, Mandera	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-05-20								2018-07-15		2019-01-11	
KE-MOALF-62489-CW-RFQ / Construction of livestock market in Ololunga village, Narok County	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-05-20								2018-07-15		2019-01-11	
KE-MOALF-62490-CW-RFQ / Construction of Hayshed and Associated Infrastructure in Bute village, Wajir County	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-05-20								2018-07-15		2019-01-11	
KE-MOALF-62491-CW-RFQ / Rehabilitation of county Laboratory in Wajir county	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-05-20								2018-07-15		2019-01-11	

KE-MOALF-62494-CW-RFQ / Rehabilitation of Livestock boma in Nomotio farm,samburu county	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-05-19								2018-07-14		2019-01-10	
KE-MOALF-62495-CW-RFQ / Construction of Livestock Market and Associated Infrastructure in Suswa village, Narok County	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-05-21								2018-07-16		2019-01-12	
KE-MOALF-62496-CW-RFQ / Construction and equipping of fishpond at Isinet Nabulaa location, Kajiado County	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-05-21								2018-07-16		2019-01-12	
KE-MOALF-62497-CW-RFQ / Construction and equipping of fish pond at Isinya Location,Kajiado County	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-05-21								2018-07-16		2019-01-12	
KE-MOALF-62499-CW-RFQ / Rehabilitation of Livestock Market in Bute village, Wajir County	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-05-21								2018-07-16		2019-01-12	
KE-MOALF-62500-CW-RFQ / Construction of grain store in Lolmolog village in Samburu County	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-05-21								2018-07-16		2019-01-12	
KE-MOALF-62501-CW-RFQ / Construction of water pan and associated infrastructure in Empura village, Narok County	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-05-21								2018-07-16		2019-01-12	
KE-MOALF-63939-CW-RFQ / Construction of Borehole and Associated Infrastructure in Fafi Kalala village, Garissa County	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-05-29								2018-07-24		2019-01-20	
KE-MOALF-81803-CW-RFQ / Construction of livestock market and associated infrastructure in Daghaley village, Wajir County	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-12-05								2019-01-30		2019-05-01	
KE-MOALF-81868-CW-RFQ / Construction of water pan and associated infrastructure in Handaro village, Garissa County	IDA / 53850		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-12-03								2019-01-28		2019-04-30	
KE-MOALF-81870-CW-RFQ / Construction of water pan and associated infrastructure in Mosiro village, Kajiado county	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-12-03								2019-01-28		2019-04-24	
KE-MOALF-81871-CW-RFQ / Construction of 2 sand dams at Loishamu village and Lorien village in Laikipia County	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-12-04								2019-01-29		2019-04-29	

KE-MOALF-81872-CW-RFQ / Construction of water pan and Associated Infrastructure in Mkunumbi village, Lamu county	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-12-04								2019-01-29		2019-04-22	
KE-MOALF-81873-CW-RFQ / Construction of 2 underground storage tanks in Baqaqa village, Marsabit county	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-12-04								2019-01-29		2019-04-30	
KE-MOALF-81874-CW-RFQ / Construction of water pan and associated infrastructure in Kipurses village, Narok county	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-12-04								2019-01-29		2019-04-25	
KE-MOALF-81875-CW-RFQ / Rehabilitation of water pan and associated Infrastructure in Nairimirimo village ,Samburu County	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-12-04								2019-01-29		2019-04-26	
KE-MOALF-81876-CW-RFQ / Construction of water pan and associated infrastructure in Kuriti village, Tanariver county	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-12-05								2019-01-30		2019-05-01	
KE-MOALF-81877-CW-RFQ / Construction of water pan and associated infrastructure in Ptuimet village,West Pokot county	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-12-11								2019-02-05		2019-04-25	
KE-MOALF-81879-CW-RFQ / Construction of borehole and associated infrastructure in Entomoroki village,Kajiado County	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-12-09								2019-02-03		2019-05-01	
KE-MOALF-81880-CW-RFQ / Construction of borehole and associated infrastructure in Pangani village , Lamu county	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-12-09								2019-02-03		2019-04-24	
KE-MOALF-81881-CW-RFQ / Construction of rock catchment and associated infrastructure in Shakera village, Marsabit county	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-12-10								2019-02-04		2019-04-30	
KE-MOALF-81883-CW-RFQ / Rehabilitation of Rock catchment at Singa village, Samburu county	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-11-20								2019-01-15		2019-04-17	
KE-MOALF-81884-CW-RFQ / Construction of borehole and associated infrastructure in Nakabosan village, Turkana county	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-12-10								2019-02-04		2019-04-26	

KE-MOALF-81885-CW-RFQ / Construction of water pan and associated infrastructure at Kalotorongor village, Turkana county	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-12-10								2019-02-04		2019-04-24	
KE-MOALF-81886-CW-RFQ / Construction of Hayshed and associated infrastructure in Matanya village, Laikipia County	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-12-10								2019-02-04		2019-04-24	
KE-MOALF-81887-CW-RFQ / Construction of Hayshed and associated infrastructure in Balich village, Garissa County	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-12-05								2019-01-30		2019-04-29	
KE-MOALF-81889-CW-RFQ / Construction of Hayshed and associated infrastructure at Pumwani village, Tanariver county	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-12-11								2019-02-05		2019-04-26	
KE-MOALF-87696-CW-RFQ / Construction of Hayshed and Associated infrastructure in Galole village, Marsabit county	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-12-04								2019-01-29		2019-05-02	
KE-MOALF-94329-CW-RFQ / Construction of water pan and associated infrastructure in Tase village, Lamu county	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-01-26								2019-03-23		2019-06-21	
KE-MOALF-94334-CW-RFQ / Construction of water pan and associated infrastructure in Lemangole village, West pokot county	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-01-26								2019-03-23		2019-06-21	
KE-MOALF-94336-CW-RFQ / Construction of water pan and associated infrastructure in Lomoti village, Turkana county	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-01-26								2019-03-23		2019-06-21	
KE-MOALF-94339-CW-RFQ / Construction of waterpan and associated infrastructure in Chifra village, Tanariver county	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-01-26								2019-03-23		2019-06-21	
KE-MOALF-94342-CW-RFQ / Construction of water pan and associated infrastructure in Kordai village, Narok County	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-01-26								2019-03-23		2019-06-21	
KE-MOALF-94344-CW-RFQ / Construction of water pan and associated infrastructure in Sitawario village, Wajir county	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-01-26								2019-03-23		2019-06-21	

KE-MOALF-94412-CW-RFQ / Construction of water pan and associated infrastructure in Lerata village, Samburu county	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-01-26								2019-03-23		2019-06-21	
KE-MOALF-94414-CW-RFQ / Construction of borehole and associated infrastructure in Nakerekei village, Turkana county	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-02-02								2019-03-30		2019-06-28	
KE-MOALF-94415-CW-RFQ / Construction of borehole and associated infrastructure in Lumushi village, Lamu county	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-02-02								2019-03-30		2019-06-28	
KE-MOALF-94417-CW-RFQ / Construction of Livestock market and associated infrastructure in Kashaunet village,West Pokot county	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-02-02								2019-03-30		2019-06-28	
KE-MOALF-94419-CW-RFQ / Construction of Livestock Market and associated infrastructure in Titila village, Tanariver county	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-02-02								2019-03-30		2019-06-28	
KE-MOALF-94420-CW-RFQ / Construction of Livestock market and associated infrastructure in Lpus village, Samburu county	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-02-02								2019-03-30		2019-06-28	
KE-MOALF-94422-CW-RFQ / Construction of Livestock Market and Associated Infrastructure in Bura village, Garissa County	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-02-02								2019-03-30		2019-06-28	
KE-MOALF-94423-CW-RFQ / Construction of Livestock Market and Associated Infrastructure in Nkama village, Kajiado County	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-02-02								2019-03-30		2019-06-28	
KE-MOALF-94425-CW-RFQ / Construction of Livestock Market and Associated Infrastructure in Ngosuani village, Narok County	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-02-02								2019-03-30		2019-06-28	
KE-MOALF-94426-CW-RFQ / Construction of Livestock Market and Associated Infrastructure in Takaba Village, Mandera County	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-02-02								2019-03-30		2019-06-28	
KE-MOALF-101140-CW-RFQ / Construction of water pan and associated infrastructure in Mouwarak village,Narok County	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-03-05								2019-04-30		2019-07-29	

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
KE-MOALF-11165-GO-RFB / Motor vehicles- 25 seater bus and saloon car	IDA / 53880		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Under Implementation					2017-04-11		2017-04-16				2017-04-17		2017-04-22		2017-05-27		2017-11-23	
KE-MOALF-11168-GO-RFB / Grass seeds- Eragrostis Superba, Boma Rhodes, Cenchrus Ciliaris, Sudan grass	IDA / 53880		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Under Implementation					2017-04-13		2017-04-18				2017-05-30		2017-06-29		2017-08-03		2018-01-30	
KE-MOALF-11169-GO-RFB / Pure bred animals- Sheep 330 No.goats 40 No.and Cattle 78 No.	IDA / 53880		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Under Implementation					2017-04-19		2017-04-24				2017-06-05		2017-07-05		2017-08-09		2018-02-05	
KE-MOALF-11171-GO-RFQ / Animal identification equipment- Tattooing sets 56 No. Tattooing ink 56 No.Ear tags 10000 No. Ear tag applicator 56 No. Weighing bands 400 No.	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation							2017-04-18								2017-05-21		2017-11-17	
KE-MOALF-11176-GO-RFQ / Electronic Transport Temperature Monitor-140 No.	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation							2017-04-24								2017-06-19		2017-12-16	
KE-MOALF-11177-GO-RFQ / A3 Heavy duty multi functional printer	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation							2017-04-18								2017-06-13		2017-12-10	
KE-MOALF-11561-GO-RFQ / Laboratory reagents and consumables	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation							2017-04-26								2017-06-21		2017-12-18	
KE-MOALF-14757-GO-RFB / Hay harvesting equipment as follows: 2 Tractors , 2Harrows, 2 Balers, 1Trailer	IDA / 53880		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Under Implementation					2017-05-22		2017-05-27				2017-07-08		2017-08-07		2017-09-11		2018-03-10	
KE-MOALF-27947-GO-RFQ / SERVER FOR THE LIVESTOCK MARKETING AND INFORMATION SYSTEM	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation							2017-09-16								2017-11-11		2018-05-10	
KE-MOALF-5975-GO-RFB / Livestock vaccines as follows 1. FMD 1 million doses 2. PPR4 million doses 3. CBPP 2 million doses 4. CCCP 2 million doses	IDA / 53880		Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Canceled					2017-02-10		2017-02-15				2017-03-29		2017-04-28		2017-06-02		2017-11-29	
KE-MOALF-37548-GO-RFB / Supply and delivery of Livestock Vaccines- FMD 1million doses, CBPP 2 Million doses,PPR doses 4 million doses, 2 Million CCPP doses. Category code for CCPP is missing and has been replaced by category code for Anthrax vaccine	IDA / 53880		Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Canceled					2017-11-22		2017-11-27				2018-01-08		2018-02-07		2018-03-14		2018-09-10	

KE-MOALF-61875-GO-DIR / supply of Livestock Vaccines as follows: CBPP- 2million doses, CCPP -2million doses, FMD 500,000 doses, PPR 10 Million doses	IDA / 53880		Prior	Direct Selection	Direct			0.00	Under Review					2018-05-11		2018-05-16								2018-06-20		2018-12-17	
KE-MOALF-61876-GO-RFQ / FMD NSP Elisa Test kits(480 samples) - 5 No, cElisa(Serotype specific) 8 No, FMDV Antigen Elisa Izsler Kit (O,A,C and Asia 1) 4 No, FMDV Antigen Elisa Kit(O,A,SAT 1 and SAT 2) 8 No.	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation							2018-05-16								2018-07-11		2019-01-07	
KE-MOALF-62482-GO-RFQ / Livestock feeds for Emergency feeds for Samburu county	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation							2018-05-19								2018-07-14		2019-01-10	
KE-MOALF-62483-GO-RFQ / Emergency Livestock feeds for Laikipia County	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation							2018-05-19								2018-07-14		2019-01-10	
KE-MOALF-62484-GO-RFQ / Emergency Livestock feeds for Isiolo County	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation							2018-05-19								2018-07-14		2019-01-10	
KE-MOALF-62485-GO-RFQ / Emergency livestock feeds for Lamu county	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation							2018-05-19								2018-07-14		2019-01-10	
KE-MOALF-62487-GO-RFQ / Emergency livestock feeds in West pocket county	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation							2018-05-19								2018-07-14		2019-01-10	
KE-MOALF-62602-GO-RFQ / PPR Rapid test kits(screening) 25 samples /tests- 168 No.	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation							2018-05-19								2018-07-14		2019-01-10	
KE-MOALF-62603-GO-RFQ / Multivitamin B12- 2500 No., Multivitamin 8000 No.,	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation							2018-05-19								2018-07-14		2019-01-10	
KE-MOALF-62604-GO-RFQ / Ivermectin-600 bottles, Pavarquone-4000 bottles, Penstrep -350 bottles	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation							2018-05-19								2018-07-14		2019-01-10	
KE-MOALF-62605-GO-RFQ / Automatic syringe, hypodermic needles, glass barrels,disposible syringes,disposible needles, surgical spirit,Chloropheramine injection,Dexamethasone injection,Norodine injection	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-05-19								2018-07-14		2019-01-10	
KE-MOALF-62606-GO-RFQ / Tylosin, Isometamedium sulphate ,Imidocarb,Calfoset,Di Calcium Phosphate,Oxytet,Dimanazene aceturate	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation							2018-05-19								2018-07-14		2019-01-10	

KE-MOALF-62607-GO-RFQ / Levamisole hydrochloride - 4000 litres,Homodium Bromide -6000 tins	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation							2018-05-19								2018-07-14		2019-01-10	
KE-MOALF-62608-GO-RFQ / Vaccine Electronic temperature shipping monitor- 140 No.	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-05-19								2018-07-14		2019-01-10	
KE-MOALF-62583-GO-RFQ / Supportive treatment- Albendazole 6000 litres	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation							2018-05-20								2018-07-15		2019-01-11	
KE-MOALF-62771-GO-RFQ / Emergency livestock feeds to be delivered Garissa county to be delivered in Balambala and Lagdera sub counties	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation							2018-05-20								2018-07-15		2019-01-11	
KE-MOALF-62505-GO-RFQ / Emergency livestock feeds for Kajiado county for Kajiado East and Kajiado south	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation							2018-05-20								2018-07-15		2019-01-11	
KE-MOALF-62506-GO-RFQ / Emergency livestock feeds for Narok County for Narok East and Narok North	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation							2018-05-20								2018-07-15		2019-01-11	
KE-MOALF-62507-GO-RFQ / Emergency livestock feeds to be delivered in Tanariver county in Tana delta sub county	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation							2018-05-20								2018-07-15		2019-01-11	
KE-MOALF-62509-GO-RFQ / Emergency livestock feeds for Mandera county for Mandera South, Banisa and Mandera West sub counties	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation							2018-05-20								2018-07-15		2019-01-11	
KE-MOALF-62776-GO-RFQ / Emergency livestock feeds for Turkana county to be done in Turkana East and Turkana South Sub counties	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation							2018-05-20								2018-07-15		2019-01-11	
KE-MOALF-62760-GO-RFQ / Emergency livestock feeds for Wajir county for Habaswein,Sabuli,Wajir town,Korof Harar,Wajir Bor,Kutulo and Tarbaj wards	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation							2018-05-20								2018-07-15		2019-01-11	
KE-MOALF-62784-GO-RFQ / Emergency livestock feeds for Turkana county for Turkana North and Turkana West Sub counties	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation							2018-05-20								2018-07-15		2019-01-11	
KE-MOALF-62793-GO-RFQ / Emergency Livestock feeds for Turkana County for Kibish Sub county	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation							2018-05-20								2018-07-15		2019-01-11	

KE-MOALF-62798-GO-RFQ / Emergency livestock feeds for Turkana county, Turkana Central and Loima Sub counties	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation							2018-05-20								2018-07-15		2019-01-11	
KE-MOALF-62801-GO-RFQ / Emergency livestock feeds for Tanariver county, Bura and Galole sub counties	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation							2018-05-20								2018-07-15		2019-01-11	
KE-MOALF-62804-GO-RFQ / Emergency Livestock feeds for Narok County, Narok South and Transmara Subcounty	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation							2018-05-20								2018-07-15		2019-01-11	
KE-MOALF-62810-GO-RFQ / Emergency livestock feeds for Narok County,Narok West sub county	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation							2018-05-20								2018-07-15		2019-01-11	
KE-MOALF-62814-GO-RFQ / Emergency livestock feeds for Kajiado County,Kajiado west and Kaido Central Sub county	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation							2018-05-20								2018-07-15		2019-01-11	
KE-MOALF-62815-GO-RFQ / Emergency Livestock feeds for Wajir County, Bute, Buna,Eldas,Dela,Anole,Hadado,Griftu,Arbajahan and Alimsajida wards	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation							2018-05-20								2018-07-15		2019-01-11	
KE-MOALF-62819-GO-RFQ / Emergency Livestock Feeds for Garissa County, Fafi,Ijara and Hulugho Sub Counties	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation							2018-05-20								2018-07-15		2019-01-11	
KE-MOALF-62820-GO-RFQ / Emergency Livestock Feeds for Garissa County, Garissa and Daddab Sub counties	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation							2018-05-20								2018-07-15		2019-01-11	
KE-MOALF-62821-GO-RFQ / Emergency Livestock feeds for Mandera County, Lafey, Mandera East and Mandera North Sub counties	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation							2018-05-20								2018-07-15		2019-01-11	
KE-MOALF-63401-GO-RFQ / Supportive treatment-Flumethrin pour-on- 2000 litres, Truquin and diluent-900 vials	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation							2018-05-23								2018-07-18		2019-01-14	
KE-MOALF-63937-GO-RFQ / Vaccine Cool boxes -70 No. to be issued to the 14 counties, 5 cool boxes per county	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-05-29								2018-07-24		2019-01-20	

KE-MOALF-88299-GO-RFB / Supply of PPR pen-side tests kits- 500 kits, PPR Competitive Elisa Kits -12 kits,FMD NSP Elisa Kit -20No., c-Elisa FMDV Antibody kit-40No., FMDV Antigen Elisa Kit -20 No., FMDV Antigen Elisa Kit-20 No.	IDA / 53880		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2018-12-13		2018-12-18				2019-01-29		2019-02-28		2019-04-04		2019-06-26	

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
KE-MOALF-11178-NC-RFB / Develop,supply,install and commission Management Information System to include knowledge management,accounting,procurement and payroll functions	IDA / 53880		Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Canceled					2017-04-21		2017-04-26				2017-06-07		2017-08-20		2017-09-24		2018-03-23	

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
KE-MOALF-27943-CS-CQS / CONSULTANCY SERVICES ON SOCIAL ASSESSMENT. A Social Assessment is required to provide RPLRP with mechanisms mitigating isolation, exclusion and enhancing community participation among the project beneficiary communities.	IDA / 53880		Post	Consultant Qualification Selection	Open - National		0.00	Under Implementation	2017-09-11		2017-10-02		2017-11-15								2017-12-15		2018-01-19		2018-07-18	

INDIVIDUAL CONSULTANTS