Public Disclosure Authorized

Public Disclosure Authorized

PROCUREMENT PLAN

Project information: Belarus, Education Modernization Project, 8529-BY, 8943 - BY

Project Implementation agency: National Institute of Education

Date of the Procurement Plan: January 2020

Period covered by this Procurement Plan: **January 2020 – July 2020**

Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

> When the Borrower uses its own national open competitive procurement arrangements, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.
>
> When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets *as specified under paragraph 5.10* of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables.

Not Applicable

Procurement of Second Hand Goods *as specified under paragraph 5.11* of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables

Not Applicable

Domestic preference *as specified under paragraph 5.51* of the Procurement Regulations ***(Goods and Works)***.

Goods is not applicable

Works is not applicable

Other Relevant Procurement Information.

Not Applicable

PROCUREMENT PLAN **Belarus : Belarus Education Modernization Project**

General Information

Country: Belarus

Bank's Approval Date of the Original Procurement Plan: 2019-11-11

Revised Plan Date(s): (comma delineated, leave blank if non 2020-01-17

Project ID: P148181

GPN Date: 2019-11-25

Project Name: Belarus Education Modernization Project

Loan / Credit No: IBRD / 85290, IBRD / 89430

Executing Agency(ies) National Institute of Education

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
BEMP/NCB/1.1/2-16-2 / RECONSTRUCTION AND CAPITAL REPAIRS OF GENERAL SECONDARY EDUCATION (GSE) FACILITIES IN VITEBSK OBLAST 2016	IBRD / 85290	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Prior	Request for Bids	Open - National	Single Stage - One Envelope		0.00	1,150,466.29	Signed																		
BEMP/NCB/1.1/5-16/1 / RECONSTRUCTION AND CAPITAL REPAIRS OF GENERAL SECONDARY EDUCATION (GSE) FACILITIES IN MINSK OBLAST 2016	IBRD / 85290	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Prior	Request for Bids	Open - National	Single Stage - One Envelope		0.00	211,298.16	Signed																		
BEMP/AF/1.1/1 / Reconstruction and capital repairs of general secondary education facilities in Brest Oblast - 2020	IBRD / 89430	Modernization of system management in general secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope		450,000.00	0.00	Pending Implementation					2020-03-31		2020-04-05				2020-05-17		2020-06-16		2020-07-21		2021-01-17	
BEMP/AF/1.1/2 / Reconstruction and capital repairs of general secondary education facilities in Vitebsk Oblast - 2020	IBRD / 89430	Modernization of system management in general secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,190,000.00	0.00	Pending Implementation					2020-04-30		2020-05-05				2020-06-16		2020-07-16		2020-08-20		2021-02-16	
BEMP/AF/1.1/3 / Reconstruction and capital repairs of general secondary education facilities in Gomel Oblast - 2020	IBRD / 89430	Modernization of system management in general secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope		590,000.00	0.00	Pending Implementation					2020-05-29		2020-06-03				2020-07-15		2020-08-14		2020-09-18		2021-03-17	
BEMP/AF/1.1/4 / Reconstruction and capital repairs of general secondary education facilities in Grodno Oblast - 2020	IBRD / 89430	Modernization of system management in general secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope		2,130,000.00	0.00	Pending Implementation					2020-05-27		2020-06-01				2020-07-13		2020-08-12		2020-09-16		2021-03-15	
BEMP/AF/1.1/6 / Reconstruction and capital repairs of general secondary education facilities in Mogilev Oblast - 2020	IBRD / 89430	Modernization of system management in general secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope		570,000.00	0.00	Pending Implementation					2020-06-25		2020-06-30				2020-08-11		2020-09-10		2020-10-15		2021-04-13	
BEMP/NCB/1.1/3-16-3 / Reconstruction and capital repairs of general secondary education (GSE) facilities in Gomel Oblast – 2016	IBRD / 85290	Modernization of system management in general secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,216,640.30	0.00	Under Implementation					2020-01-04		2020-01-09				2020-02-20		2020-03-21		2020-04-25		2020-10-22	

BEMP/NCB/1.1/22/1 / Reconstruction and capital repairs of general secondary education (GSE) facilities in Gomel Oblast – 2016 (4 lot)	IBRD / 89430	Modernization of system management in general secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,400,000.00	0.00	Under Implementation					2020-01-04		2020-01-09				2020-02-20		2020-03-21		2020-04-25		2020-10-22	
BEMP/NCB/1.1/41 / Reconstruction and capital repairs of general secondary education (GSE) facilities in Gomel Oblast – 2016 (2 lots)	IBRD / 85290	Modernization of system management in general secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope		850,000.00	0.00	Pending Implementation					2020-01-04		2020-01-09				2020-02-20		2020-03-21		2020-04-25		2020-10-22	
BEMP/NCB/1.1/41/1 / Reconstruction and capital repairs of general secondary education (GSE) facilities in Gomel Oblast – 2016 (3 lots)	IBRD / 85290	Modernization of system management in general secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope		875,000.00	0.00	Pending Implementation					2020-01-04		2020-01-09				2020-02-20		2020-03-21		2020-04-25		2020-10-22	
BEMP/NCB/1.1/20/3 / Reconstruction and capital repairs of general secondary education (GSE) facilities in Brest Oblast – 2017 (2 lots)	IBRD / 85290	Modernization of system management in general secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope		102,703.00	0.00	Pending Implementation					2020-01-08		2020-01-13				2020-02-24		2020-03-25		2020-04-29		2020-10-26	
BEMP/NCB/1.1/25 / Reconstruction and capital repairs of general secondary education (GSE) facilities in Mogilev Oblast – 2017 (1 lots)	IBRD / 85290	Modernization of system management in general secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,300,000.00	0.00	Pending Implementation					2020-01-08		2020-01-13				2020-02-24		2020-03-25		2020-04-29		2020-10-26	
BEMP/NCB/1.1/25/1 / Reconstruction and capital repairs of general secondary education (GSE) facilities in Mogilev Oblast – 2017 (2 lots)	IBRD / 85290	Modernization of system management in general secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope		2,500,000.00	0.00	Pending Implementation					2020-01-08		2020-01-13				2020-02-24		2020-03-25		2020-04-29		2020-10-26	
BEMP/NCB/1.1/25/2 / Reconstruction and capital repairs of general secondary education (GSE) facilities in Mogilev Oblast – 2017 (2 lots)	IBRD / 85290	Modernization of system management in general secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,600,000.00	0.00	Pending Implementation					2020-01-08		2020-01-13				2020-02-24		2020-03-25		2020-04-29		2020-10-26	
BEMP/NCB/1.1/42 / Reconstruction and capital repairs of general secondary education (GSE) facilities in Minsk Oblast – 2018 (1 lot)	IBRD / 85290	Modernization of system management in general secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope		270,000.00	0.00	Pending Implementation					2020-01-08		2020-01-13				2020-02-24		2020-03-25		2020-04-29		2020-10-26	
BEMP/NCB/1.1/42/3 / Reconstruction and capital repairs of general secondary education (GSE) facilities in Minsk Oblast – 2018 (2 lots)	IBRD / 85290	Modernization of system management in general secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope		330,000.00	0.00	Pending Implementation					2020-01-08		2020-01-13				2020-02-24		2020-03-25		2020-04-29		2020-10-26	
BEMP/NCB/1.1/23 / Reconstruction and capital repairs of general secondary education (GSE) facilities in Grodno Oblast – 2017 (1 lot)	IBRD / 85290	Modernization of system management in general secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope		469,900.00	0.00	Pending Implementation					2020-01-08		2020-01-13				2020-02-24		2020-03-25		2020-04-29		2020-10-26	
BEMP/NCB/1.1/23/1 / Reconstruction and capital repairs of general secondary education (GSE) facilities in Grodno Oblast – 2017 (2 lots)	IBRD / 85290	Modernization of system management in general secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope		910,000.00	0.00	Pending Implementation					2020-01-09		2020-01-14				2020-02-25		2020-03-26		2020-04-30		2020-10-27	

BEMP/NCB/1.1/23/3 / Reconstruction and capital repairs of general secondary education (GSE) facilities in Grodno Oblast – 2017 (1 lot)	IBRD / 85290	Modernization of system management in general secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,200,000.00	0.00	Pending Implementation					2020-01-09		2020-01-14				2020-02-25		2020-03-26		2020-04-30		2020-10-27	
BEMP/NCB/1.1/23/2 / Reconstruction and capital repairs of general secondary education (GSE) facilities in Grodno Oblast – 2017 (1 lot)	IBRD / 85290	Modernization of system management in general secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope		2,800,000.00	0.00	Pending Implementation					2020-01-09		2020-01-14				2020-02-25		2020-03-26		2020-04-30		2020-10-27	
BEMP/NCB/1.1/40 / Reconstruction and capital repairs of general secondary education (GSE) facilities in Vitebsk Oblast – 2018 (2 Lots)	IBRD / 85290	Modernization of system management in general secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope		640,000.00	0.00	Pending Implementation					2020-01-09		2020-01-14				2020-02-25		2020-03-26		2020-04-30		2020-10-27	
BEMP/NCB/1.1/21/2 / Reconstruction and capital repairs of general secondary education (GSE) facilities in Vitebsk Oblast – 2017 (1 lot)	IBRD / 85290	Modernization of system management in general secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope		385,000.00	0.00	Pending Implementation					2020-01-09		2020-01-14				2020-02-25		2020-03-26		2020-04-30		2020-10-27	
BEMP/NCB/1.1/21/3 / Reconstruction and capital repairs of general secondary education (GSE) facilities in Vitebsk Oblast – 2017 (1 lot)	IBRD / 85290	Modernization of system management in general secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope		500,000.00	0.00	Pending Implementation					2020-01-09		2020-01-14				2020-02-25		2020-03-26		2020-04-30		2020-10-27	
BEMP/NCB/1.1/5 / Reconstruction and capital repairs of general secondary education (GSE) facilities in Minsk Oblast – 2016 (1 lot)	IBRD / 85290	Modernization of system management in general secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope		350,000.00	0.00	Pending Implementation					2020-01-08		2020-01-13				2020-02-24		2020-03-25		2020-04-29		2020-10-26	
BEMP/NCB/1.1/3-16-7 / Reconstruction and capital repairs of general secondary education (GSE) facilities in Gomel Oblast – 2016	IBRD / 85290	Modernization of system management in general secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope		120,142.34	0.00	Pending Implementation					2020-01-04		2020-01-09				2020-02-20		2020-03-21		2020-04-25		2020-10-22	

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
BEMP/ICB/1.2/1/1 / Supply of educational equipment for Computer Science classrooms, including installation and setup, in Grodno Oblast, Mogilev Oblast, Vitebsk Oblast, Minsk Oblast, Brest Oblast and Gomel Oblast (22 classrooms)	IBRD / 85290	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Prior	Request for Bids	Open - International	Single Stage - One Envelope		2,000,000.00	855,630.00	Signed																		
BEMP/ICB/1.2/1 / Supply of equipment for subject laboratories Physics, Chemistry, Biology and Computer Science (installation and setup) 2016	IBRD / 85290	Modernization of system management in general secondary education	Prior	Request for Bids	Open - International	Single Stage - One Envelope		3,000,000.00	0.00	Pending Implementation					2020-01-08		2020-01-13				2020-02-24		2020-03-25		2020-04-29		2020-10-26	

BEMP/ICB/1.2/1/1 / Supply of equipment for subject laboratories Computer Science (installation and setup)	IBRD / 85290	Modernization of system management in general secondary education	Post	Request for Bids	Open - International	Single Stage - One Envelope		350,000.00	0.00	Pending Implementation					2020-01-08		2020-01-13				2020-02-24		2020-03-25		2020-04-29		2020-10-26	
BEMP/ICB/1.2/4 / Supply of equipment for subject laboratories Biology (installation and setup) 2016	IBRD / 85290	Modernization of system management in general secondary education	Post	Request for Bids	Open - International	Single Stage - One Envelope		700,000.00	0.00	Pending Implementation					2020-01-08		2020-01-13				2020-02-24		2020-03-25		2020-04-29		2020-10-26	
BEMP/ICB/1.2/2 / Supply of educational equipment for Physics, Chemistry, Biology and Computer Science classrooms, including installation and setup, second stage	IBRD / 85290	Modernization of system management in general secondary education	Prior	Request for Bids	Open - International	Single Stage - One Envelope		3,500,000.00	0.00	Pending Implementation					2020-01-08		2020-01-13				2020-02-24		2020-03-25		2020-04-29		2020-10-26	
BEMP/ICB/1.2/3 / Supply of educational equipment for Physics, Chemistry, Biology and Computer Science classrooms, including installation and setup, third stage	IBRD / 85290	Modernization of system management in general secondary education	Prior	Request for Bids	Open - International	Single Stage - One Envelope		3,600,000.00	0.00	Pending Implementation					2020-01-08		2020-01-13				2020-02-24		2020-03-25		2020-04-29		2020-10-26	
BEMP/AF/2.2/6 / Purchase of consumables for the National Center	IBRD / 89430	Modernization of system management in general secondary education	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,968.45	0.00	Pending Implementation							2020-01-20								2020-03-16		2020-09-12	

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
BEMP/CQS/1.1/18-1 / Integrated management and technical supervision of the reconstruction and capital repairs of GSE facilities in Minsk Oblast 2016. Lyuban district.	IBRD / 85290	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Prior	Consultant Qualification Selection	Open - International		0.00	2,966.95	Signed																		
BEMP/CQS/1.1/18-2 / Integrated management and technical supervision of the reconstruction and capital repairs of GSE facilities in Minsk Oblast 2016. Cherven district.	IBRD / 85290	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Prior	Consultant Qualification Selection	Open - International		0.00	2,108.33	Signed																		
BEMP/QCBS/1.1/9 / Development of construction design documentation for reconstruction and capital repairs of GSE facilities in Gomel Oblast 2017	IBRD / 85290	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Prior	Quality And Cost-Based Selection	Open - International		0.00	67,741.15	Signed																		

BEMP/AF/1.1/9 / Development of construction design documentation for reconstruction and capital repairs of GSEIs (Brest region)	IBRD / 89430	Modernization of system management in general secondary education	Post	Quality And Cost-Based Selection	Open - National		143,549.83	0.00	Pending Implementation	2020-04-13		2020-05-04		2020-06-17				2020-07-15		2020-08-14		2020-09-18		2020-10-23		2021-10-23	
BEMP/AF/1.1/10 / Development of construction design documentation for reconstruction and capital repairs of GSEIs (Gomel region)	IBRD / 89430	Modernization of system management in general secondary education	Post	Quality And Cost-Based Selection	Open - National		252,264.48	0.00	Pending Implementation	2020-06-16		2020-07-07		2020-08-20				2020-09-17		2020-10-17		2020-11-21		2020-12-26		2021-12-26	
BEMP/AF/1.1/11 / Development of construction design documentation for reconstruction and capital repairs of GSEIs (Grodno region)	IBRD / 89430	Modernization of system management in general secondary education	Post	Quality And Cost-Based Selection	Open - National		205,367.35	0.00	Pending Implementation	2020-05-25		2020-06-15		2020-07-29				2020-08-26		2020-09-25		2020-10-30		2020-12-04		2021-12-04	
BEMP/AF/1.1/12 / Development of construction design documentation for reconstruction and capital repairs of GSEIs (Minsk Region)	IBRD / 89430	Modernization of system management in general secondary education	Post	Quality And Cost-Based Selection	Open - National		147,036.49	0.00	Pending Implementation	2020-05-27		2020-06-17		2020-07-31				2020-08-28		2020-09-27		2020-11-01		2020-12-06		2021-12-06	
BEMP/AF/1.3/3 / Development of construction design documentation for reconstruction and capital repairs of GSEIs (Vitebsk region)	IBRD / 89430	Modernization of system management in general secondary education	Post	Quality And Cost-Based Selection	Open - National		260,949.71	0.00	Pending Implementation	2020-06-23		2020-07-14		2020-08-27				2020-09-24		2020-10-24		2020-11-28		2021-01-02		2022-01-02	
BEMP/AF/1.4/3 / Development of construction design documentation for reconstruction and capital repairs of GSEIs (Mogilev region)	IBRD / 89430	Modernization of system management in general secondary education	Post	Quality And Cost-Based Selection	Open - National		260,949.71	0.00	Pending Implementation	2020-06-09		2020-06-30		2020-08-13				2020-09-10		2020-10-10		2020-11-14		2020-12-19		2021-12-19	
BEMP/QCBS/1.1/46 / Development of construction design documentation for reconstruction and capital repairs of GSE facilities in Gomel Oblast – 2019	IBRD / 85290	Modernization of system management in general secondary education	Post	Quality And Cost-Based Selection	Open - National		60,000.00	0.00	Pending Implementation	2020-01-04		2020-01-25		2020-03-09				2020-04-06		2020-05-06		2020-06-10		2020-07-15		2021-07-15	
BEMP/QCBS/1.1/44 / Development of construction design documentation for reconstruction and capital repairs of GSE facilities in Brest Oblast – 2019	IBRD / 85290	Modernization of system management in general secondary education	Post	Quality And Cost-Based Selection	Open - National		70,000.00	0.00	Pending Implementation	2020-01-08		2020-01-29		2020-03-13				2020-04-10		2020-05-10		2020-06-14		2020-07-19		2021-07-19	
BEMP/QCBS/1.1/48 / Development of construction design documentation for reconstruction and capital repairs of GSE facilities in Mogilev Oblast – 2019	IBRD / 85290	Modernization of system management in general secondary education	Post	Quality And Cost-Based Selection	Open - National		90,000.00	0.00	Pending Implementation	2020-01-08		2020-01-29		2020-03-13				2020-04-10		2020-05-10		2020-06-14		2020-07-19		2021-07-19	
BEMP/QCDS/1.1/47 / Development of construction design documentation for reconstruction and capital repairs of GSE facilities in Minsk Oblast – 2019	IBRD / 85290	Modernization of system management in general secondary education	Post	Quality And Cost-Based Selection	Open - National		60,000.00	0.00	Pending Implementation	2020-01-08		2020-01-29		2020-03-13				2020-04-10		2020-05-10		2020-06-14		2020-07-19		2021-07-19	

BEMP/QCBS/1.1/27 / Development of construction design documentation for reconstruction and capital repairs of GSE facilities in Vitebsk Oblast – 2018	IBRD / 85290	Modernization of system management in general secondary education	Post	Quality And Cost-Based Selection	Open - National		40,000.00	0.00	Pending Implementation	2020-01-09		2020-01-30		2020-03-14				2020-04-11		2020-05-11		2020-06-15		2020-07-20		2021-07-20	
BEMP/CQS/1.1/24 / Development of construction design documentation for reconstruction and capital repairs of GSE facilities in Vitebsk Oblast	IBRD / 85290	Modernization of system management in general secondary education	Post	Consultant Qualification Selection	Open - National		17,062.20	0.00	Pending Implementation	2020-01-09		2020-01-30		2020-03-14								2020-04-13		2020-05-18		2020-11-14	
BEMP/CQS/1.1/33/1 / Integrated management and technical supervision of the reconstruction and capital repairs of GSE facilities in Brest Oblast – 2017 (3 objects)	IBRD / 85290	Modernization of system management in general secondary education	Post	Consultant Qualification Selection	Open - National		8,500.00	0.00	Pending Implementation	2020-01-15		2020-02-05		2020-03-20								2020-04-19		2020-05-24		2020-11-20	
BEMP/CQS/1.1/52 / Integrated management and technical supervision of the reconstruction and capital repairs of GSE facilities in Minsk Oblast – 2018	IBRD / 85290	Modernization of system management in general secondary education	Post	Consultant Qualification Selection	Open - National		20,000.00	0.00	Pending Implementation	2020-01-15		2020-02-05		2020-03-20								2020-04-19		2020-05-24		2020-11-20	
BEMP/CQS/1.1/51/1 / Integrated management and technical supervision of the reconstruction and capital repairs of GSE facilities in Gomel Oblast – 2018 (7 objects)	IBRD / 85290	Modernization of system management in general secondary education	Post	Consultant Qualification Selection	Open - National		70,000.00	0.00	Pending Implementation	2020-01-15		2020-02-05		2020-03-20								2020-04-19		2020-05-24		2020-11-20	
BEMP/CQS/1.1/33 / Integrated management and technical supervision of the reconstruction and capital repairs of GSE facilities in Brest Oblast – 2017 (7 objects)	IBRD / 85290	Modernization of system management in general secondary education	Post	Consultant Qualification Selection	Open - National		40,000.00	0.00	Pending Implementation	2020-01-15		2020-02-05		2020-03-20								2020-04-19		2020-05-24		2020-11-20	
BEMP/CQS/1.1/38/1 / Integrated management and technical supervision of the reconstruction and capital repairs of GSE facilities in Mogilev Oblast – 2017	IBRD / 85290	Modernization of system management in general secondary education	Post	Consultant Qualification Selection	Open - National		70,000.00	0.00	Pending Implementation	2020-01-15		2020-02-05		2020-03-20								2020-04-19		2020-05-24		2020-11-20	
BEMP/CQS/1.1/51 / Integrated management and technical supervision of the reconstruction and capital repairs of GSE facilities in Gomel Oblast – 2018	IBRD / 85290	Modernization of system management in general secondary education	Post	Consultant Qualification Selection	Open - National		41,500.00	0.00	Pending Implementation	2020-01-15		2020-02-05		2020-03-20								2020-04-19		2020-05-24		2020-11-20	
BEMP/CQS/1.1/35 / Integrated management and technical supervision of the reconstruction and capital repairs of GSE facilities in Gomel Oblast – 2017	IBRD / 85290	Modernization of system management in general secondary education	Post	Consultant Qualification Selection	Open - National		20,000.00	0.00	Pending Implementation	2020-01-15		2020-02-05		2020-03-20								2020-04-19		2020-05-24		2020-11-20	
BEMP/CQS/1.1/38 / Integrated management and technical supervision of the reconstruction and capital repairs of GSE facilities in Mogilev Oblast – 2017	IBRD / 85290	Modernization of system management in general secondary education	Post	Consultant Qualification Selection	Open - National		50,000.00	0.00	Pending Implementation	2020-01-15		2020-02-05		2020-03-20								2020-04-19		2020-05-24		2020-11-20	

INDIVIDUAL CONSULTANTS																			
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
BEMP/AF/2.2/8-1 / Payment for services of consultants - coordinators involved into PISA-2021 testing	IBRD / 89430	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited		661.41	0.00	Pending Implementation	2021-01-13		2021-01-18		2021-02-08		2021-03-15		2021-09-11	
BEMP/AF/2.2/8-2 / Procurement of consulting services of test-administrator for conducting PISA-2021 testing	IBRD / 89430	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited		670.00	0.00	Pending Implementation	2020-01-13		2020-01-18		2020-02-08		2020-03-14		2020-09-10	
BEMP/AF/2.2/8-3 / Procurement of consulting services of test-administrator for conducting PISA-2021 testing	IBRD / 89430	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited		670.00	0.00	Pending Implementation	2020-01-13		2020-01-20		2020-02-10		2020-03-16		2020-09-12	
BEMP/AF/2.2/8-4 / Procurement of consulting services of test-administrator for conducting PISA-2021 testing	IBRD / 89430	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited		670.00	0.00	Pending Implementation	2020-01-13		2020-01-18		2020-02-08		2020-03-14		2020-09-10	
BEMP/AF/2.2/8-5 / Procurement of consulting services of test-administrator for conducting PISA-2021 testing	IBRD / 89430	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited		670.00	0.00	Pending Implementation	2020-01-13		2020-01-18		2020-02-08		2020-03-14		2020-09-10	
BEMP/AF/2.2/8-6 / Procurement of consulting services of test-administrator for conducting PISA-2021 testing	IBRD / 89430	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited		670.00	0.00	Pending Implementation	2020-01-13		2020-01-18		2020-02-08		2020-03-14		2020-09-10	
BEMP/AF/2.2/8-7 / Procurement of consulting services of test-administrator for conducting PISA-2021 testing	IBRD / 89430	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited		670.00	0.00	Pending Implementation	2020-01-13		2020-01-18		2020-02-08		2020-03-14		2020-09-10	
BEMP/AF/2.2/8-8 / Procurement of consulting services of test-administrator for conducting PISA-2021 testing	IBRD / 89430	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited		670.00	0.00	Pending Implementation	2020-01-13		2020-01-18		2020-02-08		2020-03-14		2020-09-10	
BEMP/AF/2.2/8-9 / Procurement of consulting services of test-administrator for conducting PISA-2021 testing	IBRD / 89430	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited		670.00	0.00	Pending Implementation	2020-01-13		2020-01-18		2020-02-08		2020-03-14		2020-09-10	
BEMP/AF/2.2/8-10 / Procurement of consulting services of test-administrator for conducting PISA-2021 testing	IBRD / 89430	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited		670.00	0.00	Pending Implementation	2020-01-13		2020-01-18		2020-02-08		2020-03-14		2020-09-10	
BEMP/AF/2.2/8-11 / Procurement of consulting services of test-administrator for conducting PISA-2021 testing	IBRD / 89430	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited		670.00	0.00	Pending Implementation	2020-01-13		2020-01-18		2020-02-08		2020-03-14		2020-09-10	

BEMP/AF/2.2/8-12 / Procurement of consulting services of test-administrator for conducting PISA-2021 testing	IBRD / 89430	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited		670.00	0.00	Pending Implementation	2020-01-13		2020-01-18		2020-02-08		2020-03-14		2020-09-10	
BEMP/AF/2.2/8-13 / Procurement of consulting services of test-administrator for conducting PISA-2021 testing	IBRD / 89430	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited		670.00	0.00	Pending Implementation	2020-01-13		2020-01-18		2020-02-08		2020-03-14		2020-09-10	
BEMP/AF/2.2/8-14 / Procurement of consulting services of test-administrator for conducting PISA-2021 testing	IBRD / 89430	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited		670.00	0.00	Pending Implementation	2020-01-13		2020-01-18		2020-02-08		2020-03-14		2020-09-10	
BEMP/AF/2.2/8-15 / Procurement of consulting services of test-administrator for conducting PISA-2021 testing	IBRD / 89430	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited		670.00	0.00	Pending Implementation	2020-01-13		2020-01-18		2020-02-08		2020-03-14		2020-09-10	
BEMP/AF/2.2/8-16 / Procurement of consulting services of test-administrator for conducting PISA-2021 testing	IBRD / 89430	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited		670.00	0.00	Pending Implementation	2020-01-13		2020-01-18		2020-02-08		2020-03-14		2020-09-10	
BEMP/AF/2.2/8-17 / Procurement of consulting services of test-administrator for conducting PISA-2021 testing	IBRD / 89430	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited		670.00	0.00	Pending Implementation	2020-01-13		2020-01-18		2020-02-08		2020-03-14		2020-09-10	
BEMP/AF/2.2/8-18 / Procurement of consulting services of test-administrator for conducting PISA-2021 testing	IBRD / 89430	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited		670.00	0.00	Pending Implementation	2020-01-13		2020-01-18		2020-02-08		2020-03-14		2020-09-10	
BEMP/AF/2.2/8-19 / Procurement of consulting services of test-administrator for conducting PISA-2021 testing	IBRD / 89430	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited		670.00	0.00	Pending Implementation	2020-01-13		2020-01-18		2020-02-08		2020-03-14		2020-09-10	
BEMP/AF/2.2/8-20 / Procurement of consulting services of test-administrator for conducting PISA-2021 testing	IBRD / 89430	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited		670.00	0.00	Pending Implementation	2020-01-13		2020-01-18		2020-02-08		2020-03-14		2020-09-10	
BEMP/AF/2.2/8-21 / Procurement of consulting services of test-administrator for conducting PISA-2021 testing	IBRD / 89430	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited		670.00	0.00	Pending Implementation	2020-01-13		2020-01-18		2020-02-08		2020-03-14		2020-09-10	
BEMP/AF/2.2/8-22 / Procurement of consulting services of test-administrator for conducting PISA-2021 testing	IBRD / 89430	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited		670.00	0.00	Pending Implementation	2020-01-13		2020-01-18		2020-02-08		2020-03-14		2020-09-10	
BEMP/AF/2.2/8-23 / Procurement of consulting services of test-administrator for conducting PISA-2021 testing	IBRD / 89430	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited		670.00	0.00	Pending Implementation	2020-01-13		2020-01-18		2020-02-08		2020-03-14		2020-09-10	

BEMP/AF/2.2/8-24 / Procurement of consulting services of test-administrator for conducting PISA-2021 testing	IBRD / 89430	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited		670.00	0.00	Pending Implementation	2020-01-13		2020-01-18		2020-02-08		2020-03-14		2020-09-10	
BEMP/AF/2.2/8-25 / Procurement of consulting services of test-administrator for conducting PISA-2021 testing	IBRD / 89430	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited		670.00	0.00	Pending Implementation	2020-01-13		2020-01-18		2020-02-08		2020-03-14		2020-09-10	
BEMP/AF/2.2/8-26 / Procurement of consulting services of test-administrator for conducting PISA-2021 testing	IBRD / 89430	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited		670.00	0.00	Pending Implementation	2020-01-13		2020-01-18		2020-02-08		2020-03-14		2020-09-10	
BEMP/AF/2.2/8-27 / Procurement of consulting services of test-administrator for conducting PISA-2021 testing	IBRD / 89430	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited		670.00	0.00	Pending Implementation	2020-01-13		2020-01-18		2020-02-08		2020-03-14		2020-09-10	
BEMP/AF/2.2/8-28 / Procurement of consulting services of test-administrator for conducting PISA-2021 testing	IBRD / 89430	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited		670.00	0.00	Pending Implementation	2020-01-13		2020-01-18		2020-02-08		2020-03-14		2020-09-10	
BEMP/AF/2.2/8-29 / Procurement of consulting services of test-administrator for conducting PISA-2021 testing	IBRD / 89430	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited		670.00	0.00	Pending Implementation	2020-01-13		2020-01-18		2020-02-08		2020-03-14		2020-09-10	
BEMP/AF/2.2/8-30 / Procurement of consulting services of test-administrator for conducting PISA-2021 testing	IBRD / 89430	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited		670.00	0.00	Pending Implementation	2020-01-13		2020-01-18		2020-02-08		2020-03-14		2020-09-10	
BMP/AF/2.2/9-1 / Procurement of services coding consultants to verify the work of participants testing PISA-2021	IBRD / 89430	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited		1,000.00	0.00	Pending Implementation	2020-04-22		2020-04-27		2020-05-18		2020-06-22		2020-12-19	
BEMP/AF/2.2/9-2 / Procurement of services coding consultants to verify the work of participants testing PISA-2021	IBRD / 89430	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited		1,000.00	0.00	Pending Implementation	2020-04-22		2020-04-27		2020-05-18		2020-06-22		2020-12-19	
BEMP/AF/2.2/9-3 / Procurement of services coding consultants to verify the work of participants testing PISA-2021	IBRD / 89430	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited		1,000.00	0.00	Pending Implementation	2020-04-22		2020-04-27		2020-05-18		2020-06-22		2020-12-19	
BEMP/AF/2.2/9-4 / Procurement of services coding consultants to verify the work of participants testing PISA-2021	IBRD / 89430	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited		1,000.00	0.00	Pending Implementation	2020-04-22		2020-04-27		2020-05-18		2020-06-22		2020-12-19	
BEMP/AF/2.2/9-5 / Procurement of services coding consultants to verify the work of participants testing PISA-2021	IBRD / 89430	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited		1,000.00	0.00	Pending Implementation	2020-04-22		2020-04-27		2020-05-18		2020-06-22		2020-12-19	

BEMP/AF/2.2/9-6 / Procurement of services coding consultants to verify the work of participants testing PISA-2021	IBRD / 89430	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited		1,000.00	0.00	Pending Implementation	2020-04-22		2020-04-27		2020-05-18		2020-06-22		2020-12-19	
BEMP/AF/2.2/9-7 / Procurement of services coding consultants to verify the work of participants testing PISA-2021	IBRD / 89430	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited		1,000.00	0.00	Pending Implementation	2020-04-22		2020-04-27		2020-05-18		2020-06-22		2020-12-19	
BEMP/AF/2.2/9-8 / Procurement of services coding consultants to verify the work of participants testing PISA-2021	IBRD / 89430	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited		1,000.00	0.00	Pending Implementation	2020-04-22		2020-04-27		2020-05-18		2020-06-22		2020-12-19	
BEMP/AF/2.2/9-9 / Procurement of services coding consultants to verify the work of participants testing PISA-2021	IBRD / 89430	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited		1,000.00	0.00	Pending Implementation	2020-04-22		2020-04-27		2020-05-18		2020-06-22		2020-12-19	
BEMP/AF/2.2/9-10 / Procurement of services coding consultants to verify the work of participants testing PISA-2021	IBRD / 89430	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited		1,000.00	0.00	Pending Implementation	2020-04-22		2020-04-27		2020-05-18		2020-06-22		2020-12-19	
BEMP/AF/2.2/9-11 / Procurement of services coding consultants to verify the work of participants testing PISA-2021	IBRD / 89430	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited		1,000.00	0.00	Pending Implementation	2020-04-22		2020-04-27		2020-05-18		2020-06-22		2020-12-19	
BEMP/AF/2.2/9-12 / Procurement of services coding consultants to verify the work of participants testing PISA-2021	IBRD / 89430	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited		1,000.00	0.00	Pending Implementation	2020-04-22		2020-04-27		2020-05-18		2020-06-22		2020-12-19	
BEMP/AF/2.2/9-13 / Procurement of services coding consultants to verify the work of participants testing PISA-2021	IBRD / 89430	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited		1,000.00	0.00	Pending Implementation	2020-04-22		2020-04-27		2020-05-18		2020-06-22		2020-12-19	
BEMP/AF/2.2/19-14 / Procurement of services coding consultants to verify the work of participants testing PISA-2021	IBRD / 89430	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited		1,000.00	0.00	Pending Implementation	2020-04-22		2020-04-27		2020-05-18		2020-06-22		2020-12-19	