Public Disclosure Authorized

Public Disclosure Authorized

Procurement Plan

THE VIETNAM PARTNERSHIP FOR MARKET READINESS PROJECT *(*P152797*)*

I. General

1. **Bank's approval Date of the procurement Plan**: June 2018
2. **Date of General Procurement Notice**: 12 June 2018
3. **Period covered by this procurement plan**: the whole project period

II. Goods, Works, non-consulting services and consulting services.

1. **Prior Review Threshold**: Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement and Consultant Selection*: [Thresholds for applicable procurement methods (not limited to the list below) will be determined by the Procurement Specialist /Procurement Accredited Staff based on the assessment of the implementing agency's capacity.]*

Prior Review Threshold (US$ millions):

Type of Procurement	Moderate Risk
Consultant Services	• Firms: All contracts >= US$2,000,000 • Individuals: >= US$400,000
Goods, Information Technology and Non-Consulting Services	>= US$4,000,0000

2. Prequalification. *Not applicable*

3. Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines: *Not applicable*

4. Reference to (if any) Project Operational/Procurement Manual:
5. Any Other Special Procurement Arrangements: [*including advance procurement and retroactive financing, if applicable*] *Not applicable*

6. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness**

Ref. No	Summary of group of contracts/scopes to be procured	Estimated cost in US$	Number of packages	Domestic Preference	Bank Review	Procuring entity

1	**Research and propose policies and guidance on credited NAMAs and develop a database system for credited NAMA**	**290.000**	1	No	Post	DCC PMU
2	**Development of training materials on NAMA, credited NAMA, MRV protocol, carbon pricing, market-based instruments and carbon market**	**40.000**	1	No	Post	DCC PMU
3	**Implement the dissemination and propaganda for NAMAs policies, technologies, carbon markets and other key outcomes of the project to enhance stakeholder engagement**	**100.000**	1	No	Post	DCC PMU
4	**International Technical Expert for Annual Program Planning and Review**	**140.000**	1	No	Post	DCC PMU
5	**Individual consultants**	**450.000**	7	No	Post	DCC PMU
6	**Financial Auditor**	**40.000**	1	No	Post	DCC PMU
7	Goods and non-consulting services	40.000	2	No	Post	DCC PMU

8	Research on market-based carbon pricing approaches, investment and financial policies	510,000	1	No	Post	DCC PMU
9	Develop feasibility study for credited NAMA, propose carbon pricing instruments and roadmap for applications of MBIs in solid waste sector	520,000	1	No	Post	DCC PMU
10	Pilot credited NAMA projects, propose carbon pricing instruments and roadmap for applications of MBIs in steel sector	540,000	1	No	Post	DCC PMU

2. **Short list comprising entirely of national consultants**: Short list of consultants for services, estimated to cost less than $_5*00,000*_equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

3. ***Any Other Special Selection Arrangements:*** *Not applicable*

PROCUREMENT PLAN **Vietnam : Vietnam-Partnership for Market Readiness**

General Information

Country: Vietnam

Bank's Approval Date of the Original Procurement Plan: 2018-06-15

Revised Plan Date(s): (comma delineated, leave blank if non 2019-03-26

Project ID: P152797

GPN Date: 2018-06-12

Project Name: Vietnam-Partnership for Market Readiness

Loan / Credit No: TF / A2914

Executing Agency(ies) Ministry of Natural Resources and Environment Project Management Unit - MONRE

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
G3-1 / G3.1: Equipment for coordinators and project management	TF / A2914		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2017-11-25								2018-01-20		2018-07-19	

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
NCS3-1 / NCS3.1: Communication materials for startup workshops (documents, leaflets, videos) and use at other workshops of the project.	TF / A2914		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2019-03-05								2019-04-20		2020-10-31	

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
CS1-1 / CS1.1: Research and propose policies and guidance on credited NAMAs and develop a database system for credited NAMA	TF / A2914		Post	Consultant Qualification Selection	Open - National		289,363.00	Signed	2018-06-05		2018-06-10		2018-07-25								2018-08-30		2018-09-20		2020-03-20	
CS1-2 / CS1.2: Research on market-based carbon pricing approaches, investment and financial policies	TF / A2914		Post	Quality And Cost-Based Selection	Open - International		504,803.12	Signed	2018-06-05		2018-06-10		2018-08-10				2018-09-15		2018-10-15		2018-10-25		2018-11-15		2020-05-15	

CS1-5 / CS1.5: Development of training materials on NAMA, credited NAMA, MRV protocol, carbon pricing, market-based instruments and carbon market	TF / A2914		Post	Consultant Qualification Selection	Open - National		0.00	Under Implementation	2018-06-05		2018-06-10		2018-07-25								2018-08-15		2018-09-20		2019-05-20	
CS2-1 / CS2.1: Develop feasibility study for credited NAMA, propose carbon pricing instruments and roadmap for applications of MBIs in solid waste sector	TF / A2914		Post	Quality And Cost-Based Selection	Open - International		502,110.40	Signed	2018-06-05		2018-06-10		2018-08-10				2018-09-15		2018-10-25		2018-11-05		2018-11-26		2020-05-26	
CS2-2 / CS2.2: Pilot credited NAMA projects, propose carbon pricing instruments and roadmap for applications of MBIs in steel sector	TF / A2914		Post	Quality And Cost-Based Selection	Open - International		534,057.55	Signed	2018-06-05		2018-06-10		2018-08-10				2018-09-15		2018-10-25		2018-11-05		2018-11-26		2020-05-26	
CS3-2 / CS3.2: Financial Auditor	TF / A2914		Post	Consultant Qualification Selection	Open - National		38,570.16	Signed	2017-12-11		2018-03-21		2018-06-08								2018-07-19		2018-08-01		2020-12-31	
CS3-4 / CS3.4: Implement the dissemination and propaganda for NAMAs policies, technologies, carbon markets and other key outcomes of the project to enhance stakeholder engagement.	TF / A2914		Post	Consultant Qualification Selection	Open - National		0.00	Under Implementation	2018-06-30		2018-07-05		2018-08-20								2018-09-25		2018-10-15		2020-04-15	

INDIVIDUAL CONSULTANTS