Public Disclosure Authorized

Public Disclosure Authorized

Sample Procurement Plan

I. General

2. **Bank's approval Date of the procurement Plan** : 19 mai 2015
3. **Date of General Procurement Notice**: 21 Août 2015
4. **Period covered by this procurement plan**: 2015-2016 (18 mois)

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold**: Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement*:*

Expenditure Category	Contract Value (Threshold) (US$)	Procurement Method	Contract Subject to Prior Review
1. Works	≥5,000,000	ICB	All
	<5,000,000	NCB	
	<500,000	Shopping	
	No threshold	Direct Contracting	All
2. Goods	≥500,000	ICB	All
	<500,000	NCB	
	<200,000	Shopping	
	No threshold	Direct Contracting	All

2. **Prequalification**. Bidders for _*Not applicable*_ shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.

3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines:**

4. **Reference to (if any) Project Operational/Procurement Manual:**

5. **Any Other Special Procurement Arrangements**:

6. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness (*including those that are subject to retroactive financing and advanced procurement)***

Annex Table 3.1: Simplified Procurement Plan (With Methods and Time Schedule)

a) Goods

1	2	3	4	5	6	7	8	9	10
Ref. No.	**Contract (Description**	**Estim. Amount (US$)**	**Proc. Method**	**Pre-qualific. (yes/no)**	**Dom. Pref. (yes/no)**	**Prior Rev. (yes/no)**	**Expected Bid-Opening Date**	**Start Date**	**Comments**
FDG 1	**Matériels roulants**	**240,000**	**AON**	**No**	**No**	**Yes**	**Dec.2015**	**Feb.2016**	

b) Non-consulting Services

1	2	3	4	5	6	7	8	9	10
Ref. No.	**Contract (Description**	**Estim. Amount (US$)**	**Proc. Method**	**Pre-qualific. (yes/no)**	**Dom. Pref. (yes/no)**	**Prior Rev. (yes/no)**	**Expected Bid-Opening Date**	**Start Date**	**Comments**
APD G1	**Paiement bénéficiaires TMC/ACTP lot1**	**133,585**	**Quotation**	**No**	**No**	**Yes**	**June 2015**	**Aug. 15**	

III. Selection of Consultants

1. **Prior Review Threshold**: Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

Expenditure Category	Contract Value (Threshold) (US$)	Procurement Method	Contract Subject to Prior Review
3. Consulting firms	≥200,000	QCBS, QBS, LCS, FBS, CQS	All contracts
	<200,000	QCBS, QBS, LCS, FBS, CQS	
Individuals	≥100,000	Comparison of 3 CVs	All contracts
	<100,000	Comparison of 3 CVs	
Firms and individuals	No threshold	Single Source	All
Note: All terms of reference regardless of contract value are subject to prior review.			

2. **Short list comprising entirely of national consultants**: Short list of consultants for services, estimated to cost less than $_*200,000*_equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

3. Any Other Special Selection Arrangements: *[including advance procurement and retroactive financing, if applicable or delete if not applicable]*

4. Consultancy Assignments with Selection Methods and Time Schedule

1	2	3	4	5	6	7
Ref. No.	**Description of Assignment**	**Estimated Cost (US$)**	**Selection Method**	**Prior Review (yes/no)**	**Expected Proposals Submission Date**	**Comments**
CIC1	Dénombrement-ciblage communautaire TMC/ACTP lot1 Vatomandry Mahanoro	109,205	QCBS	Yes	May 2015	
PLA3	Planification ACTP Région Haute Matsiatra	70,000	QCBS	Yes	July 2015	
ENCA1	Encadrement ACTP Vague 1	97,459	QCBS	Yes	Dec.2015	
CONS DGTA 1	Enquêtes PMT pour TMC/ACTP lot1	357,750	QCBS	Yes	June 2015	
CONS DGTA 2	Enquêtes PMT pour TMC/ACTP lot2	511,500	QCBS	Yes	June 2015	
CONS DGTA 3	Enquêtes PMT pour TMC/ACTP lot3	255,750	QCBS	Yes	June 2015	

PROCUREMENT PLAN **Madagascar : Social Safety Net Project**

General Information

Country: Madagascar

Banks Approval Date of the Original Procurement Plan: 2017-03-22
Revised Plan Date(s): (comma delineated, leave blank if none) 2018-03-14
GPN Date:

Project ID: P149323
Project Name: Social Safety Net Project
Loan / Credit No: IDA / D1450, IDA / 57080
Executing Agency(ies): Intervention Funds for Development, Ministry of Population, Community Nutrition National Program Unit

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
DRA13TRINF17001 / Travaux de construction de l' infrastructure N01 dans la région Analanjirofo (Toamasina).	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Proposals	Limited	Single Stage - One Envelope		42,419.35	0.00	Pending Implementation					2017-07-24		2017-07-25				2017-08-04		2017-08-14		2017-08-28		2017-12-06	
DRA13TRINF17002 / Travaux de construction de l'infrastructure N02 dans la région Analanjirofo (Toamasina).	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Proposals	Limited	Single Stage - One Envelope		42,419.35	0.00	Pending Implementation					2017-07-24		2017-07-25				2017-08-04		2017-08-14		2017-08-28		2017-12-06	
DRK13MPETR17001 / TRAVAUX DE REHABILITATION DES OUVRAGES VOHITRINDRY ILAKATRA	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Limited	Single Stage - One Envelope		41,129.03	0.00	Pending Implementation					2017-07-13		2017-07-20				2017-08-04		2017-08-07		2017-08-21		2017-12-19	
ARA13TRMPE17003 / Travaux de construction infrastructure de base n03 post catastrophe	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Limited	Single Stage - One Envelope		42,164.52	0.00	Pending Implementation					2017-07-28		2017-07-31				2017-08-15		2017-08-18		2017-09-05		2018-12-21	
ARA13TRMPE17004 / Travaux de construction infrastructure de base n04 post catastrophe	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Limited	Single Stage - One Envelope		42,164.52	0.00	Pending Implementation					2017-07-28		2017-07-31				2017-08-15		2017-08-18		2017-09-05		2018-12-21	
ARA13TRMPE17005 / Travaux de construction infrastructure de base n05	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Limited	Single Stage - One Envelope		42,164.52	0.00	Pending Implementation					2017-07-28		2017-07-31				2017-08-15		2017-08-18		2017-09-05		2018-12-21	
ARA13TRMPE17006 / Travaux de construction infrastructure de base n06	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Limited	Single Stage - One Envelope		42,164.52	0.00	Pending Implementation					2017-07-28		2017-07-31				2017-08-15		2017-08-18		2017-09-05		2018-12-21	
ARA13TRMPE17007 / Travaux de construction infrastructure de base n07 post catastrophe	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Limited	Single Stage - One Envelope		42,164.52	0.00	Pending Implementation					2017-07-28		2017-07-31				2017-08-15		2017-08-18		2017-09-05		2018-12-21	
ARA13TRMPE17008 / Travaux de construction infrastructure de base n08 post catastrophe	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Limited	Single Stage - One Envelope		42,164.52	0.00	Pending Implementation					2017-07-28		2017-07-31				2017-08-15		2017-08-18		2017-09-05		2018-12-21	
ARA13TRMPE17009 / Travaux de construction infrastructure de base n09 post catastrophe	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Limited	Single Stage - One Envelope		42,164.52	0.00	Pending Implementation					2017-07-28		2017-07-31				2017-08-15		2017-08-18		2017-08-26		2018-12-11	
ARA13TRMPE17010 / Travaux de construction infrastructure de base n10 post catastrophe	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Limited	Single Stage - One Envelope		42,164.52	0.00	Pending Implementation					2017-07-28		2017-07-31				2017-08-15		2017-08-18		2017-09-05		2018-12-21	
ARA13TRMPE17011 / Travaux de construction infrastructure de base n11 post catastrophe	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Limited	Single Stage - One Envelope		42,164.52	0.00	Pending Implementation					2017-07-28		2017-07-31				2017-08-15		2017-08-18		2017-09-05		2018-12-21	
DRP83TRMPE17007 / TRAVAUX DE REHABILITATION EPP POSTENAWO AMBOVOMBE7	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Proposals	Limited	Single Stage - One Envelope		42,741.94	0.00	Canceled					2017-07-26		2017-08-01				2017-08-16		2017-08-17		2017-08-31		2018-12-31	
DRP83TRMPE17006 / TRAVAUX DE REHABILITATION EPP POSTENAWO AMBOVOMBE6	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Proposals	Limited	Single Stage - One Envelope		42,741.94	0.00	Canceled					2017-07-26		2017-08-01				2017-08-16		2017-08-17		2017-08-31		2018-12-31	
DRP83TRMPE17005 / TRAVAUX DE REHABILITATION EPP POSTENAWO AMBOVOMBE5	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Proposals	Limited	Single Stage - One Envelope		42,741.94	0.00	Canceled					2017-07-26		2017-08-01				2017-08-16		2017-08-17		2017-08-31		2018-12-31	
DRP83TRMPE17003 / TRAVAUX DE REHABILITATION EPP POSTENAWO AMBOVOMBE3	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Proposals	Limited	Single Stage - One Envelope		42,741.94	0.00	Canceled					2017-07-26		2017-08-01				2017-08-16		2017-08-17		2017-08-31		2018-12-31	
DRP83TRMPE17004 / TRAVAUX DE REHABILITATION EPP POSTENAWO AMBOVOMBE4	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Proposals	Limited	Single Stage - One Envelope		42,741.94	0.00	Canceled					2017-07-26		2017-08-01				2017-08-16		2017-08-17		2017-08-31		2018-12-31	
DRP83TRMPE17002 / TRAVAUX DE REHABILITATION EPP POSTENAWO AMBOVOMBE2	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Proposals	Limited	Single Stage - One Envelope		42,741.94	0.00	Canceled					2017-07-26		2017-08-01				2017-08-16		2017-08-17		2017-08-31		2018-12-31	
DRP83TRMPE17001 / TRAVAUX DE REHABILITATION EPP POSTENAWO AMBOVOMBE1	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Proposals	Limited	Single Stage - One Envelope		42,741.94	0.00	Canceled					2017-07-26		2017-08-01				2017-08-16		2017-08-17		2017-08-31		2018-12-31	
DRP13TRMPE17001 / TRAVAUX DE RAHABILITATION POST ENAWO EPP AMBOVOMBE CENTRE ET EPP SEVOHIPOTY	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Open - National	Single Stage - One Envelope		85,483.87	0.00	Pending Implementation					2017-08-23		2017-08-25				2017-09-24		2017-09-26		2017-10-09		2018-10-09	

DRP13TRMPE17002 / TRAVAUX DE REHABILITATION POST ENAWO EPP AMPAMATA SUD	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Open - National	Single Stage - One Envelope		42,741.94	0.00	Pending Implementation					2017-08-23		2017-08-25				2017-09-24		2017-09-26		2017-10-09		2018-10-09	
DRP13TRMPE17003 / TRAVAUX DE REHABILITATION POST ENAWO EPP KOROMA SOALAVA ET EPP AMPAHIJOLOKE	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Open - National	Single Stage - One Envelope		85,483.87	0.00	Pending Implementation					2017-08-23		2017-08-25				2017-09-24		2017-09-26		2017-10-09		2018-10-09	
DRP13TRMPE17004 / TRAVAUX DE REHABILITATION POST ENAWO EPP LAHIMANARA HAUT ET EPP ANDANGORO	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Open - National	Single Stage - One Envelope		85,483.87	0.00	Pending Implementation					2017-08-23		2017-08-25				2017-09-24		2017-09-26		2017-10-09		2018-10-09	
ARA13TRMPE17001 / Travaux de construction CEG BELAOKA LOKOHO - BELAOKA LOKOHO - ANDAPA	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Limited	Single Stage - One Envelope		42,164.52	0.00	Pending Implementation					2017-07-28		2017-07-31				2017-08-15		2017-08-18		2017-09-05		2018-12-21	
ARA13TRMPE17012 / Travaux de construction/réhabilitation CSB AMBINANIFAHO - AMBINANIFAHO - ANTALAHA	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Limited	Single Stage - One Envelope		42,216.13	0.00	Pending Implementation					2017-07-28		2017-07-31				2017-08-15		2017-08-18		2017-09-05		2018-12-21	
ARA13TRMPE17002 / Travaux de construction EPP AMPAPAMENA I - ANDRATAMARINA - SAMBAVA	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Limited	Single Stage - One Envelope		42,164.52	0.00	Pending Implementation					2017-07-28		2017-07-31				2017-08-15		2017-08-18		2017-09-05		2018-12-21	
DRP83TRMPE17008 / REHAB EPP ANJATOKA AMBOVOMBE 1	IDA / D1450	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Open - National	Single Stage - One Envelope		40,967.74	0.00	Pending Implementation					2017-09-28		2017-10-02				2017-11-02		2017-11-06		2017-11-20		2018-11-20	
DRP83TRMPE17009 / REHAB EPP AMPAMOLORA AMBOVOMBE 2	IDA / D1450	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Open - National	Single Stage - One Envelope		40,967.74	0.00	Pending Implementation					2017-09-28		2017-10-02				2017-11-02		2017-11-06		2017-11-20		2018-11-20	
DRP83TRMPE17010 / REHAB EPP AMBOASARY I AMBOVOMBE 4	IDA / D1450	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Open - National	Single Stage - One Envelope		40,967.74	0.00	Pending Implementation					2017-09-28		2017-10-02				2017-11-02		2017-11-06		2017-11-20		2018-11-20	
DRP83TRMPE17011 / REHAB EPP ANKALITSANDRAKE AMBOVOMBE 3	IDA / D1450	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Open - National	Single Stage - One Envelope		40,967.74	0.00	Pending Implementation					2017-09-28		2017-10-02				2017-11-02		2017-11-06		2017-11-20		2018-11-20	
DRP83TRMPE17012 / REHAB EPP ANKILIROE AMBOVOMBE 1	IDA / D1450	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Open - National	Single Stage - One Envelope		40,967.74	0.00	Pending Implementation					2017-09-28		2017-10-02				2017-11-02		2017-11-06		2017-11-20		2018-11-20	
DRP83TRMPE17013 / REHAB EPP VOHIBARY AMBOASARY	IDA / D1450	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Open - National	Single Stage - One Envelope		40,967.74	0.00	Pending Implementation					2017-09-28		2017-10-02				2017-11-02		2017-11-06		2017-11-21		2018-11-21	
DRP83TRMPE17014 / REHAB EPP BELAY AMBOASARY 2	IDA / D1450	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Open - National	Single Stage - One Envelope		40,967.74	0.00	Pending Implementation					2017-09-28		2017-10-02				2017-11-02		2017-11-06		2017-11-21		2018-11-21	
DRP83TRMPE17015 / REHAB EPP SOARAVINA LIMBY AMBOASARY 4	IDA / D1450	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Open - National	Single Stage - One Envelope		40,967.74	0.00	Pending Implementation					2017-09-28		2017-10-02				2017-11-02		2017-11-06		2017-11-21		2018-11-21	
DRP83TRMPE17016 / REHAB EPP ANKILIMANARA AMBOASARY 1	IDA / D1450	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Open - National	Single Stage - One Envelope		40,967.74	0.00	Pending Implementation					2017-09-28		2017-10-02				2017-11-02		2017-11-06		2017-11-21		2018-11-21	
DRS13TRMPE1701 / Travaux de reconstruction CEG BELAOKA LOKOHO - CR BELAOKA LOKOHO - District ANDAPA - Région SAVA	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Open - National	Single Stage - One Envelope		58,777.36	0.00	Pending Implementation					2018-01-10		2018-01-15				2018-02-14		2018-02-21		2018-03-12		2018-06-30	
DRS13TRMPE1702 / Travaux de reconstruction EPP SARAHANDRANO - CR AMBODIAMPANA - District SAMBAVA - Région SAVA	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Open - National	Single Stage - One Envelope		58,777.36	0.00	Pending Implementation					2018-01-10		2018-01-15				2018-02-14		2018-02-21		2018-03-12		2018-06-30	
DRS13TRMPE1703 / Travaux de reconstruction EPP AMPAMPAMENA - CR ANDRATAMARINA - District SAMBAVA - Région SAVA	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Open - National	Single Stage - One Envelope		58,777.36	0.00	Pending Implementation					2018-01-10		2018-01-15				2018-02-14		2018-02-21		2018-03-12		2018-06-30	
DRS13TRMPE1704 / Travaux de reconstruction École Communautaire ANDALAMAHITSY - CR ANTSIRABE NORD - District VOHEMAR - Région SAVA	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Open - National	Single Stage - One Envelope		58,660.12	0.00	Pending Implementation					2018-01-10		2018-01-15				2018-02-14		2018-02-21		2018-03-12		2018-06-30	
DRS13TRMPE1705 / Travaux de reconstruction École Communautaire NOSIMBARY - CR TSARABARIA - District VOHEMAR - Région SAVA	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Open - National	Single Stage - One Envelope		58,660.12	0.00	Pending Implementation					2018-01-10		2018-01-15				2018-02-14		2018-02-21		2018-03-12		2018-06-30	
DRS13TRMPE1706 / Travaux de réhabilitation/reconstruction EPP SAHAMAZAVA - CU ANDAPA - District ANDAPA - Région SAVA	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Open - National	Single Stage - One Envelope		58,823.91	0.00	Pending Implementation					2017-12-04		2017-12-09				2018-01-08		2018-01-15		2018-02-03		2018-05-24	
DRS13TRMPE1707 / Travaux de réhabilitation/reconstruction CEG AMPAHANA - CR AMPAHANA - District ANTALAHA - Région SAVA	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Open - National	Single Stage - One Envelope		58,823.91	0.00	Pending Implementation					2017-12-04		2017-12-09				2018-01-08		2018-01-15		2018-02-03		2018-05-24	

DRS13TRMPE1708 / Travaux de réhabilitation CEG MAHERIFODY - CU ANTALAHA - District ANTALAHA - Région SAVA	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Open - National	Single Stage - One Envelope		58,823.91	0.00	Pending Implementation					2017-12-04		2017-12-09				2018-01-08		2018-01-15		2018-02-03		2018-05-24	
DRS13TRMPE1709 / Travaux de réhabilitation EPP AMBATOFISAKA - CU ANTALAHA - District ANTALAHA - Région SAVA	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Open - National	Single Stage - One Envelope		58,823.91	0.00	Pending Implementation					2017-12-04		2017-12-09				2018-01-08		2018-01-15		2018-02-03		2018-05-24	
DRS13TRMPE1710 / Travaux de réhabilitation/reconstruction CSB AMBINANIFAHO - CR AMBINANIFAHO - District ANTALAHA - Région SAVA	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Open - National	Single Stage - One Envelope		58,823.91	0.00	Pending Implementation					2017-12-04		2017-12-09				2018-01-08		2018-01-15		2018-02-03		2018-05-24	

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MG-FID-9596-GO-UN / DGPO127849-1-2 ACQUISITION 6 VEHICULES PICK UP 4X4	IDA / D1450	Component 2: Strengthening safety net administration, monitoring and social accountability	Prior	UN Agencies (Direct)	Direct			203,654.39	211,043.69	Signed					2017-01-29	2017-03-23	2017-02-12	2017-03-24							2017-03-03	2017-03-03	2017-03-03	
A17 / Aquisition of six (06) vehicles 4X4 and twenty three (23) motorcycles	IDA / D1450	Component 3: Building the institutional capacity for coordination, monitoring and evaluation of the social protection syst em	Prior	UN Agencies (Direct)	Direct			360,000.00	270,310.18	Completed					2017-01-12		2017-01-12								2017-02-06	2017-02-06	2017-02-06	2017-10-20
MG-UPNNC-11684-GO-DIR / Acquisition de suppléments nutritionnels (250 tonnes de Plumpy Sup)	IDA / D1450	Component 3: Building the institutional capacity for coordination, monitoring and evaluation of the social protection syst em	Prior	Direct Selection	Direct			1,000,000.00	1,238,076.23	Signed					2017-04-11		2017-04-18								2017-06-06	2017-07-27	2018-06-01	
DG11FRMAC17001 / Marché multiples divers divers travaux d'impression pour mesures d'accompagnement	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,143.58	0.00	Pending Implementation							2017-05-06								2017-05-29		2017-06-19	
DG11FRMAC17002 / Marché multiples divers outils pour mesures d'accompagnement ACTP (pins, pochette à épargne...)	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		20,391.54	0.00	Pending Implementation							2017-05-06								2017-05-29		2017-06-19	
DG20FRINFO17003 / Marché multiples achats matériels informatiques	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		39,275.35	0.00	Pending Implementation							2017-05-06								2017-05-29		2017-06-19	
DG11FRCPS17004 / Marché multiples (Outils de travail et d'identification des CPS)	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		16,212.53	0.00	Pending Implementation							2017-05-16								2017-06-09		2017-07-09	
MG-MPPSPF-18168-GO-UN / Fournitures et livraison de deux voitures 4x4 stations wagon,deux voitures 4x4 pick-up, trente motos pour le fonds initial et pour le fonds additionnel	IDA / D1450 IDA / 57080	Component 3: Building the institutional capacity for coordination, monitoring and evaluation of the social protection syst em	Prior	UN Agencies (Direct)	Direct			275,000.00	154,723.45	Signed					2017-06-15	2017-06-22	2017-06-20	2017-06-27							2017-07-20	2017-06-15	2017-11-24	
MG-MPPSPF-40473-GO-UN / Acquisition de matériel roulant: fournitures et livraison de cinq voiture-4x4 double cabine pick up land cruiser	IDA / 57080	Component 3: Building the institutional capacity for coordination, monitoring and evaluation of the social protection syst em	Post	UN Agencies (Direct)	Direct			185,400.00	0.00	Pending Implementation					2018-01-16		2018-01-17								2018-01-25		2018-04-02	
DG20FRCOMM1801 / Fournitures d'outils de communication - travaux d'impression (autocollant, pochette porte documents....)	IDA / 57080	Component 2: Strengthening safety net administration, monitoring and social accountability	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,250.00	0.00	Pending Implementation							2018-03-07								2018-03-26		2018-04-25	
DG20FRCOMM1802 / FOURNITURES D'OUTILS DE COMMUNICATION - GOODIES	IDA / 57080	Component 2: Strengthening safety net administration, monitoring and social accountability	Post	Request for Quotations	Limited	Single Stage - One Envelope		850.00	0.00	Pending Implementation							2018-03-22								2018-04-30		2018-05-30	
DG20FRCOMM1803 / FOURNITURES D'OUTILS DE COMMUNICATION (tee shirt, casquette, gilet...)	IDA / 57080	Component 2: Strengthening safety net administration, monitoring and social accountability	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,250.00	0.00	Pending Implementation							2018-03-08								2018-03-31		2018-04-30	

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
DRF11CFPAI17001 / MARCHES MULTIPLES POUR LE PAIEMENT DES BÉNÉFICIAIRES ACTP	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Limited	Single Stage - One Envelope		2,363.33	0.00	Pending Implementation					2017-04-18		2017-04-21				2017-05-22		2017-05-25		2017-06-02		2019-06-03	
DRF12CFPAI17002 / MARCHES MULTIPLES POUR LE PAIEMENT DES BÉNÉFICIAIRES TMDH	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Limited	Single Stage - One Envelope		8,459.93	0.00	Pending Implementation					2017-06-19		2017-06-21				2017-07-25		2017-07-27		2017-08-10		2019-08-10	
DRT12CFPAI17001 / Marché multiple pour paiement des bénéficiaires TMDH	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Limited	Single Stage - One Envelope		5,198.00	0.00	Pending Implementation					2017-05-02		2017-05-08				2017-06-07		2017-06-10		2017-06-17		2019-11-30	

DRT12PRPAI17001 / Marché multiple pour paiement des bénéficiaires du TMDH (lot 1)	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Limited	Single Stage - One Envelope		13,819.00	0.00	Pending Implementation					2017-08-30		2017-09-05				2017-09-15		2017-09-30		2017-10-06		2019-11-30	
DRT12PRPAI17002 / Marché multiple pour paiement des bénéficiaires du TMDH (Lot 2)	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Limited	Single Stage - One Envelope		10,730.00	0.00	Pending Implementation					2017-08-30		2017-09-05				2017-09-15		2017-09-30		2017-10-06		2019-11-30	
DRF11CFPAI18001 / MARCHES MULTIPLES POUR LE PAIEMENT DES BÉNÉFICIAIRES ACTP	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Limited	Single Stage - One Envelope		2,363.33	0.00	Pending Implementation					2018-04-10		2018-04-15				2018-04-25				2018-05-08		2019-05-08	
DRF12CFPAI18001 / MARCHES MULTIPLES POUR LE PAIEMENT DES BÉNÉFICIAIRES TMDH	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Limited	Single Stage - One Envelope		7,156.06	0.00	Pending Implementation					2018-02-27		2018-03-04				2018-03-11				2018-03-22		2019-03-22	

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
DRP83CFAGEX17001 / ENCADREMENT ACT POST CATA RANOPISO REGION ANOSY	IDA / D1450	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		4,375.00	0.00	Pending Implementation	2017-04-07		2017-04-14		2017-05-01								2017-05-10		2017-05-14		2017-06-13	
DRP83CFAGEX17002 / ENCADREMENT ACT POST CATA ANALAPATSY REGION ANOSY	IDA / D1450	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		4,375.00	0.00	Pending Implementation	2017-04-07		2017-04-14		2017-05-01								2017-05-10		2017-05-14		2017-06-13	
DRF11CFAGEC17001 / MARCHES MULTIPLES ENCADREMENT DES UTB EN ACTP	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Quality And Cost-Based Selection	Open - National		10,117.37	0.00	Pending Implementation	2017-04-23		2017-04-30		2017-05-18				2017-06-02		2017-07-03		2017-07-06		2017-07-10		2018-07-10	
DRA13MOINF17001 / Maîtrise d'Œuvre des infrastructures N°01 et N°02 dans la région d' Analanjirofo (Toamasina).	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		5,161.29	0.00	Pending Implementation	2017-05-08		2017-05-15		2017-05-22								2017-06-06		2017-06-13		2018-12-26	
DRK13CFMO17001 / MAITRISE D'ŒUVRE DES TRAVAUX DE REHABILITATION DES OUVRAGRES VOHITRINDRY ILAKATRA	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Least Cost Selection	Open - National		3,870.97	0.00	Pending Implementation	2017-05-10		2017-05-10		2017-05-20				2017-06-04		2017-06-05		2017-06-08		2017-06-15		2017-12-12	
DRP83CFBE17001 / MAITRISE D'OEUVRE EPP POST CATA ENAWO AMBOVOMBE 1	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Least Cost Selection	Open - National		6,774.19	0.00	Pending Implementation	2017-05-09		2017-05-10		2017-06-06				2017-06-21		2017-06-21		2017-06-27		2017-07-07		2018-12-31	
DRP83CFBE17002 / MAITRISE D'OEUVRE EPP POSTENAWO AMBOVOMBE2	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Least Cost Selection	Open - National		9,032.26	0.00	Pending Implementation	2017-05-09		2017-05-09		2017-06-06				2017-06-21		2017-06-21		2017-06-27		2017-07-07		2018-12-31	
DG11CFAGFDF17001 / Agence chargée de l'élaboration d'un guide pour la formation des formateurs des agences de mise en oeuvre en matière d'épargne communautaire et de développement d'affaires dans les activités ACT-P du Projet de Filets Sociaux mis en oeuvre par le FID	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		60,000.00	0.00	Pending Implementation	2017-05-12		2017-05-19		2017-06-11								2017-07-25		2017-08-02		2019-04-30	
ARA13CFMO17001 / Prestation de maîtrise d'Œuvre des travaux de construction d'infrastructure de base n°01 post catastrophe ENAWO	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Least Cost Selection	Open - National		3,664.52	0.00	Pending Implementation	2017-05-24		2017-05-24		2017-05-25				2017-06-09		2017-06-10		2017-06-14		2017-06-23		2018-12-21	
ARA13CFMO17002 / Prestation de maîtrise d'Œuvre travaux de construction infrastructure de base n°02 post catastrophe ENAWO	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Least Cost Selection	Open - National		3,664.52	0.00	Pending Implementation	2017-05-24		2017-05-24		2017-05-25				2017-06-09		2017-06-10		2017-06-14		2017-06-23		2018-12-21	
ARA13CFMO17003 / Prestation de maîtrise d'Œuvre travaux de construction infrastructure de base n°03 post catastrophe ENAWO	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Least Cost Selection	Open - National		3,664.52	0.00	Pending Implementation	2017-05-24		2017-05-24		2017-05-25				2017-06-09		2017-06-10		2017-06-14		2017-06-23		2018-12-21	
ARA13CFMO17004 / Prestation de maîtrise d'Œuvre travaux de construction infrastructure de base n°04 post catastrophe ENAWO	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Least Cost Selection	Open - National		3,664.52	0.00	Pending Implementation	2017-05-24		2017-05-24		2017-05-25				2017-06-09		2017-06-10		2017-06-14		2017-06-23		2018-12-21	
ARA13CFMO17005 / Prestation de maîtrise d'Œuvre travaux de construction infrastructure de base n°05 post catastrophe ENAWO	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Least Cost Selection	Open - National		3,664.52	0.00	Pending Implementation	2017-05-24		2017-05-24		2017-05-25				2017-06-09		2017-06-10		2017-06-14		2017-06-23		2018-12-21	
ARA13CFMO17006 / Prestation de maîtrise d'Œuvre travaux de construction infrastructure de base n°06 post catastrophe ENAWO	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Least Cost Selection	Open - National		3,664.52	0.00	Pending Implementation	2017-05-24		2017-05-24		2017-05-25				2017-06-09		2017-06-10		2017-06-14		2017-06-23		2018-12-21	
ARA13CFMO17007 / Prestation de maîtrise d'Œuvre travaux de construction infrastructure de base n°07 post catastrophe ENAWO	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Least Cost Selection	Open - National		3,664.52	0.00	Pending Implementation	2017-05-24		2017-05-24		2017-05-25				2017-06-09		2017-06-10		2017-06-14		2017-06-23		2018-12-21	

ARA13CFMO17008 / Prestation de maîtrise d'Suvre de travaux de construction infrastructure de base n08 post catastrophe ENAWO	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Least Cost Selection	Open - National		3,664.52	0.00	Pending Implementation	2017-05-24		2017-05-24		2017-05-25				2017-06-09		2017-06-10		2017-06-14		2017-06-23		2018-12-21	
ARA13CFMO17009 / Prestation de maîtrise d'Suvre de travaux de construction infrastructure de base n09 post catastrophe	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Least Cost Selection	Open - National		3,664.52	0.00	Pending Implementation	2017-05-24		2017-05-24		2017-05-25				2017-06-09		2017-06-10		2017-06-14		2017-06-23		2018-12-21	
ARA13CFMO17010 / Prestation de maîtrise d'Suvre de travaux de construction infrastructure de base n10 post catastrophe ENAWO	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Least Cost Selection	Open - National		3,664.52	0.00	Pending Implementation	2017-05-24		2017-05-24		2017-05-25				2017-06-09		2017-06-10		2017-06-14		2017-06-23		2018-12-21	
ARA13CFMO17011 / Prestation de maîtrise d'Suvre de travaux de construction infrastructure de base n11 post catastrophe	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Least Cost Selection	Open - National		3,664.52	0.00	Pending Implementation	2017-05-24		2017-05-24		2017-05-25				2017-06-09		2017-06-10		2017-06-14		2017-06-23		2018-12-21	
ARA13CFMO17012 / Prestation de maîtrise d'Suvre de travaux de construction infrastructure sanitaire n12 post catastrophe	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Least Cost Selection	Open - National		3,664.52	0.00	Pending Implementation	2017-05-24		2017-05-24		2017-05-25				2017-06-09		2017-06-10		2017-06-14		2017-06-23		2018-12-21	
DG23CFFORMSIG17002 / Formation des personnels du FID sur l'utilisation des SIG	IDA / 57080	Component 2: Strengthening safety net administration, monitoring and social accountability	Post	Consultant Qualification Selection	Open - National		693.75	0.00	Pending Implementation	2017-06-07		2017-06-14		2017-06-27								2017-07-17		2017-07-21		2017-08-20	
DRT11CFPLAN17001 / Agence de planification chargé du suivi et supervision des chantier, suivi évaluation communautaire, mise à jour des PAMO	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		15,000.00	0.00	Pending Implementation	2017-07-18		2017-07-19		2017-08-07								2017-08-27		2017-09-03		2019-04-26	
DRT11CFPLAN17002 / Agence de planification chargé du suivi et supervision des chantiers, suivi évaluation communautaire, mise à jour des PAMO	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		15,000.00	0.00	Pending Implementation	2017-07-18		2017-07-19		2017-08-07								2017-08-27		2017-09-03		2019-04-26	
DRT11CFPLAN17003 / Agence de planification chargé du suivi et supervision des chantiers, suivi évaluation communautaire, mise à jour des PAMO	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		15,000.00	0.00	Pending Implementation	2017-07-18		2017-07-19		2017-08-07								2017-08-27		2017-09-03		2019-04-26	
DG81CFPLAT1701 / FOURNITURE DE SERVICE EN PLATE FORME INTERNET DE COLLECTE DE DONNÉES	IDA / D1450	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		30,000.00	0.00	Pending Implementation	2017-07-26		2017-07-28		2017-08-17								2017-09-11		2017-09-15		2018-12-14	
DRK11CFSECCS1702 / Suivi-évaluation Communautaire, Mis a jours PAMO, Contrôle et Suivi UTB ONILAHY - FENOMBY - BENIHAONANA	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Quality And Cost-Based Selection	Open - National		7,419.35	0.00	Canceled	2017-08-21		2017-08-22		2017-09-10				2017-10-08		2017-10-12		2017-10-19		2017-10-29		2020-04-16	
DRK11CFSECCS1703 / Suivi-évaluation Communautaire, Mis a jours PAMO, Contrôle et Suivi UTB VOHILAVA - AMBOHIMANARIVO MANGAIKA - SAHANABOHITRA - AMBORONDRA	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Quality And Cost-Based Selection	Open - National		9,677.42	0.00	Canceled	2017-08-21		2017-08-22		2017-09-10				2017-10-08		2017-10-12		2017-10-19		2017-10-29		2020-04-16	
DRK11CFSECCS1704 / Suivi-évaluation Communautaire, Mis a jours PAMO, Contrôle et Suivi UTB MAROFARIHY - MIZILO GARA - FENOARIVO	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Quality And Cost-Based Selection	Open - National		7,419.35	0.00	Canceled	2017-08-21		2017-08-22		2017-09-10				2017-10-08		2017-10-12		2017-10-19		2017-10-29		2020-04-16	
DG12CFCIB1701 / Ciblage Enquête Enregistrement bénéficiaires nouvelles communes BETIOKY LOT 1	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		3,135.48	0.00	Pending Implementation	2017-09-07		2017-09-07		2017-09-23								2017-10-14		2017-10-27		2017-12-26	
DG12CFCIB1702 / Ciblage Enquête Enregistrement bénéficiaires nouvelles communes VOHIPENO LOT 2	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		2,090.32	0.00	Pending Implementation	2017-09-07		2017-09-07		2017-09-23								2017-10-14		2017-10-17		2017-12-16	
MG-MPPSPF-33851-CS-QCBS / Evaluations de processus du système de paiement et du système de ciblage des programmes (ACTP, TMC et TMDH)	IDA / 57080	Component 3: Building the institutional capacity for coordination, monitoring and evaluation of the social protection syst em	Post	Quality And Cost-Based Selection	Open - National		60,000.00	0.00	Under Implementation	2017-10-25	2017-10-25	2017-10-26		2017-11-06				2017-11-24		2017-11-28		2017-11-30		2017-12-04		2018-05-14	
MG-MPPSPF-36025-CS-QCBS / Evaluation d'impact aux ménages vulnérables	IDA / 57080	Component 3: Building the institutional capacity for coordination, monitoring and evaluation of the social protection syst em	Post	Quality And Cost-Based Selection	Open - National		53,000.00	0.00	Pending Implementation	2017-11-08		2017-12-08		2018-01-21				2018-02-18		2018-03-20		2018-04-06		2018-04-23		2019-06-21	
DRT11CFPLAN17004 / Agence de planification chargé de suivi et de supervision de chantier, suivi évaluation communautaire, mise à jour PAMO	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Quality And Cost-Based Selection	Open - National		15,000.00	0.00	Pending Implementation	2017-11-13		2017-11-14		2017-11-30				2017-12-28		2017-12-28		2018-01-08		2018-01-18		2019-04-30	
DRT11CFPLAN17005 / Agence de planification chargé du suivi et supervision des chantiers, suivi évaluation communautaire, mise à jour des PAMO	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Quality And Cost-Based Selection	Open - National		15,000.00	0.00	Pending Implementation	2017-11-13		2017-11-14		2017-11-30				2017-12-28		2017-12-28		2018-01-08		2018-01-18		2019-04-30	
DRT11CFPLAN17006 / Agence de planification chargé du suivi et supervision des chantiers, suivi évaluation communautaire, mise à jour des PAMO	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Quality And Cost-Based Selection	Open - National		15,000.00	0.00	Pending Implementation	2017-11-13		2017-11-14		2017-11-30				2017-12-28		2017-12-28		2018-01-08		2018-01-18		2019-04-30	

DRT11CFSEN1701 / Agence de sensibilisation	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		21,564.13	0.00	Pending Implementation	2017-11-17		2017-11-24		2017-12-11								2018-01-03		2018-01-11		2019-05-31	
DRA11CFSEN1701 / Agence de Sensibilisation ACTP Vatomandry	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		20,584.64	0.00	Pending Implementation	2017-11-17		2017-11-24		2017-12-11								2018-01-03		2018-01-11		2019-05-31	
DRK11CFAGEC17001 / COLLECTE DE DONNÉES ET ENCADREMENT UTB FENOARIVO II ET MIZILO GARA MANAKARA	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Quality And Cost-Based Selection	Open - National		64,516.13	0.00	Pending Implementation	2017-11-28		2017-11-29		2017-12-18				2018-01-08		2018-01-12		2018-01-16		2018-01-21		2020-01-21	
DRK11CFAGEC17002 / COLLECTE DE DONNÉES ET ENCADREMENT UTB MAROFARIHY MANAKARA	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Quality And Cost-Based Selection	Open - National		32,258.06	0.00	Pending Implementation	2017-11-28		2017-11-29		2017-12-18				2018-01-08		2018-01-12		2018-01-16		2018-01-21		2020-01-21	
DRK12CFAGEC17001 / MARCHE MULTIPLE	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Quality And Cost-Based Selection	Open - National		4,356.33	0.00	Pending Implementation	2017-12-03		2017-12-04		2018-01-05				2018-01-26		2018-01-30		2018-02-03		2018-02-08		2020-02-08	
DRK12CFAGEC17002 / MARCHE MULTIPLE	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Quality And Cost-Based Selection	Open - National		5,576.44	0.00	Pending Implementation	2017-12-03		2017-12-04		2018-01-05				2018-01-26		2018-01-30		2018-02-03		2018-02-08		2020-02-08	
DRU11CFAGEC001 / ACTP Encadrement marché multiples UTB 06 Antsoha	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Quality And Cost-Based Selection	Open - National		14,696.97	0.00	Pending Implementation	2017-11-29		2017-12-14		2017-12-20				2018-01-10		2018-01-13		2018-01-23		2018-01-30		2020-01-30	
DRF11CFAGEC180001 / MARCHE MULTIPLE AGENCE D'ENCADREMENT ACTP	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Quality And Cost-Based Selection	Open - National		10,117.37	0.00	Pending Implementation	2018-03-11		2018-04-01		2018-05-16				2018-05-31		2018-06-02		2018-06-06		2018-06-10		2019-06-10	
DRF13PCAGEX18001 / ENCADREMENT - PAIEMENT ACT Post catastrophe FKT1 - Ifanadiana	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		4,147.42	0.00	Pending Implementation	2018-01-16		2018-01-17		2018-01-19								2018-02-02		2018-02-07		2018-02-28	
DRF13PCAGEX18002 / ENCADREMENT - PAIEMENT ACT Post catastrophe FKT2 - Ifanadiana	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		4,147.42	0.00	Pending Implementation	2018-01-16		2018-01-17		2018-01-19								2018-02-02		2018-02-07		2018-02-28	
DRF11CFSENS18001 / AGENCE DE SENSIBILISATION ACTP ISANDRA	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		22,975.07	0.00	Pending Implementation	2018-01-16		2018-01-17		2018-01-24								2018-02-12		2018-02-19		2019-02-19	
DRT13CFAGEX1801 / Encadrement et paiement des bénéficiaires de l'ACT post catastrophe dans le Fokontany 1, Antananarivo Renivohitra	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		4,147.42	0.00	Pending Implementation	2018-01-17		2018-01-17		2018-01-17								2018-02-02		2018-02-07		2018-02-28	
DRT13CFAGEX1802 / Encadrement et paiement des bénéficiaires de l'ACT post catastrophe dans le Fokontany 2, Antananarivo Renivohitra	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		4,147.42	0.00	Pending Implementation	2018-01-17		2018-01-17		2018-01-17								2018-02-02		2018-02-07		2018-02-28	
DRT13CFAGEX1803 / Encadrement et paiement des bénéficiaires de l'ACT post catastrophe dans le Fokontany 3, Antananarivo Renivohitra	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		4,147.42	0.00	Pending Implementation	2018-01-17		2018-01-17		2018-01-17								2018-02-02		2018-02-07		2018-02-28	
DRA13CFAGEX18001 / LOT 1 ENCADREMENT - PAIEMENT ACT POST CATASTROPHE DES 04 FKT DIST BRICKAVILLE	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		16,591.05	0.00	Pending Implementation	2018-01-17		2018-01-17		2018-01-17								2018-02-02		2018-02-07		2018-02-28	
DRA13CFAGEX18002 / LOT 2 ENCADREMENT - PAIEMENT ACT POST CATASTROPHE DES 04 FKT DIST TOAMASINA II	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		12,442.25	0.00	Pending Implementation	2018-01-17		2018-01-17		2018-01-17								2018-02-02		2018-02-07		2018-02-28	
DRA13CFAGEX18003 / LOT 3 ENCADREMENT - PAIEMENT ACT POST CATASTROPHE DES 04 FKT DIST TOAMASINA I	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		16,589.67	0.00	Pending Implementation	2018-01-17		2018-01-17		2018-01-17								2018-02-02		2018-02-07		2018-02-28	
DRA13CFAGEX18004 / LOT 4 ENCADREMENT - PAIEMENT ACT POST CATASTROPHE DES 04 FKT DIST TOAMASINA I	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		16,589.67	0.00	Pending Implementation	2018-01-17		2018-01-17		2018-01-17								2018-02-02		2018-02-07		2018-02-28	
DRA13CFAGEX18005 / LOT 5 ENCADREMENT - PAIEMENT ACT POST CATASTROPHE DES 04 FKT DIST TOAMASINA I	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		16,589.67	0.00	Pending Implementation	2018-01-17		2018-01-17		2018-01-17								2018-02-02		2018-02-07		2018-02-28	
DRA13CFAGEX18006 / LOT 6 ENCADREMENT - PAIEMENT ACT POST CATASTROPHE DES 03 FKT DIST TOAMASINA I	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		12,442.25	0.00	Pending Implementation	2018-01-17		2018-01-17		2018-01-17								2018-02-02		2018-02-07		2018-02-28	
DRA13CFAGEX18007 / LOT 7 ENCADREMENT - PAIEMENT ACT POST CATASTROPHE DES 03 FKT DIST TOAMASINA I	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		12,442.25	0.00	Pending Implementation	2018-01-17		2018-01-17		2018-01-17								2018-02-02		2018-02-07		2018-02-28	
DRT13CFAGEX1804 / Encadrement et paiement des bénéficiaires de l'ACT post catastrophe dans le Fokontany 4, Antananarivo Renivohitra	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		4,147.42	0.00	Pending Implementation	2018-01-17		2018-01-17		2018-01-17								2018-02-02		2018-02-07		2018-02-28	

DRT13CFAGEX1805 / Encadrement et paiement des bénéficiaires de l'ACT post catastrophe dans le Fokontany 5, Antananarivo Renivohitra	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		4,147.42	0.00	Pending Implementation	2018-01-17		2018-01-17		2018-01-17								2018-02-02		2018-02-07		2018-02-28	
DRT13CFAGEX1806 / Encadrement et paiement des bénéficiaires de l'ACT post catastrophe dans le Fokontany 6, Antananarivo Renivohitra	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		4,147.42	0.00	Pending Implementation	2018-01-17		2018-01-17		2018-01-17								2018-02-02		2018-02-07		2018-02-28	
DRT13CFAGEX1807 / Encadrement et paiement des bénéficiaires de l'ACT post catastrophe dans le Fokontany 7, Antananarivo Renivohitra	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		4,147.42	0.00	Pending Implementation	2018-01-17		2018-01-17		2018-01-17								2018-02-02		2018-02-07		2018-02-28	
DRT13CFAGEX1808 / Encadrement et paiement des bénéficiaires de l'ACT post catastrophe dans le Fokontany 8, Antananarivo Renivohitra	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		4,147.42	0.00	Pending Implementation	2018-01-17		2018-01-17		2018-01-17								2018-02-02		2018-02-07		2018-02-28	
DRT13CFAGEX1809 / Encadrement et paiement des bénéficiaires de l'ACT post catastrophe dans le Fokontany 9, Antananarivo Renivohitra	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		4,147.42	0.00	Pending Implementation	2018-01-17		2018-01-17		2018-01-17								2018-02-02		2018-02-07		2018-02-28	
DRT13CFAGEX1810 / Encadrement et paiement des bénéficiaires de l'ACT post catastrophe dans le Fokontany 10, Antananarivo Renivohitra	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		4,147.42	0.00	Pending Implementation	2018-01-17		2018-01-17		2018-01-17								2018-02-02		2018-02-07		2018-02-28	
DRT13CFAGEX1811 / Encadrement et paiement des bénéficiaires de l'ACT post catastrophe dans le Fokontany 1, Antananarivo Atsimondrano	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		4,147.42	0.00	Pending Implementation	2018-01-17		2018-01-17		2018-01-17								2018-02-02		2018-02-07		2018-02-28	
DRT13CFAGEX1812 / Encadrement et paiement des bénéficiaires de l'ACT post catastrophe dans le Fokontany 2, Antananarivo Atsimondrano	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		4,147.42	0.00	Pending Implementation	2018-01-17		2018-01-17		2018-01-17								2018-02-02		2018-02-07		2018-02-28	
DRT13CFAGEX1813 / Encadrement et paiement des bénéficiaires de l'ACT post catastrophe dans le Fokontany 3, Antananarivo Atsimondrano	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		4,147.42	0.00	Pending Implementation	2018-01-17		2018-01-17		2018-01-17								2018-02-02		2018-02-07		2018-02-28	
DRT13CFAGEX1814 / Encadrement et paiement des bénéficiaires de l'ACT post catastrophe dans le Fokontany 4, Antananarivo Atsimondrano	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		4,147.42	0.00	Pending Implementation	2018-01-17		2018-01-17		2018-01-17								2018-02-02		2018-02-07		2018-02-28	
DRT13CFAGEX1815 / Encadrement et paiement des bénéficiaires de l'ACT post catastrophe dans le Fokontany 5, Antananarivo Atsimondrano	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		4,147.42	0.00	Pending Implementation	2018-01-17		2018-01-17		2018-01-17								2018-02-02		2018-02-07		2018-02-28	
DRT13CFAGEX1816 / Encadrement et paiement des bénéficiaires de l'ACT post catastrophe dans le Fokontany 6, Antananarivo Atsimondrano	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		4,147.42	0.00	Pending Implementation	2018-01-17		2018-01-17		2018-01-17								2018-02-02		2018-02-07		2018-02-28	
DRT13CFAGEX1817 / Encadrement et paiement des bénéficiaires de l'ACT post catastrophe dans le Fokontany 7, Antananarivo Atsimondrano	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		4,147.42	0.00	Pending Implementation	2018-01-17		2018-01-17		2018-01-17								2018-02-02		2018-02-07		2018-02-28	
DRT13CFAGEX1818 / Encadrement et paiement des bénéficiaires de l'ACT post catastrophe dans le Fokontany 8, Antananarivo Atsimondrano	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		4,147.42	0.00	Pending Implementation	2018-01-17		2018-01-17		2018-01-17								2018-02-02		2018-02-07		2018-02-28	
DRT13CFAGEX1819 / Encadrement et paiement des bénéficiaires de l'ACT post catastrophe dans le Fokontany 9, Antananarivo Atsimondrano	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		4,147.42	0.00	Pending Implementation	2018-01-17		2018-01-17		2018-01-17								2018-02-02		2018-02-07		2018-02-28	
DRT13CFAGEX1820 / Encadrement et paiement des bénéficiaires de l'ACT post catastrophe dans le Fokontany 10, Antananarivo Atsimondrano	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		4,147.42	0.00	Pending Implementation	2018-01-17		2018-01-17		2018-01-17								2018-02-02		2018-02-07		2018-02-28	
DRT13CFAGEX1821 / Encadrement et paiement des bénéficiaires de l'ACT post catastrophe dans le Fokontany 1, Andasibe	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		4,147.42	0.00	Pending Implementation	2018-01-17		2018-01-17		2018-01-17								2018-02-02		2018-02-07		2018-02-28	
DRT13CFAGEX1822 / Encadrement et paiement des bénéficiaires de l'ACT post catastrophe dans le Fokontany 1, Moramanga	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		4,147.42	0.00	Pending Implementation	2018-01-17		2018-01-17		2018-01-17								2018-02-02		2018-02-07		2018-02-28	
DRT13CFAGEX1823 / Encadrement et paiement des bénéficiaires de l'ACT post catastrophe dans le Fokontany 2, Moramanga	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		4,147.42	0.00	Pending Implementation	2018-01-17		2018-01-17		2018-01-17								2018-02-02		2018-02-07		2018-02-28	

DRK13CFAGEX18001 / ENCADREMENT - PAIEMENT ACT Post catastrophe FKT1 - MANAKARA	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		4,147.42	0.00	Pending Implementation	2018-01-19		2018-01-19		2018-01-19								2018-02-04		2018-02-09		2018-02-20	
DRK13CFAGEX18002 / ENCADREMENT - PAIEMENT ACT Post catastrophe FKT2 - MANAKARA	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		4,147.42	0.00	Pending Implementation	2018-01-19		2018-01-19		2018-01-19								2018-02-04		2018-02-09		2018-02-20	
DRK13CFAGEX18003 / ENCADREMENT - PAIEMENT ACT Post catastrophe FKT3 - VOHIPENO	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		4,147.42	0.00	Pending Implementation	2018-01-19		2018-01-19		2018-01-19								2018-02-04		2018-02-09		2018-02-20	
DRK13CFAGEX18004 / ENCADREMENT - PAIEMENT ACT Post catastrophe FKT4 - VOHIPENO	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		4,147.42	0.00	Pending Implementation	2018-01-19		2018-01-19		2018-01-19								2018-02-04		2018-02-09		2018-02-20	
DRK13CFAGEX18005 / ENCADREMENT - PAIEMENT ACT Post catastrophe FKT5 - MANANJARY	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		4,147.42	0.00	Pending Implementation	2018-01-19		2018-01-19		2018-01-19								2018-02-04		2018-02-09		2018-02-20	
DRK13CFAGEX18006 / ENCADREMENT - PAIEMENT ACT Post catastrophe FKT6 - MANANJARY	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		4,147.42	0.00	Pending Implementation	2018-01-19		2018-01-19		2018-01-19								2018-02-04		2018-02-09		2018-02-20	
DG20CFFEXC1801 / Formation en Excel avancé DRS	IDA / 57080	Component 2: Strengthening safety net administration, monitoring and social accountability	Post	Consultant Qualification Selection	Open - National		1,109.25	0.00	Pending Implementation	2018-02-01		2018-02-06		2018-02-24								2018-02-27		2018-03-02		2018-03-17	
DG20CFFEXC1802 / Formation en Excel avancé DRA	IDA / 57080	Component 2: Strengthening safety net administration, monitoring and social accountability	Post	Consultant Qualification Selection	Open - National		1,109.25	0.00	Pending Implementation	2018-02-01		2018-02-06		2018-02-24								2018-02-27		2018-03-02		2018-03-17	
DG20CFFEXC1803 / Formation en excel avancé DRT et DG	IDA / 57080	Component 2: Strengthening safety net administration, monitoring and social accountability	Post	Consultant Qualification Selection	Open - National		1,109.25	0.00	Pending Implementation	2018-02-01		2018-02-06		2018-02-24								2018-02-27		2018-03-02		2018-03-03	
DG20CFFEXC1804 / Formation en excel avancé DRF	IDA / 57080	Component 2: Strengthening safety net administration, monitoring and social accountability	Post	Consultant Qualification Selection	Open - National		1,109.25	0.00	Pending Implementation	2018-02-01		2018-02-06		2018-02-24								2018-02-27		2018-03-02		2018-03-17	
DG20CFFEXC1805 / Formation en excel avancé DRK	IDA / 57080	Component 2: Strengthening safety net administration, monitoring and social accountability	Post	Consultant Qualification Selection	Open - National		1,109.25	0.00	Pending Implementation	2018-02-01		2018-02-06		2018-02-24								2018-02-27		2018-03-02		2018-03-17	
DG20CFFEXC1806 / Formation en excel avancé DRU	IDA / 57080	Component 2: Strengthening safety net administration, monitoring and social accountability	Post	Consultant Qualification Selection	Open - National		1,109.25	0.00	Pending Implementation	2018-02-01		2018-02-06		2018-02-24								2018-02-27		2018-03-02		2018-03-17	
DG20CFFEXC1807 / Formation en excel avancé DRP	IDA / 57080	Component 2: Strengthening safety net administration, monitoring and social accountability	Post	Consultant Qualification Selection	Open - National		1,109.25	0.00	Pending Implementation	2018-02-01		2018-02-06		2018-02-24								2018-02-27		2018-03-02		2018-03-17	
DG20CFFPORT1809 / Formation en gestion de portefeuille d'activités	IDA / 57080	Component 2: Strengthening safety net administration, monitoring and social accountability	Post	Consultant Qualification Selection	Open - National		9,317.73	0.00	Pending Implementation	2018-02-07		2018-02-12		2018-03-06								2018-03-09		2018-03-14		2018-04-13	
DG20CFRECDG1811 / CABINET EN CHARGE DU RECRUTEMENT D'UN DIRECTEUR GENERAL	IDA / 57080	Component 2: Strengthening safety net administration, monitoring and social accountability	Post	Quality And Cost-Based Selection	Open - National		2,580.65	0.00	Pending Implementation	2018-01-30		2018-01-30		2018-01-30				2018-01-30		2018-02-01		2018-02-16		2018-03-02		2018-04-01	
DRT13CFAGEX1824 / Encadrement et paiement des bénéficiaires de l'ACT post cata dans le Fokontany 1 à Antananarivo Atsimondrano	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		4,147.42	0.00	Pending Implementation	2018-02-27		2018-02-27		2018-02-28								2018-03-03		2018-03-10		2018-03-31	
DRT13CFAGEX1825 / Encadrement et paiement des bénéficiaires de l'ACT post cata dans le Fokontany 2 à Antananarivo Atsimondrano	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		4,147.42	0.00	Pending Implementation	2018-02-27		2018-02-27		2018-02-28								2018-03-03		2018-03-10		2018-03-31	
DRF13PCAGEX18003 / ENCADREMENT - PAIEMENT ACT Post Catastrophe FKT 8 AMBALAVAO	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		4,147.42	0.00	Pending Implementation	2018-02-28		2018-02-28		2018-03-01								2018-03-04		2018-03-10		2018-03-31	
DRF13PCAGEX18004 / ENCADREMENT -PAIEMENT ACT Post Catastrophe FKT 9 Ambalavao	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		4,147.42	0.00	Pending Implementation	2018-02-28		2018-02-28		2018-03-01								2018-03-04		2018-03-10		2018-03-31	
DG13CFAGEX1801 / ENCADREMENT PAIEMENT ACT POST CATASTROPHE 3 COMMUNES MAHAJANGA	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		12,442.26	0.00	Pending Implementation	2018-03-01		2018-03-02		2018-03-07								2018-03-08		2018-03-10		2018-09-06	
DRK11CFSECCS1701 / Suivi-Evaluation Communautaire,Mis à jour PAMO, contrôle et suivi UTB VATANA-MITANTY OUEST-VOHIBOATAVO-AMBALAROKA-AMBOHITROVA-MAROFARIHY-MIZILO GARA-FENOARIVO-VOHILAVA-AMBOHIMANARIVO MANGAIKA-SAHANABOHITRA-AMBORONDRA-ONILAHY FENOMBY-BENIHAONANA	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Quality And Cost-Based Selection	Open - National		34,193.54	0.00	Pending Implementation	2017-08-21		2017-08-22		2017-09-10				2017-10-08		2017-10-12		2017-10-19		2017-10-29		2020-04-16	

DRK13CFAGEX18007 / ENCADREMENT - PAIEMENT ACT Post Catastrophe FKT6 - Farafangana	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		4,147.42	0.00	Pending Implementation	2018-03-01		2018-03-01		2018-03-01							2018-03-17		2018-03-22		2018-04-02	
DRK13CFAGEX18008 / ENCADREMENT - PAIEMENT ACT Post catastrophe FKT7 - Farafangana	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		4,147.42	0.00	Pending Implementation	2018-03-01		2018-03-01		2018-03-01							2018-03-17		2018-03-22		2018-04-02	
DRK13CFAGEX18009 / ENCADREMENT - PAIEMENT ACT Post catastrophe FKT8 - Vangaindrano	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		4,147.42	0.00	Pending Implementation	2018-03-01		2018-03-01		2018-03-01							2018-03-17		2018-03-22		2018-04-02	
DRK13CFAGEX18010 / ENCADREMENT - PAIEMENT ACT Post catastrophe FKT9 - Vangaindrano	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		4,147.42	0.00	Pending Implementation	2018-03-01		2018-03-01		2018-03-01							2018-03-17		2018-03-22		2018-04-02	
DRA11CFAGEC18001 / REPRISE ENCADREMENT ACTP UTB TANAMBAO VAHATRAKAKA- LOT 7 - DISTRICT VATOMANDRY	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Quality And Cost-Based Selection	Open - National		16,569.33	0.00	Pending Implementation	2018-03-04		2018-03-04		2018-03-05			2018-04-02		2018-04-03		2018-04-08		2018-04-14		2019-06-30	
DRA11CFAGEC18002 / REPRISE ENCADREMENT ACTP UTB SAHAMATEVINA - LOT 3 - DISTRICT VATOMANDRY	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Quality And Cost-Based Selection	Open - National		17,442.67	0.00	Pending Implementation	2018-03-04		2018-03-04		2018-03-05			2018-04-02		2018-04-03		2018-04-08		2018-04-14		2019-06-30	
DRA11CFAGEC18003 / REPRISE ENCADREMENT ACTP UTB AMPANALANA - UTB AMBALAVOLO - LOT 4 - DISTRICT VATOMANDRY	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Quality And Cost-Based Selection	Open - National		28,899.30	0.00	Pending Implementation	2018-03-04		2018-03-04		2018-03-05			2018-04-02		2018-04-03		2018-04-08		2018-04-15		2019-06-30	

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
DRU12CICMP17001 / Complémentation enregistrement bénéficiaires TMDH Betioky CI1	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		754.72	0.00	Pending Implementation	2017-04-11		2017-05-03		2017-05-09		2017-05-15		2017-06-29	
DRF12CICMP17001 / COMPLEMENTATION ENREGISTREMENT BENEFICIAIRES TMDH AMBOHIMAHASOA	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		968.56	0.00	Pending Implementation	2017-04-11		2017-05-03		2017-05-09		2017-05-15		2017-06-29	
DRT12CICMP17001 / Complémentation enregistrement bénéficiaires TMDH du District de Farafatsiho	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		782.16	0.00	Pending Implementation	2017-04-11		2017-05-03		2017-05-09		2017-05-15		2017-06-29	
DRA12CICMP17001 / Complémentation enregistrement bénéficiaire TMDH TOAMASINAII et MAHANORO	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		645.76	0.00	Pending Implementation	2017-04-11		2017-05-03		2017-05-09		2017-05-15		2017-06-29	
DRK12CICMP17001 / COMPLEMENT ENREGISTREMENT TMDH VOHIPENO	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		1,016.04	0.00	Pending Implementation	2017-04-11		2017-05-03		2017-05-09		2017-05-15		2017-06-29	
DRA12CICMP17002 / complémentation enregistrement bénéficiaires TMDH TOAMASINA II et MAHANORO	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		645.76	0.00	Pending Implementation	2017-04-11		2017-05-03		2017-05-09		2017-05-15		2017-06-29	
DRF12CICMP17002 / COMPLEMENTATION ENREGISTREMENT BENEFICIAIRES TMDH AMBOHIMAHASOA	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		968.56	0.00	Pending Implementation	2017-04-11		2017-05-03		2017-05-09		2017-05-15		2017-06-29	
DRT12CICMP17002 / Complémentation enregistrement bénéficiaires TMDH du District de Farafatsiho	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		782.16	0.00	Pending Implementation	2017-04-11		2017-05-03		2017-05-09		2017-05-15		2017-06-29	
DRF12CICMP17003 / COMPLEMENTATION ENREGISTREMENT BENEFICIAIRES TMDH AMBOHIMAHASOA	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		968.56	0.00	Pending Implementation	2017-04-11		2017-05-03		2017-05-09		2017-05-15		2017-06-29	
DRK12CICMP17002 / COMPLEMENTATION ENREGISTREMENT TMDH VOHIPENO	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		1,016.04	0.00	Pending Implementation	2017-04-11		2017-05-03		2017-05-09		2017-05-15		2017-06-29	
MG-MPPSPF-10539-CS-CDS / C/723/MP33 Appui ciblage communautaire	IDA / 57080	Component 3: Building the institutional capacity for coordination, monitoring and evaluation of the social protection syst em	Prior	Direct Selection	Direct		16,000.00	0.00	Under Implementation	2016-09-16		2016-11-23	2016-11-16			2016-12-23		2017-01-26	
DRA12CICMP17003 / complémentation enregistrement bénéficiaires TMDH Toamasina II et Mahanoro	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		645.76	0.00	Pending Implementation	2017-04-11		2017-05-03		2017-05-09		2017-05-15		2017-06-29	
DRA12CICMP17004 / Complémentation enregistrement bénéficiaire TMDH Toamasinall et Mahanoro	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		645.76	0.00	Pending Implementation	2017-04-11		2017-05-03		2017-05-09		2017-05-15		2017-06-29	

DRU12CICMP17002 / Complémentation enregistrement bénéficiaires TMDH Betioky CI2	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		754.72	0.00	Pending Implementation	2017-04-11		2017-05-03		2017-05-09		2017-05-15		2017-06-29	
DRA12CICMP17005 / Complémentation enregistrement bénéficiaires TMDH Toamasinaill et Mahanoto	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		645.76	0.00	Pending Implementation	2017-04-11		2017-05-03		2017-05-09		2017-05-15		2017-06-29	
DRU12CICMP17004 / Complémentation enregistrement bénéficiaires TMDH Betioky CI4	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		754.72	0.00	Pending Implementation	2017-04-11		2017-05-03		2017-05-09		2017-05-15		2017-06-29	
DRA12CICMP17006 / Complémentation enregistrement bénéficiaire TMDH Toamasina II et Mahanoro	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		645.76	0.00	Pending Implementation	2017-04-11		2017-05-03		2017-05-09		2017-05-15		2017-06-29	
DRU12CICMP17005 / Complémentation enregistrement bénéficiaires TMDH Betioky CI5	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		754.72	0.00	Pending Implementation	2017-04-11		2017-05-03		2017-05-09		2017-05-15		2017-06-29	
DRA12CICMP17007 / Complémentation enregistrement bénéficiaire TMDH Toamasina II et Mahanoro	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		645.76	0.00	Pending Implementation	2017-04-11		2017-05-03		2017-05-09		2017-05-15		2017-06-29	
DRU12CICMP17003 / Complémentation enregistrement bénéficiaires TMDH Betioky CI3	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		754.12	0.00	Pending Implementation	2017-04-11		2017-05-03		2017-05-09		2017-05-15		2017-06-29	
DRA12CICMP17008 / Complémentation enregistrement bénéficiaire TMDH Toamasina II et Mahanoro	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		645.76	0.00	Pending Implementation	2017-04-11		2017-05-03		2017-05-09		2017-05-15		2017-06-29	
DRA12CICMP17009 / Complémentation enregistrement bénéficiaire TMDH Toamasina II et Mahanoro	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		645.76	0.00	Pending Implementation	2017-04-11		2017-05-03		2017-05-09		2017-05-15		2017-06-29	
DRA12CICMP17010 / Complémentation enregistrement bénéficiaire TMDH Toamasina II et Mahanoro	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		645.76	0.00	Pending Implementation	2017-04-11		2017-05-03		2017-05-09		2017-05-15		2017-06-29	
DRA12CICMP17011 / Complémentation enregistrement bénéficiaire TMDH Toamasina II et Mahanoro	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		645.76	0.00	Pending Implementation	2017-04-11		2017-05-03		2017-05-09		2017-05-15		2017-06-29	
DRA12CICMP17012 / Complémentation enregistrement bénéficiaire TMDH Toamasina II et Mahanoro	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		645.76	0.00	Pending Implementation	2017-04-11		2017-05-03		2017-05-09		2017-05-15		2017-06-29	
DRK12CICMP17003 / COMPLEMENTATION DES BENEFICIAIRES TMDH VOHIPENO	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		1,016.04	0.00	Pending Implementation	2017-04-11		2017-05-03		2017-05-09		2017-05-15		2017-06-29	
DRK12CICMP17004 / COMPLEMENTATION ENREGISTREMENT TMDH VOHIPENO	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		1,016.04	0.00	Pending Implementation	2017-04-11		2017-05-03		2017-05-09		2017-05-15		2017-06-29	
DRT12CICMP17003 / Complémentation enregistrement bénéficiaires TMDH du District de Faratsiho	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		782.16	0.00	Pending Implementation	2017-04-11		2017-05-03		2017-05-09		2017-05-15		2017-06-29	
DRT12CICMP17004 / Complémentation enregistrement bénéficiaires TMDH du District de Faratsiho	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		782.16	0.00	Pending Implementation	2017-04-11		2017-05-03		2017-05-09		2017-05-15		2017-06-29	
DRT12CICMP17005 / Complémentation enregistrement bénéficiaires TMDH du District de Faratsiho	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		782.16	0.00	Pending Implementation	2017-04-11		2017-05-03		2017-05-09		2017-05-15		2017-06-29	
MG-UPNNC-11703-CS-CDS / Appui des Associations/ONG partenaires dans le Secteur Nutrition et Santé dans les zones d'intervention du Projet	IDA / D1450	Component 3: Building the institutional capacity for coordination, monitoring and evaluation of the social protection syst em	Prior	Direct Selection	Direct		750,000.00	0.00	Under Review	2017-04-12		2017-04-22				2017-06-26		2019-06-16	
MG-UPNNC-11931-CS-INDV / Consultant individuel chargé de l'élaboration et de la mise à jour du Manuel des Opérations (MANOP)	IDA / D1450	Component 3: Building the institutional capacity for coordination, monitoring and evaluation of the social protection syst em	Post	Individual Consultant Selection	Limited		5,000.00	3,797.52	Signed	2017-04-07	2017-06-30	2017-04-12	2017-05-17	2017-04-26	2017-07-01	2017-05-17	2017-07-01	2017-06-06	
DRF12CISAI17001 / SAISIE SUR BASE DE DONNÉES LES INFORMATIONS SUR LES MÉNAGES BENEFICIAIRES EN TMDH	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		218.75	0.00	Pending Implementation	2017-04-18		2017-04-20		2017-05-18		2017-05-24		2017-12-31	
DRF12CISAI17002 / SAISIE DANS LA BASE DE DONNÉES LES INFORMATIONS CONCERNANT LES MÉNAGES BÉNÉFICIAIRES TMDH	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		218.75	0.00	Pending Implementation	2017-04-18		2017-04-20		2017-05-18		2017-05-24		2017-12-31	
DRF12CISAI17003 / SAISIE DANS LA BASE DE DONNÉES LES INFORMATIONS CONCERNANT LES MÉNAGES BÉNÉFICIAIRES TMDH	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		218.75	0.00	Pending Implementation	2017-04-18		2017-04-20		2017-05-18		2017-05-24		2017-12-31	

DRF11CISAI17001 / SAISIE DANS LA BASE DE DONNÉES LES INFORMATIONS CONCERNANT LES MÉNAGES BÉNÉFICIAIRES ACTP	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		218.75	0.00	Pending Implementation	2017-04-18		2017-04-20		2017-05-18		2017-05-24		2017-12-31	
DRF11CISAI17002 / SAISIE DANS LA BASE DE DONNÉES LES INFORMATIONS CONCERNANT LES MÉNAGES BÉNÉFICIAIRES ACTP	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		218.75	0.00	Pending Implementation	2017-04-18		2017-04-20		2017-05-18		2017-05-24		2017-12-31	
DRF11CISAI17003 / SAISIE DANS LA BASE DE DONNÉES LES INFORMATIONS CONCERNANT LES MÉNAGES BÉNÉFICIAIRES ACTP	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		218.75	0.00	Pending Implementation	2017-04-18		2017-04-20		2017-05-18		2017-05-24		2017-12-31	
DRK12CISAI17001 / SAISIE DANS LA BASE DE DONNÉES LES INFORMATIONS CONCERNANT LES MÉNAGES BÉNÉFICIAIRES TMDH VOHIPENO	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		2,250.00	0.00	Pending Implementation	2017-04-25		2017-05-17		2017-05-27		2017-06-05		2017-12-31	
DIRK12CISAI17002 / SAISIE DANS LA BASE DE DONNÉES LES INFORMATIONS CONCERNANT LES MÉNAGES BÉNÉFICIAIRES TMDH VOHIPENO	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		2,250.00	0.00	Pending Implementation	2017-04-25		2017-05-17		2017-05-27		2017-06-05		2017-06-25	
DIRK11CISAI17001 / SAISIE DANS LA BASE DE DONNÉES LES INFORMATIONS CONCERNANT LES MÉNAGES BÉNÉFICIAIRES ACTP MANAKARA	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		2,250.00	0.00	Pending Implementation	2017-04-25		2017-05-17		2017-05-27		2017-06-05		2017-12-31	
DIRK11CISAI17002 / SAISIE DANS LA BASE DE DONNÉES DES INFORMATIONS CONCERNANT LES MÉNAGES BÉNÉFICIAIRES ACTP MANAKARA	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		2,250.00	0.00	Pending Implementation	2017-04-25		2017-05-17		2017-05-27		2017-06-05		2017-12-31	
DRA12CISAI17001 / Saisie des Registres de coresponsabilité et Mise à jour des données des ménages bénéficiaires sur MIS TMDH.	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		1,166.67	0.00	Pending Implementation	2017-04-28		2017-05-20		2017-05-26		2017-06-01		2018-01-01	
DRA12CISAI17002 / Saisie des registres de coresponsabilité et mise à jour des données des ménages bénéficiaires sur MIS TMDH.	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		1,166.67	0.00	Pending Implementation	2017-04-28		2017-05-20		2017-05-26		2017-06-01		2017-12-31	
DRA12CISAI17003 / Saisie des registres de coresponsabilité et mise à jour des données des ménages bénéficiaires sur MIS TMDH.	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		1,166.67	0.00	Pending Implementation	2017-04-28		2017-05-20		2017-05-26		2017-06-01		2017-12-31	
DRA12CISAI17004 / Saisie des registres de coresponsabilité et mise à jour des données des ménages bénéficiaires sur MIS TMDH.	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		1,166.67	0.00	Pending Implementation	2017-04-28		2017-05-20		2017-05-26		2017-06-01		2017-12-31	
DRA12CISAI17005 / Saisie des registres de coresponsabilité et mise à jour des données des ménages bénéficiaires sur MIS TMDH.	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		1,166.67	0.00	Pending Implementation	2017-04-28		2017-05-20		2017-05-26		2017-06-01		2017-12-31	
DRA12CISAI17006 / Saisie des registres de coresponsabilité et mise à jour des données des ménages bénéficiaires sur MIS TMDH.	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		1,166.67	0.00	Pending Implementation	2017-04-28		2017-05-20		2017-05-26		2017-06-01		2017-12-31	
DRA12CISAI17007 / Saisie des registres de coresponsabilité et mise à jour des données des ménages bénéficiaires sur MIS TMDH.	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		1,166.67	0.00	Pending Implementation	2017-04-28		2017-05-20		2017-05-26		2017-06-01		2017-12-31	
DRT11CISAI17001 / Opérateur de saisie : saisie des fiches de présence et traitement sur MIS	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		2,250.00	0.00	Pending Implementation	2017-04-27		2017-05-19		2017-05-30		2017-06-04		2019-05-31	
DRT11CISAI17002 / Opérateur de saisie : saisie des fiches de présence et traitement sur MIS	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		2,250.00	0.00	Pending Implementation	2017-04-27		2017-05-19		2017-05-30		2017-06-04		2019-05-31	
DRT11CISAI17003 / Opérateur de saisie : saisie des fiches de présence et traitement sur MIS	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		2,250.00	0.00	Pending Implementation	2017-04-27		2017-05-19		2017-05-30		2017-06-04		2019-05-31	
DRT11CISAI17004 / Opérateur de saisie : saisie des fiches de présence et traitement sur MIS	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		2,250.00	0.00	Pending Implementation	2017-04-27		2017-05-19		2017-05-30		2017-06-04		2019-05-31	
DRT11CISAI17005 / Opérateur de saisie : saisie des fiches de présence et traitement sur MIS	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		2,250.00	0.00	Pending Implementation	2017-04-27		2017-05-19		2017-05-30		2017-06-04		2019-05-31	
DRT11CISAI17006 / Opérateur de saisie : saisie des fiches de présence et traitement sur MIS	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		2,250.00	0.00	Pending Implementation	2017-04-27		2017-05-19		2017-05-30		2017-06-04		2019-05-31	

C-723-MP33 / Appui ciblage Communautaire en vue de l'évaluation d'impacts de l'ACTP (Cabinet Mitsinjo)	IDA / 57080	Component 3: Building the institutional capacity for coordination, monitoring and evaluation of the social protection syst em	Prior	Direct Selection	Direct		16,000.00	25,608.96	Completed	2016-09-16	2017-04-28	2016-11-23	2016-11-16			2016-12-23	2016-12-23	2017-01-26	2017-03-16
MG-UPNNC-16399-CS-INDV / Consultant Individuel chargé de l'élaboration du Manuel d'Exécution du Projet Filets Sociaux de Sécurité	IDA / D1450	Component 3: Building the institutional capacity for coordination, monitoring and evaluation of the social protection syst em	Post	Individual Consultant Selection	Limited		5,000.00	0.00	Under Implementation	2017-06-07	2017-06-30	2017-06-21	2017-04-21	2017-07-12	2017-07-10	2017-08-16		2017-11-14	
MG-UPNNC-16432-CS-INDV / Appui la mise en place (conception et formation) du système de collecte de données	IDA / D1450	Component 3: Building the institutional capacity for coordination, monitoring and evaluation of the social protection syst em	Post	Individual Consultant Selection	Open		5,000.00	0.00	Under Implementation	2017-06-12	2017-08-11	2017-06-19	2017-08-12	2017-07-17	2017-08-24	2017-08-14		2017-12-12	
DRU12CISAI001 / saisie des enregistrement TMDH opérateur de saisie	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		900.00	0.00	Pending Implementation	2017-05-31		2017-06-05		2017-06-27		2017-08-01		2018-01-28	
DRU12CISAI17002 / SAISIE DES ENREGISTREMENTS TMDH OPERATEUR DE SAISIE	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		900.00	0.00	Pending Implementation	2017-05-31		2017-06-05		2017-06-27		2017-08-01		2018-01-28	
DRU12CISAI17003 / Saisie des enregistrements TMDH opérateur de saisie	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		900.00	0.00	Pending Implementation	2017-05-31		2017-06-05		2017-06-27		2017-08-01		2018-01-28	
DRU12CISAI17004 / Saisie des enregistrements TMDH opérateur de saisie	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		900.00	0.00	Pending Implementation	2017-05-31		2017-06-05		2017-06-27		2017-08-01		2018-01-28	
DRT11CFAGEC17001 / Prise de photos pour les cartes des récepteurs et enregistrement en vue de la complémentation des bénéficiaires	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Direct Selection	Direct		2,125.40	0.00	Pending Implementation	2017-07-18		2017-07-26				2017-09-01		2017-10-01	
DRT11CFAGEC17002 / Prise de photos pour les cartes des récepteurs et enregistrement en vue de la complémentation des bénéficiaires (avenant au contrat)	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Direct Selection	Direct		728.23	0.00	Pending Implementation	2017-07-18		2017-07-26				2017-09-01		2017-10-01	
DRT11CFAGEC17003 / Prise de photos pour les cartes des récepteurs et enregistrement en vue de la complémentation des bénéficiaires (avenant au contrat)	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Direct Selection	Direct		1,035.89	0.00	Pending Implementation	2017-07-18		2017-07-26				2017-09-01		2017-10-01	
DRT11CFAGEC17004 / Prise de photos pour les cartes des récepteurs et enregistrement en vue de la complémentation des bénéficiaires (avenant au contrat)	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Direct Selection	Direct		861.45	0.00	Pending Implementation	2017-07-18		2017-07-26				2017-09-01		2017-10-01	
DRT11CFAGEC17005 / Prise de photos pour les cartes des récepteurs et enregistrement en vue de la complémentation des bénéficiaires (avenant au contrat)	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Direct Selection	Direct		528.39	0.00	Pending Implementation	2017-07-18		2017-07-26				2017-09-01		2017-10-01	
DRT11CFAGEC17006 / Prise de photos pour les cartes des récepteurs et enregistrement en vue de la complémentation des bénéficiaires (avenant au contrat)	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Direct Selection	Direct		825.89	0.00	Pending Implementation	2017-07-18		2017-07-26				2017-09-01		2017-10-01	
DRT11CFAGEC17007 / Prise de photos pour les cartes des récepteurs et enregistrement en vue de la complémentation des bénéficiaires (avenant au contrat)	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Direct Selection	Direct		1,862.34	0.00	Pending Implementation	2017-07-18		2017-07-26				2017-09-01		2017-10-01	
DRT11CFAGEC17008 / Prise de photos pour les cartes des récepteurs et enregistrement en vue de la complémentation des bénéficiaires (avenant au contrat)	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Direct Selection	Direct		872.18	0.00	Pending Implementation	2017-07-18		2017-07-26				2017-09-01		2017-10-01	
DRT11CFAGEC17009 / Prise de photos pour les cartes des récepteurs et enregistrement en vue de la complémentation des bénéficiaires (avenant au contrat)	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Direct Selection	Direct		1,067.50	0.00	Pending Implementation	2017-07-18		2017-07-26				2017-09-01		2017-10-01	
DRT12CISAI17001 / Opérateur de saisie : chargé de la saisie des données du TMDH sur MIS (coresponsabilité, mise à jour)	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		3,483.87	0.00	Pending Implementation	2017-07-18		2017-07-28		2017-08-22		2017-08-25		2019-11-23	
DRT12CISAI17002 / Opérateur de saisie : chargé de la saisie des données du TMDH sur MIS (coresponsabilité, mise à jour)	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		3,483.87	0.00	Pending Implementation	2017-07-18		2017-07-28		2017-08-22		2017-08-25		2019-11-23	
DRT12CISAI17003 / Opérateur de saisie : chargé de la saisie des données du TMDH sur MIS (coresponsabilité, mise à jour)	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		3,483.87	0.00	Pending Implementation	2017-07-18		2017-07-28		2017-08-22		2017-08-25		2019-11-23	
DRT12CISAI17004 / Opérateur de saisie : chargé de la saisie des données du TMDH sur MIS (coresponsabilité, mise à jour)	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		3,483.87	0.00	Pending Implementation	2017-07-18		2017-07-28		2017-08-22		2017-08-25		2019-11-23	
DRT12CISAI17005 / Opérateur de saisie : chargé de la saisie des données du TMDH sur MIS (coresponsabilité, mise à jour)	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		3,483.87	0.00	Pending Implementation	2017-07-18		2017-07-28		2017-08-22		2017-08-25		2019-11-23	

DRT12CISAI17006 / Opérateur de saisie : chargé de la saisie des données du TMDH sur MIS (coresponsabilité, mise à jour)	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		3,483.87	0.00	Pending Implementation	2017-07-18		2017-07-28		2017-08-22		2017-08-25		2019-11-23	
DRP81CISAI17001 / CI OPERATEUR DE SAISIE SUD 1	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		1,600.00	0.00	Pending Implementation	2017-07-21		2017-08-06		2017-08-14		2017-08-17		2018-02-13	
DRP81CISAI17002 / CI OPERATEUR DE SAISIE SUD 2	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		1,600.00	0.00	Pending Implementation	2017-07-21		2017-08-06		2017-08-14		2017-08-17		2018-02-13	
DRP81CISAI17003 / CI OPERATEUR DE SAISIE SUD 3	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		1,600.00	0.00	Pending Implementation	2017-07-21		2017-08-06		2017-08-14		2017-08-17		2018-02-13	
DRP81CISAI17004 / CI OPERATEUR DE SAISIE SUD 4	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		1,600.00	0.00	Pending Implementation	2017-07-21		2017-08-06		2017-08-14		2017-08-17		2018-02-13	
DRP81CISAI17005 / CI OPERATEUR DE SAISIE SUD 5	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		1,600.00	0.00	Pending Implementation	2017-07-21		2017-08-06		2017-08-14		2017-08-17		2018-02-13	
MG-MPPSPF-33831-CS-CDS / Développement et acquisition logiciel en gestion financière TOMPRO V2 et contrat de maintenance	IDA / 57080	Component 3: Building the institutional capacity for coordination, monitoring and evaluation of the social protection system	Post	Direct Selection	Direct		8,500.00	0.00	Under Implementation	2017-10-25	2017-10-25	2017-10-26				2017-10-31		2018-11-26	
MG-MPPSPF-33966-CS-INDV / Recrutement de formateur pour renforcement de capacité du personnel de MPPSPF en Nouvelle Technologie de l'Information et de la Communication (NTIC)	IDA / 57080	Component 3: Building the institutional capacity for coordination, monitoring and evaluation of the social protection system	Post	Individual Consultant Selection	Open		2,500.00	0.00	Under Implementation	2017-10-26	2017-10-25	2017-11-30		2017-12-11		2017-12-13		2018-03-16	
MG-MPPSPF-36021-CS-INDV / Renforcement de compétence sur les techniques de mise à jour du site web	IDA / 57080	Component 3: Building the institutional capacity for coordination, monitoring and evaluation of the social protection system	Post	Individual Consultant Selection	Open		5,000.00	0.00	Pending Implementation	2017-11-08		2017-12-27		2017-12-28		2017-12-29		2018-03-02	
DRT12CICIB1701 / Consultant individuel Socio-organisateur chargé de l'enregistrement des bénéficiaires	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		2,258.06	0.00	Pending Implementation	2017-11-14		2017-11-22		2017-12-13		2017-12-18		2018-02-06	
DRT12CICIB1702 / Consultant individuel Socio-organisateur chargé de l'enregistrement des bénéficiaires	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		2,258.06	0.00	Pending Implementation	2017-11-14		2017-11-22		2017-12-13		2017-12-18		2018-02-06	
DRT12CICIB1703 / Consultant Individuel Socio-organisateur chargé de l'enregistrement des bénéficiaires	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		2,258.06	0.00	Pending Implementation	2017-11-14		2017-11-22		2017-12-13		2017-12-18		2018-02-06	
DRK12CIACC17001 / ACCOMPAGNATEUR SPÉCIALISE MANAKARA	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		5,806.45	0.00	Pending Implementation	2017-11-22		2017-12-09		2017-12-10		2017-12-12		2018-12-12	
DRK12CIACC17002 / ACCOMPAGNATEUR SPÉCIALISE MANAKARA	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		5,806.45	0.00	Pending Implementation	2017-11-22		2017-12-09		2017-12-10		2017-12-12		2018-12-12	
DRK12CIACC17003 / ACCOMPAGNATEUR SPÉCIALISE MANAKARA	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		5,806.45	0.00	Pending Implementation	2017-11-22		2017-12-09		2017-12-10		2017-12-12		2018-12-12	
DRK12CICMP17005 / CIBLAGE - ENQUÊTE - ENREGISTREMENT BÉNÉFICIAIRES MANAKARA	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		343.75	0.00	Pending Implementation	2017-11-23		2017-12-10		2017-12-11		2017-12-13		2018-01-12	
DRK12CICMP17006 / CIBLAGE - ENQUÊTE - ENREGISTREMENT MANAKARA	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		196.88	0.00	Pending Implementation	2017-11-23		2017-12-10		2017-12-11		2017-12-13		2018-01-12	
DRK12CICMP17007 / CIBLAGE - ENQUÊTE - ENREGISTREMENT BÉNÉFICIAIRES MANAKARA	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		196.88	0.00	Pending Implementation	2017-11-23		2017-12-10		2017-12-11		2017-12-13		2018-01-12	
DRK12CICMP17008 / CIBLAGE - ENQUÊTE - ENREGISTREMENT BÉNÉFICIAIRES MANAKARA	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		196.88	0.00	Pending Implementation	2017-11-23		2017-12-10		2017-12-11		2017-12-13		2018-01-12	
DRK12CICMP17009 / CIBLAGE - ENQUÊTE - ENREGISTREMENT BÉNÉFICIAIRES MANAKARA	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		196.88	0.00	Pending Implementation	2017-11-23		2017-12-10		2017-12-11		2017-12-13		2018-01-12	
DRK12CICMP17010 / CIBLAGE - ENQUÊTE - ENREGISTREMENT BÉNÉFICIAIRES MANAKARA	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		196.88	0.00	Pending Implementation	2017-11-23		2017-12-10		2017-12-11		2017-12-13		2018-01-12	
DRK12CICMP17011 / CIBLAGE - ENQUÊTE - ENREGISTREMENT BÉNÉFICIAIRES MANAKARA	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		196.88	0.00	Pending Implementation	2017-11-23		2017-12-10		2017-12-11		2017-12-13		2018-01-12	
DRK12CICMP17012 / CIBLAGE - ENQUÊTE - ENREGISTREMENT BÉNÉFICIAIRES MANAKARA	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		196.88	0.00	Pending Implementation	2017-11-23		2017-12-10		2017-12-11		2017-12-13		2018-01-12	
DRK12CICMP17013 / CIBLAGE - ENQUÊTE - ENREGISTREMENT BÉNÉFICIAIRES MANAKARA	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		196.88	0.00	Pending Implementation	2017-11-23		2017-12-10		2017-12-11		2017-12-13		2018-01-12	
DRU12CISAI17005 / opérateur de saisie novembre 01	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		900.00	0.00	Pending Implementation	2017-11-28		2017-12-23		2017-12-28		2018-01-02		2019-01-02	

DRU12CISAI17006 / opérateur de saisie novembre 02	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		900.00	0.00	Pending Implementation	2017-11-28		2017-12-23		2017-12-28		2018-01-02		2018-01-05	
DRU12CICMP17006 / TMDH CISO ciblage, enquête, enregistrement bénéficiaires nouvelles communes novembre 01	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		210.00	0.00	Pending Implementation	2017-11-30		2017-12-20		2018-01-07		2018-01-10		2018-02-17	
DRU12CICMP17007 / TMDH CISO ciblage, enquête, enregistrement bénéficiaires nouvelles communes novembre 01	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		210.00	0.00	Pending Implementation	2017-11-29		2017-12-19		2018-01-06		2018-01-09		2018-02-16	
DRU12CICMP17008 / TMDH CISO ciblage, enquête, enregistrement bénéficiaires nouvelles communes novembre 01	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		210.00	0.00	Pending Implementation	2017-11-29		2017-12-19		2018-01-06		2018-01-09		2018-02-16	
DRU12CICMP17009 / TMDH CISO ciblage, enquête, enregistrement bénéficiaires nouvelles communes novembre 01	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		210.00	0.00	Pending Implementation	2017-11-29		2017-12-19		2018-01-06		2018-01-09		2018-02-16	
DRU12CICMP17010 / TMDH CISO ciblage, enquête, enregistrement bénéficiaires nouvelles communes novembre 01	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		210.00	0.00	Pending Implementation	2017-11-29		2017-12-19		2018-01-06		2018-01-09		2018-02-16	
DRU12CICMP17011 / TMDH CISO ciblage, enquête, enregistrement bénéficiaires nouvelles communes novembre 01	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		210.00	0.00	Pending Implementation	2017-11-29		2017-12-19		2018-01-06		2018-01-09		2018-02-16	
DRU12CICMP17012 / TMDH CISO ciblage, enquête, enregistrement bénéficiaires nouvelles communes novembre 01	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		210.00	0.00	Pending Implementation	2017-11-29		2017-12-19		2018-01-06		2018-01-09		2018-02-16	
DRU12CICMP17013 / TMDH CISO ciblage, enquête, enregistrement bénéficiaires nouvelles communes novembre 01	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		210.00	0.00	Pending Implementation	2017-11-29		2017-12-19		2018-01-06		2018-01-09		2018-02-16	
DRU12CICMP17014 / TMDH CISO ciblage, enquête, enregistrement bénéficiaires nouvelles communes novembre 01	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		210.00	0.00	Pending Implementation	2017-11-29		2017-12-19		2018-01-06		2018-01-09		2018-02-16	
DRU12CICMP17015 / TMDH CISO ciblage, enquête, enregistrement bénéficiaires nouvelles communes novembre 01	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		210.00	0.00	Pending Implementation	2017-11-29		2017-12-19		2018-01-06		2018-01-09		2018-02-16	
DRU12CICMP17016 / TMDH CISO ciblage, enquête, enregistrement bénéficiaires nouvelles communes novembre 01	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		210.00	0.00	Pending Implementation	2017-11-29		2017-12-19		2018-01-06		2018-01-09		2018-02-16	
DRU12CICMP17017 / TMDH CISO ciblage, enquête, enregistrement bénéficiaires nouvelles communes novembre 01	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		210.00	0.00	Pending Implementation	2017-11-29		2017-12-19		2018-01-06		2018-01-09		2018-02-16	
DRU12CICMP17018 / TMDH CI Chef d'Equipe ciblage, enquête, enregistrement bénéficiaires nouvelles communes novembre 01	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		366.67	0.00	Pending Implementation	2017-11-29		2017-12-19		2018-01-06		2018-01-09		2018-02-16	
DRU12CICMP17019 / TMDH CI Chef d'Equipe ciblage,enquête, enregistrement bénéficiaires nouvelles communes novembre 01	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		366.67	0.00	Pending Implementation	2017-11-29		2017-12-19		2018-01-06		2018-01-09		2018-02-16	
DRU12CIACC17001 / TMDH Accompagnateur Spécialisé nouvelles communes novembre 01	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		7,000.00	0.00	Pending Implementation	2017-11-29		2017-12-19		2018-01-06		2018-01-09		2019-01-09	
DRU12CIACC17002 / TMDH CI Marché multiple novembre 01	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		2,600.00	0.00	Pending Implementation	2017-12-10		2018-01-22		2018-02-12		2018-03-01		2018-08-28	
DRA12CIACC17002 / ACCOMPAGNATEUR SPECIALISE DISTRICT TOAMASINA II	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		8,360.91	0.00	Pending Implementation	2017-11-20		2017-12-07		2017-12-08		2017-12-10		2018-12-10	
DRA12CIACC18001 / ACCOMPAGNATEUR SPECIALISE	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		8,360.91	0.00	Pending Implementation	2018-01-17		2018-02-01		2018-02-03		2018-02-06		2018-12-31	
DRT11CIANIM1801 / Consultant individuel animateur de l'ACTP ans les 18 UTB à Antanifotsy.	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		3,735.48	0.00	Pending Implementation	2018-01-17		2018-02-06		2018-02-13		2018-02-24		2018-12-03	

DRT12CIACC1801 / Consultant Individuel chargé du renforcement de capacité des Mères Leaders et des accompagnements des Espaces de bien-être du projet de Protection Sociale du FID (Accompagnateur) BETAFO 1	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		6,397.85	0.00	Pending Implementation	2018-02-20		2018-03-31		2018-04-05		2018-04-09		2019-04-30	
DRT12CIACC1802 / Consultant Individuel chargé du renforcement de capacité des Mères Leaders et des accompagnements des Espaces de bien-être du projet de Protection Sociale du FID (Accompagnateur) BETAFO 2	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		6,397.85	0.00	Pending Implementation	2018-02-20		2018-03-31		2018-04-05		2018-04-09		2019-04-30	
DRT12CIACC1803 / Consultant Individuel chargé du renforcement de capacité des Mères Leaders et des accompagnements des Espaces de bien-être du projet de Protection Sociale du FID (Accompagnateur) BETAFO 3	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		6,397.85	0.00	Pending Implementation	2018-02-20		2018-03-31		2018-04-05		2018-04-09		2019-04-30	
DG20CFFTOM1808 / Formation des RSE en Logiciel TOMPORTAIL	IDA / 57080	Component 2: Strengthening safety net administration, monitoring and social accountability	Post	Direct Selection	Direct		743.37	0.00	Pending Implementation	2018-02-01		2018-02-08				2018-02-14		2018-02-24	
DG20CFLOGRH1812 / Conception Logiciel pour la gestion des Ressources Humaines	IDA / 57080	Component 2: Strengthening safety net administration, monitoring and social accountability	Post	Direct Selection	Direct		20,685.35	0.00	Pending Implementation	2018-01-30		2018-01-30				2018-02-09		2018-03-11	
DRF12CIAS17001 / ACCOMPAGNATEUR SPECIALISE POUR : CU AMBOHIMAHASOA - CR MORAFENO - CR BEFETA	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		7,722.66	0.00	Pending Implementation	2018-01-30		2018-02-12		2018-02-14		2018-02-19		2019-02-14	
DG20CIFSQL1810 / Formation des RSE en SQL	IDA / 57080	Component 2: Strengthening safety net administration, monitoring and social accountability	Post	Individual Consultant Selection	Limited		743.37	0.00	Pending Implementation	2018-05-15		2018-05-20		2018-06-10		2018-07-15		2018-07-30	
DRA12CIACC17001 / ACCOMPAGNATEUR SPÉCIALISE DISTRICT MAHANORO	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		8,360.91	0.00	Pending Implementation	2017-11-20		2017-12-07		2017-12-08		2017-12-10		2018-12-10	